
Upgrading the Regulatory Framework 
of the Russian Federation for the Safe 

Decommissioning and Disposal of 
Radioisotope Thermoelectric Generators

StrålevernRapport • 2007:5



References:
Sneve M.K, Reka V. Upgrading the Regulatory Framework of the Russian Federation for the Safe
Decommissioning and Disposal of Radioisotope Thermoelectric Generators. StrålevernRapport
2007:5. Østerås: Norwegian Radiation Protection Authority, 2007.

Contributors:
Finne I, Eikelmann I M, Smith G M, Barraclough I, Deregel Ch, Le Mao S, Lizot M T, 
Maigne J P, Rancillac F, Snihs J O, Zinger I, Brøed R, Shempelev A, Ivanova M.

Key words:
Radiation protection and safety Regulation of RTG. Decommissioning and disposal of RTG.
Supervision and control. Threat Assessment of RTG in NW Russia

Abstract:
The overall objective of the collaborative project was to upgrade the existing regulatory 
framework of the Russian Federation for the safe decommissioning and disposal of RTGs, with a 
focus on the priority areas: regulatory requirements and regulations; threat/hazard assessment 
needed in the licensing of the activity and authorisations (permits) for employees of the operating 
organisations; supervision over the radiological safety; supervision over emergency preparedness; 
physical protection in RTG decommissioning; and environmental impact assessment review for 
RTG dismantling, transportation, temporary storage and disposal.

Referanse: 
Sneve M K, Reka V. Upgrading the Regulatory Framework of the Russian Federation
for the Safe Decommissioning and Disposal of Radioisotope Thermoelectric Generators.
StrålevernRapport 2007:5. Østerås: Statens strålevern, 2007. Språk: engelsk.

Bidragsytere: 
Finne I, Eikelmann I M, Smith G M, Barraclough I, Deregel Ch, Le Mao S, Lizot M T, 
Maigne J P, Rancillac F, Snihs J O, Zinger I, Brøed R, Shempelev A, Ivanova M.

Emneord:
Regulerende strålevern og sikkerhet av RTG. Dekomisjonering og sluttdeponering av RTG. 
Oppsyn og kontrol. Trusselvurdering av RTG i Nordvest Russland.

Resymé:
Formålet med dette samarbeidsprosjektet var å oppgradere eksisterende regelverk i Russland for
sikker dekommisjonering og lagring av RTGs, med fokus på følgende områder: myndighetskrav 
og regelverk; trusselvurdering for lisensiering; overvåking og kontroll av strålevern og sikkerhet;
beredskap og fysisk sikring og EIA for transport og lagring av RTG.

Head of project: Malgorzata K. Sneve.
Approved:

Per Strand, Director, Emergency Preparedness and Environmental Protection Department.

24  pages.
Published: 2007-05-25.
Printed number: 200 (07-05).
Cover design: LoboMedia AS.
Printed by LoboMedia AS, Oslo.

Orders to:
Norwegian Radiation Protection Authority, P.O. Box 55, N-1332 Østerås, Norway.
Telephone +47 67 16 25 00, fax + 47 67 14 74 07.
www.nrpa.no
ISSN 0804-4910

5



StrålevernRapport 2007:5 
 

 
 

 
 
 
 
 
 
Upgrading the Regulatory Framework of the 
Russian Federation for the Safe Decommissioning and 
Disposal of Radioisotope Thermoelectric Generators 
 
 
A Collaborative Project of the 
Norwegian Radiation Protection Authority 
and 
Rostechnadzor 
 
 
 
 
 
 
 
 
Final Project Report 

 
 
 
 
 

 
 
 
 
  
  
  
 Statens strålevern 
 Norwegian Radiation 
 Protection Authority 

             Østerås, 2007



 

 ii 



 

 iii 

CONTRIBUTORS TO THE PROJECT 

Collaborating authorities 

Rostechnadzor (Federal Environmental, Industrial and Nuclear Supervision Service), Russian 
Federation 

Norwegian Radiation Protection Authority (NRPA), Norway 

Other Russian expert organisations 

Interdepartmental Expert, Certification, Scientific, Technical and Control Center of Nuclear and 
Radiation Safety (RESCenter), Russian Federation 

Scientific and Engineering Center for Nuclear and Radiation Safety (SEC-NRS), Russian Federation 

Other Western expert organisations 

Enviros Consulting Limited, United Kingdom 

Institut de radioprotection et de sûreté nucléaire (IRSN), France 

Swedish Radiation Protection Authority (SSI), Sweden 

Facilia AB, Sweden 

 

 



 i 

Executive Summary 

The Norwegian Government, through a Plan of Action implemented by the Ministry of Foreign 
Affairs, is promoting improvements in radiation protection and nuclear safety in North-West Russia. 
Some of this work is directed to the safe decommissioning of radioisotope thermoelectric generators 
(RTGs), which are mainly used as electric power sources in remote navigation facilities (lighthouses). 

At present, there are around 700 RTGs in use in the Russian Federation, about 30% of which have 
been in use longer than the design operational lifetime. In addition, there have been several cases 
where the responsible organisation has lost individual RTGs or where RTGs have been tampered with 
by unauthorised persons. The RTGs represent a very high radiological hazard. They contain 
radioactive sources with radioactivity levels of tens of thousands of curies, possibly up to 400 000 Ci, 
or nearly 15 000 TBq, per RTG. Consequently, the government of the Russian Federation has decided 
that all institutions owning RTGs must make a full inventory of them, take measures to increase their 
physical protection and carry out the necessary work for their potential decommissioning and disposal. 

The Federal Environmental, Industrial and Nuclear Supervision Service of Russia, Rostechnadzor, 
identified a need for upgrading the regulatory framework for the safe decommissioning and disposal of 
the RTGs, taking account of the magnitude of the problem and the high hazard associated with the 
RTGs, the upcoming work on their decommissioning and disposal as well as the lack of experience in 
this area. This regulatory project was established to address these issues, running in parallel with the 
ongoing work to remove and safely store the RTGs.  

 

Objective 

The overall objective of the collaborative project was to upgrade the existing regulatory framework of 
the Russian Federation for the safe decommissioning and disposal of RTGs, with a focus on the 
following priority areas: 

• Regulatory requirements and regulations; 

• Threat/hazard assessment needed in the licensing of the activity and authorisations (permits) 
for employees of the operating organisations; 

• Supervision over the radiological safety; 

• Supervision over emergency preparedness; 

• Physical protection in RTG decommissioning; and 

• Environmental impact assessment review for RTG dismantling, transportation, temporary 
storage and disposal. 

 

Project organisation 

The Project Leaders were, on the Russian side, Vladimir Reka, Rostechnadzor, and on the Western 
side, Malgorzata K. Sneve, NRPA, Norway. 

The collaborative project had six tasks, based on the six priority areas listed above, and nine 
deliverables were prepared under these tasks. This report describes the final results of the project. 
Appendices A–F contain the nine deliverables, and the main text provides an overview of the main 
issues identified through the various tasks and the project as a whole. 
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The hazard 

The radiological hazard of interest to this project is the strontium-90 radioisotope heat sources (RHSs) 
in the RTGs. The hazard is large: RHSs of the type used in RTGs have the potential to cause serious 
health and environmental impacts if they are not kept under proper control. The purpose of the 
industrial project is to eliminate the hazard (and hence the risks associated with it) by 
decommissioning the RTGs and disposing of the RHSs. The processes needed to achieve this long-
term reduction in risk may temporarily increase some existing risks or introduce new ones. The 
purpose of the regulatory project is to ensure that appropriate technical and regulatory measures are in 
place to ensure that the risks at all stages of the decommissioning process are kept sufficiently low. 

The primary hazard associated with RHSs is external radiation, and so is local to the RTGs. The 
hazard is realised particularly in cases where: 

• Untrained and unauthorised individuals come into contact with RTGs, whether or not the 
shielding is initially undamaged; or 

• The shielding has been damaged due to previous events, accidents or malicious events, and so 
even fully trained and authorised personnel may be subject to high doses rates. 

Dispersion of Sr-90 in the environment is possible only in the event of highly unlikely extreme 
situations, such as: 

• Long term immersion in water (probably accidentally, as a result of dropping into the sea 
during transport by helicopter or sinking of a vessel carrying RTGs); 

• Very severe impacts affecting the RHS itself (probably accidentally, for example by dropping 
from a helicopter onto land or crushing by a vehicle); 

• Very severe fire (probably accidental); or 

• Explosion (probably intentional, for example as a ‘dirty bomb’). 

Evidence of ‘leaking’ of Sr-90 in other circumstances is inconclusive. Apparent evidence of leakage of 
Sr-90 – for example enhanced dose rates some distance from an RTG and radioactive contamination in 
the surrounding area – may be the result of corrosion of depleted uranium (DU) shielding. The loss of 
shielding may lead to dramatically increased dose rates from the intact RHS, and the crumbling DU 
may contaminate surrounding soil. Nevertheless, these reported phenomena should be investigated 
further. 

 

Control of the hazard 

Proper control of the hazard associated with RHSs during RTG decommissioning requires: 

• Correct actions by operator, who is primarily responsible for safety and security, complying 
with laws, regulations and regulatory guidance, but also using ‘ALARA’ approach; and 

• Effective supervision of these actions by regulators. 

Such proper control entails establishment and maintenance of: 

• Radiation protection measures to control exposure in planned activities; 

• Radiation safety measures to prevent accidents; 

• Accounting and security measures to prevent misappropriation or malicious acts; and 

• Capability to detect and respond to failures in these measures, maintain whatever control is 
possible in the short term and re-establish proper control as soon as practicable. 

This in turn requires: 
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• Prior assessment of situations and proposed activities; 

• Rigorous, documented planning of activities, taking account of the prior assessment; 

• Use of properly qualified and trained people; 

• Compliance with laws, regulations, and project specifications when performing activities; 

• Ongoing review and improvement of work performance (including preventing future accidents 
by learning lessons from accidents and near misses); and 

• Regulatory supervision and inspection to ensure this is all done. 

A detailed analysis has been carried out of these requirements and of the existing legislative, 
regulatory and operational measures for all stages of RTG decommissioning. The analysis identified 
nine key steps corresponding to optimisation of protection and safety of personnel and the public at 
each stage in RTG decommissioning and nine key regulatory issues. The resulting 9-by-9 matrix of 
tasks and issues was analysed to identify a number of priority areas for regulatory action. A number of 
these priority issues have been taken into account in the various tasks of this project. The priority areas 
were as follows: 

• Systematic and timely definition of decommissioning plans and specification of 
decommissioning projects, and regulatory approval of these; 

• Thorough inspection prior to starting decommissioning operations, including operational 
inspection of the RTG’s condition (as part of the basis for the decommissioning plan) and 
regulatory inspection of the preparedness of the operator to carry out the decommissioning 
work; 

• Preventing and responding to accidents during the various types of transport; 

• Physical protection of RTGs during transport; 

• Safety and security of collections of RTGs at temporary storage locations; and 

• Ensuring consistency in safety and security arrangements. 

 

Future needs 

Some priority issues identified through this analysis were not fully addressed during the current 
project and may need to be considered for future work. 

In general, however, the key need for the future in relation to the regulation of RTG decommissioning 
is to achieve consistent practical implementation of the framework of regulations and processes 
already in place and enhanced through this project, through all steps of decommissioning and for all 
RTGs. Although there may be scope for further improvements in the framework, regulations and 
procedures are now in place, and the operators and regulators need to be engaged in understanding 
them and ensuring that they are applied. A significant element of future work will therefore be to raise 
awareness among the regional inspectors of Rostechnadzor and the operators (and also among the 
controlling organisations and organisations rendering services) of the regulations and procedures, the 
reasons behind them, and the importance of applying them. This issue could be addressed, for 
example, by means of educational workshops for regional inspectors of Rostechnadzor, and possibly 
also for staff of the operators and organisations rendering services. 
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1. Introduction 

Background 

The Norwegian Government, through a Plan of Action implemented by the Ministry of Foreign 
Affairs, is promoting improvements in radiation protection and nuclear safety in North-West Russia. 
Some of this work is directed to the safe decommissioning of radioisotope thermoelectric generators 
(RTGs), which are mainly used as electric power sources in remote navigation facilities (lighthouses). 

At present, there are around 700 RTGs in use in the Russian Federation, about 30% of which have 
been in use longer than the design operational lifetime. In addition, there have been several cases 
where the responsible organisation has lost individual RTGs or where RTGs have been tampered with 
by unauthorised persons (usually with the apparent intent of stealing shielding materials, rather than to 
use the RTGs themselves for non-sanctioned purposes). In particular, this has happened at military 
facilities of the Ministry of Defence. The RTGs represent a very high radiological hazard. They 
contain radioactive sources with radioactivity levels of tens of thousands of curies, possibly up to 
400 000 Ci, or nearly 15 000 TBq, per RTG.  Hence, according to IAEA1, they should be classified as 
“Category 1” radioactive sources, i.e. sources that could give exposures at levels that might lead to 
death with after a relatively short period of exposure. Consequently, the government of the Russian 
Federation has decided that all institutions owning RTGs must make a full inventory of them, take 
measures to increase their physical protection and carry out the necessary work for their potential 
decommissioning and disposal. Hence, there is an urgent objective to carry out an analysis and make 
decisions regarding RTG future management as soon as possible. 

Western assistance, specifically from Norway and U.S. have been given to support Russia in removal 
and securing the radioactive sources in the RTGs. From the Norwegian side this project is headed by 
the County Governor of Finnmark. As a first step in the work for decommissioning and disposal of 
those RTGs that are located along the coasts of the White and Barents Seas, Norway has provided 
funding to the All-Union Research Institute of Technical Physics and Automatics of the Russian 
Federation (VNIITFA) to develop the justification of environmental safety for an industrial project 
(also supported by Norwegian Government funding) on the decommissioning and disposal of these 
RTGs. The draft justification document has been submitted to and reviewed by the Federal 
Environmental, Industrial and Nuclear Supervision Service of Russia, Rostechnadzor, who concluded 
that some important safety aspects have not been fully addressed, e.g. the assessment of the 
radiological risks in case of possible accidental situations at each stage of the operational work, 
including failures in the technological processes, accidents during transportation and security measures 
against malicious activities. 

Rostechnadzor concluded that there was a need for upgrading the regulatory framework for the safe 
decommissioning and disposal of the RTGs, taking account of the magnitude of the problem and the 
high hazard associated with the RTGs, the upcoming work on their decommissioning and disposal as 
well as the lack of experience in this area. This regulatory project was established to address these 
issues, running in parallel with the ongoing industrial project to remove and safely store the RTGs. 

 

Objective 

The overall objective of the collaborative project was to upgrade the existing regulatory framework of 
the Russian Federation for the safe decommissioning and disposal of RTGs, with a focus on the 
following priority areas: 

• Regulatory requirements and regulations; 

                                                      
1 IAEA (2005). Categorization of Radioactive Sources. IAEA Safety Standards Series No. RS-G-1.9, International 
Atomic Energy Agency, Vienna. 
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• Threat/hazard assessment needed in the licensing of the activity and authorisations (permits) 
for employees of the operating organisations; 

• Supervision over the radiological safety; 

• Supervision over emergency preparedness; 

• Physical protection in RTG decommissioning; and 

• Environmental impact assessment review for RTG dismantling, transportation, temporary 
storage and disposal. 

 

Project organisation 

The Project Leaders were, on the Russian side, Vladimir Reka, Rostechnadzor, and on the Western 
side, Malgorzata K. Sneve, NRPA, Norway. 

The collaborative project had six tasks, based on the six priority areas listed above. Nine deliverables, 
D1–D9 (see below), were prepared under these tasks. 

Task Title Russian Task 
Leader 

Western Task 
Leader 

Deliverables 

1 Assessment of current regulatory requirements 
and regulations for radiation protection and 
safety 

V. Skugarov, 
Rostechnadzor 

G. Smith, * 
Enviros, UK 

D1, D2 

2 Review of applications for licensing and 
authorisations 

M. Rylov, 
RESCenter 

R. Avila,* Facilia, 
Sweden 

D3, D4 

3 Adaptation of procedures for monitoring of 
radiological safety 

V. Reka, 
Rostechnadzor 

C. Deregel,* 
IRSN, France 

D5 

4 Improvement of regulatory activities in the area 
of emergency preparedness 

A. Shulgin / 
V. Shempelev, 
SEC NRS 

I-M Eikelmann, 
NRPA, Norway 

D6, D7 

5 Physical protection in RTG decommissioning V. Pervin, 
Rostechnadzor 

I. Finne, NRPA, 
Norway 

D8 

6 Environmental impact assessment review for 
RTG dismantling, transportation, temporary 
storage and disposal 

A. Pechkurov, 
Rostechnadzor 

J O Snihs, SSI, 
Sweden 

D9 

*In addition to task leaders other Western participants has been very activly involved in the project work: I. Barraclough from 
Enviros, S. Le Mao, M.T. Lizot, J.P. Maigne and F. Rancillac from IRSN, I. Zinger and R. Brøed from Facilia. 

 

• 

• 

• 

• 

Determine the main radiological threats to workers and the public which require regulatory 

Determine the main requirements for risk assessment, i.e. those issues which will require 

Identify any relevant additional regulatory requirements, and the nature of the safety work 

Identify key issues in the implementation of the regulatory process. 

The threat assessment was issued as a separate report, with the aim of helping to focus the ongoing 

This report describes the final results of the project. Appendices A–F contain nine reports 

attention; 

most urgent and/or detailed analysis; 

instructions to be developed by the operator; and 

work in the six main tasks on the key regulatory issues. 

(Deliverables D1–D9, listed in the table below), prepared by Rostechnadzor for these six tasks, taking 

In addition, a threat assessment was prepared during the project, intended to: 
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stages using upgraded software 

 

account of contributions and comments from the Western experts. Acronyms and abbreviations are 

D1 

D2 

(D2a Threat Assessment Report) 

listed in Appendix G.  

Report on the overview of the current interrelations among the Russian organisations 

provides for the radiation safety requirements for the management of radiation 

operations taking into account IAEA recommendations and the European experience 

for control of nuclear energy use, state safety regulatory authorities 

Report on the assessment of the current state of the Russian regulatory basis, which 

(which operate RTG, render services on RTG design and decommissioning), bodies 

sources, and the possibility of its use to carry out RTG decommissioning and disposal 

Report on the analysis of the Russian methodologies and initial risk assessment D3 

D4 Report on software for performing risk assessments for RTGs decommissioning 

D5  Handbook for inspections 

D6 Report on the safety insurance in RTG decommissioning and preventions of 

transport 

D7 Report on the development of the draft requirements to planning and preparedness to 

substances 

emergency situations involving RTGs during transportation by different modes of 

mitigate consequences of radiation accidents occurred in transportation of radioactive 

D8 Report on the physical protection insurance for RTG decommissioning 

D9 Report on EIA requirements for RTG decommissioning and disposal 

tasks and the project as a whole. This overview was prepared on the basis of the deliverables D1–D9, 

workshop, which was held in Moscow, 8–9 November 2006. 

The main text of this report provides an overview of the main issues identified through the various 

the Threat Assessment, additional input from the participants and discussion at the final project 
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2. Assessment of current regulatory requirements 
and regulations for radiation protection and 
safety (Task 1) 

 

Work performed 

Within this Task the following topics were covered: 
a. Clarification of the roles and responsibilities of Russian organisations (RTG operators, the 

organisations rendering services on RTG design and decommissioning), bodies for control of 
nuclear energy use, which include RTG operators, and state safety regulatory authorities. 

b. Analysis of the Russian regulatory basis, which provides for the radiation safety requirements 
for the management of radiation sources, and the practicability and sufficiency of its use to 
carry out RTG decommissioning and disposal operations taking into account IAEA 
recommendations and the European experience. 

The following steps were implemented: 
a. The overview of the current interrelations among RTG operators, organisations, which render 

support to the operators on safe RTG management, transport organisations, organisations, 
which render support during RTG decommissioning and disposal, organisations dealing with 
RTG storage, their role and responsibility in RTG management. The overview of the current 
interrelations between RTG operators and the bodies for control of the nuclear energy use and 
state safety regulatory authorities. 

b. Assessment of the current state of the Russian regulatory basis, which provides for the 
radiation safety requirements for the management of radiation sources, and the practicability 
and sufficiency of its use to carry out RTG decommissioning and disposal operations taking 
into account IAEA recommendations and the European experience. 

The results of work specified in paras are addressed in Deliverable D1: “Report on the overview of the 
current interrelations among the Russian organisations (which operate RTG, render services on RTG 
design and decommissioning), bodies for control of nuclear energy use, state safety regulatory 
authorities”. 

The results of work specified in para b) are addressed in Deliverable D2: “Report on the assessment of 
the current state of the Russian regulatory basis, which provides for the radiation safety requirements 
for the management of radiation sources, and the possibility of its use to carry out RTG 
decommissioning and disposal operations taking into account IAEA recommendations and the 
European experience”. 

Deliverables D1 and D2 are presented in Appendix A. 

 

Results and conclusions 

Task 1 has helped to clarify and document the regulatory basis for decommissioning RTGs in the 
Russian Federation. A regulatory basis exists for ensuring radiation protection and safety in activities 
involving radioactive sources, which takes account of and is broadly consistent with international 
safety principles and practices. Task 1 has helped to identify the ways in which the legislation, 
regulations and rules specified for radioactive sources in general are applied to the different steps 
involved in decommissioning RTGs to provide adequate protection of workers, the public and the 
environment. 
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The overall primary responsibility for safety in the decommissioning of RTGs rests with the operator 
(owner) of the RTG. In particular, the operator (owner) is responsible for defining an appropriate 
decommissioning programme for its RTGs in advance of decommissioning, developing a project 
specification for the decommissioning programme, providing a safety analysis report justifying the 
safety of the proposed project, and ensuring that the decommissioning work is carried out in 
accordance with the specification and relevant regulations. In practice, the organisations undertaking 
specific tasks in the decommissioning programme take on a degree of responsibility for the safe 
performance of those tasks. VNIITFA, for example, which carries out or supervises the most 
hazardous steps in RTG decommissioning for different RTG owners, has developed detailed guidance 
and procedures for carrying out these tasks. 

All RTG decommissioning works, by any operator, require a licence from the regulator 
Rostechnadzor. To obtain a licence for RTG decommissioning an organisation shall submit to 
Rostechnadzor documents justifying the safety of the decommissioning activities. The list of these 
justifying documents is determined by a regulatory document “Requirements to the Package and 
Contents of Documents Justifying Radiation Safety of the Licensed Activity in the Field of Use of 
Atomic Energy in the National Economy” (RD-07-08-99). 

The package of justifying documents for obtaining a RTG decommissioning licence shall include: 

1. RTG Safety Analysis Report which contains: 

а) Information on structures (premises) of a facility including the following information about 
each such structure (premise): 

• description of radiation hazardous works (productions, technologies) carried out 
inside the structure (premise) during decommissioning of the facility with indication 
of the class of works;  

• actual data on types and number of radiation sources (including sealed radionuclide 
sources) available inside the structure (premise) at the time when operation of the 
facility has been terminated; 

• actual data on activity, radioisotope composition, state of aggregation of radioactive 
substances (including radioactive substance contained in radionuclide sources) and 
(or) radioactive waste available inside the structure (premise) at the time when 
operation of the facility has been terminated; 

• description of technical solutions and means used to ensure radiation safety of the 
facility and declared activity; 

b) Information about the organisation of radiation monitoring, structure and staff of the radiation 
safety service unit for decommissioning of the facility; 

c) Description of technical solutions and means used to ensure radiation safety in 
decommissioning of the facility; 

d) Description of the system for collection, reprocessing and disposal of radioactive waste 
generated during decommissioning of the facility;  

e) Information about physical protection of the facility, radioactive substances and (or) 
radioactive waste during decommissioning of the facility; 

f) Information about availability of material and technical means intended to be used in case of a 
radiation accident and justification whether they are adequate and sufficient;  

g) Information about the procedure of training, knowledge examination in radiation safety 
standards and rules, qualification, briefing and granting of permits to employees for carrying out 
radiation hazardous works;  
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h) List of regulatory documents establishing radiation safety and physical protection 
requirements for the facility of an appropriate category, and information about availability of the 
mentioned documents in the organisation-applicant; 

i) Radiation safety analysis of the facility (at the decommissioning stage). 

2. Decommissioning programme for the facility. 

3. List of design, engineering, operating and process documentation developed for the 
decommissioning of the facility.  

4. Design, engineering, operating and process documentation in accordance with the list specified in 
para 3 of the requirements (to be submitted under Rostechnadzor request).  

5. Copy(ies) of the radiation safety guide(s) for the decommissioning of the facility. 

6. Copies of manuals for prevention of accidents and fires and elimination of their consequences 
during the decommissioning of the facility. 

7. Decision-making criteria in case of initiation of radiation accidents. 

8. Copy of the action plan to protect employees (personnel) and population against radiation accident 
and its consequences during the decommissioning of the facility. 

9. Quality assurance programme for the decommissioning of the facility. 

10. List of organisations rendering engineering and technical support of the declared activity, as well 
as carrying out works and rendering services in the field of use of atomic energy during 
implementation of this activity indicating the scope of works (services).  

The Federal standards and rules “General Safety Provisions for Radiation Sources” (NP-038-02) 
contain requirements to this Programme which shall include a list and sequence of organisational 
measures and works on RTG dismantling and transportation of the dismantled RTG. 

The Programme shall be developed on the basis of the engineering and radiation survey to be 
conducted by the operating organisation. 

It can be concluded from Task 1 that the existing Russian regulatory framework covering the 
decommissioning of RTGs is generally satisfactory. Consistent implementation of the requirements of 
this framework by all operators in all RTG decommissioning activities needs to be ensured and 
demonstrated through effective regulatory inspection and enforcement, which is addressed in Task 3. 

 

3. Review of applications for licensing and 
authorisations (Task 2) 

 

Work performed 

This task addressed the following topics: 
a. The overview and analysis of the Russian certified methodologies and software for performing 

RTG safety assessments and analyses of risks to man and the environment, including potential 
scenarios when safety requirements are not met with regard to all stages of the transport 
schemes providing for the delivery of RTGs under decommissioning to the places of their 
dismantling and disposal; 
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b. Performing initial risk assessments for all stages of RTGs decommissioning, using methods 
and software identified at a) and focussing on priorities identified in draft D2a deliverable; 

c. Review of the possibilities for upgrading of existing software to assess risks at all stages of 
RTGs decommissioning based on the results of the above analysis; 

d. Risk assessment of RTG using upgraded software. 

The results of work specified in paras a) and b) are addressed in Deliverable D3: “Report on the 
analysis of the Russian methodologies and initial risk assessment”. 

The results of work specified in para c) and d) are addressed in Deliverable D4: “Report on software 
for performing risk assessments for RTGs decommissioning stages using upgraded software”. 

Deliverables D3 and D4 are presented in Appendix B. 

 

Results and conclusions 

The methodology used for analysis of risks at different stages of RTG decommissioning is effective, 
and could be applied to other facilities or activities. 

Preliminary assessment of the risks associated with the transport and technological scheme for all 
stages of RTG decommissioning led to the conclusions that: 

• The maximum collective doses to personnel in dismantling, repackaging, loading and delivery 
of RTG are likely to be associated with the management of damaged RTGs from Roslyakovo 
and from Golets Island. Individual workers involved in the recovery of these damaged RTGs 
could receive doses of some tens of mSv per RTG; 

• The highest risks are associated with carriage of RTGs as external loads by helicopter. The 
primary risks arise from the possibility of dropping the RTG onto land (resulting in a need to 
recover in high dose rates due to likely damage to the shielding) or into the sea (resulting in a 
need to recover to prevent possible release of Sr-90 in the long term); 

• The lowest risks correspond to transport of RTGs from the White Sea by special vessel, for 
which the risk of failures is estimated to be much lower; and 

• Therefore, replacement of helicopter transport of undamaged RTGs from the coast of the Kola 
Peninsula by two trips using the special vessel is able to reduce the level of additional risk. 

On the basis of a detailed comparison of three risk assessment packages (Relex, ASM SZМА and Risk 
Spectrum) that are certified by the Russian body of state safety regulation, it was concluded that the 
software complex ASM SZMA was most appropriate for assessing risks at all stages of RTG 
decommissioning. 

 

4. Adaptation of procedures for monitoring of 
radiological safety (Task 3) 

 

Work performed 

Within this task the following topics were covered: 
a. Adaptation of existing inspection procedures to the specific needs of RTG inspections, to be 

carried out at the various stages of their decommissioning, transport and disposal.  



 

 page 8 

b. Upgrading of systems for follow-up and recording of inspection and development of 
procedures for monitoring of continuing compliance. The audit trail would ensure compliance 
with regulation and help identify promptly any irregularities, or potential problems. 

The work within this task was organised in the following way: 
a. Discussion of plan for adaptation of inspection procedures and develop specifications for the 

system to follow and record inspection procedures and monitoring of the compliance. 
b. Development of a handbook for inspections, Deliverable D5. 

Deliverable D5 is presented in Appendix C. 

 

Results and conclusions 

An inspection handbook has been developed in Task 3 to assist inspectors in implementing the state 
supervision and control of safety during RTG decommissioning activities. It describes procedures for 
monitoring the application of the system of measures being used at all stages of RTG 
decommissioning to assure ecological and radiation safety. The handbook takes account of the 
experience gained by the radiation safety inspection divisions in 2004–2005, as well as results of the 
international cooperation. It received positive responses from the Rostechnadzor territorial offices 
which supervise organisations in charge of RTG operation and decommissioning. The inspection 
handbook will be put into effect within the Rostechnadzor system from 1 February 2007. 

The inspection handbook provides detailed guidance for four types of inspection that are applied in the 
course of RTG decommissioning: 

• Inspections of preparedness, which are targeted to verify that the administrative and 
technical (preliminary) stage of the work on RTG decommissioning activities is fulfilled. 
Inspections of preparedness focus upon development, agreement and approval of the 
administrative and regulatory documents on safety analysis, complete training of the personnel 
involved in the work, manufacturing (selection) and certification (testing) of the technical 
facilities intended to be used in the course of decommissioning activities; 

• Inspections of safety, which are conducted in the course of field stage operations on RTG 
decommissioning by the operating and/or transport organisation. The inspections of safety are 
targeted to verify, directly in the course of decommissioning activities, that the requirements 
of federal and departmental regulatory documents, programmes, design documents are met, 
and that the restricting conditions of permission documents, quality assurance and radiation 
protection programmes, as well as safety measures during RTG transportation, are observed; 

• Inspections of compliance, which are conducted upon completion by the operating 
organisation of each successive (annual) stage of operations on batch decommissioning of 
RTGs. These inspections focus on reports on the work carried out inspecting and 
decommissioning RTGs during the relevant period, results of inspections of preparedness and 
safety, reports on any investigation of violations, and other information about the achieved 
level of safety; and 

• Inspections of storage conditions at radiation hazardous facilities where the decommissioned 
RTG (RHS) are stored, including inspection of the documents regulating temporary storage of 
the given products, the level of personnel training, and preparedness for elimination of 
radiation accident consequences at the facilities. 

For each type of inspection, the handbook defines the terms of the inspections, the type of documents 
justifying safety of the given type of activities and the preparatory procedure for inspections, as well 
as listing the issues to be verified during the inspection of the given type of activities. The handbook 
includes a summary of general safety requirements established in regulatory and departmental 
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documents, compliance with which is to be controlled in the course of RTG transportation and 
decommissioning activities. 

The inspection book also contains reference information which relates to RTG decommissioning in 
operational locations in the Baltic, Northwest, North and Far East regions of Russia, RTG 
transportation to the temporary storage facilities and temporary storage. 

 

5. Improvement of regulatory activities in the area of 
emergency preparedness (Task 4) 

 

Work performed 

This task addressed the following topics: 
a. Evaluation of each step in RTG management to determinate possibility for accidents – 

accident scenario analysis with special focus on transportation; 
b. Assessment of the existing notification schemes and systems in case of a radiological accident 

involving RTG, or in case of unauthorised actions (overlap with task 5);  
c. Development of requirements for planning and preparedness to mitigate consequences of 

radiation accidents occurred in transportation of radioactive substances followed by 
development of standards and rules (technical regulations) taking account of these 
requirements and Development of requirements for the content of the emergency response 
action plan on personnel protection in case of accident during the transportation of radioactive 
substances.  

Task 4 included the following steps implemented by the Russian specialists: 
a. Analysis of the emergency scenarios for RTGs dismantling and decommissioning operations 

carried out in 2001-2004 as regards safety insurance and prevention of emergency situations 
during the transportation by different modes of transport. 

b. Development of the requirements to planning and preparedness to mitigate consequences of 
radiation accidents occurred in transportation of radioactive substances and requirements to 
the content of the action plan on personnel protection in case of accident during the 
transportation of radioactive substances.  

The results of work specified in paras a) and b) are addressed in Deliverable D6: “Report on the safety 
insurance in RTG decommissioning and preventions of emergency situations involving RTGs during 
transportation by different modes of transport” and Deliverable D7: “Report on the development of the 
draft requirements to planning and preparedness to mitigate consequences of radiation accidents 
occurred in transportation of radioactive substances”. 

Deliverables D6 and D7 are presented in Appendix D. 

 

Results and conclusions 

The operating organisations and the organisations which perform the works in RTG dismantlement 
and transportation, and disposal of RHS-90, have developed and are implementing in practice a highly 
efficient system of measures to assure ecological and radiation safety. This system of organisational 
and technical measures during the period 2001–2005 has ensured that dose limits for the personnel 
who perform radiation hazardous works have not been exceeded and no significant radioactivity has 
been released to the environment. 
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However, Task 4 has identified some necessary improvements to the system, as well as reinforcing the 
need to assure strict compliance with the requirements of the developing normative basis for assuring 
safety, in particular: 

• For radioactive sources of the highest categories of potential radiation hazard, the operating 
organisation should develop a decommissioning programme not later than one year before the 
end of the designed life of the source; 

• On the basis of the decommissioning project specification, the operating organisation should 
develop a safety justification report for the decommissioning project and submit it in 
accordance with established routine to the authority for state regulation of safety in the area of 
uses of atomic energy; 

• The RTG decommissioning programme should take account of engineering and radiation 
examination of the RTGs by the operating organisation, and should include the list and the 
sequence of organisational measures and works for the dismantlement and transportation of 
RTGs; 

• Dismantlement and transportation of RTGs from their locations should be performed by 
trained personnel in compliance with the developed manual and in compliance with the 
requirements of technical documentation for the specific items. Such manuals should be 
submitted as part of the package of documents justifying the safety of the works. 

The programmes for organisations which participate in the works on RTG disposal should provide 
information on emergency response in accordance with the relevant regulatory requirements. This 
information may be included in an “Emergency response” section in the programmes in accordance 
with the established requirements, or reference may be made to a specific separate document which 
provides this information. 

In addition, a review was conducted of the normative-legal acts and requirements that must be taken 
into account at planning and ensuring of preparedness for elimination of radiation consequences of the 
accident during transportation of radioactive materials. 

Taking account of this review, draft Federal Norms and Rules "Requirements for Planning and 
Ensuring of Preparedness for Elimination of Accident Consequences during Transportation of Nuclear 
Materials and Radioactive Substances" have been developed. These are currently passing through the 
approval process and will be issued when approved as Federal Norms and Rules. Recommendations 
on the structure and content of the standard Plan of Organisation of Actions on Elimination of 
Accident Consequences during Transport of Radioactive Materials have also been prepared. 

The draft regulatory document was reviewed by 12 ministries and agencies, and was published for 
consideration by the public. It is planned that that this document receives approval and will put into 
effect the Federal Norms and Regulations in 2007. 

 

6. Physical protection in RTG decommissioning  
(Task 5) 

 

Work performed 

This task addressed the following topics: 
a. Analysis of distribution of duties and responsibility among bodies for control of the use of 

atomic energy, organisations operating RTGs (as regards physical protection) at the stages of 
RTG operation, decommissioning, transportation, temporary storage and disposal; 
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b. Analysis of the Russian regulatory basis that establishes physical protection requirements and 
a possibility to apply this basis to RTG decommissioning and disposal;   

c. Assessment for possible improvement of the Russian regulatory basis for RTGs (as regards 
physical protection) mainly during their transportation and emplacement on special 
accumulation sites and in temporary storage facilities taking account of IAEA 
recommendations and European experience. 

Task 5 included the following steps implemented by the Russian specialists: 
a. Review of the current situation related to distribution of duties and responsibility among 

bodies for control of the use of atomic energy, organisations operating RTGs (as regards 
physical protection) at the stages of RTG operation, decommissioning, transportation, 
temporary storage and disposal; 

b. Review of the current state of the Russian regulatory basis that establishes physical protection 
requirements and a possibility to apply this basis to RTG decommissioning and disposal 
taking account of IAEA recommendations and European experience; 

c. Development of recommendations for possible improvement of the Russian regulatory basis 
for physical protection of RTGs, mainly during their transportation and emplacement on 
special accumulation sites and in temporary storage facilities. 

The results of work specified in paras a), b) and c) are addressed in Deliverable D8: “Report on the 
physical protection insurance for RTG decommissioning”. 

Deliverable D8 is presented in Appendix E. 

 

Results and conclusions 

A review was conducted of regulatory requirements and practices for physical protection of 
radioactive sources in the Russian Federation. Although an effective system is already in place, some 
improvements were identified, particularly in relation to ensuring that effective physical protection is 
maintained during transportation of RTGs or RHSs. 

To improve the Russian regulatory basis it is reasonable to: 

• Finalise (revise) the “Physical Protection Rules for Radiation Sources, Storage Facilities, 
Radioactive Substances” (NP-034-01) to make the categorisation of radiation sources in terms 
of their radiation hazard fully consistent with the IAEA recommendations (in particular, on 
Categorisation of Radioactive Sources). 

• Put into effect specific Physical Protection Rules for Radioactive Substances and Radiation 
Sources during their Transportation; and 

• Complete the development and put into effect the regulatory document “Requirements to 
Planning of Measures to Provide for Preparedness to Eliminate Radiation Consequences of 
Accidents during Transportation of Nuclear Materials and Radioactive Substances”. 
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7. Environmental impact assessment review for RTG 
dismantling, transportation, temporary storage 
and disposal (Task 6) 

 

Work performed 

This task addressed the following topics: 
a. Review of the Russian Federation application of EIA related requirement to the steps involved 

in RTG decommissioning and disposal. 
b. Review of international recommendations and other national good practice on EIA for 

decommissioning and disposal of RTGs. 

Task 6 included the following steps implemented by the Russian specialists: 
a. Analysis of Russian and international EIA requirements for decommissioning and disposal of 

radiation-hazardous facilities and first of all RTGs;  
b. Development of recommendations on EIA for RTG decommissioning and disposal. 

The results of work specified in paras a) and b) are addressed in Deliverable D9: “Report on EIA 
requirements for RTG Decommissioning and Disposal”. 

Deliverable D9 is presented in Appendix F. 

 

Results and conclusions 

Environmental impact assessment principles and methods in Norway, European Union countries and 
in Russia have much in common. The environmental impact assessment procedures are based 
everywhere on the principles generally recognised at the international level (for example, prevention, 
openness, mandatory environmental impact assessment for all projects that are capable of causing 
significant environmental impact). 

Differences between national approaches relate mainly to the level and forms in which these principles 
are implemented and are conditioned to a great extent by differences in the state structure and 
institutional specifics of each country. Nevertheless, there is scope for convergence and unification of 
the regulatory basis, environmental impact assessment procedures and criteria used in Norway, EU 
countries and the Russian Federation. Further work in this area is required, especially, as regards 
installations and types of activity that may cause considerable radiation impact on the environment and 
population. 

Strictly, Russian law does not appear to require EIA for the decommissioning of RTGs, as 
decommissioning is considered to be a continuation of the planned life cycle of an activity that was 
operating before EIA regulations came into effect. Nevertheless, application of the methodology for 
health and environmental risk assessment in development of the emergency scenario for different tasks 
in RTG decommissioning gives a real possibility to make an objective assessment of hypothetical 
consequences and to adjust processes and minimise a probability of negative consequences in advance. 
It is planned that this methodology will be a mandatory instrument of the EIA methodology.  

It is very important to provide for the close interaction between developers of the projects and state 
regulatory bodies responsible for the health protection, environmental protection, nuclear and radiation 
safety at the design stage of the potentially radiation-hazardous operations. 
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8. Conclusions, General Observations and Future 
Needs 

 

The hazard 

The radiological hazard of interest to this project is the strontium-90 radioisotope heat sources (RHSs) 
in the RTGs. The hazard is large: RHSs of the type used in RTGs have the potential to cause serious 
health and environmental impacts if they are not kept under proper control. The purpose of the 
industrial project is to eliminate the hazard (and hence the risks associated with it) by 
decommissioning the RTGs and disposing of the RHSs. The processes needed to achieve this long-
term reduction in risk may temporarily increase some existing risks or introduce new ones. The 
purpose of the regulatory project is to ensure that appropriate technical and regulatory measures are in 
place to ensure that the risks at all stages of the decommissioning process are kept sufficiently low. 

The primary hazard associated with RHSs is external radiation, and so is local to the RTGs. The 
hazard is realised particularly in cases where: 

• Untrained and unauthorised individuals come into contact with RTGs, whether or not the 
shielding is initially undamaged; or 

• The shielding has been damaged due to previous events, accidents or malicious events, and so 
even fully trained and authorised personnel may be subject to high doses rates. 

Dispersion of Sr-90 in the environment is possible only in the event of highly unlikely extreme 
situations, such as: 

• Long term immersion in water (probably accidentally, as a result of dropping into the sea 
during transport by helicopter or sinking of a vessel carrying RTGs); 

• Very severe impacts affecting the RHS itself (probably accidentally, for example by dropping 
from a helicopter onto land or crushing by a vehicle); 

• Very severe fire (probably accidental); or 

• Explosion (probably intentional, for example as a ‘dirty bomb’). 

Evidence of ‘leaking’ of Sr-90 in other circumstances is inconclusive. Apparent evidence of leakage of 
Sr-90 – for example enhanced dose rates some distance from an RTG and radioactive contamination in 
the surrounding area – may be the result of corrosion of depleted uranium (DU) shielding. The loss of 
shielding may lead to dramatically increased dose rates from the intact RHS, and the crumbling DU 
may contaminate surrounding soil. Nevertheless, these reported phenomena should be investigated 
further. 

 

Control of the hazard 

Proper control of the hazard associated with RHSs during RTG decommissioning requires: 

• Correct actions by operator, who is primarily responsible for safety and security, complying 
with laws, regulations and regulatory guidance, but also using ‘ALARA’ approach; and 

• Effective supervision of these actions by regulators. 

Such proper control entails establishment and maintenance of: 

• Radiation protection measures to control exposure in planned activities; 

• Radiation safety measures to prevent accidents; 
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• Accounting and security measures to prevent misappropriation or malicious acts; and 

• Capability to detect and respond to failures in these measures, maintain whatever control is 
possible in the short term and re-establish proper control as soon as practicable. 

This in turn requires: 

• Prior assessment of situations and proposed activities; 

• Rigorous, documented planning of activities, taking account of the prior assessment; 

• Use of properly qualified and trained people; 

• Compliance with laws, regulations, and project specifications when performing activities; 

• Ongoing review and improvement of work performance (including preventing future accidents 
by learning lessons from accidents and near misses); and 

• Regulatory supervision and inspection to ensure this is all done. 

Regulation in the Russian Federation rests upon radiation hazardous facilities being assigned to 
categories based on the level of hazard. The special case of RTGs highlights an area of possible 
ambiguity in the categorisation process. Most facilities present a similar level of hazard in terms of 
both the severity and the extent of possible impacts: an accident resulting in a large release of 
radionuclides could potentially cause impacts that are very severe locally and also widespread. RTGs 
are unusual in that they represent a very large local hazard, but the potential for effects beyond the 
immediate area is low. 

Hence, categorisation schemes that emphasise the potential consequences for an individual would 
classify the RHSs from RTGs in the highest hazard categories; as, for example, in the IAEA 
categorisation of sources linked to the Code of Conduct. On the other hand, categorisation schemes 
based on the area that could be affected in the event of an accident will tend to place RTGs in one of 
the lowest categories. Decommissioning involves transporting RTGs, which substantially increases the 
range of types of accident that could occur and of locations in which they could occur. 

It is important therefore not to place too much emphasis on simple categorisation. In terms of most of 
the safety and security measures that could be applied to radiation hazardous facilities, RTGs need to 
be treated as a large radiation hazard. In the event of any discrepancy between categorisation systems, 
therefore, it would be prudent to place RTGs in the higher hazard category. 

One possible exception to this relates to emergency response arrangements: emergency plans for 
RTGs need to provide robust mechanisms to respond to an emergency situation, but the measures will 
be essentially local to the immediate vicinity of the RTG, and so will not affect significant numbers of 
people. These measures will not need to cover large areas, but must be capable of being carried out at 
any locality within a large area. This requires procedures that are not overly dependent on resources 
that can not easily be moved and are flexible enough for application in a wide range of environments. 

 

Regulatory priorities 

A detailed analysis has been carried out of these requirements and of the existing legislative, 
regulatory and operational measures for all stages of RTG decommissioning. The analysis identified 
nine key steps corresponding to optimisation of protection and safety of personnel and the public at 
each stage in RTG decommissioning (see also Figure 1): 

1. Operator’s inspection of RTGs in their place of operation; 
2. Recovery of RTGs from their operational locations (often by helicopter or barge) and loading 

onto a ship; 
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3. Transportation of RTGs by ship (or in some cases by helicopter) to a temporary storage point, 
short-term storage and transfer to train; 

4. Transportation of RTGs by rail to facility for dismantling (FSUE Izotop or FSUE PA Mayak – 
via FSUE DalRAO for RTGs from Eastern areas); 

5. Loading onto trucks and transportation by road to VNIITFA; 
6. Removal of RHSs at VNIITFA and loading of RHS packages onto trucks; 
7. Transportation of packaged RHSs by road back from VNIITFA to Izotop and loading onto 

trains; 
8. Transportation of packaged RHSs by rail to FSUE PA Mayak; and 
9. Processing of RTGs and RHSs at Mayak. 

and nine key regulatory issues: 
a. Compliance with terms and conditions of licences, permissions and implementation of 

previous prescriptions; 
b. Operator’s personnel selection and training; 
c. Regulatory inspection of RTGs prior to decommissioning; 
d. Measures to prevent accidents and incidents and preparedness to respond effectively to any 

accidents or incidents that do occur; 
e. Transportation of RTGs and RHSs; 
f. Compliance with radiation safety requirements; 
g. Physical protection of RTGs and RHSs; 
h. Accounting and control of RTGs and RHSs; and 
i. Investigation of any accidents or incidents. 

 

General observations 

The first conclusion from this project is that a satisfactory technical and regulatory framework exists 
in the Russian Federation for the safe decommissioning of RTGs. A number of necessary or desirable 
improvements have been identified in the framework, and particularly in its implementation, but the 
project did not identify fundamental defects that seriously compromised safety. Some of these 
improvements have been addressed through this project, and others are the subject of 
recommendations for future work, as described below. 

The 9-by-9 matrix of tasks and issues (see Table 1) was analysed to identify a number of priority areas 
for regulatory action. A number of these priority issues have been taken into account in the various 
tasks of this project, as indicated below and as described in the previous sections. The priority areas 
were as follows: 

• Systematic and timely definition of decommissioning plans and specification of 
decommissioning projects, and regulatory approval of these. This has been addressed in depth 
and emphasised through the specification of requirements for decommissioning programmes 
(Task 1) and the inspection procedures developed in Task 3; 

• Thorough inspection prior to starting decommissioning operations, including operational 
inspection of the RTG’s condition (as part of the basis for the decommissioning plan) and 
regulatory inspection of the preparedness of the operator to carry out the decommissioning 
work. This is explicitly set out and emphasised in the inspection procedures developed in Task 
3; 
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• Preventing and responding to accidents during the various types of transport. This has been 
addressed through emphasis on requirements for safe transport (Task 1), assessment of risks 
during transport (Task 2), inspection of safety arrangements for transport (Task 3) and 
emergency preparedness and response arrangements specifically for accidents during transport 
(Task 4). The response arrangements have been developed using experience from real cases of 
recovering damaged RTGs. These focus on recovery of a damaged RTG on land, which is 
apparently considered to be a worst case. However, further consideration may need to be 
given to the scenario of a (possibly damaged) RTG dropped into the sea from a helicopter. The 
planned response is evidently to recover such an RTG by providing a marker at the location. 
However, the procedure for recovering an RTG from the sea has not been described; 

• Physical protection of RTGs during transport. This aspect of physical protection has been 
particularly emphasised in Task 5, and the relevant requirements are being modified to give 
special attention to transport; 

• Safety and security of collections of RTGs at temporary storage locations (where multiple 
RTGs could present an increased hazard if not properly controlled). Inspection of the safety 
and security arrangements at storage locations is specifically addressed in the handbook 
developed in Task 3; and 

• Ensuring consistency in safety and security arrangements. Regional offices of Rostechnadzor 
are responsible for regulating RTG decommissioning in their regions, and the unified norms 
and guidance developed under this project should help to provide a common basis for 
regulation in all regions. It is also important that the requirements be clear and consistent for 
all operating organisations, military and civilian. Licensing of all RTG decommissioning by 
Rostechnadzor should help to provide this clarity and consistency. 

 

Future needs 

Some priority issues identified through this analysis were not fully addressed during the current 
project and may need to be considered for future work. These include: 

• The newly developed Federal Norms and Rules on preparedness and response for radiological 
emergencies during RTG transportation should be supported by safety guides giving 
operators, consignors, consignees, carriers and organisations rendering services more detailed 
guidance on implementation of the Federal Norms and Rules. 

• Methodological guidance specifically addressing procedures for inspections of RTG 
transportation by sea and by rail might usefully be developed; 

• A joint emergency exercise involving Rosatom, Rostechnadzor and Western experts could 
help to improve common understanding of the roles of organisations and procedures to be 
followed in the event of an accident and facilitate exchange of experience between 
participants; 

• Preventing accidents during hot cell transfer of RHSs from RTGs to transport packages. This 
is a specific task performed by VNIITFA at its own facility (or, in the future, at Mayak), and 
appears potentially to represent a significant risk because the RHSs are temporarily vulnerable 
when they are neither in the RTG nor in a shielded transport package. The risk assessments 
presented in this project indicate that the associated risks are taken to be negligible, but 
detailed demonstrated that this is the case has not been presented; 

• Long term management of RHSs at Mayak. There remains some uncertainty about the final 
fate of the RHSs at Mayak, and therefore the long term safety cannot be definitively assessed. 
As described in Appendix C, the stated plan is to vitrify the RHSs for storage and subsequent 
disposal underground, but there is no currently operational vitrification facility at Mayak;  

• Application of EIA methodology to RTG decommissioning. EIA may not be strictly necessary 
under Russian law, as the decommissioning of RTGs can be considered to be simply a 



 

 page 17 

continuation of the planned life cycle of facilities that were in operation prior to the 
introduction of EIA regulations. It might nevertheless be recommended to conduct an 
assessment of the environmental impacts of RTG decommissioning and their mitigation, and 
consideration of alternatives. 

A further issue identified is systematic follow-up in the aftermath of any incidents or accidents that 
might occur. It is important that the results from investigations of such events are used as experience 
feedback to improve procedures and help to prevent future incidents and accidents. To help ensure that 
operators do this, consideration should be given to extending the regulatory inspection manual to 
include also outline procedures for ‘reactive’ inspections following incidents or accidents. 

Consideration might also be given to developing regulatory inspection methodologies and 
programmes that would be appropriate as a basis for licensing life extensions for RTGs that are to 
remain in service. 

In general, however, the key need for the future in relation to the regulation of RTG decommissioning 
is to achieve consistent practical implementation of the framework of regulations and processes 
already in place and enhanced through this project, through all steps of decommissioning and for all 
RTGs. Although there may be scope for further improvements in the framework, regulations and 
procedures are now in place, and the operators and regulators need to be engaged in understanding 
them and ensuring that they are applied. A significant element of future work will therefore be to raise 
awareness among the regional inspectors of Rostechnadzor and the operators (and also among the 
controlling organisations and organisations rendering services) of the regulations and procedures, the 
reasons behind them, and the importance of applying them. This issue could be addressed, for 
example, by means of educational workshops for regional inspectors of Rostechnadzor, and possibly 
also for staff of the operators and organisations rendering services. 
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Appendix A 
Assessment of current regulatory requirements and 

regulations for radiation protection and safety  
(Task 1) 

A-1. Overview of the current interrelations among the Russian 
organisations (which operate RTG, render services on RTG design 
and decommissioning), bodies for control of nuclear energy use, 
state safety regulatory authorities (Deliverable D1) 

 

1. What is an RTG? 

RTGs are autonomous power supply sources which provide a dc voltage from 7 to 30 W used for 
different autonomous apparatus with a capacity from several watts up to 80 W. Different electrical 
devices providing for accumulation and conversion of electrical energy produced by a generator are 
used jointly with RTGs. 

RTGs are commonly used as a power supply source for navigational lighthouses and light signs, as 
well as for radio beacons and weather stations. 

RTG utilises a heat source based on the radionuclide Strontium-90 (RHS-90). 

RHS-90 is a sealed radiation source with a fuel compact, usually, in the form of ceramic strontium 
titanate (SrTiO3) which is doubly hermetically sealed by argon arc welding inside the capsule. Some 
RTGs utilise strontium in the form of strontium borosilicate glass. The capsule is protected against 
external impacts by a thick RTG cladding made from stainless steel, aluminium and lead. Biological 
shield is fabricated so that the radiation dose on the apparatus surface does not exceed 200 mR/h and 
the radiation dose at 1m from the apparatus does not exceed 10 mR/h.  Variant designs are discussed 
in the next section. 

In accordance with the requirements of the Safety Rules for Transportation of Radioactive Materials 
(NP-053-04, para 5.3.7) radiation level under routine transportation conditions shall not exceed  
2 mSv/h (200 mrem/h) in any point on the outside vehicle surface including hold, compartment, or 
defined deck area of a vessel, and shall not 0,1 mSv/h (10 mrem/h) at the distance of 2 m from this 
surface. 

In accordance with the IAEA Regulations for Safe Transport of Radioactive Materials (IAEA, 2005 
TS-R-1, para. 531) the maximum radiation level in any point on the outside surface of the packaging 
or transport package shall not exceed 2 mSv/h. 

The half-life period of Strontium-90 is 29 years. When RHS-90 is fabricated it contains from 30 to 180 
kCi of Strontium-90. The strontium decay produces a daughter isotope - beta-emitter, Yttrium-90 with 
a half-life of 64 hours. Gamma-irradiation dose rate for RHS-90 itself, without metal shield, amounts 
to 400— 800 R/h at a distance of 0.5 metres and 100— 200 R/h at a distance of 1 metre from RHS-90.  
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Table 1 Radioactive element – RHS-90 
Dimensions of the casing 10 cm x 10 cm 

Weight 5 kg 

Capacity 240 Watt 

Content of Strontium-90  1500 TBq (40000 Curie) 

Surface temperature 300-400 Centigrade 

Dose rate at a distance of 0.02-0.5 м  2800-1000 R/hour 

Note: Data on the gamma-radiation exposure dose rate for RHS-90, and parameters of its radioactive 
element presented in Table 1 are taken from the technical characteristics for the sealed radiation 
source RHS-90 as per the relevant technical documentation. 

RHS-90 becomes safe in terms of the activity only in 900-1000 years. 
 

2. RTG types 

RTGs differ in parameters for the output electric voltage, output electric power, mass, dimensions and 
components of shielding, etc. The most commonly used RTG type is “Beta-M” – one of the first 
developed RTG design.  

Main RTG parameters are: 

• nominal electric dc voltage of a single-channel RTG or nominal electric voltage of each from 
independent electric channels of multi-channel RTG; 

• nominal electric power of a single-channel RTG or nominal electric power of each from 
independent electric channels of multi-channel RTG; 

• RTG service lifetime which is calculated from the date when RHS has been loaded into RTG.  

Table 2 Technical characteristics of the most commonly used RTG types  
RTG Type  

Parameters 
 IEU-1 IEU -2 Beta-M Gorn 

Electric power, Вт 80 11 9 60 
Range of operating 
temperatures , 0С 

-50 - +40  -40 - +35 -60 - +55 60 - +55 

Dimensions: 
diameter, mm 
height, mm 

Without 
packaging: 
760 
1510 

 
975 
1675 

 
600 
655 

Without 
packaging: 
850 
1230 

Weight, kg 2300 820 565 1050 
 

RTG type RHS-90-530 
(3 pcs.) 
RHS -90-180 
(3 pcs.) 

RHS -90-580 RHS -90-230 RHSu-90-352 
(2 pcs.) 
RHSu-90-387 
 (1 pcs.) 

Nominal activity as for the 
date of production, kCi 

340 90 35 170 

Dose rate produced by 
RTG, µSv/s (mrem/h) not 
higher than: 
- on the RTG surface, 
- 1 m from the RTG 
surface  

 
 
 
0,56 (200) 
0,028 (10) 

 
 
 
0,56 (200) 
0,028 (10) 

 
 
 
0,56 (200) 
0,028 (10) 

 
 
 
0,56 (200) 
0,028 (10) 
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It should be noted that the radionuclide heat source (RHS) completely excludes any radionuclide 
release into the environment within the whole period of its radioactive decay. And it is provided by a 
range of engineering, chemical and engineering barriers preventing the contact of the radionuclide fuel 
compact with the environment and chemical interaction with it. 

The following barriers should be considered as the most important from them: 

• the compact material is a solid non-reactive refractory ceramic pellet practically insoluble in 
water;   

• engineering cladding of each pellet is made from refractory alloy preventing the pellet from 
damage in case of thermal and mechanical effect; 

• outer shield is a solid thick-walled casing hermetically sealed by two sequentially welded end 
lids. 

Overall, RTGs (with their additional shielding containers where relevant) are designed, constructed 
and certified to meet the requirements for Type B(U) transport containers. 

So, in terms of assurance of safe RHS use, its design represents by itself a multi-barrier protection of 
RHS against a possible thermo-mechanical and chemical (corrosion) effects. 

 

3. Control bodies and operating organisations 

In total more than 1000 RTGs were produced in the USSR. Some of them were disposed of after their 
operational period expired. 

Now about 650 RTGs (as of the beginning of 2006) are in operation or shall be decommissioned in the 
Russian Federation. The design service lifetime of all RTGs will expire in 10-15 years. At present 
activities on RTG decommissioning and disposal of shall be carried out.  

One of the problems related to the safe management of these sources is connected with the fact that 
organisations operating RTG belong to the Defence Ministry, Sea and Inland Water Transport Agency 
and Rosgidromet in terms of an interdepartmental subordination. Thus, a problem related to inter-
branch co-ordination of their activities emerges. And now Rosatom – a body for control of the use of 
atomic energy, to which a RTG designer – All-Russia Scientific and Research Institute for Technical 
Physics and Automation (VNIITFA) - belongs, is solving this problem.  

In organisation of RTG decommissioning activities Rosatom is responsible for: 

• inter-branch co-ordination of activities related to RTG monitoring, physical protection, 
decommissioning, disposal of, establishment of the infrastructure for the safe temporary 
storage; 

• attraction and providing for consolidation of resources provided by foreign partners to solve 
issues related to RTG decommissioning within the frames of the international co-operation 
under Global Partnership against proliferation of the weapons of mass destruction and other 
international agreements, programs, contracts and projects;   

• establishment of the infrastructure for the safe temporary storage and shipment of RTGs, 
providing for its functioning; 

• dismantling and disposal of decommissioned RTGs; 

• co-ordination of work on development and maintenance of the uniformed electronic database 
for RTGs located on the territory of the Russian Federation. 

Bodies for control (the Defence Ministry, Transport Ministry, Rosgidromet) that include 
organisations operating RTGs, are responsible for: 
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• feasibility study, development of the design and plan to equip RTGs with monitoring and 
physical protection means; 

• equipping RTGs with monitoring means and construction (improvement) of RTG physical 
protection system; 

• providing for the functioning of the monitoring, alarm, physical protection and control 
systems for the operating RTGs;   

• RTG decommissioning and delivery to the place of their temporary storage and transshipment; 

• RTG replacement by alternative electric power supply sources (if necessary); 

• providing for the temporary storage of decommissioned RTGs at subordinate enterprises. 

In case of such organisation of RTG decommissioning activities Rostechnadzor is entrusted with:   

• development of radiation safety requirements for RTG decommissioning and disposal of; 

• development of requirements to the package and contents of documents related to RTG 
operation and decommissioning, and licensing of the mentioned activity; 

• supervision of safety in RTG decommissioning and disposal of. 

Note: supervision of safety in RTG decommissioning and disposal of assumes control of compliance 
with the regulatory requirements established in the regulatory documents existing in the field of use of 
atomic energy.  

As it has been mentioned above about 650 RTGs are in operation in the Russian Federation.  

RTG owners are the Defence Ministry, Transport Ministry (Federal Sea and Inland Water Transport 
Agency), Rosgidromet.  

The Transport Ministry operates RTGs of “Beta-M”, “Efir-MA”, “Gorn” and “Gong” type on the lines 
of the North Sea Route. An operating organisation is FSUE “Hydrographic Enterprise” responsible for 
safety of RTG operation on the lines of the North Sea Route.  

In whole, the diagram for FSUE “Hydrographic Enterprise” subordination is the following:   

Transport Ministry 

Federal Sea and Inland Water Transport Agency 

FSUE “Hydrographic Enterprise" 

Hydrographic ships                                Hydrographic bases 
Arkhangelsk Tiksi 
Dikson  Kolyma 
Igarka  Pevek 
Khatanga Provideniya 

The Defence Ministry owns RTGs of different types. RTGS of IEU-1, IEU-1M, IEU-2, IEU-2M, 
“Gong”, “Beta-M”, “Efir”, “Grab” and “Gorn” type used in troops are attributed to the category of 
stationary power devices operated both inside the indoor areas and in the open air.   

The Defence Ministry is responsible for navigational and hydrographic support of sea routes. This task 
is assigned to the Navy within the Defence Ministry and its direct implementation – to the 
Hydrographic Service of the Navy - Main Department for Navigation and Oceanography of the 
Defence Ministry.  
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4. RTG decommissioning  

RTGs with the expired service lifetime and also faulty RTGs shall be decommissioned and transferred 
either to an enterprise-fabricator or specialised organisation for temporary storage.  

RTG decommissioning includes engineering examination to determine if dismantling and 
transportation are possible, and radiation survey to define gamma-radiation dose rate on the surface of 
a product and at a given distance from its surface, and to determine presence and level of surface 
radioactive contamination of a product and within the area around.  

Based on the engineering examination and radiation and contamination surveys, the operating 
organisation shall develop a RTG decommissioning program which shall include a list and sequence 
of organisational measures and activities related to RTG dismantling and transportation. 

Since RTGs belong to different authorities there is a problem related to inter-branch coordination of 
RTG decommissioning activities carried out by these authorities.  Now this problem is being solved by 
the Federal Atomic Energy Agency (Rosatom), such subordinate organisations as FSUE “VNIITFA”, 
FSUE VO “Isotope”, FSUE PA “Mayak”, FSUE “Base for Special Shipments” belong to.  

But, on the whole, the following organisations are involved in RTG decommissioning activities: 
N Body for control Operating organisation Type of activity 
1 Federal Atomic 

Energy Agency 
(Rosatom) 

1. FSUE “VNIITFA”). 
2. FSUE “PA”Mayak” 
3. FSUE VO “Isotope” 
4. FSUE “Base for Special 
Shipments” 
5. FSUE “DalRAO” 
6. FSUE "SevRAO” 
 

1. FSUE “VNIITFA”).  Rendering 
services to operating organisation 
on RTG decommissioning, 
temporary storage, preparation for 
disposal and transportation; 
2. FSUE “PA”Mayak”: RTG 
disposal (storage); 
3. FSUE VO “Isotope”: 
RTG transportation and temporary 
storage; 
4. FSUE “Base for Special 
Shipments”: 
RTG transportation; 
5. FSUE “DalRAO”, FSUE 
"SevRAO”: temporary RTG 
storage. 

2 Defence Ministry 1. Hydrographic Service of 
the North Fleet 
2. Hydrographic Service of 
the Baltic Fleet 
3. Hydrographic Service of 
the Pacific Fleet  
4. RHBZ Depot of the 
North Fleet of the Defence 
Ministry 

RTG operation,  
temporary RTG storage 

3 Ministry for 
Transport,  
Sea and Inland 
Water Transport 
Agency 

1. FSUE “Hydrographic 
Enterprise” 
 
 
 
 

RTG operation 

4  1. JSC “Murmansk 
Aviation Company” 
2. FSUE “Naryan-Marskiy 
Joint Squadron”   

RTG transportation 

The Federal Environmental, Industrial and Nuclear Supervision Service (Rostechnadzor) is 
responsible for regulatory control of safe RTG management.  
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Safety regulation in RTG decommissioning covers the following areas:   

• development of radiation safety requirements for RTG decommissioning and disposal;  

• development of requirements to the package and contents of documents related to RTG 
operation and decommissioning, and licensing of the mentioned activity (decommissioning of 
nuclear facilities, radioactive waste management during transportation)  

• supervision of safety in RTG decommissioning and disposal. 

So, bodies for control (including those in the field of use of atomic energy), operating organisations 
and organisations rendering services to the operating organisation are involved in RTG operation 
(decommissioning).  

The Rostechnadzor Headquarters and its Interregional Territorial Offices for Nuclear and Radiation 
Safety Supervision are responsible for state safety regulation of RTG handling activities. 

Provisions on licensing of activities in the field of the use of atomic energy (Decree of the Russian 
Federation Government of 14.07.1997 N 865) establish a List of activities in the field of use of atomic 
energy which are subjected to licensing by Rostechnadzor. In particular, works on RTG operation, 
decommissioning, management of radioactive substances during transportation, reprocessing and 
disposal (storage) require to obtain license(s) from Rostechnadzor for each activity. 

In accordance with the Federal Law “On the Use of Atomic Energy” (Article 26) licenses can be 
issued not only to operating organisations but also to organisations carrying out works and rendering 
services to the operating organisations in the field of use of atomic energy.  

That is why, arrangements for RTG decommissioning works require to develop a list of organisations 
involved in these works and assess them in terms of their competence to implement specific works 
taking into account the right given by Rostechnadzor licenses.  

According to the procedure established within Rostechnadzor, issuing of licenses for activities 
involving RTGs, is assigned to the Interregional Territorial Offices of Rostechnadzor. 

That is why, all organisations (operating organisations, support organisations) involved in RTG-
related activities are obliged to have a Rostechnadzor license.  

To obtain a license for RTG decommissioning an organisation shall submit to Rostechnadzor 
documents justifying safety of the decommissioning activities. The list of these justifying documents 
is determined by a regulatory document “Requirements to the Package and Contents of Documents 
Justifying Radiation Safety of the Licensed Activity in the Field of Use of Atomic Energy in the 
National Economy” (RD-07-08-99). 

The package of the justifying documents for obtaining a RTG decommissioning license shall include: 

1. RTG Safety Analysis Report which contains: 

а) information on structures (premises) of a nuclear facility including the following information 
about each such structure (premise): 

• description of radiation hazardous works (productions, technologies) carried out 
inside the structure (premise) during decommissioning of the nuclear facility with 
indication of the class of works;  

• actual data on types and number of radiation sources (including sealed radionuclide 
sources) available inside the structure (premise) at the time when operation of the 
nuclear facility has been terminated; 

• actual data on activity, radioisotope composition, state of aggregation of radioactive 
substances (including radioactive substance contained in radionuclide sources) and 
(or) radioactive waste available inside the structure (premise) at the time when 
operation of the nuclear facility has been terminated; 
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• description of technical solutions and means used to ensure radiation safety of the 
nuclear facility and declared activity; 

b) information about the organisation of radiation monitoring, structure and staff of the radiation 
safety service unit for decommissioning of the nuclear facility; 

c) description of technical solutions and means used to ensure radiation safety in 
decommissioning of the nuclear facility; 

d) description of the system for collection, reprocessing and disposal of radioactive waste 
generated during decommissioning of the nuclear facility;  

e) information about physical protection of the nuclear facility, radioactive substances and (or) 
radioactive waste during decommissioning of the nuclear facility; 

f) information about availability of material and technical means intended to be used in case of a 
radiation accident and justification whether they are adequate and sufficient;  

g) information about the procedure of training, knowledge examination in radiation safety 
standards and rules, qualification, briefing and granting of permits to employees for carrying out 
radiation hazardous works;  

h) list of regulatory documents establishing radiation safety and physical protection 
requirements for the nuclear facility of an appropriate category, and information about 
availability of the mentioned documents in the organisation-applicant; 

i) radiation safety analysis of the nuclear facility (at the decommissioning stage). 

2. Decommissioning program for the nuclear facility. 

3. List of design, engineering, operating and process documentation developed for the 
decommissioning of the nuclear facility.  

4. Design, engineering, operating and process documentation in accordance with the list specified in 
para 3 of these requirements (to be submitted under Rostechnadzor request).  

5. The copy(ies) of the radiation safety guide(s) for the decommissioning of the nuclear facility. 

6. The copy of manuals for prevention of accidents and fires and elimination of their consequences 
during the decommissioning of the nuclear facility. 

7. Decision-making criteria in case of initiation of radiation accidents. 

8. The copy of the action plan to protect employees (personnel) and population against radiation 
accident and its consequences during the decommissioning of the nuclear facility. 

9. Quality assurance program for the decommissioning of the nuclear facility. 

10. List of organisations rendering engineering and technical support of the declared activity, as well 
as carrying out works and rendering services in the field of use of atomic energy during 
implementation of this activity indicating the scope of works (services).  

To make a long story short, it should be mentioned that RTG decommissioning works require a 
Rostechnadzor license. The package of the documents submitted by an organisation to obtain a license 
shall include the Decommissioning Program for the nuclear facility.   

The Federal standards and rules “General Safety Provisions for Radiation Sources” (NP-038-02) 
contain requirements to this Program which shall include a list and sequence of organisational 
measures and works on RTG dismantling and transportation of the dismantled RTG. 



 

 page A-8 

The Program shall be developed on the basis of the engineering and radiation survey to be conducted 
by the operating organisation.  

As examples, the following documents developed by FSUE “VNIITFA” for RTG decommissioning 
works can be mentioned: 

• Decommissioning program for RTGs available at the facilities of the Hydrographic Service of 
the North Fleet to be implemented in 2005; 

• Radiation Protection Program for RTG transportation from the facilities of the Hydrographic 
Service of the North Fleet to FSUE “VNIITFA”;  

• Justification of the environmental and radiation safety for RTG disposal works.   

The mentioned documents are available for familiarisation within the frames of the industrial Russian-
Norwegian Project for RTG Decommissioning. 
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A-2. Assessment of the current state of the Russian regulatory basis, 
which provides for the radiation safety requirements for the 
management of radiation sources, and the possibility of its use to 
carry out RTG decommissioning and disposal operations taking 
into account IAEA recommendations and the European experience 
(Deliverable D2) 

1. Code of Conduct on the Safety and Security of Radioactive Sources 
(approved by IAEA on 08.09.2003) 

The Code of Conduct applies to all radiation sources that may pose a significant risk to individuals, 
society and the environment.  

Article 18. Every State should have in place legislation and regulations that: 

(a) prescribe and assign governmental responsibilities to assure the safety and security of 
radioactive sources; 

(b) provide for the effective control of radioactive sources; 

(c) specify the requirements for protection against exposure to ionising radiation; and 

(d) specify the requirements for the safety and security of radioactive sources and of the devices 
in which sources are incorporated. 

Article 20. Every State should ensure that the regulatory body established by its legislation has the 
authority to: 

(a) establish regulations and issue guidance relating to the safety and security of radioactive 
sources; 

(b) require those who intend to manage radioactive sources to seek an authorisation, and to 
submit: 

• a safety assessment; and 
• a security plan or assessment as appropriate for the source and/or the facility in which 

the source is to be managed, if deemed necessary in the light of the risks posed and, in 
the case of security, the current national threat assessment.  

 

2. IAEA - TECDOC – 1344: Categorization of Radioactive Sources2 

Radioactive sources are used in many types of the activities in the industry, medicine, agriculture, 
scientific studies and education, and also in military and defence applications. Within these types the 
categorisation system includes a range of radionuclides, forms and amount of radioactive material 
which shall be ranked. High-level sources, if not used and stored in a safe way, may cause severe 
deterministic effects to people during the short time period. At the same time, low-level sources 
unlikely may lead to such effects. Consequently, the categorisation system is a relative ranging and 
grouping of the sources and types of the activity on which (practical) decision may be based.   

IAEA developed concrete radionuclide activity levels for the purposes of the emergency planning and 
response. These levels, hereinafter referred to as “D-values”, are given in terms of the activity. Should 
this activity be exceeded, a radioactive source is considered as a ‘hazardous source”, since it has a 

                                                      
2 It should be noted that this TECDOC has been superseded by an IAEA Safety Guide (“Categorization of 
Radioactive Sources”. IAEA Safety Standards Series No. RS-G-1.9, International Atomic Energy Agency, Vienna 
2005). However, the essential features of the categorisation system relevant to this discussion are unchanged in 
the later publication. 
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considerable potential possibility to cause severe deterministic effects if it is not used and stored in a 
safe way.  

For each type of the activity and radionuclide used in practices, the activity in TBq is divided by an 
appropriate specific “D-value” to have a dimensionless normalised ratio - A/D.  

For example, some low-level RTGs might be attributed to Category 2, should only activity be taken 
into account. However, since, probably, RTGs should be placed in remote locations, not under control 
and might have big amounts of plutonium or strontium, all RTGs were attributed to Category 1. 

Category Categorisation of common practices  Actrivity ratio  A/D 

1 
 

Radioisotope thermoelectric generators (RTGs) 
Irradiators 
Teletherapy 
Fixed, multi-beam teletherapy (gamma knife) 

A/D ≥ 1000 

2 Industrial gamma radiography 
High/medium dose rate brachytherapy. 1000 > A/D ≥ 10 

3 

Fixed industrial gauges 
-level gauges 
-dredger gauges 
-conveyor gauges containing high activity sources 
-spinning pipe gauges 
Well logging gauges  

10 > A/D ≥ 1 

4 

Low dose rate brachytherapy (except eye plaques 
and permanent implant sources) 
Thickness/fill-level gauges 
Portable gauges (e.g. moisture/density gauges) 
Bone densitometers 
Static eliminators  

1 > A/D ≥ 0,01 

5 

Low dose rate brachytherapy eye plaques and 
permanent implant sources 
X ray fluorescence devices 
Electron capture devices 
Mossbauer spectrometry 
Positron Emission Tomography (PET) checking . 

1 > A/D ≥ Exempt / D  

Category 1 

Personally extremely dangerous: This amount of radioactive material, if not safely managed or 
securely protected would be likely to cause permanent injury to a person who handled it, or were 
otherwise in contact with it, for more than a few minutes. It would probably be fatal to be close to this 
amount of unshielded material for a period of a few minutes to an hour. 

Category 2 

Personally very dangerous: This amount of radioactive material, if not safely managed or securely 
protected, could cause permanent injury to a person who handled it, or were otherwise in contact with 
it, for a short time (minutes to hours). It could possibly be fatal to be close to this amount of 
unshielded radioactive material for a period of hours to days. 

Category 3 

Personally dangerous: This amount of radioactive material, if not safely managed or securely 
protected, could cause permanent injury to a person who handled it, or were otherwise in contact with 
it, for some hours. It could possibly — although it is unlikely — be fatal to be close to this amount of 
unshielded radioactive material for a period of days to weeks. 
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Category 4 

Unlikely to be dangerous: It is very unlikely that anyone would be permanently injured by this 
amount of radioactive material. However, this amount of unshielded radioactive material, if not safely 
managed or securely protected, could possibly — although it is unlikely —temporarily injure someone 
who handled it or were otherwise in contact with it, or who were close to it for a period of many 
weeks. 

Category 5 

Not dangerous: No one could be permanently injured by this amount of radioactive material. 

 

3. Structure of the legal and regulatory documents of the Russian Federation 
for the activity in the field of use of atomic energy  

The Russian Federation legislation is a part of the system for ensurance and regulation of the nuclear 
and radiation safety in Russia. 

In whole, the hierarchy of the documents in Russia is similar to structures accepted in the developed 
countries. Figure 1.1 presents a hierarchical structure of legal and regulatory documents for relations 
in the field of use of atomic energy. 
 

CONSTITUTION OF THE 
RUSSIAN FEDERATION 

 
LAWS OF THE RUSSIAN FEDERATION 

 
ACTS AND DECREES OF THE RUSSIAN PRESIDENT 

ACTS AND DECREES OF THE RUSSIAN GOVERNMENT 
 

FEDERAL STANDARDS AND RULES IN THE FIELD OF USE OF 
ATOMIC ENERGY 

 
REGULATORY DOCUMENTS OF ROSTECHNADZOR AND OTHER STATE SAFETY 

REGULATORY AUTHORITIES 
 

INDUSTRIAL STANDARDS, CONSTRUCTION STANDARDS AND RULES ETC. 

Contents of documents are determined by their place within the hierarchical structure: the upper level 
documents include more general legal provisions and provide for validity of the low level documents; 
the low level documents should be consistent with the upper-level documents and address specific 
issues in greater detail. 

Issues related to safety in the use of atomic energy are regulated by the Constitution of the Russian 
Federation, international treaties and conventions, federal laws and other legal acts and regulatory 
documents. 

In total, radiation safety of a facility is ensured on the basis of an integrated and systematic approach 
and maintained by the following measures: 

• design solutions accepted in the process of development of radiation sources, RTG fabrication, 
operation and decommissioning; 

• regulatory documents, provisions, procedures; 

• monitoring of RTG and safety parameters; 
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• safety control and management during normal operation and accidents; 

• safety culture; 

• system for state and departmental safety control and supervision, investigation of events and 
accidents;   

• measures to prevent emergency situations and preparedness of emergency-rescue teams. 

The system of safety safeguards in the use of atomic energy is provided by three components:   

• availability of the legal and regulatory framework within which practical activity related to 
safety in the use of atomic energy is implemented; 

• availability of the state safety system including well established structure of state radiation 
protection authorities; 

• use of such methods of state management as licensing, certification and mandatory insurance 
of nuclear activities.   

Note: The Federal Law “On the Use of Atomic Energy” is, in whole, a legal act on control of activities 
implemented by enterprises and institutions in the field of use of atomic energy. It also includes 
provisions on safety regulation while implementing the activity in the field of the use of atomic 
energy.    

Such issues related to control of activities implemented by enterprises and institutions in the field of 
use of atomic energy include requirements to obtain a license for the specified activity, to undergo 
mandatory certification of equipment, products and technologies for radiation sources and storage 
facilities, to provide for financial coverage of the civil liability for damage and injury caused by the 
radiation impact.   

The legal and regulatory framework in the field of use of atomic energy is comprised of the federal 
laws, Presidential Acts and Governmental Decrees of the Russian Federation, federal standards and 
rules, guiding documents of Rostechnadzor. 

In particular, the federal laws existing in the field of use of atomic energy include:   

• the Federal Law “On the Use of Atomic Energy”; 

• the Federal Law “On Radiation Safety of Population"; 

• the Federal Law “On Environmental Protection”; 

• the Federal Law “On Protection of Population and Territories against Natural and Man-
induced Emergency Situations"; 

• the Federal Law “On Funding of Particularly Radiation- and Nuclear-Hazardous Productions 
and Facilities’.  

The Federal Law “On the Use of Atomic Energy” establishes that the operating organisations bear the 
full responsibility for safety of radiation source and appropriate handling of radioactive substances. 
The Law determines that the operating organisation shall obtain a permit (license) to carry out nuclear 
activity to be issued by an appropriate state safety regulatory authority.   

The Federal Law “On Environmental Protection” establishes that legal entities and physical persons 
shall meet rules for fabrication, storage, transportation, use, disposal of radioactive substances 
(ionising irradiation sources), prevent exceedance of established maximum permissible standards for 
ionising radiation and, should these standards be exceeded, inform immediately executive authorities 
in the field of radiation safety about the increased radiation levels hazardous for the environment and 
human health, take measures to eliminate the source of radiation contamination.   
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The Federal Law establishes that legal entities and physical persons, who do not provide for 
compliance with the rules for radioactive substances and radioactive waste  management, shall bear 
the responsibility in accordance with the Russian Federation legislation. 

By-law decrees in the field of handling of radiation sources adopted by the Russian Federation 
Government are: 

• “On Approval of Rules for Organisation of the State Radioactive Substances and Radioactive 
Waste Accounting System” (1997); 

• “On Procedure for Establishment of the Uniformed State System for Monitoring and 
Recording of Individual Exposure Doses of Citizens” (1997); 

• “On Approval of Provisions for Licensing of Activity in the Field of Use of Atomic Energy” 
(1997). 

Rules for Organisation of the State Radioactive Substances and Radioactive Waste Accounting 
System define a procedure for organisation of the system for state accounting and control of 
radioactive substances including their use in the radiation sources. These Rules are mandatory for all 
legal entities independently from the form of property and organisational and legal structure which 
carry out activity related to fabrication, use, utilisation, storage and disposal of radioactive substances 
and radioactive waste, including federal executive authorities implementing state control of the use of 
atomic energy and state regulation of safety within their competence, respectively. 

Provisions for Licensing of Activity in the Field of Use of Atomic Energy establish that licensing 
of activity in the field of use of atomic energy is carried out by Rostechnadzor which issues licenses 
for such types of the activity as siting, construction, operation, decommissioning of radiation sources 
including RTGs.   

The next set of requirements for handling, operation and decommissioning of radionuclide sources is 
presented in the Federal Standards and Rules: 

• General Safety Provisions for Radiation Sources (NP-038-02); 

• Requirements to the Contents of Safety Analysis Report for Radiation Sources (NP-039-02); 

• Physical Protection Rules for Radiation Sources, Storage Facilities, Radioactive Substances 
(NP-034-01); 

• Radiation Safety Standards (NRB-99) – regulate basic dose limits for radioactive material 
handling;  

• Basic Sanitary Rules for Radiation Safety (OSPORB-99) – set up requirements related to 
people protection against hazardous radiation impact under all exposure conditions caused by 
the ionising radiation sources; 

• Sanitary Rules for Radioactive Waste Management (SPORO-2002) – establish requirements 
for radiation safety of personnel and population for all types of radioactive waste 
management; 

• Sanitary Rules for Radiation Safety of Personnel and Population during Transportation of 
Radioactive Materials (Substances) (SanPin 2.6.1.1281-03) – establish hygienic requirements 
for radiation safety of population for all types of radioactive material handling during 
transportation starting from shipment by a consignor up to receipt by a consignee;  

• Safety Rules for Transportation of Radioactive Materials (NP-53-04) – establish safety 
requirements for transportation of radioactive materials. 

The following documents should be addressed in more detail: 
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General Safety Provisions for Radiation Sources (NP-038-02) 

Standards and Rules were developed taking into account provisions of the Federal Laws “On the Use 
of Atomic Energy” and “On Radiation Safety of Population”, and recommendations contained in the 
documents of the IAEA and other organisations as regards safety of radiation sources (RS). 

The federal standards and rules establish objectives, principles, criteria and general requirements, 
engineering and organisational measures targeted to ensure safety and taken into account in RS design, 
siting, construction, commissioning, operation and decommissioning, as well as requirements for 
action plans to protect RS personnel and population but do not describe methods which shall (or may) 
be used to achieve them. 

The federal standards and rules include a List and categorisation of the main RS types which represent 
by themselves complexes, facilities, apparatus, products and equipment.  

The document sets up five defence-in-depth levels which are the part of the system of engineering and 
organisational measures: 

• Level 1 – RS siting conditions and prevention of violations of normal operation; 

• Level 2 – prevention of design basis accidents by normal operation systems; 

• Level 3 – prevention and mitigation (keeping under control) of beyond design basis accidents 
by safety systems; 

• Level 4 – management of beyond design basis accidents; 

• Level 5 – emergency planning.  

RS safety criteria, adequacy of organisational and engineering measures to ensure safety shall be 
justified in the RS design and presented in the safety analysis report for RS (SAR RS). 

The federal standards and rules establish RS categorisation in terms of the following features: 

• RS purpose; 

• Potential radiation hazard of RS; 

• RS transportability; 

• Type of radionuclide comprising the RS. 

In terms of the purpose RSs are subdivided into complexes, facilities, apparatus, equipment and 
products.    

In accordance with the categorisation RTGs are attributed to products containing radioactive 
substances. 

Potential radiation hazardous of RS is defined by its possible radiation impact on the population in 
case of radiation accidents.  

RSs are subdivided in four categories in terms of the potential radiation hazard: 

• Category 1 – such RS where an accident may cause the radiation impact on the population and 
measures to protect it may be required;   

• Category 2 – such RS where an accident causes the radiation impact limited to the territory of 
the controlled area; 

• Category 3 – such RS where an accident causes the radiation impact limited to the territory of 
the site or building where it is located; 
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• Category 4 – such RS where an accident causes the radiation impact limited to the building or 
room where it is located. 

The category in terms of the potential radiation hazard for RSs under design is set up in the RS design, 
and for RS in operation – by the operating organisation. 

In terms of the potential radiation hazard RTGs are attributed to Category 4 (in separate cases – to 
Category 3). 

In terms of transportability RSs are subdivided by: 

• stationary – RSs which purpose and design provide for their operation within the whole 
design service life at the permanent location; their siting and operation require specially 
equipped structures (or premises) and additional engineering systems and means (for example, 
ventilation system, filters etc.);   

• mobile – RSs assembled and used (operated) for their purpose in transport (self-propelled or 
specially designed for transportation) means; 

• portable – RSs which have constituents with a design and mass allowing to carry RSs (or, if 
necessary, to transport them in the assembled form) and use (operate) them for their purpose 
inside the premises (without their re-equipment and improvement of their protection) directly 
at the places where operations are carried out or in the field conditions.  

According to this categorisation RTGs are attributed to the stationary sources. 

In terms of the type of radionuclide sources being a part of complexes, facilities, apparatus, equipment 
and products RSs are subdivided by: 

• RSs which use only SRnS (sealed radionuclide source) as a constituent; 

• RSs which use only ORnS (open {unsealed} radionuclide source) as a constituent. 

The federal standards and rules provide that the operating organisation shall develop Action Plans to 
protect personnel and population in case of accidents and eliminate their consequences taking into 
account RS category in terms of the potential radiation hazard, decision-making criteria as regards 
measures to protect personnel and population in case of the accident. 

As regards Category 1 and 2 RSs in terms of the potential radiation hazard, action plans to protect both 
the personnel and population in case of the accident shall be developed, concurred, approved and 
ready for implementation, taking into account its radiation consequences. 

As regards Category 3 and 4 RSs in terms of the potential radiation hazard, action plans to protect the 
personnel in case of the accident shall be developed, concurred, approved and ready for 
implementation taking into account its radiation consequences. 

The federal standards and rules provide for that the operating organisation shall develop a RS 
decommissioning program for all RS types and categories in terms of the potential radiation hazard 
taking into account results of engineering examination and radiation survey.   

As regards Category 1 and 2 RSs in terms of the potential radiation hazard the operating organisation 
shall provide for the development of the RS decommissioning program not later than one year before 
the RS design service lifetime expires.    

As regards Category 3 and 4 RSs in terms of the potential radiation hazard RS the decommissioning 
program shall be developed not later than six months before the RS design service lifetime is 
expired. 

The federal standards and rules include a separate section addressing the RS decommissioning:   
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RTGs with the expired design or extended operating period and faulty RTGs shall be decommissioned 
and transferred either to the enterprise-fabricator or specialised organisation for temporary storage and 
disposal.   

In case of RTG decommissioning, the engineering examination is carried out to determine whether 
dismantling and transportation are feasible within the regulatory requirements and licence conditions. 
The radiation and contamination survey includes monitoring of gamma- (bremsstrahlung) radiation 
dose rate on the product’s surface and at a given distance from the product’s surface, monitoring of the 
product surface contamination level and monitoring of the surface contamination level of the RTG and 
immediate environment.  

Note: The requirement of this paragraph corresponds exactly to para 5.4 of General Safety Provisions 
for Radiation Sources (NP-038-02). 

On the basis of the engineering examination and radiation and contamination survey the operating 
organisation shall develop the RTG decommissioning program which shall include a list and sequence 
of organisational measures and operations related to RTG dismantling and transportation of 
dismantled RTG.    

Operations related to the RTG engineering examination and radiation and contamination survey, 
dismantling and transportation may be combined in one stage by a decision made by the operating 
organisation. 

The RTG dismantling and transportation from the place of its location shall be carried out by the 
trained personnel according to a developed procedure and requirements of the engineering 
documentation for the specific product. 

Dismantling of each RTG is documented in a report to be signed by persons who carried out the 
dismantling and to be approved by a Head of an operating organisation.  

The report shall include the following information: type of the product, year of fabrication, serial 
number of the product, number of a specification for a radionuclide source, date of commissioning, 
place of operation, results of engineering examination of the product conditions prior to the 
dismantling, date of the start and end of the dismantling. 

 

Requirements for the Contents of the Safety Analysis Report for Radiation 
Sources (NP-039-02) 

These federal standards and rules establish:  

• Purpose and scope of the safety analysis report for RS (SAR RS); 

• SAR RS development procedure; 

• Requirements to the SAR RS contents, structure, format and updating procedure. 

In total, the SAR RS shall include the following sections: 
1. Introduction  
2. Description of the location region of the radiation source 
3. Basic information about the radiation source 
4. Safety concept for the radiation source 
5. Organisation of the radiation safety service unit  
6. Safety justification for commissioning and operation of the radiation source  
7. Physical protetection of the radiation source  
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8. Analysis of possible radiation accidents and emergency planning 
9. Radiation source decommissioning  
10. Quality assurance  

As it can be seen from this list, one of the Sections is “RS Decommissioning” which presents: 

• results of the performed engineering examination and radiation and contamination survey in 
the scope sufficient to select and justify the RS ultimate state after all relevant 
decommissioning operations have been completed;   

• description of the selected ultimate RS state after decommissioning has been completed;  

• sequence of RS decommissioning activities and list of organisational and engineering 
measures to ensure radiation safety during these activities; 

• list of the main RS decommissioning stages indicating their estimated duration and concrete 
executors (organisations) involved in these stages;  

• list of special equipment required for the activities indicating the extent of their readiness 
(availability) by the time when SAR RS for RS decommissioning is completed; 

• scope of radiation monitoring (with justification of its sufficiency) and a procedure to reduce it 
at different RS decommissioning stages; 

• RS decommissioning project - based sequence of loss of integrity of physical barriers in RS 
decommissioning including justification of safety measures at each of the RS 
decommissioning stages; 

• information whether the organisation possesses sufficient funds and technical resources to 
ensure implementation of all activities provided for in the RS decommissioning project in the 
full scope.   

It shall be demonstrated how the following is provided for all RS decommissioning stages: 

• removal of radionuclide sources related to the given RS and their transfer for storage (disposal 
of) or reuse in the specialised organisations;   

• RS physical protection during its decommissioning (including ensurance of security of 
radioactive waste, contaminated equipment, instrumentations, fragments of biological shield 
etc. generated during the decommissioning); 

• generation of minimum amount (volume) of radioactive waste during the RS 
decommissioning, RW temporary storage and timely transfer for storage or disposal of to the 
specialised organisations; 

• reduction in radiation burdens on the personnel and population and radionuclide release into 
the environment up to the minimum possible level. 

Note: The Federal Law “On Radiation Protection of Population” (Article 3) includes basic safety 
principles. One of them is a principle of optimisation. It means that during the use of any ionising 
radiation source an individual exposure doses and number of exposed persons shall be maintained at 
as low as possible and adequate level taking into account economic and social factors.  

As regards those RSs for which the decommissioning procedure determined by the NP-038-02 
requirements does not provide for the development of a special SAR RS for decommissioning, this 
section includes brief information about: 

• brief results of the RS radiation survey (and, if necessary, engineering examination); 

• brief description of the RS decommissioning program including RS ultimate state after all 
operations have been completed;  
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• list and sequence of routine (provided for by the RS decommissioning schedule) activities to 
remove the radionuclide sources, decontamination of equipment and premises specifying 
concrete executors and justification of safety measures to be taken during these activities;  

• procedure to write-off and transfer of the radionuclide sources to the specialised organisations 
for the subsequent storage or reuse; 

• radiation monitoring procedure for RS decommissioning activities (in such case when its 
contents and scope differ from that defined in the RS operating regulations). 

 

Safety Rules for Transportation of Radioactive Materials (NP-53-04) 

The rules establish safety requirements for transportation of radioactive materials including 
requirements for operations and conditions related to the movement of the radioactive material which 
are a part of this process (design, fabrication, maintenance and repair of the package; preparation, 
loading, shipment, transportation including temporary (transit) storage, unloading and receipt at final 
destination of radioactive materials and packages).  

For radioactive material shipments, including RTG shipments, the following certificates (certificates-
permits) shall be issued in the Russian Federation:  

• certificate (certificate-permit) for a special form radioactive material; 

• certificate (certificate-permit) for a low dispersible radioactive material; 

• certificate (certificate-permit) for type A package design; 

• certificate (certificate-permit) ) for type В(U) and В(М) package design; 

• certificate (certificate-permit) for type C package design; 

• certificate (certificate-permit) for transportation of type С, В(U), B(M), A package; 

• certificate (certificate-permit) for transportation under special arrangements. 

These rules include a Section “Measures to be taken in case of accidents during transportation of 
radioactive materials” and Section “Physical protection requirements for radioactive materials”.  

Other documents that contain RTG-related requirements are state standards: 

• GOST 20250-83 “Radioisotope Thermoelectric Generators. Acceptance Rules and Test 
Methods” – establishes acceptance rules and test methods for different RTG types;   

• GOST 18696-90 “Radioisotope Thermoelectric Generators. Types and General Technical 
Requirements” – establishes RTG types and general technical requirements for RTG 
fabrication at enterprises.  

• Interdepartmental and departmental regulatory documents addressing separate issues related to 
RTG handling and operation are also available. 

 

4. Conclusion 

This section addresses safety requirements for operations involving radiation sources at all stages of 
their life cycle. Task 1 demonstrated that a legal and regulatory framework applicable to the 
decommissioning of RTGs exists in the Russian Federation. There are nevertheless measures that 
might be taken to strengthen the framework, particularly in terms of further clarifying the 
responsibilities of the different organisations involved in the process, and developing regulatory 
guidance specific to RTG decommissioning at the more practical level. Such measures could 
contribute to the important goal of ensuring that operational procedures by all of the organisations are 
fully consistent with the framework at all times. 
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Appendix B 
Review of applications for licensing and 

authorisations (Task 2) 

B-1. Initial risk assessments performed for all stages of RTG 
decommissioning (Deliverable D3) 

 

1. Crucial factors of danger in management of RTGs 

Radionuclide thermoelectric generators (RTGs) are independent electric power sources with long 
life service (usually up to 25 years). 

In these devices the heat power released in the radionuclide heat source (RIT-90) due to beta-decay of 
strontium-90, which is in moving equilibrium with yttrium-90, with the use of a semiconductor 
thermoelectric transducer is transformed in direct-current electric energy with the power from several 
units to dozens of Watt in one RTG. 

The unique source of potential radiation danger in using RTGs in national economy for personnel, 
population and environment are radionuclide heat sources of RIT-90 type, which contain up to 
4.35×1015 Bq (~ 118 000 Ci) by parent strontium-90  in one instrument. A single RTG depending on 
specific type can comprise between 1 and 6 heat sources of different power (as, for instance, in RTG 
of IEU-1 type). 

The main radiological danger is represented by: 

• Intensive gamma bremsstrahlung of beta-particles (basically, from beta-particles of yttrium-90 
with boundary energy of 2274 keV, since the contribution of “soft” beta-particles from decay 
of strontium-90 with boundary energy of 546 keV is low). Equivalent dose rate (EDR) of 
bremsstrahlung from one RIT-90 with allowance for its absorption in the source casing made 
from refractory steel more than 5 mm thick may amount to ~ 5.4 Sv/hr at a distance of 1 m, so 
their use in RTGs requires a significant biological (radiation) shielding, for this reason the 
weight of radiation shielding is between 60 % and 80 % of total generator weight.   

• Possible arrival of radionuclides strontium-90 + yttrium-90 to the environment (and human 
organism) in case of integrity loss of RIT-90. 

In accordance with radiation safety requirements and GOST 18696-90 “Thermoelectric radionuclide 
generators: types and general technical requirements”, biological shielding of a RTG should be 
designed in such a manner that EDR on its surface would not exceed 0.56 µSv/s (or 200 mrem/hr),  
0.028 µSv/s (10 mrem/hr) at a distance of 1 m from the surface and no more than 2.8×10-4 µSv/hr (0,1 
mrem/s) at a distance of 0.2 m. These values should be adopted as minimum values of EDR received 
near the RTG in good condition. 

At present, the elements of RTG radiation shielding are made from lead, tungsten-nickel alloy, 
depleted uranium and alloys based on it. 

The design features of RTGs ensure radiation and environmental safety both in normal operation and 
in potential accident situations including all stages of RTG decommissioning. 

Radiation and environmental safety are provided by the following factors: 

• multi-barrier protection of personnel and environment against intensive bremsstrahlung of 
radionuclides strontium-90 + yttrium-90 – constituents of RIT-90; 
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• as radionuclide sources, there are used compositions based on strontium titanate that is an 
exclusively solid substance, practically insoluble in water; 

• this composition is placed in a sealed capsule from heat- and corrosion-resistant alloy EP-437, 
which is tolerant to any impacts (thermal, mechanical, corrosion, climatic and the like);  

• a radionuclide heat source (RIT-90) is located in the center of the RTG providing an 
additional protection against emission of RIT and difficulties in extracting it in case of 
unauthorised dismantling. 

All these factors ensure high reliability of RTG units and their radiation safety. A probability of 
trouble-free operation of a RTG during the life service with confidence probability 0.8 should be no 
less than 0.95 for RTG of NSNU, NSVU, A and T types and no less than 0.99 for RTG of M type. 

At the same time, taking into account a possible combination of all factors affecting the capsule RIT-
90 in the event of accidental scenario consisting in penetration and long residence of RTGs in sea 
water, one has to foresee the potentiality of partial or full loss of integrity of the radioactive core of 
RIT-90 leading to contact with the environment. Therefore, for a radioactive material strontium 
titanate has been selected, which has a minimum solubility in water.  

In the assessment of the potential danger of a radiological accident with RTGs on land, it is essential 
to bear in mind that the partial or full destruction of RIT capsule by external impacts is extremely 
unlikely, and is practically feasible only on purpose. However, even in case of opening of the capsule  
there practically will not be any release of strontium-90 and yttrium-90 from the monolith fuel 
composition RIT-90 (strontium titanate) because strontium titanate has a high melting temperature, a 
low rate of evaporation at a temperature ~ 12000С and a very low leachability (see above). 

In the event of a radiological accident with a drop from RTG or seal failure of RIT-90 on land, the 
only way of radiation impact on biological objects is external irradiation by beta-particles 
bremsstrahlung  (primarily of radionuclide yttrium-90) in close contact with RTG, RIT-90 in 
emergency condition or in case of staying in zone of this emission. 

An approximating calculation of EDR of bremsstrahlung from RIT-90 free from biological shielding, 
performed with the use of experimental and calculated data from [1,4,5],  as well as Viard formula 
[2,3] and consideration of the factor that the fuel composition of radioactive core from strontium 
titanate is placed in a sealed metal capsule with walls that have thickness for different types of RIT-90 
from 5 to 12 mm through which the low-energy part of bremsstrahlung spectrum is “cut off”, results in 
the value of kerma constant of Гδ ≈ 0.35 Gy×m2/s×Bq. So for RIT-90-650 with activity ~ 4.14×1015 
Bq equivalent dose rate (EDR) at a distance of 1 m will be ~ 1.5×10-3 Sv/s, or ~ 5.4 Sv/hr. Thus in 1-
hour residence near RIT-90 without biological shielding at a distance of ~1 m a person can receive a 
lethal dose of external irradiation. 

This value of EDR presents a maximum value for single RIT-90-650 without biological shielding, 
which may be adopted for subsequent calculations of EDR received by personnel and population in 
various accidental situations, which might take place in management of RTGs, including cases if 
radiation accidents with loss of biological shielding (drop of one or few RIT-90 from RTGs, for 
example in unauthorised dismantling). 

In accidents with damaged RTGs, EDR is significantly less than the received maximum calculated 
value of EDR for these cases can be assessed on a basis of experience in elimination of accident 
situations associated with drop of RTGs during transportation by helicopter from the height ~ 100 m 
on rocky ground. In this case, RTG experiences stress close to the level of mechanical impact designed 
in RTG specifications as a special type of radioactive material (STRM) [6,8].  

In [7] with reference to research performed by the US specialists, it is demonstrated that damage in 
packages is equivalent to a drop from 9 m (speed of fall ~ 13.3 m/s) on rigid base, which will take 
place with an impact at a speed of 29.4 m/s from a height of 43 m on solid rock, 33.5 m/s from 57 m 
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on soft rock and 40 m/s from 81 m on solid ground, 93.8 m/s from 447 m on soft ground and 60 m/s 
from 183 m on water. Therefore, it may be thought that in case of a drop from a height of 40-80 m on 
rocky ground an impact upon the package with the RTG will be equivalent to that of testing on STRM, 
which it should withhold without loss of radioactive content [8]. 

As indicated an actual accident with the drop of RTG of EFIR-MA type of the Tiksi Hydrographic 
base after throwing from the external carrier arm of the helicopter on rocky surface from a height of 
100 m (Act No.16-T-2004 of 21.09.2004), the level of gamma radiation due to the damaged shielding 
amounted to at a distance of 2 m from the damaged RTGs ~ 0.8 mSv/hr, and at a distance of 5 m – 
(52-55) µSv/hr. No release of radioactive strontium-90 from RTGs was registered.  

As an approximation of point source a maximum calculated EDR from damaged RTGs at a distance of 
1 m would be ~ 3.2 mSv/hr. This value was taken for calculation of population dose (PD) of accidental 
irradiation of personnel in work from a damaged RTGs. 

Hypothetically, a loss of RTG integrity can occur as a result of mechanical and thermal impact. Taking 
into account physical, chemical and design features of RIT-90 and fuel composition, in case of 
violation of integrity of RIT casing, we take for atmospheric release of radionuclide in aerosol form 
based on [12]  a conservative approximation enclosure value of 6×10-9 hr-1. 

As an example of the assessment of consequences of a loss of RTG integrity in open air we can 
consider an accident related to fire in transportation of RTG by truck which would result in 
superimposition of thermal and mechanical impacts upon RIT of Beta-M type contained in RTG with 
activity ~ 40 kCi. 

A conservative approximation is applied, where a produced aerosol comprises only fine particles of 
respiratory fraction, which in case of intake do not retain in the windpipe and are practically fully 
delivered to lungs. Duration of radioactive release in this case is 1 hour. It is thought that such lapse of 
time is sufficient to take urgent measures to assess radiation situation, enclose the place of accident, 
evacuate population from the radiation dangerous zone and localise the basic source of radiation 
danger using protection means and so on.  

In the event of a radiation accident related to fire on the vehicle, a part of radioactive substances 
coming from the damaged source is deposited in the immediate vicinity of the truck in the area of 
aerodynamic shadow. Another part is taken off beyond the limits of aerodynamic shadow and 
distributed over a big territory. A calculation of radioactive contamination of the surrounding space is 
made using the Methodology [13]. 

In calculating the radioactive contamination of the area of aerodynamic shadow, the following 
conservative model of distribution of activity is used, in case of inflammation of the transportation 
facility: 

• - all activity from the damaged source comes to the area of aerodynamic shadow, 

• - level of activity in air is regulated only by the process of radionuclide arrival to the area of 
aerodynamic shadow with no consideration for reduction of activity due to deposition by 
gravity.  

Calculated dose loads for personnel who are near the vehicle at the moment of the accident are 
presented in Table 1. 

Table 1. Values of equivalent doses and density of contamination of underlying surface by strontium-
90 along the axis of the area of aerodynamic shadow  

Distance to the truck, m Equivalent dose, mSv Density of contamination, 
Bq/m2 

0 0.4 1.28×105 
2 0.3 7.7×104 
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Distance to the truck, m Equivalent dose, mSv Density of contamination, 
Bq/m2 

4 0.23 5.5×104 
6 0.19 4.4×104 
8 0.16 3.6×104 
10 0.15 3.1×104 
12 0.13 2.8×104 
14 0.12 2.5×104 
16 0.11 2.3×104 

Table 1 also gives the results of calculation of deposition of activity from air volume within the area of 
aerodynamic shadow. In calculation of density of soil contamination by strontium-90 it is suggested 
that the deposition velocity is 0.01 m/s (standard value of dry deposition velocity [14]) and the 
duration of activity precipitation is 1 hour.  

Calculation shows that in this accident dose loads do not exceed the maximum irradiation levels 
prescribed by NRB-99 for personnel and population (respectively 20 mSv and 1 mSv per year). 

According to [3], a level of contamination by strontium-90 creating a dose load of 1 mSv/year is 1000 
Bq/m2. Thus, according to NRB-99, one can specify the following segments of contaminated territory: 

• Radiation monitoring area (> 1000 Bq/m2) 

• Area of restricted residence of population (> 5000 Bq/m2) 

• Area from which population has to be evacuated (> 2×104 Bq/m2). 

Therefore, contamination of territory to dangerous values in this accident is restricted by the distance 
up to 16 – 20 m from the vehicle. 

These calculations were based on conservative assumptions, however, the actual values of radioactive 
contaminated areas can be lower than the calculated ones. Bearing this in mind it is necessary to 
consider that at a small height of radioactive release the real picture of radioactive contamination has 
significant heterogeneity. Spots with a higher density of contamination are possible. So a decision on 
decontamination and removal of soil layer should be taken on the basis of outcomes of survey of the 
territory shortly after the accident.  

To assess collective dose it may be assumed that in occurrence of fire of the transportation facility it is 
extinguished by two members of staff of Group A and a fire brigade consisting of 6 people. It is 
deemed that people in liquidation of the accident do not approach to the vehicle closer than 2 m. Then 
a maximum value of collective dose in fire extinguishing would be 2.4×10-3 man Sv. The remaining 
components of collective associated with elimination of radioactive contamination of the territory are 
considerably smaller than this value. 

As a whole, it may be concluded that in case of an accident with fire of the vehicle and loss of 
integrity of the source, doses of inner irradiation due to arrival to organism of radioactive aerosol 
containing strontium-90 do not pose a threat. Decontamination of the area within 100 m2 may be 
required. In addition, with this accident one should take into account possible elevated external 
radiation which can occur in case of aforementioned damaged biological shielding if RTG.  

A certain degree of danger could be presented by emergency situations with loss of seal by the active 
part of RIT-90 in sea water. In this case, considerable amounts of strontium-90 can come to the 
adjacent water area, as a consequence, radionuclides will be accumulated by sea organisms and 
ultimately it may lead to delivery of radionuclides in seafood to organisms or inhabitants of coastal 
regions.  
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From calculations reported in “Substantiation of environmental and radiation safety in works for RTG 
disposal” (EIA) approved by the RF Deputy Minister of Atomic Energy S.V. Antipov on 12.03.2004, 
it follows that a maximum value of radioactive contamination of sea water already at a distance of  ~ 
10 m from the source (RIT-90) is  ~ 1 Bq/l by strontium-90, that is by a factor of 5 less than the level 
of intervention in case of delivery of strontium-90 by water for population, which according to NRB-
99 amounts to 5 Bq/kg.  An annual intake of strontium-90 within seafood by humans under the most 
unfavorable conditions is ~ 1.1×103 Bq/y.  The obtained value is about 12 times lower than the 
maximum permissible annual intake of strontium-90 by human organism with food, which is 
according to NRB-99 is 1.3×104 Bq/y. 

It should be pointed out that the values above were obtained for penetration into sea water of “naked” 
fuel pellets (that is without ampoules) with a reduced area of contact of the fuel pellet with water by 
20-30 %, i.e. in the most conservative conditions. 

Therefore, the data above show that the application as an active part of RIT-90 of fuel composition in 
form of strontium titanate with a significant safety margin provides environmental safety in the event 
of accidental release of RIT-90 to sea water under the most unfavorable circumstances, moreover the 
limits of annual intake of strontium-90 by human organism established in NRB-99 for population will 
not be exceeded. 

For more than 25-year period of RTG operation, several units became trapped in extreme situations 
such as: 

• forest fire; 

• fire in a room lined with wood; 

• they were dropped from the board of the ship in unloading; 

• they were washed by waves into tide during storm; 

• they were fired on by unidentified persons; 

• there were registered attempts of unauthorised opening of RTG by unidentified persons. 

In addition to these unintended situations listed above, a test of RTG resistance to explosion was 
conducted. An experimental explosion of a powerful anti-ship explosive device attached to a RTG 
destroyed a small RTG(57IK), but its RIT-90 was found out undamaged. This result serves as a 
justification of assumption that an attempt of premeditated destruction of RTG using the antitank 
grenade launcher will cause only violation of the radiation shielding of RTF, however, RIT-90 
destruction is excluded. 

Therefore, RIT-90 radiation shielding in form of RTG structure or a transport cask protects RITs 
against a sharp impact of external factors. 

Taking into account insignificance of consequences of the loss of RIT integrity in conditions of fire or 
flooding, a unique possibility of spreading big amount of strontium-90 is by explosion of a separate 
RIT, free from radiation shielding, by a powerful explosive device. In so doing, RITs should be 
retained for several minutes at a temperature higher than 2000°С. 

Occurrence of these conditions by chance is practically non-existing and can be created only 
deliberately. To carry out such an explosion the following needs to be performed: 

• extract the RIT from radiation shielding; 

• prepare a detonating device of special design; 

• install into this device the RIT devoid of radiation shielding; and 

• perform the required conditions of heating and demolition of the RIT. 
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At present no other actions can be thought of but the performing of an organised terrorist act. Taking 
into account the complicated number of steps to be performed to cause such an explosion, as well as 
the long time associated with its preparation, it is reasonably safe to suggest that such terrorist act is 
practically impossible in the normal process of transport and interim storage of RTGs dismantlement. 

In RTG decommissioning the greatest risk for population and the environment is associated with 
accidents during transportation, as detailed below. 

An assessment of probability of radiation accidents related to intensive damage of the transportation 
facility and/or the transported RTGs on the basis of different publications gives the following values: 

• severe train accident with destruction of the special wagon (pr) where packages with RTG are 
carried,  pr ≈ 1.8×10-8 (year×km)-1; 

• severe road accident with the special truck ‘(pt) where packages with RTG are carried,  pt  ≈ 
1×10-5 (year×km)-1; 

• accident when the RTG is sunk in transportation on board of the special vessel, pv  ≈ 1×10-6 
(year×km)-1; 

• accident related to the drop of the helicopter (ph)carrying the RTG,  ph  ≈ 1.0×10-4 (year×km)-1; 

• accident related to the collision of the special vessel (pw) carrying packages with RTGs from 
the White Sea to Atomflot against another ship pw  ≈ 1.5×10-3 year-1. 

 

2. Description of the first (basic) options of transport arrangements and 
assessment of consequences of potential radiation accidents at each stage of 
RTG decommissioning 

For collection of RTGs prior to transportation by rail the interim collection pad on the premises of 
FSUE Atomflot is used. A reserve pad is equipped at the coast of the Kola Bay opposite to FSUE 
Atomflot. List of RTGs to be dismantled and conveyed to the pad at Atomflot within the framework of 
this project is given in Table 2.   

According to available data for 2005 – 2006 it has planned to dismantle and dispose 31 RTGs 
presented in the Kola Peninsula as well as on islands and on shore of the White Sea. Information on 
locations of these RTGs, types and technical state is given in Table 2. The last column of this table 
shows an approximate length of the route of delivery of each RTG to the collection pad at FSUE 
Atomflot, and the column – a probability of the accident in transportation of RTG thereto. 

So, according to data in Table 2, it is intended to dismantle: 

• Beta-M – 15 units; 

• IEU-2 – 7 units; 

• IEU-2M – 5 units; 

• REU-3-2K – 2 units; and 

• IEU-1 – 2 units. 

Rated activity of RTG by strontium-90 is: 

• Beta-M –  35.3 kCi; 

• IEU-2 – 89.1 kCi; 

• IEU-2М – 99.9 kCi; 

• IEU-1 – 327.3 kCi; and 

• REU-3-2K – 275.7 kCi. 
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Total activity of RTG by strontium-90 is – 2858.7 kCi. 

A preliminary assessment of RTG state is two-fold: 

• А – RTG is damaged, i.e. in ‘accident state’, not completed; 

• U – RTG is in satisfactory state; 

• TO – it is essential to perform a preliminary examination and a procedure of execution of the 
special permit for transportation. 

Four RTGs of Beta-M type in accident condition are stored in the warehouse in the settlement 
Roslyakovo, so prior to dismantlement it is necessary to: 

• carry out preliminary examination; 

• on the basis of examination to develop and manufacture a necessary technological equipment 
and appliances; 

• develop, and agree upon technological, regulation to eliminate these accident situations; 

• test the regulation for activities for eliminating these accident situations using mock-ups at 
VNIITFA. 

Afterwards it is essential to dismantle and transport the damaged RTGs. 

Another damaged RTG of IEU-1 type is located on the island Golets in the estuary of the Severnaya 
Dvina. For this RTG the similar set of activities is needed as that for the damaged RTGs in the 
settlement. Roslyakovo needs to prepare a special permit for its transportation. A necessity of 
preliminary examination and execution of special permissions for transportation of other RTGs (items 
4, 9 and 21 in Table 2) is caused by the fact that their 25-year service life has expired.  

 

Table 2. List of RTG planned for dismantlement and disposal in 2005 - 2006 under Russian-
Norwegian Cooperation Program 

No RTG location RTG type RTG 
number 

Date of 
manufa
cture 

 
RIT-90 
power, W 
 

RTG 
condition
* 

Distance 
to 
Atomflot, 
km 

Probability of 
accident / year 

1 Lighthouse 
Pechengsky 

IEU-2M 8059 1989 650 U 100 1×10-2 

2 SNZ Eyna Beta-M 422 1983 230 U 70 7×10-3 
3 SNZ Motka Beta-M 234 1990 230 U 80 8×10-3 
4 PZS mark 

Motovsky 
leading 

IEU-2 01 1978 550 TO 70 7×10-3 

5 ZSZ mark  
Motovsky 
leading 

IEU-2 66 1981 580 U 70 7×10-3 

6 PZS mark 
Aragubsky input 

Beta-M 398 1983 230 U 60 6×10-3 

7 ZSZ mark  
Aragubsky input 

Beta-M 393 1983 230 U 60 6×10-3 

8 Lighthouse 
Vyevnavolok 

IEU-2 65 1981 580 U 55 5.5×10-3 

9 PZS mark Bay 
Nasha 

IEU-2 03 1978 550 TO 40 4.0×10-3 

10 SNZ 
Shurinovsky 

Beta-M 142 1986 230 U 40 4.0×10-3 
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No RTG location RTG type RTG 
number 

Date of 
manufa
cture 

 
RIT-90 
power, W 
 

RTG 
condition
* 

Distance 
to 
Atomflot, 
km 

Probability of 
accident / year 

11 SNZ Lodeiny - 
Zapadny 

Beta-M 319 1981 230 U 35 3.5×10-3 

12 PZS mark 
Торос 

IEU-2M 8039 1989 650 U 30 3.0×10-3 

13 PZS mark 
Medvezhy - 
input 

Beta-M 190 1986 230 U 30 3.0×10-3 

14 PZS mark 
Medvezhy 

Beta-M 194 1986 230 U 30 3.0×10-3 

15 СНЗ Zeleny - 
Kolsky 

Beta-M 257 1991 230 U 32 3.2×10-3 

16 PZS mark, 
basic, 
warehouse 
Roslyakovo 

Beta-M 255 1992 230 A 20 - 

17 PZS mark 
Palagubsky, 
warehouse 
Roslyakovo 

Beta-M 259 1992 230 A 20 - 

18 SNZ Yuzhny 
Goryachinsky,  
warehouse п. 
Roslyakovo 

Beta-M 256 1991 230 A 20 - 

19 SNZ Shurinov IEU-2М 001 1984 650 U 20 2.0×10-3 
20 No.460, SNZ 

Volokovsky 
warehouse  
Roslyakovo 

Бета-M 227 1990 230 A   

21 No. 795 
Lighthouse 
Kildinsky 
Severny 

IEU-1 042 1979 530 
530 
530 
180 
180 
180 

TO 50 5.0×10-3 

22 Lighthouse 
Russky 

REU-3-2К 003 1989 513 
513 
513 
85 
85 
85 

U, TO 40 4.0×10-3 

23 Lighthouse 
Russky 

REU-3- 
2К 

004 1989 513 
513 
513 
85 
85 
85 

U, TO 40 4.0×10-3 

24 SNZ Bolshoy 
Oleniy 

IEU-2 35 1980 550 U 30 3.0×10-3 

25 Sec No.3 mark 
Kol. Ml. 

Beta-M 195 1986 230 U 30 3.0×10-3 

26 ASMk 
Abramovsky 

IEU-2M 8099 1989 650 U 780 1×10-3 

27 Lighthouse 
Nikodimsky 

IEU-2M 9031 1991 650 U 800 1×10-3 
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No RTG location RTG type RTG 
number 

Date of 
manufa
cture 

 
RIT-90 
power, W 
 

RTG 
condition
* 

Distance 
to 
Atomflot, 
km 

Probability of 
accident / year 

28 Lighthouse 
Nikodimsky 
 

Beta-M 224 1990 230 U 800 1×10-3 

29 ASMk Golets IEU-1 13 1982 530 
530 
530 
180 
180 
180 

A 820 1×10-3 

30 SNZ Tolstik IEU-2 55 1981 580 U 850 1×10-3 
31 ASMk Unsky IEU-2 71 1982 580 U 850 1×10-3 
    Total       18518    
* Notes: 
А – RTG is in ‘accident state’, not completed; it is essential to perform a preliminary examination and works 
according to a separate regulation to install a radiator and a protective package or to reload RIT-90 from RTG 
to the transport container as well to execute the special permit for transportation; 
U – RTG is in satisfactory state; 
TO – it is essential to perform a preliminary examination and a procedure of execution of the special permit for 
transportation. 

RTGs of REU-3-2K type are planned to be dismantled and delivered to VNIITFA without the further 
transportation to PO Mayak. It is conditioned by the fact that the design of this type of RTG does not 
allow for final disposal of radionuclide sources installed in it according to the technological procedure 
in force at PO Mayak. To do this, the development and approval of a special regulation will be needed. 

 

2.1. Transport schemes of RTG delivery to the point of loading in a special 
wagon 

2.1.1. Delivery of RTG, items 1-15, 19, 21-25 (Table 2) 

The main requirements for the areas of interim storage of RTG: they must provide the safe hop of a 
helicopter and RTG loading by a ship crane. 

The dismantled RTGs from the areas of interim collection along the coast of the Kola Peninsula 
should be transported by helicopters as it is very difficult to use for this purpose other transportation 
modes. Once the examination shows that a certain RTG is defined as a radiation B(U) package, it is 
subject to the following procedure. First, the flight line is approved. Then the RTG is equipped with 
the buoy, which would allow for locating it in case of the accidental drop above the water surface, and 
attached to the external carrier arm of the helicopter. The distances of transportation of RTGs by 
helicopter from locations to the areas of temporary collection should not exceed 150 km. 

In case RTGs are carried by helicopter to the reserve pad, afterwards they are transported to the pad at 
FSUE Atomflot by batches of 10-12 units by a special vessel of the Hydrographic department of 
Northern fleet. To carry out transfer of RTGs to the pad at FSUE Atomflot a special wagon is used 
into which RTGs are loaded by 10-12 units. 

 

2.1.2. Delivery of RT, items 16-18, item 20 (Table 2) 

RTGs (items 16-18 and 20) from the warehouse of the department of radiation, chemical and 
biological protection of Northern fleet in the settlement Roslyakovo are planned to be transported 
using the following arrangements: 
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• a special wagon with a transport container of UKT1V-(IEU-1) type and required equipment 
supplied by VNIITFA arrives to the area of the warehouse;  

• the container and the equipment is unloaded from the wagon to the truck and delivered to the 
working pad where RIT-90 from two damaged (in bad condition) RTGs is reloaded to the 
transport container (cask); 

• the container and the equipment is taken by the truck-mounted crane are taken from the truck 
and made serviceable; 

• according to previously developed and approved regulation, reloading of RIT-90 from two 
damaged RTGs, Beta-M 255 and 256, stored at the warehouse of Northern fleet is carried out 
to the delivered from VNIITFA certified transport container UKT1V -(IEU-1) by VNIITFA 
staff with participation of personnel of the department of radiation, chemical and biological 
protection of Northern fleet; 

• the transport container UKT1V -(IEU-1) is changed over to transport position and after 
determination of transport category (it should be no higher than III) and surface contamination 
by radioactive substances, it is loaded to the special vehicle and delivered to the special wagon 
to install thereto. 

Two remaining damaged RTGs, Beta-M 259 and 227, are completed with equipment delivered from 
VNIITFA in situ by VNIITFA staff to make them serviceable in conformity with requirements to 
radiation packages B(U) of III transport category according to the certificate/permit for the packed 
RTG Beta-M (No.RU/09N/T with effective date 18.07.2006). Completed RTGs are loaded to the 
special vehicle, delivered to the special wagon and reloaded in it. 

The special wagon is transferred to FSUE Atomflot for loading other RTGs sent for decommissioning. 

 

2.1.3. Delivery of RTG, items 26-31 (Table 2) 

RTGs from operational locations along the coast of the White Sea (items. 26 -31 in Table 2) will be 
delivered according to the following arrangements. 

• A special vessel will be used for collection and transportation of RTGs from their locations. 
Each RTG is delivered to the ship using a scow. A vessel should be anchored at a close and 
safe distance from the point of RTG loading on the scow. 

• The RTG is delivered to the scow from coastline by helicopter or technological equipment and 
devices (rolls, decks, pinch bars, ropes, jacks and the like). Once the RTG is loaded on the 
scow, it is planned to equip the RTG with a buoy to locate it in the event of the ship sinking. 
The RTG from the scow is reloaded on the vessel by the ship crane. RTGs are placed and 
attached in the bilge or on the deck, in the most remote place from the areas of continuous or 
temporal residence of the crew. It is feasible to install 10-12 RTGs on board of one vessel. 
One by one all RTGs are loaded on the vessel. 

Further two options are possible. First option consists in transfer of the vessel from the area of the 
White Sea to the Kola Bay to the pier of FSUE Atomflot, where RTGs are loaded to the temporary 
storing pad or directly to the special wagon. 

According to the second option, the vessel goes to the pier of FSUE Zvezdochka (Severodvinsk, 
Archangelsk region), where RTGs are reloaded (probably, with storage on the special pad) from the 
vessel to the special wagon. 

Particular emphasis should be placed on the damaged RTG located on Golets Island. To deliver it to 
the collection pad a special transport package intended for localisation of the damaged RTG IEU-1 
ASMk Golets, with the required equipment supplied by VNIITFA, will arrive to Archangelsk region 
in the special wagon (or special truck). Further, the special transport package (with equipment and 
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fittings) is reloaded from the wagon to the truck, delivered to the location of a helicopter, and using the 
latter is delivered to ASMk Golets. 

In compliance with the developed and approved regulation, at ASMk Golets RTG IEU-1 is installed in 
the transport package by VNIITFA staff with participation of personnel of the operator. After placing 
RTG in the special transport package, determination of transport category (it should be no higher than 
III) and surface contamination by radioactive substances is carried out, then the package is brought to 
the transport position. The special transport package with RTG IEU-1 is carried by helicopter to the 
coastline for loading on the scow. 

 

2.2. Transport scheme of delivery of RTG to FSUE PO Mayak 

1. After loading to the special wagon on the interim storing pad at FSUE Atomflot (or FSUE 
Zvezdochka) RTGs are transported to the depot of FSUE V/O Isotope (settlement Staraya 
Kupavna, Moscow region). Special wagon for RTG transportation are delivered by FSUE 
Special switching service depot of Minatom of Russia. Transportation is performed by the RF 
Ministry of Transport Routes. RTG for transportation is accepted by the representative of 
VNIITFA who will escort the cargo. At the depot FSUE V/O Isotope the special wagon is 
unloaded; RTGs are loaded to the special vehicles and delivered to VNIITFA. Work is 
performed by FSUE V/O Isotope. 

2. Unloading of RTGs from vehicles, interim storage of RTGs, RTG dismantlement with 
separation of radionuclide heat sources (RIT), placing RIT in technological containers to 
temporary store or in transport containers for transportation by railway to PO Mayak, loading 
of transport containers on special vehicles to deliver to the depot of FSUE V/O Isotope. All 
this work is performed by FSUE VNIITFA. 

3. Transportation of containers with RIT-90 by special vehicles from FSUE VNIITFA to the 
depot of V/O Isotope, unloading from vehicles, loading of containers to the special wagon for 
transportation to PO Mayak. This is all performed by FSUE V/O Isotope. 

4. Transportation of containers with RIT-90 in the special wagon to the PO Mayak. 
Transportation is carried out by the RF Ministry of Transport Routes. Special wagons are 
supplied by PO Mayak.  RTGs intended for transportation at the depot FSUE V/O Isotope are 
accepted by the representative of PO Mayak who will escort the cargo. 

5. Unloading of containers with RIT at PO Mayak, interim storage of containers, unloading RIT 
from containers, placement of RIT for long-term storage (first stage of RIT final disposal) 
under conditions totally identical to those of long-term storage of nuclear industry high-level 
vitrified waste. This work is performed by FSUE PO Mayak. 

 

3. Characterisation of stages of work and radiological consequences in 
RTG decommissioning 

3.1. Delivery of RTG by helicopter to the temporary collection pad 

Delivery to the RTGs to temporary collection pad in the area of the Kola Bay will be carried out by 
helicopter of MI-8 type due to the difficulties in using any alternative transportation facilities and 
relatively long distances. It concerns RTG items 1-15, 19, 21-25 (see Table 2). Transportation of 
RTGs will be performed individually on the external carrier arm as B(U) packages according to III 
Transport category along the approved flight lines. The relevant permission (decision 04-05 dated 
29.07.2005) was approved by Deputy Head of the Federal Agency of Atomic Energy S.V. Antipov 
and Acting Director of the Federal Agency of environmental, technological and nuclear supervision 
A.B. Malyshev. 

Preparatory activities for transportation of the indicated RTGs are performed by a 6-men crew 
delivered by helicopter to the location of RTG. Members of the crew on land in the location dismantle 
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the RTG with special tools, attach it to the external carrier arm of the helicopter. Labor input is 
estimated by experts as ~ 20 man-hr. As these RTGs are in satisfactory (not damaged) condition, so in 
accordance with GOST 18696-90 “Radionuclide thermoelectric generators: types and general 
technical requirements”, EDR at a distance of 1 from the RTG surface should not exceed 0.1 mSv/hr 
(10 mrem/hr). Since all relatively long assembling work will be performed approximately at this 
distance from RTG, the calculated population dose (PD) received by workers in preparation of RTGs 
for transportation will be: 

dpop = 6×3×0.1×10-3 = 1.8×10-3  man Sv (per RTG). 

In this case population dose received by workers in preparation of RTG for transportation of 21 RTGs 
is: 

Dpop  = 21× dpop  = 21×1.8×10-3 ≈ 0.038  man Sv. 

In case of emergency in transporting RTGs associated with its drop on solid or soft rock we assume 
that the damage will be similar to that in accidental drop of RTGs of Efir-MA type with RIT-90 
having activity ~ 4.3×1015 Bq by parent strontium-90 from the height ~ 100 m, described in the act 16-
Т-2004 of 21/09/2004. A level of gamma radiation as a consequence of damaged shielding at a 
distance of 2 m from the damaged RTG is ~ 0.8 mSv/hr. In approximation of point source, a 
maximum EDR at a distance of 1 m would be ~ 3.2 mSv/hr, i.e. EDR from a damaged RTG at a 
distance of 1 m is approximately 30 times higher as compared to that stated by GOST and NRB-99. 

In this case detection, repair, packaging and preparation for transportation by helicopter will take ~ 36 
man-hr, and if work is performed at a distance of ~ 1 m from the damaged RTG, the population dose 
for the crew will amount to: 

Dpop (accident) = 6×6×3.2×10-3 ≈ 0.12 man Sv (per damaged RTG). 

In case of RTG dropping in the sea, as it is readily apparent from EIA, personnel will not receive any 
dose. 

In calculation of consequences of potential radiation accidents in transportation of RTGs for 
decommissioning, it is advisable to take as a main index of risk a population dose received by 
personnel (and population).  

A probability of helicopter accident in transportation of RTGs to the pad of interim storage at 
Atomflot is calculated for each RTG in conformity with the route of its delivery as well as with the 
value Phel ≈ 1.0×10-4 (year×km)-1 and the length of the route. The relevant data are presented in Table 
2. 

 

3.2. Delivery of damaged RTG from the warehouse with radiation, chemical and 
biological protection of Northern Fleet in the settlement Roslyakovo 

Delivery of damaged RTG items 16-18, 20 (see Table 2) from Roslyakovo is planned to be carried out 
in the special wagon with the transport container type UKT1V-(IEU-1). The special wagon with 
necessary equipment and fittings arrives at the territory of the warehouse. Further, container, 
equipment and fittings by the special truck are delivered to the working area where RIT-90 is reloaded 
from two damaged RTGs to the transport container. In compliance with the developed and approved 
regulation, reloading of two RIT-90-230 from two damaged RTGs of Beta-M type, items 16 and 18 
(factory numbers  255 and 256) stored at the depot of Northern fleet, is carried out in the delivered 
VNIITFA certified transport container (see above), which after determination of transport category 
(not higher  than III) and surface contamination by radionuclides, is loaded into the special truck, 
delivered to the special wagon and loaded in it.   
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Two other damaged RTGs, Beta-M items 17 and 20 (factory numbers 259 and 227), are completed 
with equipment delivered from VNIITFA in situ by VNIITFA staff to make them serviceable in 
conformity with requirements to radiation packages B(U) of III transport category (according to the 
decision 04-05 of 29.07.2005, see above). Completed RTGs are loaded to the special vehicle, 
delivered to the special wagon and reloaded in it. 

The special wagon is moved to FSUE Atomflot for loading other RTGs sent for decommissioning. 

The assessed value of risk in management of damaged RTGs (items 16-18,20), in this case the 
population equivalent dose received by personnel in repair, packaging and preparation for 
transportation of all damaged RTGs is calculated using the same scheme as above, but with correction 
for activity of RIT-90 located in these RTGs. It concerns RTGs items 17 and 20. 

For RTGs, from which RIT-90-230 (items 16 and 18) are retrieved resulting with no biological 
shielding in EDR at a distance of 1 m equal to ~ 1.8 mSv/s, the operation of reloading RIT-90 in the 
container should be performed fast and accurately, so that population dose received by personnel in 
this accident situation would not exceed an annual limit of 100 mSv stated in NRB-99. To do this, two 
men are enough (one for each RIT-90-230), while the time of each operation should be limited to 50 s, 
or much less, if they use a remote tool ~ 500 mm long. 

A total value of population dose in management of damaged RTGs (items 16-18 and 20) in this case 
will amount to: 

Dpop (accident) = 4×0.12 + 2×0.10 ≈ 0.48 + 0.20 ≈ 0,68 man Sv. 

A probability of radiation accident in transportation to the accumulation pad  of 4 damaged RTGs by 
the special wagon has been calculated  in accordance with the route of transportation to FSUE 
Atomflot, using the value Pr  ≈ 1.8×10-8 (year×km)-1 and the length of the route. Considering that the 
distance from Roslyakovo to the pad at Atomflot is ~ 20 km, it is (pi) ≈ 3.6×10-7 per trip of the special 
wagon.  

 

3.3. Delivery of RTGs, items 26-31, from the White Sea to the pier of FSUE 
Atomflot 

A special vessel will be used for collection and transportation of RTGs from their locations on the 
coastline of the White Sea (items 26-31, Table 2). Each RTG is delivered to the ship using a scow. A 
vessel should be anchored at a close and safe distance from the point of RTG loading on the scow. 

Each RTG is delivered to the scow from coastline by the 6-men repair crew using either the helicopter 
or technological equipment and devices (rolls, decks, pinch bars, ropes, jacks and the like). 

Once the RTG is loaded on the scow, it is equiped with a buoy to locate it in the event that the ship 
sinks. The RTG from the scow is reloaded on the vessel by the ship crane. RTGs are placed and 
attached in the bilge or on the deck, in the most remote place from the areas of continuous or temporal 
residence of the crew. It is feasible to install 10-12 RTGs on board of one vessel.  

According to the basic option, the vessel with RTGs goes from the White Sea to the Kola Bay to the 
pier of FSUE Atomflot where RTGs are loaded to the temporary storing pad or directly to the special 
wagon. This option is discussed in the report. Other options are also possible (for example, the vessel 
goes to the pier of FSUE Zvezdochka (Severodvinsk, Archangelsk region), where RTGs are reloaded 
to the special wagon which later is either delivered directly to the station Staraya Kupavna (Moscow 
region) or is joined to the train which carries in special wagons RTGs from FSUE Atomflot to a 
junction. Other options are also possible. 

From the above mentioned RTGs, only one is in an ‘accident state’ (IEU-1 13, item 29 in Table 2). It 
is RTG of IEU-1 type located on Golets Island. It is equipped with six RIT-90, three of them have heat 
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capacity 530 W, other three – 180 W. To repair it and deliver it to the collection pad, a special 
transport package is needed with the required equipment, fitting and repair team to be delivered to 
Archangelsk region in the special wagon (or special truck), unloaded from the wagon to the truck, 
delivered to the location by helicopter and using the latter delivered to Golets Island. 

In compliance with the developed and approved regulation, at ASMk the Golets RTG IEU-1 is 
installed in the transport package by VNIITFA staff with participation of personnel of the operator. 
After placing the RTG in the special transport package determination of transport category and surface 
contamination by radioactive substances is carried out and then the package is brought to the transport 
position. The special transport package with RTG IEU-1 is carried by helicopter to the coastline for 
loading on the scow and subsequently to the special ship. 

A total activity of RIT-90 in the accident IEU-1 is ~ 13.5×1015 Bq by parent strontium-90. With 
consideration for total activity of radionuclides strontium-90 + yttrium-90 and a level of its damage 
(see above), EDR at a distance of 1 m from the damaged RTG will run as high as ~ 10 mSv/hr. 

In this case the population dose received by the members of team in repair, packaging and preparation 
of the RTG for transportation by helicopter is: 

 Dpop1 (accident) = 6×6×10×10-3 ≈ 0.36 man Sv (per one accident IEU-1). 

Population dose received by personnel in preparation for transportation by helicopter or in delivery of 
the remaining (not-damaged) 4 RTGs to the scow is (see above): 

Dpop2  = 4× dpop  = 4×1.8×10-3 ≈ 0.0072  man Sv. 

A total value of population dose received by personnel in preparation for transportation of this group 
of RTGs case will amount to: 

Dpop = Dpop1 + Dpop2 ≈ 0.37 man Sv. 

A probability of accident of the special vessel during transportation by sea to the pier to the interim 
storing pad for RTGs at FSUE Atomflot, for this route, is taken as ~ Pw  ≈ 1.5×10-3 (see [8]). Note that 
the length of this route (~ 850 km) is approximately equal to the length of the route between 
Stockholm and Cape de La Hague (France) along which SNF is delivered by sea from Sweden for 
reprocessing. The relevant data are given in Table 2. 

 

3.4. Delivery of RTG to VNIITFA for dismantlement and RIT-90 to PO Mayak for 
subsequent storage and disposal 

After loading 10-12 RTGs to the special wagon on the pad of the interim storage at FSUE Atomflot, 
the units are transported to the depot of FSUE V/O Isotope in the settlement Staraya Kupavna, 
Moscow region.  The special wagons for transportation of RTG are delivered by FSUE special 
switching service depot of the Federal Agency of Atomic Energy. 

For transportation of 31 RTGs, three trips of the special wagons will be needed for the route: the pad 
of interim storage at FSUE Atomflot – Staraya Kupavna. The length is ~ 2012 km.  

A probability of a severe radiation accident connected with the total destruction of the special wagon 
has been calculated in accordance with the route of delivery to FSUE Atomflot, using the value Pr  ≈ 
1.8×10-8 (year×km)-1 and the length of the route. With the length of the route Atomflot – Staraya 
Kupavna, ~ 2012 km, a probability of a severe accident (pr) will be  ≈ 3.6×10-5 for one trip of the 
special wagon. 

At the depot of V/O Isotope, RTGs are reloaded to the special trucks, delivered to FSUE VNIITFA for 
dismantlement and extraction of RIT-90 from them. Three trips by truck will be needed for unloading 
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each single special wagon. The length of the route from the depot of V/O Isotope to VNIITFA is ~ 80 
km (with allowance for movement along the road). 

Once RIT-90 are retrieved from RTGs in the special chamber of VNIITFA, they are loaded to the 
special containers UKT1V, on which basis the packages B(U) are completed. Depending on capacity, 
it is possible to load 1-3 RIT-90.  Containers with RIT-90 are again transported by the special trucks to 
the depot V/O Isotope and loaded to the special wagon to be delivered to PO Mayak. One special 
wagon accommodates 10 containers with RIT-90 of different radioactivity levels. To load one special 
wagon, three trips by truck are needed. Therefore, to transfer all RTGs from one special wagon to 
VNIITFA and deliver back RIT-90 in transport packages to the amount to fill one special wagon 6 
trips will be needed. The length of each trip is ~ 80 km.  

A probability of a severe road accident in these trips s calculated with the value of Pа ≈ 1.0×10-5 
(year×km)-1 and the length of the route of transportation is ≈ 8.0×10-4 (for one trip). 

All RIT-90, retrieved from 31 RTGs, can be transported by special wagon in three trips. The 
subsequent work on unloading the containers with RIT-90, their long-term storage and disposal is 
performed by PO Mayak. 

A minimum length of transportation by rail from the depot of V/O Isotope to PO Mayak is ~ 1830 km. 
In this case a probability of a severe radiation accident connected with the full destruction of the 
special wagon, can be obtained with the value Pr ≈ 1.8×10-8 (year×km)-1 and the length of the route is 
~ 3.3×10-5 (for one trip of the special wagon). 

The obtained data on probabilities of accidents in transportation of RTGs are used in the calculation of 
risk at separate stages of the RTG transportation. As an example, the route of transportation of RTGs 
is by road from the base “V/O Isotope” located at the railway station Staraya Kupavna to FSUE 
VNIITFA (for disassembling and extraction of RIT-90) and back. To unload one railcar three trips by 
truck are required. The distance from the base “V/O Isotope” to VNIITFA is ~ 80 km (considering 
movement along detour roads).  

After extracting RIT-90s from RTGs in a special cell of VNIITFA, they are loaded into special 
containers UKT1V. Depending on activity, one to three RIT-90s.can be loaded into each type B(U) 
package. The containers with RIT-90s are again transported by special vehicles to the base “V/O 
Isotope” and loaded in a railway special wagon to be then delivered to PO Mayak. One special wagon 
takes 10 containers with RIT-90s of different activity levels. To load one special wagon three trips by 
truck will also be required. Thus, to transfer all RTGs to VNIITFA and transfer RIT-90s back, a total 
of ~ 18 trips by truck will be required over a total distance of ~ 1 400 km.  

With allowance for the given above probability of heavy car accident in one trip, a probability of 
heavy car accident in transporting all RTGs will amount to Pа  ≈ 8.0×10-4 ×18 ≈ 1.4 ×10-2 year-1. 

Calculation of consequences of heavy car accident with inflammation of the transportation facility and 
damage of RTG, presented in Section 1, demonstrated that collective dose received by personnel and 
firemen (Dcoll) would be ≈ 2.4×10-3 man Sv.  

Assuming that radiation effect on personnel in the accident is one-time, and all members of the team 
and firemen (8 men) received similar doses, the calculation of life-long risk using the value (rE) 
provided in NRB-99, equals 5.6×10-2 (man Sv)-1. Then a value of additional collective life-long risk 
(i.e. probability of reduction of duration of life) (R) for personnel in case of the accident will be: 

 R = Pa×rE×Dcoll = 1.4 ×10-2×5.6×10-2×2.4×10-3 ≈ 1.9×10-6 year-1. 

It is possible also to consider other options of the transport arrangements for RTG delivery. For 
instance, one of the options consists in dismantling the not-damaged RTGs located on the coast of the 
Barents Sea (items 1-15, 19 and 21-25), loading using the scow to the special ship and finally deliver 
them to the pier of the collection pad at FSUE Atomflot. To do this two trips of the special vessel will 
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be needed, however, in that option the number of flights by helicopter from RTG locations to Atomflot 
will be significantly reduced. 

A complete picture of formation of collective doses and risks with due allowance for all steps of RTG 
dismantlement is created with the help of a software. Results of calculation performed using the 
software complex ASM SZMA are presented in Section 4.  
 

4. Development of functional integrity arrangement (FIA) of RTG transportation 
to decommissioning and calculation of risks 

In calculation of reliability and risks of the arrangement of transportation of RTGs to disposal, 
software complexes (SC) SZMA and ASM 2001 [10,11] have been used and developed by the 
organisation Sevzapmontazhavtomatika and currently at the stage of certification in COEP at RNC 
Kurchatovsky institute. 

Development of the scheme of functional integrity assessment (FIA) was based on the first option of 
transportation scheme (TS) to deliver RTGs to dismantlement at FSUE VNIITFA and later to disposal 
at PO Mayak illustrated in Figure1.  

FIA shown in Figure 1 is based on intensity of trouble-free operation of elements at all stages of RTG 
transportation. It is compiled in conformity with the general logical-probabilistic method [9] on the 
basis of initial events presented in Table 2. As initial events (IE) FIA use potential accidents in 
transportation of RTGs, including in preparation for transportation (particularly, in dismantling, repair, 
placing in the transport packaging set for damaged RTG), loading on the transportation facility and 
during proper transportation to the collection pad at FSUE Atomflot and further along the transport 
scheme. Henceforth FIA with the data from Table 2 has been used for calculation of indexes of 
reliability and risk analysis for the whole scheme of RTG transportation and its individual steps.  

The numbers of initial events in form of large-sized numbered circles in the FIA diagram correspond 
to those in Table 2 and are defined as functional peaks. Logical (fictitious) peaks (small-sized 
numbered circles) are results of logical interaction between elements. Arrows entering in the fictitious 
peak denote a logical action “OR” (disjunction), and points – logical action “AND” (conjunction). An 
inverse output from peaks (“NOT” or negation) corresponds to the change of the result of logical 
interaction to the opposite one (in more detail in [9]).  

The logical criterion of operation (LCO) in [9-11] is taken to mean an index of reliability, which 
characterises the result of logical interaction between elements of FIA (for example, peak 47 in 
Figure1 corresponds to trouble-free operation of FIA of the whole transport arrangement of delivery of 
all RTGs to PO Mayak, while peak 34 – trouble-free delivery of all RTGs to the collection pad at 
FSUE Atomflot and so on). As LCO, we can use a probability of trouble-free operation of the 
transport system or an intensity of system failure (if FIA is based on failures and as initial events were 
chosen failures of elements). The choice of LCO is conditioned by the type of specific FIA, 
convenience of calculations and presentation of their results and a number of other factors.   

Figures 2-6 show a diagram of positive contribution of elements in the probability of trouble-free 
operation at different stages of RTG transportation. It is worthwhile to explain that in the general 
logical-probabilistic method a positive contribution of the element presents a contribution of i-th 
element to the probability of trouble-free operation of the real system in case of its assured failure:  

)()( 1)( tPtP FtpFi
i

−⎟
⎠
⎞⎜

⎝
⎛= =

+β
. 

SC SZMA and ASM 2001 allow for calculating also the significance of individual elements of the 
RTG transportation system, the negative contributions of the elements as well as risk indexes 
(depending on the extent of consequences of accidents for each element of arrangement of RTG 
transportation to decommissioning). Significance of i  element means a difference between 
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significance of probabilistic characteristic of the system with absolute reliability of element i  and that 
with its assured failure, i.e.:  

( ) ( )
0)(1)(

)()(
==

−=
tpFtpFi

ii
tPtPξ

, Hi ,...,2,1=  

Here 1)()( =tpF
i

tP
is the value of probabilistic characteristic of system with absolute reliability of 

element i ,  and 0)()( =tpF
i

tP
 is the assured failure of element i   within the considered interval   t   

of time of operation.  

A negative contribution of the element presents a contribution of i-th element to the probability of 
failure of the real system in case of its assured failure (if element failures are taken as IE in 
construction of FIA):  

( )( )
0)(

)()(
=

− −−=
tpFFi

i
tPtPβ

 

In SC SZMA and ASM (2001) using the operation of inversion, it is easy to move from one FIA based 
on trouble-free work of elements to another FIA, which is based on failures, and vice versa. 

The results of calculation in form of a report, which includes the automatically derived logical 
function (LF), probabilistic function (PF), static probability of annual trouble-free operation as well as 
full operating time, characteristics of elements of system as a whole (significances, positive and 
negative contributions of elements and systems to indexes of system reliability and others) in form of a 
table, may be displayed on screen and printed out. The calculated results are partially illustrated in 
Figures 2-6. 
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Figure 1. FIA for transport scheme of RTG delivery for decommissioning. Numbers of initial events 
(IE-1-IE-31) correspond to RTG numbers in Table 2. 
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From FIA presented in Figure1, it may be thought that in the first option of transport arrangements the 
majority of RTGs is delivered by helicopters to the collection pad at Atomflot. This method of 
transportation is the most dangerous in terms of accident and contributes most significantly in failure-
proof character of the entire transport arrangements (it is shown by the value of contribution of peak 
50 to peak 34, which corresponds to delivery of all RTGs to the collection pad). In so doing, 
contributions in trouble-free delivery of each RTG by helicopter primarily depend on the distance of 
transportation (it is illustrated in Figure3). 

As all RTGs transported by helicopter are not in ‘accident state’, i.e. damaged, so population dose 
received by personnel in dismantlement and loading is the smallest among all remaining methods of 
delivery, and adds up to ~ 0.038 man×Sv (see above), but at the same time it provides a maximum risk 
due to a high probability of accident (see Table 4). Contributions of other methods of delivery of 
RTGs (by rail from Roslyakovo – peak 32, by sea from the White Sea – peak 33) are considerably 
smaller even with consideration for a possible sinking of the ship in transition from the White Sea to 
Murmansk (peak 33).  

The consequences in form of population dose received by personnel in dismantling, repair and loading 
of damaged RTGs on the collection pad from Roslyakovo are more serious than in other cases and 
amount to ~ 0.70 man×Sv and in case of delivery of RTG from the White Sea (including the accident 
unit from island Golets) – 0.37 man×Sv.   

From diagrams of positive contributions of elements of RTG transportation arrangements to the static 
probability of trouble-free operation shown in Figures 2-7, it may be deduced that this index of 
reliability and trouble-free operation mostly depends on the following elements of transport 
arrangements: 

• delivery of RTG by helicopters from the coast of the Kola Bay to the collection pad at 
Atomflot (peak 50); 

• delivery of RTGs (including the accident unit from island Golets) from the coast of the White 
Sea by scow to the special vessel and subsequent transportation to the collection pad at 
Atomflot (peak 33).  

Risk assessment of the discussed methods of delivery of RTGs to the collection pad at Atomflot 
demonstrates (see Table 4) that the greatest risk is related to delivery of RTGs by helicopters, because 
in this case we deal with the greatest probability of accidental damage to the RTGs, in spite of the fact 
that PD received by personnel and population in potential emergency at this stage of transportation is 
the smallest one. The next risk is the delivery of damaged RTGs from Roslyakovo to the collection 
pad by rail. It is related to a low probability of railway accident and short length of the route, though 
PD in repair and preparation of damaged RTGs for transportation is the biggest. The smallest risk is 
associated with the delivery of RTGs (including the accident unit from island Golets) by the special 
ship from the White Sea.  

Taking into account the absence of other methods of delivery but by rail and by truck to VNIITFA for 
RTG dismantlement and PO Mayak for disposal of RIT, no detailed calculations of population doses 
and risk were performed at this stage of work. However, preliminary assessment shows that the risk of 
accident in these cases will not exceed the relevant values obtained for the stage of RTG transportation 
to the pad at FSUE Atomflot. Preliminary assessments also demonstrate that replacement of helicopter 
delivery of not-damaged RTGs from the coast of the Kola Peninsula by two trips using the special 
vessel is able to reduce significantly the probability and the risk of potential radiation accident. 
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4. Conclusion 

Evaluation of the transport and technological scheme and the relevant preliminary assessments of the 
level of risk for all stages of RTG decommissioning allows for concluding that: 

• maximum population doses received by personnel in dismantling, repair, loading and delivery 
of RTG may take place in management of damaged RTGs from Roslyakovo and from Golets 
Island; 

• highest additional risk corresponds to delivery of RTGs by helicopters; 

• lowest additional risk corresponds to delivery of RTGs from the White Sea by special vessel; 
and 

• replacement of helicopter delivery of not-damaged RTGs from the coast of the Kola Peninsula 
by two trips using the special vessel is able to reduce the level of additional risk. 
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B-2. Analysis of Russian methodologies and software (Deliverable D4) 

 

Introduction 

A lot of systems being integral parts of nuclear power sites (NS) such as RTG with their infrastructure 
are characterised by large scale (a big number of elements) and high structural complexity. It 
considerably complicates, and often renders impossible an application of conventional manual (not 
automatic) technologies for probabilistic assessment of such important properties as reliability, safety 
and NS operational risk. Thus in recent years in a number of developed countries software means are 
actively developed to provide a possibility of using new information technologies of automatic 
simulation and calculation of probabilistic indexes of reliability, safety and operational risk of various 
structurally complicated and large-scale systems, among them sites where nuclear power is in use.   

This work presents a brief comparative analysis of theoretical foundations of construction and 
potential application in assessment of safety and risks for human beings and the environment of there 
software complexes (SC). These listed below SCs have been certified (acknowledged) by the state 
regulatory body and are intended for automatic structural simulation and calculation of probabilistic 
indexes of reliability, safety and operational risk of various structurally complicated and large-scale 
systems: 

1. "Risk Spectrum" developed by the company Relcon AB (Sweden) and widely used in nuclear 
industry for probabilistic NPP safety evaluation [1 – 4, 10]; 

2. "Relex" developed by the company "Relex Software" (USA) and widely used in different 
countries in evaluation of reliability of complicated technical systems [5-7, 10]; 

3. "SC ASM SZMA" developed by the company OAO SPEC SZMA (Russia) for automatic 
structural and logic simulation and calculation of reliability and safety of structurally 
complicated systems of different types, classes and purposes [8  - 10]. 

Applicability indicated the PC to such complicated objects of use of an atomic energy, as NPP, proves, 
that they are applicable practically to anyone NS, including to RTG. All three PCs are intended for 
account of parameters of non-failure operation and nonaccidental at all stages of the circulation with 
NS. The knowledge of these parameters is completely necessary for account of emergency risk for 
health of staff and population at all stages of salvaging RTG, including for want of transportation RTG 
by any methods, as just the origin of radiation failure has a probability character. There, where for the 
analysis of risk there is enough of deterministic parameters (for example, of individual or collective 
dozes) as principle it is possible to manage and without knowledge of probability of failures, but from 
our point of view of such approach is not complex. 

This work has been performed by specialists of OOO RECcentre with participation of experts from 
FSUE SPbAEP (St. Petersburg), V.A. Trapeznikov IPU RAN (Moscow) and OAO SPEC SZMA (St. 
Petersburg). 

 

1. Brief characterisation of SC Risk Spectrum 

Methodology of simulation and calculation of indexes of reliability and safety with SC Risk Spectrum 
is based on the apparatus of logical and probabilistic methods which use as means of construction of 
graphical models of safety (reliability) the event trees (ET) and the fault trees (FT)  

An event tree implies a graphical model describing the logics of different options of an emergency 
process caused by an initial (initiating) event of the accident (IE). 

In SC Risk Spectrum of ET is presented in form of a table containing a heading line, a field with an 
open binary graph (event tree itself), several columns with characteristics of end (top) states of an 
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object under simulation which are accomplished in the process of the realisation of accidental 
sequences. The heading of the 1st column of the table indicates the designation of initial events (IE) 
(IE groups). Next headings of columns from left to right give names and conditional designations of 
intermediate events corresponding to successful or unsuccessful performance of safety functions, 
efficient or failed states of systems of safety or individual components (equipment and technical 
means), correct or erroneous actions of operators. In columns which define end states (ES) there are 
given numbers of ES, their conditional designations, probabilities of implementation, probably, logical 
formulae corresponding to specific accidental sequences (AS).  

With accidental sequences ET shows the options of development of an accidental process (AP). Here 
AP implies a sequence of events leading to a certain end state of the object including initial state of the 
accident, successful or unsuccessful responses of safety systems and actions of operators (personnel) 
in the course of accident development. 

Fault tree implies a graphical model representing the logics of events leading to non-realisation of a set 
function (fault) of the system through the advent of different combinations of equipment faults and 
operator’s errors.  

In construction of fault trees in the editor of FT SC Risk Spectrum seven types of logical operators are 
used: 

Table 1 
Logical operator type Meaning: logical element is TRUE if 
OR At least one input event is TRUE 
AND All input events are TRUE 
K-from-N (K/N) At least K from N input events is TRUE 

NOR (OR-NOT) None of input events is TRUE 
(all input events are FALSE ) 

AND-NOT Not all input events are TRUE 
(At least one input event is FALSE) 

Nonequivalence (excluding OR) One input event is exactly TRUE 

A maximum number of inputs and restrictions of K meaning depend on a possible memory volume 
and a full size of the fault tree. K/N-logical elements are extended to an equivalent number of OR - / 
AND - logical elements. 

Apart from above logical elements, there is another, additional logical operator, which may be used in 
fault trees: NOT - operator. It can be thought as a logical “inventor”. NOT - operator may be used in 
every nod in the fault tree which contains the primary event or external condition. A symbol of NOT – 
operator in Risk Spectrum is a little circle, but above the nod. NOT – operator influences logics in the 
following manner: 

In the current version of Risk Spectrum negative logics is processed as “pseudonegative logics”. It 
means that the added (refused) events are processed in the following manner in MCО – studies. 

 
Table 2 

Event in nod Nod (input of logical element) 
TRUE FALSE 
FALSE TRUE 

• Any set of cross-sections containing mutually exclusive events is eliminated. Such set of 
cross-sections cannot take place because mutually exclusive events cannot occur 
simultaneously. 

• Added (completed) events are not included in sets of minimum cross-sections made in MCО-
analysis, i.e. MCО contain only fault events and not any successful events. 
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SC Risk Spectrum allows for calculating the following values: unavailability, average unavailability, 
probability of fault, frequency of faults of system under investigation. 

If a value of unavailability is constant with time, its value is equal to a value of average unavailability. 

If a component or a system are non-recoverable, unavailability is equal to probability of fault. 

The developers of Risk Spectrum employ terms “unavailability” and “unreliability” both for 
recoverable and non-recoverable components. In scientific and technical literature the term 
“unavailability” is usually employed just for recoverable components while “unreliability” is used for 
non-recoverable components. 

The same holds for the term “frequency” for recoverable and non-recoverable components. In 
literature, the term “frequency of faults” is used only for non-recoverable components while 
“unconditional intensity of faults” is used for recoverable components. 

The term “frequency” is used in Risk Spectrum by two slightly different methods: 
1. As a type of parameter which may be used in one of the models of primary event. This model 

is named from the parameter, as this is a unique parameter in this model, i.e. we have a 
“model of primary event of frequency type”. In this case, “frequency” refers to the value 
which is constant in time. Actually, this is a parameter of Poisson fault flow. 

2. Initial event in ET quite often is represented by Poisson process. Conventionally, in 
description of probabilistic parameters of initial events the term “frequency” is used. The most 
common unit of time used for this type of frequency is “number of events per year”. 

Parameters of “frequency” and a type of “frequency” of primary events (type 5) are intended to use 
only for this type of event. 

An expected number of occurrences of faults per time unit is calculated for upper event in time 
dependence analysis. It is also called “unconditional intensity of fault”. 

 

2. Brief characterisation of SC Relex  

Software complex Relex comprises 8 modules: 

• Reliability Prediction; 

• Maintainability Prediction; 

• FMEA/FMECA; 

• Reliability Block Diagram; 

• Fault Tree/Event Tree; 

• Markov Analysis; 

• Weibull Analysis; 

• Life Cycle Cost. 

SC Relex may form from an arbitrary number of interacting and sharing the common base modules: 

• Reliability prediction module comprises models for calculation of indexes of reliability 
elements. It contains an extensive database (~300,000 names) with classification features of 
elements and characteristics of reliability. Calculations are performed according to standards: 
MIL-HDBK-217, Telcordia (Bellcore) TR-332, Prism, NSWC-98/LE1, CNET93, HRD5, 
299B.  
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• Maintainability prediction module meets the requirements of the standard on investigation of 
system maintainability - MIL-HDBK-472. It is aimed at solution of problems of prediction of 
preventive maintenance. 

• FMEA/FMECA module. Analysis is carried out in conformity with standards MIL-STD-1629, 
SAE ARP 5580 and others. Dangerous faults are ranked and assessed on a basis of risk 
priorities.  

• Reliability block diagram module is used for analysis of complicated reserved systems. It 
comprises both analytical and Monte Carlo methods.  

• Fault Tree/Event Tree module. It employs procedures of deductive and conductive analysis of 
progression of faults and events progression within the system. It is used for evaluation of 
reliability and safety. The module contains an extensive set of logical and functional peaks. 

• Markov analysis module. Markov simulation of reliability, efficiency, safety, risks. Starting 
from version 7.7, Markov processes with profits are added. It allows for taking into account 
complicated operating modes, different types of faults, specificities of maintenance. 

• Weibull module. It is intended for processing statistics of tests and operation. A large 
spectrum of distributions is supported.  

• Economic calculation (LCC) module. Life cycle cost is assessed at all stages of system 
construction, operation and decommissioning. Economic indexes of resource prolongation are 
assessed. It has a built-in formula editor which allows for implementing specific economic 
standpoints.  

Modules have a visual editor to specify the model of the system under evaluation directly on screen. 
Customised reports, plotting and macros languages are possible. The system is fully documented, it 
has a well-developed Help. SC has a built-in master of exporting/importing initial data to/from text 
files, spreadsheets, databases, BOM files. 

We dwell on two software modules of Relex complex which directly solve the problems of analysis of 
reliability and safety of structurally complicated systems. 

 

2.1. Module of reliability block diagrams 

Module of reliability block diagrams (RBD) is intended for investigation in reliability and working 
capacity of reserves, recoverable systems with arbitrarily laws of distribution of random error-free 
running times and element recovery. Computing unit of the module performs calculation of reliability, 
availability and efficiency values by analytical methods and statistical Monte Carlo simulation with 
acceleration. 

In calculation of reliability and working capacity in RBD it is possible to consider for the following 
factors: 

• type of reservation (constant, by replacement, varying); 

• probability and time of successful introduction of reserve; 

• state of reserve (connected or disconnected); 

• mechanism of fault occurrence; 

• different recovery strategies; 

• availability of spare parts and equipment, routine maintenance and check-ups. 

RBD work results in calculation of the following values:; 

• probability of trouble-free work; 
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• mean time between failures; 

• intensity of system faults; 

• availability (fixed, non-fixed); 

• parameter of fault flow; 

• mean number of faults; 

• mean time between failures; 

• efficiency etc. 

To calculate complicated, yet decomposable systems, in RBD the units can be inserted one into 
another in the event tree, in other words, every unit can be represented by other RBD, a number of 
inserted units is limited only by volume of working memory. Interaction of RBD with other Relex 
modules is carried out by linking units with relevant items (element or assembly from Reliability 
Prediction module, item of AВОSC module, fault tree item). 

Starting from version 7.6, Relex RBD has a possibility to solve the optimal problems of reliability: 
determination of a number of reserve elements maximising the values of reliability/efficiency or 
minimising the cost of system; definition of optimal periods of routine maintenance and check-ups. 

Version 7.7 is added by a new type of block diagrams – phase diagrams used for simulation of system 
reliability which operating time may be split into stages (phases), each of them is characterised by its 
duration, values of intensity of failed elements, reliable structure.  

 

2.2. Fault tree module 

Fault tree module (FT) is intended for investigation of system reliability and safety. Module Relex FT 
is free from shortcomings and limitations of classical fault trees owing to introduction of new logical-
dynamical operators (peaks) considering for dependence of events, temporal relationships, priorities. 
The table below gives a list of peaks and events implemented in Relex. 

Table 3 

Name of peak Description of peak 

AND logical AND 
OR logical OR 
NAND logical AND-NOT 
NOR logical OR-NOT 
NOT logical NOT 
VOTING (k/n) ⇒ m/n voting (majority selection) 
INHIBIT logical AND with inhibiting entry (inhibiting AND) 
XOR excluding OR 
PRIORITY 
AND 

priority AND (dynamic operator) 

FDEP considers dependencies between events and temporal order  
SPARE considers state of reserve, particularly, connection 
SEQ considers sequence of event occurrence  

Module of fault tree of Relex provides also simulation with common elements in different tree 
branches and with common reasons of faults. To account faults by common reason several models are 
employed (in literature they are called: β-factor model, MGL-model, α-model, BFR model). 
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Newly introduced operators, common elements and common reasons allow for considering in the 
model many peculiarities inherent to occurrence of dangerous consequences, and also technical, 
algorithmic, organisational measures to ensure safety. 

Module calculates the following indexes: 

• probability of fault; 

• unavailability; 

• parameter of fault flow; 

• mean number of faults. 

Values of indexes are calculated both for top event and for each intermediate event. 

Moreover, for each highlighted event (both top and intermediate) sets of relevant minimum cross-
sections can be looked through and evaluated. 

If the fault tree is too big, in order to accelerate calculations one can make an approximate assessment 
without significant reduction of precision. It is achieved by restriction of the number of cross-sections 
under consideration, ignoring cross-sections with low probability, using methods of cross-sections 
summation, restricting a number of intersections, Ezary-Prosshan. 

It is also possible to compare a relative significance of different events by methods of Birnbaum, 
criticality, Fussel-Wesely. 

Fault trees are integrated with the remaining modules of Relex. Any event of tree can be related with  

• elements and assemblies of reliability prediction module;  

• types of faults from FMEA/FMECA; 

• graph of transitions from Markov Relex; 

The tree itself may be related to units of the module Relex RBD. 
 

3. Characterisation of SC ASM SZMA  

A theoretical basis of technology of automatic structural-logical simulation is a general logical-
probabilistic method (GLPM) of simulation and computation of reliability, survivability and safety 
of structurally and qualitatively complicated system objects and processes [3-5]. In GLPM of 
calculation of reliability the apparatus of mathematical logics is used for primary graphical and 
analytical description of conditions for implementation of functions by individual elements and group 
of elements in the system under design, while the methods of probability theory and combinatorial 
analysis are applied for a quantitative estimate of reliability and/or danger of operation of the designed 
system as a whole. For GLPM to be applied there should be specified special structural schemes of 
functional integrity of investigated systems, logical criteria of their operation, probabilistic and other 
parameters of elements. 

The basis of the definition and solution of all problems of simulation and computation of reliability of 
systems using GLPM is a so called event/logical approach. It provides a consecutive fulfillment of the 
four following stages of GLPM: 

 

3.1. Stage of structural-logical definition of the problem 

The basic content of the stage of definition of problems for application of SC ASM SZMA is 
characterised by the following diagram. 
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Fig.1. Contents of the stage of definition of problems within ASM technology 

 

At this first stage of ASM technology the following basic actions are performed: 

• the entire system under consideration is divided into a finite number of H elements, 
i = 1, 2,…H, each of them is presented in the reliability model by a prime (binary) event xi 
with two possible states },{~

iii xxx = , for instance, working capacity/failure, 
availability/unavailability, destruction/non-destruction, etc. and the given probabilistic 
parameters pi(t) or qi(t) = 1 - pi(t); 

• determination of content and logical conditions of realisation yi and/or non-realisation  iy  of 
output functions for each element in the system; 

• logically strict verbal and graphical (analytical) description of a set of X individual elements of 
the system and a set of conditions Y of their realisation of system functions which in 
population G(X,Y) form a special functional integrity scheme (FIS) of the system under 
consideration; 

• logically strict description and specification with individual or group output functions logical 
criteria of operation (LCO) of the system ),...,2,1},~({ NiyYY iFF ==  of implementation of 
basic functions and/or occurrence of dangerous states of the system. 

A main part in the definition of the problems of automatic structural-logical simulation of reliability is 
played by construction of schemes of functional integrity for each given output function of the system 
under design. Graphic means and typical fragments of FIS are shown in the figure below. 
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Fig.2. Apparatus of schemes of functional integrity of GLPM 

The main creative work in the definition of the problem and analysis of results of design calculation of 
reliability is carried out by a designer and a system analyst. They describe logically the system under 
design, construct FIS for each of its main subsystems and functions, define parameters of element 
reliability, set logical criteria of realisation of functions, analyse results of computations, elaborate and 
implement design solutions and prepare the report.  

Initial data for definition of the problem is prepared by the designer in a free, however, logically strict 
form of description of organisational and technical methods and means for provision of reliability of 
he system under design. It includes a description of functional structure of the system, its basic 
functions and accidental situations, composition and parameters of element reliability. There should be 
formulated (in text and/or in graphic form) conditions in fulfillment of which every element realises its 
functional purpose in the system.  

A final formalised definition of the problem is performed by the system analyst. Based on the 
description of the system received from the designer, he constructs schemes of functional integrity for 
each of its functions, sets logical criteria of operation, fixes parameters of reliability for elements and 
makes more precise a list of calculated indexes of reliability of the system.  

In the technology of automatic structural-logical simulation only the first stage of structural-logical 
definition of the problems of assessment of reliability, safety and risk of complicated systems is 
performed manually. The stages of construction of logical functions of system working capacity 
FSWC, polynomials of probabilistic function (PF) and performance of calculations of indexes in ASM 
technology are implemented automatically using SC ASM SZMA.  
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3.2. Stage of logical simulation 

This figure illustrates a general scheme of solution of the problem of definition of logical FSWC in SC 
ASM SZMA. 

Fig.3. Diagram of stage of definition of logical FSWC 

 

At this stage using special methods of transformation of FIS and LCO, a logical function of system 
working capacity (FSWC) ),...,2,1},~({ HixYY iFF == is built. Logical FSWC  permits to define in a 
compact form and an analytically strict manner all combinations of states of elements 

Hixi ,...,2,1,~ = , in which (and only in them) it realises its output function F (reliability, availability, 
failure-proofing or fault, unavailability, occurrence of emergency, etc.). 

In SC ASM SZMA the problem of logical simulation is solved by software modules of the library 
LOG@PF [12]. Here initial data is FIS of the system under consideration and what is termed logical 
criterion of operation 

),...,2,1),,({* NiyyYY iiFF ==  

Hereinafter a letter F denotes the operating mode of the system, a system property of reliability or 
safety under investigation, or one of a host of input functions with which this property is related. 

LCO is defined as a Boolean function without brackets which arguments are designations of output 
integrative functions of those peaks of FIS, which in this totality represent the property of reliability or 
safety of the system at hand. LCO is set by the user after FIS has been built, just before start of 
solution of the problem SC ASM SZMA.  

In the “fault tree” technology, a prototype of LCO is a notion of “upper event” [1-4]. LCO gives to the 
user more wide possibilities for specifying different problems, as using it one can define a great 
variety of system events (working capacity, fault, safety, occurrence of emergency situation, level of 
efficiency, risk, availability, unavailability, etc.) both of the system being studied and different 
structural fragments and subsystems thereof. 

A procedure of definition of logical FSWC is based on special methods and software for solution of a 
system of logical equations presented by FIS for any given LCO [11] 
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A logical FSWC automatically formed in SC ASM SZMA may represent a full plurality of the shortest 
ways of successful operation (minimum cutting-off combinations [13]), minimum cross-sections of 
faults (minimum transmitting combinations [13]), as well as their different non-monotonic 
combinations. Every FSWC also exactly and unambiguously matches up a set of states of the system 
at hand, in which (and only in them) it represents the given logical criterion of operation. In an event 
sense FSWC is an accurate and unambiguous mathematical description of that complicated random 
event which probabilistic features are the desired quantitative estimate of properties of reliability or 
safety of the system under study and/or its various fragments and subsystems. 
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Contrary to classical LPM, in GLPM it is a common practice to interpret a notion of logical FSWC in 
a wide sense. That is FSWC, depending on the type of FIS and LCO, may represent not only working 
capacity or safety, but also failures or accidents of the system at hand, as well as its different non-
monotonic combinations. 

 

3.3. Stage of probabilistic simulation  

This figure shows a general scheme of definition of polynomial of computed probabilistic function in 
SC ASM SZMA. 

Fi
g.4. Diagram of stage of definition of polynomial PF 

At this stage using special methods of transformation of FSWC [14], the polynomial of computational 
probabilistic function (PF) PF({pi(t),qi(t)}, i=1,2,…H;t) is constructed. Polynomial PF allows for 
defining in an analytically strict fashion a law of distribution of time of trouble-free operation of the 
system on a basis of realisation of output function F set by logical criterion of operation. 

Construction of a rated polynomial of probabilistic function is performed in SC ASM SZMA by a 
special routine of the library LOG@PF [12]. With it, the logical FSWC of the system being studied< 
which was achieved at the previous stage, is directly transformed to the computing polynomial of 
probabilistic function 

);,...,2,1},,({)(),...,2,1},,({ tHiqpPtPHixxY iiFFiiF ==⇒=  

In the library LOG@PF of SC ASM SZMA a program of construction of polynomial of probabilistic 
function is based on what is termed a combined method of transformation of logical FSWC to 
polynomials PF [14]. 

 

3.4. Stage of performance of computed indexes  

A generalised diagram of the closing stage of calculation of probabilistic indexes in SC ASM SZMA 
is given in the figure below. 

 
Fig.5. Diagram of the stage of calculation of probabilistic indexes in SC ASM SZMA 
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On the right of this figure are given the typical probabilistic values calculated in SC ASM SZMA for 
assessment of reliability and safety of the system. Let us consider them separately. 

 

3.4.1. Calculation of statistical probabilistic indexes of the system 

In order to perform statistical calculations in SC ASM SZMA at the stage of definition of the problem 
there should be specified in an explicit form the probabilities of outcomes pi, i=1,2,…H of all 
elementаry events represented in FIS system by functional peaks. A significance of these probabilities 
is defined by the index of SC ASM SZMA in the course of development of FIS system. These could 
be probabilities of trouble-free operation or failure of elements, their availability or unavailability, 
probabilities of response or non-operation to request and the like. After downloading these parameters 
and initiation of solution of the problem SC ASM SZMA (on a basis of polynomial PF and given static 
parameters of elements) performs calculation of the relevant static probability PF of the system at hand 
as a whole. The significance of this characteristic corresponds to a type of FIS prepared by the user, 
and always determines the probability of realisation of the set logical criterion of operation of the 
system. 

 

3.4.2. Calculation of probability of trouble-free operation of unrecoverable 
system  

Non-recoverable are thought to be system objects in which in the time interval of operation under 
study t all elements i=1,2,…H are able to fail independently with an intensity oii T/1=λ  [1/year], but 
none of them recovers after fault. 

Initial data for calculating this value in SC ASM SZMA are as follows:        

• polynomial PF(t) of function of probability of trouble-free operation of the investigated mode 
F of operation of the system under study; 

• numerical values of mean time before failure Toi of all elements i=1,2,…H of the system in 
years; 

• time t of system operation (full operating time) in hours. 

First SC ASM SZMA carries out calculations of probabilities of trouble-free operation and failure of 
all elements of the system for exponential law of time distribution of their trouble-free operation 
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Substituting analytical expressions (15) in polynomial PF, we obtain the law of distribution of time of 
trouble-free operation of the system by realisation of the function F. On the basis of this polynomial 
SC ASM SZMA performs calculations of probability PF(t)of trouble-free operation of the system for 
the given full time t. 

 

3.4.3. Calculation of mean time between failures of unrecoverable system  

Analytical solution of this problem is associated with pin-pointing the integral of polynomial PF(t) of 
probabilistic function of reliability of the system: 
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If polynomial PF(t) is presented in an explicit form (without using parameter qi(t)), then this integral 
for exponential law of time distribution of trouble-free operation of elements is taken directly in a 
general form, and the appropriate computing formula of mean time before first failure of the system is 
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Here M — number of monomials in a direct form of polynomial PF, (çij) - sign before j-th monomial 
and Kj - set of numbers of elements i, which parameters pi(t) enter in the j-th monomial. 

 

3.4.4. Calculation of availabilities of elements of recoverable system 

There are also considered such recoverable systems where all elements, i=1,2,…H, can independently 
fail with a given intensity λi(t) = λi = const and indefinitely recover (i.e. change-over to state of 
efficiency) with a given intensity of recovery μi(t) = μi = const. 

In SC ASM SZMA reliability of elements in the recoverable system is characterised by two 
parameters 

.1;1

i
âi

i
oi TT

μλ
==

 

Here Toi - is called a full time of recoverable element. It is equal to a mean time of element’ operation 
between adjacent failures. For the exponential law it is equal to a mean time of operation before the 
first failure of an unrecoverable element. Parameter Tâi defines a mean time of recovery of the failed 
element. 

As a generalised initial parameter of reliability of the recoverable element we can use its availability 
which is equal to 
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We can speak about the following significances of availability. First, its value determines that mean 
proportion of time ( tÊÃ i ⋅ ) from the full time t, within which the element is efficient, i.e. fulfils its 
functions in the system. Within the remaining time tÊÃ i ⋅− )1(  the element is in failure, i.e. being 
recovered. On the other hand, availability is equal to probability of event – to find the recoverable 
element i in any moment t of its efficient operation. Similarly, unavailability iÊÃ−1  is equal to 
probability of finding the element at any moment in its inoperative state (fault, recovery). For the 
admitted assumptions this probability is independent of time and is constant within the entire period of 
operation of the object (except a short initial transitional period). 

 

3.4.5. Calculation of availability of recoverable system 

In SC ASM SZMA system availability is calculated on a basis of polynomial of probabilistic function 
PF and two types of reliability parameters of all elements: 

• mean operation before failure TOi [year]; 

• mean recovery time TBi [hour]. 
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Thereafter SC ASM SZMA automatically calculates values of availability of elements ii ÊÃp = , and 

based on polynomial PF computes a value of availability FÊÃ  of the system. This value is calculated 
both for monotonic and non-monotonic models of system objects under study. 

Constraints: This procedure of calculation of FÊÃ  is rightful under assumption of independency of 
faults and unlimited recoveries of all elements of the system under study. 

 

3.4.6. Calculation of mean full time and mean recovery time of the system 

Availability is the most popular, unfortunately, far from complete characteristic of reliability of the 
recoverable system. Thus, in particular, knowing only FÊÃ  does not allow for defining such 
important characteristics as mean time between failures TíîF, mean recovery time TâF and probability of 
trouble-free operation PâF of the recoverable system. 

In SC ASM SZMA for calculation of the above values the well-known and new approximated 
analytical methods [28, 29] are applied: 
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3.4.7. Calculation of probability of trouble-free operation of recoverable system 

Calculation of this characteristic is based on the following assumptions: 

Probability of trouble-free operation of recoverable system is a characteristic of event of occurrence of 
the first, even very short failure of the system as a whole; 

Random time prior to advent of the first failure of the recoverable system is distributed according to 
the exponential law with the parameter 

âFíîF
Ý TT +

=
1λ  

In this case the appraised calculation of probability of the first failure of the recoverable system is 
performed to the well-know formula for exponential law 

ee tttP âFíîF
Ý TTâF +

−− ==
1

)( λ  

Constraints: Indexes TíîF, TâF and PâF are calculated in SC ASM SZMA only for straightforward 
monotonic models of efficiency of recoverable systems. Availability (or unavailability) is calculated 
for all kinds of monotonic and non-monotonic models. 
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3.4.8. Calculation of probabilistic characteristics if mixed systems 

Mixed systems are those where a part of elements is recoverable and another part of elements – 
unrecoverable. In SC ASM SZMA as an index of reliability of such system probability of availability 
of the mixed system )(F tPÊÃ  [15] is calculated. 

This index is calculated according to the following rules: 

• for elements of the unrecoverable part of the system as probabilistic parameters, probabilities 
of their trouble-free operation t

ii
ietpp λ−== )(  or fault qi = qi(t) = 1-pi(t) are calculated; 

• for elements of the recoverable part of the system as parameters their values of availability 
pi=ΚΓi and unavailability qi=1-ΚΓi are used. 

Substituting these parameters in polynomial PF, SC ASM SZMA calculates probability of availability 
of the mixed system as a whole. 
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Here N is a set of numbers of unrecoverable elements, and W — a set of numbers of recoverable 
elements of the mixed system. 

In physical terms, )(F tPÊÃ is a probability that by the end of the time t of operation of the system 
there exists at least one combination of states of efficiency of recoverable elements and trouble-free 
operation of unrecoverable elements, which ensures efficiency of this system as a whole. Therefore, 
by its definition, the characteristic )(F tPÊÃ steers a middle course between indexes of its availability 

FÊÃ , if all elements are recovered, and a probability of trouble-free operation PF(t), if all elements 
are unrecoverable. At the same time, SC ASM SZMA calculates significances and inputs of all 
elements into the index of probability of availability of the mixed system. 

 

3.4.9. Calculation of significances and inputs of elements 

The basic version of SC ASM SZMA calculates three indexes of a role of elements in provision of 
reliability and safety of systems under study – significance, positive and negative contribution [15]. 
 

3.4.10. Calculation of significance of elements of the system 

Calculation of the index of significance ξi of an individual element i of the system at hand is carried 
out in SC ASM SZMA on a basis of the following relationship: 
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P - significance of probabilistic characteristic of the system with absolute reliability of 

element i, а 
0=i

F
p

P  - with a plausible failure of element i within the interval under consideration t 

of time of operation. It means that: 

• A value of significance ξi is exactly equal to the change in significance of the system  
characteristic PF due to a change of proper parameter pi from 0 to 1, and with fixed values of 
parameters of all other elements of the system; 

• A range of values of probabilistic index of significance ξi is [−1, 0, + 1] inclusive; 
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• A negative value ξi < 0 characterises a harmful (decreasing), as it is called, influence of  
element i on probability of realisation of the given operating mode of the system. In this case, 
for example, an increase of reliability of the proper element i, evidently leads to decrease in 
reliability PC of the system as a whole, and more precisely – of the mode of its operation being 
studied. Negative significances of elements innate to non-monotonic logical-probabilistic 
models of the systems; 

• A zero value of characteristic of significance ξi = 0 indicates that this element i is insignificant 
for realisation of the considered operating mode of the system as a whole (element i is 
redundant, unneeded); 

• A positive value ξi > 0 determines that maximum possible increase in reliability PF of the 
system, which it can achieve with change of reliability of just one element i from zero to one 
inclusive; 

• All elements of monotonic systems may have only positive or zero values of the 
characteristics of their significance; 

• In case when processes of failures (or failures and recoveries) of all elements of the system are 
independent in the aggregate, significances (23) of elements of the system are equal to the 
relevant partial derivatives 
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3.4.11. Positive and negative contributions of elements of system 

Along with characteristics of significance in SC ASM SZMA are calculated the indexes of positive 
+
iβ  and negative −

iβ  contribution of all elements. 

A positive contribution +
iβ  demonstrates how a system index PF changes with modification of just 

one parameter pi of element i of studied system from its current value pi to 1.0 

F
i

F
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A negative contribution −
iβ  demonstrates how a system index PF changes with modification of just 

one parameter pi of element i from its current value (pi) to 0.0, taken with the opposite sign. 
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Contrary to the index of positive contribution, in calculation of the index of negative contribution a 
compulsory change of sign is made in an effect that in all indexes of the role of elements the positive 
values of characteristics always mean an increase in PF with appropriate changes of pi from 0 to 1, for 
ξi, from pi to 1, for +

iβ  and from pi to 0  for −
iβ , and vice versa. 

 

3.4.12. Account for stochastically dependent events  

In SC ASM SZMA is possible to account for some types of stochastic dependencies between events of 
trouble-free operation and/or failures of groups of elements that may be correctly represented with the 
developed in GLPM apparatus of groups of inconsistent events (GIE). In so doing, certain laws of 
algebra of logic and rules of construction of polynomials of probabilistic functions. Thus if, for 
instance, direct outcomes of the group from two elementаl events Ο=⋅ kl xx  are inconsistent, new 
laws of algebra of logic and the relevant rules of calculation of probabilities are as follows: 
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Basic initial data for account for GIE in SC ASM SZMA are: 

• attributes of combination of sets of elements in groups of inconsistent events; 

• attributes of outcomes (direct and invert) of elementаl events which are inconsistent in GIE; 

• static probabilistic parameters of events as parts of GIE which are set with consideration for 
normalising condition 

0.1~ ≤∑
∈ÃÍÑl

lp
 

where lp~  — probabilities of summed inconsistent outcomes of all elements being part of GIE. 

A number of groups of inconsistent events, used by SC ASM SZMA in one project is indefinite. 

 

3.4.13. Account for proper operational time of elements  

In SC ASM SZMA to each element of the system under study can be given a proper time tγi of its 
operation (proper full time) and assigned an attribute “Consideration for time of operation of 
elements” on the panel of simulation and calculation mode. In this case SC ASM SZMA in calculating 
probabilistic-temporal characteristics of the system automatically accounts for the given proper time tγi 
of operation of elements if it is less than the set common full time t of the system under study as a 
whole (tγi < t). 

 

3.4.14. Use of multiple peak  

SC ASM SZMA is able with any functional peak i to represent two standard types of subsystems 
comprising several single-type elements. For this purpose is used a special parameter "Multiple" 
(multiplicity) of functional peak of FIS. In SC ASM SZMA by default a value of this parameter is set 
equal to "0" implying that this element of the system is an ordinary (single) with specified proper 
(own) probabilistic characteristics. If this parameter of functional peak i is assigned a positive integer 
value +KR, it means that the corresponding functional peak FIS represents a subsystem made from KR 
single-type elements (with similar specified probabilistic parameters) functioning according to 
conjunctive logic (all elements are combined by logical operator "AND"). If a parameter of 
multiplicity of functional peak i is assigned a negative integer value -KR, it means that a subsystem 
consists of KR single-type elements (with similar specified probabilistic parameters) functioning 
according to disjunctive logic (all elements are combined by logical operator "OR"). 

The given multiplicity of elements in SC ASM SZMA is accounted for automatically by preliminary 
calculation of probabilistic characteristics of the relevant multiple subsystem application of these 
results in subsequent calculations of indexes of reliability or safety of the system under study as a 
whole. 
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3.4.15. Use of attributes of laws of element distribution  

An attribute of the law of element distribution is set in the column “Law” of the table of element 
parameters. In the basic version of SC ASM SZMA it is designed to use only two values of this 
parameter: 

• "0" – implies application of a static value of probabilistic parameter of the element (shown in 
column Pi of the table of parameters) in the mode of performance of probabilistic-temporal 
calculations; 

• "1" – is set by default and implies application of exponential laws of distribution of time of 
trouble-free operation and time of element recovery in the mode of probabilistic-temporal 
calculations. Parameters of exponential laws of elements are set in columns Toi and Tвi of the 
table of element parameters.    

 

4. Basic findings of comparative analysis of existing technologies and software 
for automatic simulation    

Study in references [1-10] has shown that the most important, for all practical purposes, are the 
following lines of comparative analysis of technologies and software of automatic simulation and 
calculation of values of reliability and safety of structurally complicated systems: 

• classes of problems to be solved; 

• precision of simulation and calculations of system characteristics of reliability, safety and 
operational risk of systems under consideration;  

• capabilities of graphical apparatus of representation of structural properties of reliability, 
safety and risk of systems; 

• dimensionality of problems to be solved; 

• selection of a basic technology of subsequent development of methods and tools of automatic 
simulation.  

In our opinion, the most deep and justified are conclusions made by experts from SPbAEP, IPU RAN 
and OAO SPEC SZMA on the basis of their findings in comparative analysis of three software 
complexes used at present: Risk Spectrum (Sweden), Relex (USA) and SC ASM SZMA (RF). 
Therefore we present here an opinion of specialists from the above mentioned organisations given in 
[10].  

 

4.1. Opinion of SPbAEP experts 

1. All three compared software products conceptually used the same methodology of simulation 
implying a stage-by-stage construction of different kind models of reliability and safety: 

• model formalisation by graphs of one or another kind; 

• automatic transformation of graphical model in function of algebra of logic; 

• automatic transformation of logical function in computing probabilistic polynomial 
(probabilistic function); 

• performance of calculations of the required indexes of reliability and safety. 

At the same time, this technology is differently implemented in practice that significantly affects the 
adequacy of obtained results. 

2. The code Risk Spectrum represents a practically classical technology of formalised statement of 
simulation task using event tress and fault trees. There is no escape from sharing the opinion of SPK 
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SZMA experts that this technology has a number of shortcomings. The results of solution of above 
mentioned examples show that the graphical models of the same systems presented in form of fault 
trees are much more cumbersome than block diagrams and FIS. It also results in their relatively 
greater time consuming construction. It is conceivable that this circumstance has led to the situation 
where in the Relex code for graphical simulation both fault trees and block diagrams are used. In this 
context, the application of FIS apparatus which allows for simulating both straight and reverse logic of 
reasoning is more preferential. 

3. Unfortunately, the code Risk Spectrum does not realise a possibility of using one of the basic 
logical operation – that of negation which reduces in the quality of obtained models. In other codes 
this possibility is realised, in Relex, among other things, in application of fault trees. 

4. All three codes allows for obtaining automatically with the original graph a logical function of 
system efficiency. At the same time, АСМ and Relex codes allow for obtaining automatically as well 
logical functions of efficiency that in some cases may be an important advantage. 

5. АСМ code provides transformation of logical function into probabilistic function, which is 
represented in an orthogonal disjunctive normal form excluding a loss of precision in probabilistic 
calculations. In Risk Spectrum for these purposes are used approximations providing only 
approximate estimates of indexes of reliability and safety. In analysis of reliability and safety of 
systems comprising highly reliable elements (probability of fault is qi ≤ 0.001), the use of this 
approach is permissible in concept, however, in case when systems include some pieces of low 
reliable equipment, calculations with Risk Spectrum give overestimated (sometimes too 
overestimated) assessments of fault probability that may result in wrong design and other solutions. 

This drawback of Risk Spectrum manifests itself, particularly, in analysis of personnel reliability, 
because probabilities of operators’ errors, as a rule, are high. At the same time, as is often the case, 
contribution of errors of personnel, especially in standby mode is quite high (96% - for Тianvan NPP, 
about 100% - for Unit 3 of Kalinin NPP). Influence of errors of personnel is also decisive in 
management of RTG. 

Judging from results of solution of examples, the code Relex provides precise calculated results, 
however, from the materials presented by IPU experts is not clear how it is accomplished. 

6. Specialists from SPEC SZMA and SPbAEP have solved all examples with the same (in each 
organisation their own) technology. Experts of IPU RAN have used a number of technologies. On one 
hand, it emphasises the Relex merits, however, on the other side, it does not make possible to 
compare, for instance, pros and cons of DS/DO technology implemented in codes Relex and Risk 
Spectrum. Taking into account that in performing probabilistic analysis of safety for nuclear facilities, 
the technology ET/FT is a standard de facto (particularly in Western countries), this is a definite 
drawback.  

7. The code Risk Spectrum ensures a possibility of using more complicated models, than conventional 
ones, of reliability of elementаl events, for example, models accounting for adopted at NPP strategy of 
periodical checks and recoveries of elements being parts of different channels of safety systems. Our 
understanding is that it is better than using the law of Weibull-Gnedenko and the like, in particular, if 
we are aware of the well-known problem of collecting statistics on reliability of equipment. In nuclear 
power generation where highly reliable equipment is in use, which is produced in small batches, it is 
hardly ever possible to define correctly the parameters of scale and form of 2-parameter laws of 
distribution. It casts some suspicion on the importance of their using in solution of practical problems 
of analysis of reliability and safety of NPP. 

8. An important merit of Risk Spectrum code is in our opinion its orientation towards solution of 
large-scale problems. It is common knowledge that the models of safety of such complicated facilities 
as NPP include a huge amount of elements. (For example, the model of safety of Busher NPP 
incorporates 84 event trees, 984 fault trees, 2678 operators, 3399 basic events, 73 functional events, 
205 groups of common cause failure). Solution of problems of such degree of complexity, as is well 
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known, is related to a big number of problems. Unfortunately, no problems have been posed to 
compare codes in analysing reliability and safety of large-scale systems. For problems of calculation 
of safety of RTG the code Risk Spectrum is in many respects tedious and excessive. 

9. The circumstantial evidence is that the core of Risk Spectrum code works (actually) in environment 
of operational system MS DOC that imposes severe restrictions on the scale of safety models and 
leads to rough errors in calculation associated with cutting-off of so called “cross-sections of minor 
importance”. The code ASM SZMA is free from this shortcoming and solves this problem through 
correct solution of the problem of semiautomatic decomposition. We cannot guess how this problem is 
solved in the Relex code. 

 

4.2. Opinion of specialists of IPU RAN 

We shall now highlight the main features of three software complexes for analysis of system reliability 
and safety. 

1. Software complexes of the company SPEC SZMA and ″RISK SPECTRUM″ of the company 
″RELKON″ realise one class of “reliability” models for assessment of indexes of systems – a class of 
logical-probabilistic simulation (“reliability” models imply both models of classical reliability and 
models of safety and technical efficiency, particularly, throughput, risk). This class of models can be 
called a class of static models as they allow for calculating indexes of reliability, safety and efficiency 
of systems at the point in time t, depending on potential sets of efficient and inefficient states of 
elements of the system at this instant. With it, the processes of operation, failures, recoveries of any 
element of the system are unaffected by other elements, so analysis of events in the interval of 
operation is not required. These indexes are as follows: 

• availability (standby, steady, unsteady) or generally a probability of finding the system at the 
point of time t in the specified class of states of the system; 

• parameter of fault flow (steady, unsteady); 

• mean efficiency at the point in time t. 

2. In systems, where recovery of elements is not designed, unsteady (non-stationary availability) 
coincides with the probability of trouble-free operation (TFO) within the interval (0, t), so in this case 
logical-probabilistic models allows for calculating TFO. In systems with recoverable elements it is 
possible to assess TFO approximately using, for example, asymptotic results of regenerating process 
theory. But it is feasible only in the event of all recoverable elements and exponential distributions of 
random values, in this case μi » λi (where μi , λi – intensities of recovery of a failed element  i). So, in 
some examples the calculated estimates of TFO have coincided. In case of mixed systems (with 
recoverable and unrecoverable elements) or systems with non-exponential distributions of initial data 
(times prior to fault and recovery) for elements, when mean recovery time is not far less than mean 
time of operation before failure, it is hardly possible to obtain an estimate of TFO by logical-
probabilistic methods. Solution of differential or integral equations may be needed, or if only 
integration of functions of fault flow parameter. So, in some examples the estimates of TFO for this 
class of systems were obtained only by SC “RELEX”. The situation is similar with mean full times. 
Only for cases of all recoverable elements exponential distributions of times prior to fault and 
recovery times of each element and for systems with unrecoverable elements and exponential 
distribution of time prior to failure of elements there could be obtained the estimates of mean times 
using logical-probabilistic methods without integration of different expressions. In a general case there 
will be needed realisation of more complicated procedures of calculation and assessment which at 
present are represented only in SC “RELEX”. 

3. In SC “RELEX” are represented both static models of “reliability” analysis of systems (logical-
probabilistic simulation with logical functions AND, OR, NOT, К/N both in RELEX RBD and in 
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RELEX Fault Tree) and dynamic models in all analytical modules (RELEX RBD, RELEX РBD, 
RELEX Fault Tree, RELEX MARKOV). 

4. Software complexes produced by the company SPEC SZMA are characterised by an exceptionally 
convenient and vivid apparatus of definition of models (FIS) integrating the best features of 
technologies of block diagrams of reliability, link graphs fault trees, event trees. The classical logical-
probabilistic simulation is completed by account for groups of inconsistent events and procedures of 
PAS (probabilistic analysis of safety) assessment (for above mentioned cases). These factors (account 
for groups of inconsistent events and possibilities for assessment of TFO) significantly enhance the 
field of application of the complex (compared to the classical logical-probabilistic simulation), 
especially from the viewpoint of analysis of dangers (safety). Currently software complexes of the 
company SPEC SZMA are being elaborated specifically for account of a number of dynamic factors 
(for instance, sequence of faults occurrence). Therefore a sufficiently “powerful” and high-quality 
logical-probabilistic simulation is added with methods of Markov simulation, other methods of 
assessment of values of reliability, safety. It may turn to be decisive for problems of calculation of 
safety and risk in management of RTG. 

5. Dynamic models make possible to consider principally any factors, dependencies and calculate any 
values. Another matter, what exactly factors are considered for in development of software and what 
methods of assessment of indexes are implemented (in particular, in SC “RELEX”). Let us enumerate 
these possibilities of SC " RELEX " both demonstrated in examples and beyond the chosen examples: 

• consideration of arbitrarily distributions of full times and recovery times for elements; 

• simplified, moving reservation; 

• operation phases (stages) of elements, units and system as a whole; 

• consideration of fault inconsistency and sequence of their occurrence; 

• consideration of time delays in response of logical peak (for example, certain types of 
temporal redundancy); 

• consideration of common causes of faults not only in proposed models (α, β factor models and 
the like), but also development of own models based on Markov processes with their insertion 
both in trees and block diagrams; 

• consideration of constraints on number of crews for performing recoveries and spare parts and 
equipment; 

• consideration of possible recovery of the system after its failure and/or shutdown (when in the 
process of operation no recovery is admissible); 

• realisation of certain models of efficiency monitoring (and not only a model with instant 
occurrence and detection of failure); 

• consideration of maintenance with possible recovery of not only efficiency bur resource as 
well (for elements with “ageing” distributions). 

6. In opinion of representatives of IPU RAN, in analysis and assessment of indexes of safety (danger) 
it is intolerable to use models which do not consider inconsistent types of failures of elements and 
system as a whole, a consequence of occurrence of failures, and methods, which referring accidental 
states with various consequences, do not allow for obtaining interval values such as probability of 
occurrence of an accident of i type within the interval of operation for the systems with recoverable 
elements. Just these features set off the class of probabilistic models of safety from all models of 
“reliability” analysis. 

7. SC ″RISK SPECTRUM″ employs a classical logical-probabilistic simulation (moreover, 
approximate one, based on representation of models just in form of trees). Using it for solution of 
serious problems of analysis of reliability of complicated systems with specific features is not possible 
(bearing in mind the adequacy of simulation). The biggest blunder of the designers of  RISK 
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SPECTRUM is that software does not calculate two-side assessments for any single structure 
(minimum cross-sections or minimum paths) and for any one tree both of faults and events minimum 
cross-sections and minimum paths are not defined (although it is not difficult to accomplish). Even if 
this complex can be used than only for a sufficiently simple analysis and at the earliest stages of 
design work.  

8. Without Markov simulation, which is used, particularly, in SC SPEC SZMA, without statistic 
simulation none of problems in the field of dynamic models cannot be solved at all. For example, 
unconnected reserve, sequence of failures and even inconsistency (just ask what is origin of these 
probabilities of inconsistent faults, if laws of distribution are set, moreover, non-exponential, and what 
is more, with recovery). These dynamic problems are infinite contrary to static definitions and factors 
considered in them. Nevertheless, we shall say a couple of words about Markov simulation.  The 
growing power of computers and automation of construction for some cases of Markov models 
gradually solve the problem of scale. Not only in RELEX these methods are implemented (otherwise 
they could not have solved a number of dynamic problems, for which we have not built a Markov 
model). There is already developed the domestic SC UNIVERSAL based on Markov simulation 
making possible to construct models with a dozen thousand states (naturally, not manually). 
Furthermore, Markov models may be “enlarged”, both precisely (when it is feasible) and 
approximately (otherwise). These algorithms have been developed, particularly, by ourselves. This 
simulation should be used not to whole system, but to individual parts, i.e. to decompose, then comes 
simulation, then aggregation of assessments of indexes.  

  

4.3. Opinion of specialists of SPEC SZMA 

1. The development of summary tables of comparative results for every SC allows for making the 
following general conclusion: 

• all in all summary tables give 179 simulated and calculated indexes of reliability, safety and 
risk for systems, out of which 161 indexes (models of computation) are determined with 
technological means realised in different modules of SC Relex Software; 

• 112 indexes were obtained by program modules and utilities of ASM technology; 

• out of 112 indexes obtained by АСМ technology, 111 values practically coincide with results 
obtained by different modules of SC Relex; 

The result of comparative analysis, in our opinion, is an objective confirmation of scientific 
correctness of scientific grounds and program realisations of technology and SC ASM developed by 
specialists of OAO SPEC SZMA.  

2. Methods and means of ASM technology currently do not allow for constructing automatically a 
number of mathematical models and calculating certain indexes which are already implemented in 
technologies Relex and Risk Spectrum for complicated NS. For majority of these problems in SC 
ASM there have been made more precise the approaches, methods and ways of their realisation in 
technology.  

3. The obtained results have demonstrated once again that logical completeness of graphical and 
analytical (method, algorithm and program "LOG") means of FIS ensure implementation in 
technology and SC ASM of all possibilities of the basic apparatus of simulation – algebra of logic. 
Thus using FIS in this work there have been successfully presented practically all typical forms of 
structural description of systems – block diagrams, fault trees, safety trees, event trees and 
combinatory links, and also one Markov model.  

4. Development of method, algorithm and software module “LOG”, which is a basis (core) of all 
versions of SC ASM, has provided a possibility of successful solution (on the unified methodical base 
ASM) of all problems of logical simulation of systems and obtaining straightforward and inverse, 
monotonic and non-monotonic logical FSWC. Precisely a logically universal (on a basis of operations 
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"AND", "OR", "NOT") graphical apparatus FIS and the relevant method, algorithm and software 
module “LOG” are the main positive basis and the distinctive property of technology and SC ASM 
developed in OAO SPEC SZMA 

5. It is practically confirmed a possibility of means FIS of ASM technology to implement both the 
straightforward (block diagrams, coherence graphs, etc.) and the inverse (fault trees, event trees) 
structural definition of different problems. Selection of straightforward or inverse approach for 
solution of practical problems is offered to the user of technology and SC ASM. This selection is 
convenient in cases when the systems under consideration have significantly different in terms of scale 
and complicity straightforward or inverse structural models. At the same time, ASM technology make 
possible with FIS means to carry out all kinds of inverse definition of problems, i.e. represent fault 
trees, event trees and their joint combinations.   

6. A separate example is dedicated to the problem of automatic construction with ASM technology 
means of a new class of non-monotonic logical and probabilistic models of the system. These models 
allow for defining and solving a lot of important special problems of system analysis of reliability, 
safety and risk. For example, only with non-monotonic models it is possible to analyse “second type” 
systems (qualitatively complicated), which in different inconsistent states are characterised by 
different indexes of efficiency and operational risk.  At the moment, the technology of solution of this 
new and promising class of problems is implemented just in GLPM and SC ASM. 

7. In ASM technology the priority analytical methods are those of precise automatic, logical, 
probabilistic simulation and calculation of reliability and safety indexes of systems. Thus all logical 
models of the system obtained in the above examples by software means of different technologies 
(Relex, ASM and Risk Spectrum) have totally coincided. The outcomes of analytical calculations of 
values of reliability and safety obtained by Relex and ASM have practically coincided in 111 cases out 
of 112 comparable computations.   

8. The results of solution of examples showed that the differences between precise calculations of 
indexes of reliability and safety by Relex and ASM, and approximate calculations by SC Risk 

Spectrum, with probabilities of failed elements < 0.01 ( 01.0<=iq ), as a rule, are insignificant. With 
01.0>iq discrepancies between calculations of system indexes can be significant. In our view, 

approximate calculations should be only a supplementary means for analysis of reliability and safety 
of complicated systems in automatic simulation technologies.  

9. Apart from indicated above, there exists a great amount of other special lines of development of the 
theory and the technology of automatic structural-logical simulation which should be worked out now. 
These lines are mostly determined by objective needs of practice aimed at adaptation of this 
technology and SC ASM to solution of problems of automatic simulation and calculation of indexes of 
reliability and safety of special system objects in various branches of industrial production. One such 
important direction, in our opinion, is development of special software systems of comprehensive 
(complex) automatic simulation and assessment of expected damage from potential accidents at 
dangerous sites. RTG also fall in this category. The main feature of this direction is an effective 
combination of methods and means of automatic simulation and calculation of probabilistic 
characteristics of scenarios of accident progression using methods and means of automatic simulation 
and calculation of potential consequences of accidents at dangerous sites. This approach has been 
implemented in SC ASM. 

 

4.4. General conclusion of experts of SPbAEP, IPU RAN, SPEC SZMA  

1. Analysis of the obtained results allows for stating that there have been achieved justified, qualitative 
and quantitative characteristics of three technologies of automatic simulation and calculation of 
indexes of reliability and safety of structurally complicated systems: 
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• technologies and software for automatic simulation and calculation of indexes of reliability 
and safety (software complex Relex of the company Relex Software, USA), applied by 
specialists of IPU RAN in calculation of NPP safety;  

• technologies of fault trees and event trees (software complex Risk Spectrum of the firm 
Relkon AB, Sweden), applied by FSUE SPbAEP for probabilistic analysis of safety (PAS) and 
calculation of indexes of reliability of systems of nuclear power plants (NPP) under design. 

• technologies of automatic structural-logical simulation (software complexes SC ASM, 
developed and applied by OAO SPEC SZMA, Russia) in assessment of reliability and safety 
of any industrial facilities.  

All these technologies and software complexes are suitable for use to their proper purposes within 
assumptions and constraints indicated in technical documentation. 

2. The development of domestic software complexes of industrial purpose is actual for automatic 
simulation and calculation of static and dynamic indexes of reliability and safety of complicated 
systems which is conditioned by: 

• objective needs of the developing Russian industry to increase competitiveness of production 
(assurance of state-of-art level of quality, reliability and safety) in development of new high-
class processes and equipment, specifically for dangerous industrial facilities of different 
purposes; 

• objective difficulties with application for these purposes foreign software complexes 
connected to their high cost, technological dependence, staff training, upgrading and 
adaptation to new fields, application in defence industry; 

• need to support a high level of domestic science and introduction to production of new 
information technologies for tackling the problems of provision of reliability and safety of 
designed systems of different types, classes and purposes.     

 

5. Conclusion 

1. The detailed comparison of three program complexes (Relex, ASM SZМА and Risk Spectrum) was 
conducted for fulfillment of work under the probability analysis of safety NS АES and ASMTP with 
the purpose of determination of their possibilities.  

2. All three PCs above mentioned, are intended for account of parameters of non-failure operation and 
nonaccidental at all stages of the circulation with NS. The knowledge of these parameters is 
completely necessary for account of emergency risk for health of staff and population at all stages of 
salvaging RTG, including for want of transportation RTG by any methods, as just the origin of 
radiation failure has a probability character. There, where for the analysis of risk there is enough of 
deterministic parameters (for example, of individual or collective dozes) it is possible to manage and 
without knowledge of probability of failures, but from our point of view such approach is not 
complex. The methodology of account of parameters of risk (in particular of chronic risk) as for 
"normal" salvaging RTG, as in emergencies (Additional " risk) is indicated in final variant of our 
report [21].  

3. Applicability indicated the PC to such complicated objects of use of an atomic energy, as АЭС, 
proves, that they are applicable practically to anyone NS, including to RTG. From the point of view of 
demonstrating possibilities of a common logic-probability method, obviousness and simplicity of the 
interpretation of received outcomes, on our sight most applied to a solution of a problem of salvaging 
RTG is the PC ASM SZМА. The use of all three PCs for the analysis of process of salvaging RTG in 
the present moment is inexpedient, as by virtue of huge expenditures of labour and high complexity of 
their application, and in absence of such necessity, as their applicability to anyone complicated NS is 
already proved. 
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4. The performed analysis of certified (acknowledged) by the Russian body of state safety regulation 
methodical and software for calculation of safety of RTG and assessment of risks for population and 
environment has allowed for declaring advisable to use the software complex ASM SZMA in this 
work for assessing risks at all stages of RTG decommissioning.  

5. The evaluation and comparison on a parameter of radiation risk of the various scripts of failures 
represents a problem of the following works, when the list of the potential scripts of salvaging RTG 
will be composed, the beginning events causing to radiation failures are determined with their 
probabilities. Drawing up of the full scheme of a functional wholeness for the transport scheme with 
allowance for various it of variants and account of parameters of risk both for "normal" salvaging 
RTG, and for emergencies in this case is possible.  
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Appendix C 
Adaptation of procedures for monitoring of 

radiological safety (Task 3) 

C-1. Methodology regarding the procedure for radiation safety supervision 
during decommissioning, transportation and long-term storage of 
radioisotope thermoelectric generators (Deliverable D5) 

Introduction 

The primary purpose of this task was to draft a Regulatory Guide setting out a methodology for 
inspections related to radiation safety during decommissioning, transportation and long-term storage 
of RTGs. The draft Guide was reviewed by regional agencies of Rostechnadzor, and the final 
approved version of the Guide is being promulgated. The text of the Guide is reproduced in this 
Appendix. 

 

I. GENERAL 

1. The Methodology regarding the procedure for radiation safety supervision during decommissioning, 
transportation and long-term storage of land-based radioisotope thermoelectric generators (RTG), 
which are equipped with sealed radionuclide heat sources (RHS) of «RIT-90», «RITu-90», «TRIB-90» 
type made of strontium-90 (hereinafter referred to as “Methodology”), has been developed on the 
basis of the requirements of the regulatory documents listed in Appendix № 1 and do not set forth any 
additional requirements on the issues of radiation safety or safe performance of the work mandatory 
for operating organisations or the organisations rendering services. 

2. The Methodology is intended to assist the inspectors of the Federal Environmental, Industrial and 
Nuclear Supervision Service (hereinafter referred to as the “Service”) in realisation of state 
supervision and control of safety assurance in conducting the work on RTG decommissioning by the 
enterprises, organisations and military units of the Russian Federation Ministry of Defence 
(hereinafter referred to as the Organisations). 

3. The Methodology has specified the kinds and types of the inspections of RTG decommissioning 
activities, the dates of their performance, types of the documents substantiating safety of the given 
type of work, the order of preparation for conducting the inspections, and has identified the areas 
subject to verification during inspections of the given type of work.  

4. The Methodology contains the generalised standard safety requirements established in the 
regulatory and departmental documents; it is recommended to control that the above documents are 
followed during RTG transportation (movement3) in the course of RTG decommissioning activities4. 

5. The Methodology contains the reference data on the algorithm and general plan of actions on the 
decommissioning related to RTG dismantling at the sites of operation in the Baltic, North-west, North 
and Far East regions  (Appendix № 2, 3), on transportation to the sites of temporary storage and on 
temporary storage of the given products. 

6. Information, which could help the inspectors of the Service to understand the activity essence 
(applied RTG evacuation transport schemes, possible emergencies at different work stages, model 

                                                      
3 The term “movement” shall provide, within the frames of this document, for the process of operations in 
changing the RTG location at the site for a distance up to 50 m using muscular force and/or one type of transport 
facilities. 
4 Hereinafter in the text, the expression “RTG decommissioning” and “decommissioning” shall be used as 
synonyms. 
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certificate/permissions and emergency cards, RHS long-term storage arrangements) is listed in 
Appendixes № 4 – 8.   

7. For the purpose of the Methodology, the RTG decommissioning activities has the following 
meaning (Appendix № 2): 

а) decision-making on the RTG group decommissioning, defining funding sources for the given 
activity; 

b) administrative and technical preparatory activities (obtaining permissions from  competent 
authorities, development of the documents substantiating safety, concluding contracts, fitting out 
with necessary equipment and technical facilities); 

c) radiometric and engineering examination of each RTG by commission at the site of operation 
(field stage) and making decision of possible (impossible) dismantling and transportation of 
each decommissioned product; 

d) transportation of radiation packages with RTG (RHS) to the sites of temporary storage; 

e) temporary (intermediate) storage of RTG in specialised organisations; 

f) delivery of radiation packages to the specialised organisation authorised to accept the RTG 
(RHS) for long-term storage and disposal - the Federal State Unitary Enterprise “Production 
Association “Mayak” (hereinafter  – FSUE "PA "Mayak"). 

8. The date of decision-making on decommissioning of one or several RTG shall be taken as the start 
of decommissioning process within the frames of this Methodology; the date of arrival of train or other 
transport vehicle with decommissioned RTG (RHD) to FSUE “PA “Mayak” – as completion of the 
above process. 

9. For the purpose of the Methodology, examination of administrative and regulatory documents 
(programs and projects for RTG decommissioning, safety analysis report, orders, instructions, 
programs, etc.) has the following meaning – identify the availability thereof and determine the 
compliance of the requirements therein with the provisions of legislative deeds and regulatory 
documents, which are listed in Appendix № 1. 

10. In formalising the section “Inspection of physical protection”, the final inspection documents shall 
take into account that in accordance with the Decree of the President of the Russian Federation of 
11.02.2006 № 90 the "List of the data referred to state secret”, the data on the system of security of 
radiation hazardous facilities are referred to state secret (paragraph 25 in the List). 

11. The Methodology is mandatory for the personnel of headquarters and territorial bodies of the 
Service making arrangements and conducting the inspections of the activity of organisations in the 
field of the use of atomic energy (hereinafter FUAE), related to RTG decommissioning process.  

 

II. KINDS AND TYPES OF INSPECTIONS, CONDUCTING DATES   

2.1. Types of inspections  

12. The inspections conducted in the process of RTG decommissioning are the inspections of the 
activity fulfilled by operating and transport organisations in the FUAE, as well as by the organisations 
exercising  temporary storage of RTG (RHS) before their shipment to FSUE “PA” Mayak” (Appendix 
№ 3,4)  

13. The inspections conducted in the process of RTG decommissioning are subdivided according to 
the types and kinds, specified in Table № 1  
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Table 1 Kinds and types of inspections5 conducted in the process of RTG decommissioning   
Inspected organisation /types of conducted inspections  

Types of conducted inspections  Operating Transport Exercising temporary 
storage 

Inspection of preparedness  (type 1)  Complex, 
(target) 

Target 
(complex) 

Target 

Inspection of safety (type 2)  Operative Operative Not conducted 
Inspection of compliance (type 3)  Target Not conducted Not conducted 
Inspection of storage conditions (type 4) Not conducted Not conducted Target,   

Operative 

14. The necessity to plan and conduct the inspections indicated in Table № 1 shall be defined by the 
decision of the territorial authorities of the Service.  

15. The programs and schedules of the inspections, the final documents prepared by the results of 
above, shall be developed (drafted) in accordance with the requirements of the Service existing 
regulatory guides regulating the supervision (inspection) activity  

16. Administrative sanctions and measures shall be applied according to the legislation of the Russian 
Federation, Provision on the Federal Environmental, Industrial and Nuclear Supervision Service and 
its territorial authorities.  

 

2.2. Inspections of preparedness  

17. The inspections of preparedness are targeted to verify that the administrative and technical 
(preliminary) stage of the work on RTG decommissioning activities (see sub-paragraph 7-b) is 
fulfilled.   

18. The inspections of preparedness of operating organisations are the complex ones, as a rule. The 
inspections shall be conducted upon development, agreement and approval of the administrative and 
regulatory documents on safety analysis, complete training of the personnel involved in the work, 
manufacturing (selection) and certification (testing) of the technical facilities intended to be used in 
the course of decommissioning activities. 

19. The inspections of transport organisations are the target ones, as a rule. They are conducted with 
the purpose to verify the design documentation, the administrative and regulatory documents 
regulating safety measures during transport operations, the level of personnel training and the 
procedure of admission of the personnel to handling the hazardous freight of class 7 (radioactive 
substances).  

20. The inspections of preparedness of the organisations exercising temporary storage of RTG 
(Appendix № 3, 4) are the target ones. They are conducted with the purpose to verify that the radiation 
safety requirements are met prior to acceptance of a decommissioned RTG batch for temporary 
storage. 

21. The inspections of readiness specified in paragraphs 18, 19 shall be arranged and conducted 
directly before the start of the field stage of decommissioning activities, while those specified in para. 
20 – prior to placement of each RTG batch dismantled from their locations of operation, for temporary 
storage. 

 

 

 

                                                      
5 Unless otherwise agreed, all kinds and types of the inspections specified in Table №1, are generalised under 
the term “inspections”. 
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2.3. Inspections of safety  

22. Inspections of safety are conducted in the course of field stage operations on RTG 
decommissioning by the operating and/or transport organisation. The inspections of safety are targeted 
to verify, directly in the course of decommissioning activities, that the requirements of federal and 
departmental regulatory documents, programs, design documents are met, and that the restricting 
conditions of permission documents, quality assurance and radiation protection programs, as well as 
safety measures during RTG transportation, are observed.  

23. Such inspections are the operative ones and are conducted directly in the course of 
decommissioning activities by an official (officials) of the Service included as members of the 
commission for RTG survey.  

24. The findings of RTG engineering examination at the sites of operation shall be formalised in a 
report drafted by the commission that carried out the inspection. In the event of disagreement between 
the representatives of operating organisation and the RTG design organisation with regard to the 
decisions and actions taken in the course of engineering survey, it is recommended that the Service 
official formulates his particular opinion in writing as an attachment to the above report  

 

2.4. Inspections of compliance  

25. The inspections of compliance are conducted, as a rule, upon completion by the operating 
organisation of every next (annual) stage of operations on RTG (RHS) batch decommissioning. In the 
course of the above target inspections the following shall be investigated: 

а) inspection and disassembly deeds for the RTG decommissioned in the course of inspected 
stage of the work  

b) final documents drafted basing of the results of inspections of preparedness and safety; 

c) deeds (reports) on investigation of the violations in the course of the work on 
decommissioning ; 

d) other information about the achieved level of safety in the course of the completed stage of 
the work on decommissioning. 

26. Orders to correct the work process for decommissioning or to introduce changes in the below 
indicated administrative and regulatory documents shall be given in the case if discrepancies in the 
documents, violations of radiation safety principles or any reasons for the above, weak points in 
quality assurance and radiation protection programs, in other documents for radiation safety assurance, 
are revealed.  

27. It is recommended to conduct the inspections involving the Service official who took part in the 
field stage of the work on decommissioning (see para. 23). 

 

2.5. Inspections of storage conditions  

28. The inspections of storage conditions shall be planned, organised and conducted by the 
Service territorial authorities that have specialised centers for temporary storage of 
decommissioned RTG (RHS) in the territory subject to their supervision. 

29. The inspection is concerned with the radiation hazardous facilities where the 
decommissioned RTG (RHS) are stored, as well as with the documents regulating temporary 
storage of the given products, the level of personnel training, preparedness for elimination of 
radiation accident consequences at the given  facilities.   
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30. The inspections of storage conditions shall be planned, organised and conducted with the 
periodicity established by the Service regulatory guides after receipt of the first RTG batch for 
storage, throughout the entire period of temporary storage.  

31. Unplanned inspections of storage conditions can also be conducted. 
 

III. DOCUMENTS SUBSTANTIATING SAFETY  

3.1. Types of documents substantiating work safety  

32. Upon making a decision on decommissioning of the next RTG batch, and defining funding sources 
for the work on decommissioning, the operating organisation shall provide for the following 
(Appendix № 2): 

а) define the list of the RTG intended for decommissioning and prepare a work schedule for 
their decommissioning; 

b) draft the following permits-certificates, in the established routine, in the  competent state 
body of the Russian Federation (see Appendix № 1, paragraphs 14,19):   

1) for the radioactive material of special type; 

2) for the design6 of transport packages of B(U) type; 

3) for transportation6 of corresponding RTG types in transport packages; 

c) draft the permits-certificates for transportation under special conditions if the total residual 
radioactivity of strontium-90 radionuclide in the RHS  making up a set with the RTG, exceeds 
the limit established for packages of B(U) type7; 

d) develop  the radiation protection and quality assurance programs in the course of conducting 
the design process activity on decommissioning;  

e) conclude the contracts for: 

1) RTG transportation, including, if necessary, transportation on helicopter external load; 

2) manufacturing of reserve shielding containers8 (transport packages) for the RTG. 

33. The organisations performing the work (including the work on transportation) and rendering 
services to the operating organisation should have, in the course of the work on decommissioning, the 
Service licenses for corresponding type of activity in the FUAE. 

34. It can happen that for transportation of the RTG at helicopter external load, the aviation companies 
that have no licenses from the Service for handling of radioactive substances during their 
transportation, are invited (see Appendix № 1, para. 27). Before starting the work such enterprises 
should develop the instructions on radiation safety, actions of personnel in emergency situations and 
other administrative and regulatory documents regulating safe performance of the above work and 

                                                      
6 Permits-certificates for the design of transport packages and transportation can be covered by one permit-
certificate by the decision of the competent state authority. 
7 Permits-certificates for transportation under special conditions shall be formalised if, in the course of RTG field 
inspection, the commission makes a decision that transportation under the terms of existing regulations  is not 
possible. 
8 Here and hereinafter the shielding containers and RTG design is considered as the transport package of B(U) 
type for one or several RHS making up a set with the RTG. For the RTG of "Beta-М" and "Beta-С" type 
manufactured before 1986, transport package can be represented with the RTG structure (without shielding 
containers). 
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submit them for approval to the territorial authorities of the Service. The above enterprises should 
arrange training of the personnel that will take part in transportation operations in the course of 
decommissioning activities. 

 

3.2. Quality assurance and radiation protection programs  

35. The programs of quality assurance and radiation protection shall be developed and approved at the 
initial stage of decommissioning activities (Appendix № 2). 

The quality assurance programs shall be developed by all the organisations listed in Table № 1. 

The radiation protection program shall be developed by the operating organisations and the 
organisations that exercise  the RTG (RHS) temporary storage.  

36. The quality assurance program is aimed to assure the organisation administration that the system 
of safe operations in the FUAE (decommissioning activity) corresponds to the standard requirements.  

37. The quality assurance program shall: 

а) establish the goals and purpose of the program;  

b) determine the policy of the organisation in the sphere of quality assurance;   

c) mark the limits of responsibility for quality assurance between the organisations performing 
operations and those  rendering services;  

d) define the list of the documents containing standard requirements to quality assurance and 
determine their hierarchic structure;  

e) mark the limits of responsibility for quality assurance between the officials and the services of 
the organisation;  

f) analyse the management structure of the organisation as far as the effective quality assurance 
is concerned; 

g) provide the list of principal undertakings for quality assurance and characterise their 
interrelation;   

h) establish the internal system of control of non-compliances and define the control procedure.  

38. The radiation protection program shall include: 

а) goals and purpose of the program; 

b) principles, documents and technical facilities ensuring radiation protection in the course of 
the work performance; 

c) the measures ensuring radiation protection of personnel and population in the course of the 
work;  

d) the list of regulatory documents on radiation protection assurance and its hierarchic structure;  

e) principal undertakings on radiation protection and their interrelation; 

f) organisation and procedure of implementation of the internal system of control of 
discrepancies in the course of  radiation protection activity.  
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3.3. RTG decommissioning program  

39. Before starting the work on decommissioning, the operating organisation shall undertake to collect 
and analyse the retrospective data on the history of operation of each RTG (group of RTG), included 
in the list. The above analysis and other materials shall be used as a basis for the development and 
approval of the decommissioning program which should contain the following information: 

а) decommissioning activities schedule; 

b) general information on the RTG dismantling process, transportation schemes of evacuation of 
the radiation packages with the RTG; 

c) the branches or separate subdivisions of the operating organisation involved in the work and 
the types of the work they perform; 

d) quantity and qualification level of the personnel involved in the work; 

e) the prognosis of the collective effective radiation doze which the personnel will be exposed to 
in the course of the work performance;  

f) organisation and methodology of inspection of the radiation packages with RTG (RHS) at the 
sites of their location; 

g) the list of organisations conducting the work and rendering services during decommissioning 
activities; 

h) tentative list of RTG field inspection commission members in the locations of operation, 
procedure for decision-making on possible (impossible) continuation of the work on 
decommissioning; 

i) procedure of emergency response measures planning and realisation, communication scheme 
for transmission of the established form of messages concerning the violations occurring in the 
course of the work, the interaction of emergency response units;  

j) composition, time period and procedure for RTG decommissioning deliverables. 

40. The program should establish the following general requirements: 

а) to the methodology of radiation and engineering inspection of RTG in the locations of 
operation, procedure of making and realisation of the decision on possible dismantling and 
transportation; 

b) to the observance of justification and optimisation principles (ALARA) in selection of the 
methods of RTG dismantling, transportation, including the type of transport and the 
transportation route for each group of the RTG operated in similar conditions; 

c) to the procedure for evaluation of the impact from hazardous natural and technogenic (man-
induced) factors to safety during decommissioning work; 

d) to the system of measures for prevention of accidents and elimination of the consequences 
thereof.  

41. The program should define the requirements for physical protection system at all the stages of 
RTG decommissioning, temporal and spatial boundaries and limits of responsibility for safety 
assurance of the organisations involved in conducting particular stages of the work, on contractual 
basis.  
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3.4. RTG decommissioning project  

42. The RTG decommissioning project is developed on the basis of decommissioning program. The 
Project shall be agreed on with RTG designer and approved by the federal executive body which the 
operating organisation is subordinated to.  

43. The Project is required to have sanitary and epidemiological finding by federal executive body 
authorised to state sanitary and epidemiological supervision or by authorised territorial representation 
of the above body of the subject (subjects) of the Russian Federation, where the activities are planned. 

44. The project, as a rule, consists of the main part justifying general requirements to the 
administrative, engineering and sanitary and epidemiological measures on RTG decommissioning and 
a special part defining safety requirements at separate stages of the work. 

45. The projects shall not envisage RTG partial disassembly in the course of the work on dismantling 
and evacuation.  

46. It is allowed to make separate projects for: 

а) the work on RTG inspection and dismantling from locations of operation, as well as on 
delivery to the organisation exercising  temporary storage; 

b) The RTG delivery from the locations of  temporary storage to FSUE “PA “Mayak” for long-
term storage and disposal. 

47. The list of initiating events, analysis of design basis accident consequences is made on the basis of 
the conservative approach.  

48. It is appropriate that the project provides for a stock of reserve shielding containers and the method 
of their delivery to the RTG operation locations, as well as for the process of operations for 
replacement of shielding containers in field condition for each RTG type.  

49. The project shall contain:  

а) the data on geographical, climatic and geo-morphological peculiarities of the RTG location in 
the locations of operation; 

b) the data on hazardous natural and technogenic (man-induced) factors which may have impact 
on the decommissioned products in the course of decommissioning activities; 

c) general information on the RTG operation background, including the data on current 
radioactivity of strontium-90 radionuclide in the RHS making up a set with the  RTG; 

d) retrospective data of radiation monitoring; 

e) justification of the necessity to formalise permit-certificates including the permit-certificates 
for transportation under special conditions; 

f) justification of the efficiency and safety of process flow sheets used for RTG dismantling 
from operation sites, including replacement of inadequate shielding containers, selected types of 
transport an transportation routes; 

g) radiation monitoring methodologies and technical facilities including those used in the design 
basis accident conditions; 

h) justification of the measuring instruments  planned to be used; 

i) potential initiating events and analysis of the evolution of potential radiation accidents 
followed by assessment of the consequences thereof and prognosis of radiation situation; 
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j) material support of emergency response measures; 

k) justification of the most safe transportation scheme for delivery of the RTH (RHS) radiation 
packages to specialised organisations exercising their temporary and long-term storage; 

l) measures for organisation and upkeep of the RTG (RHS) physical protection system in the 
course of decommissioning activities; 

m) safety measures during RTG transportation, including emergency response measures; 

n) justification of the RTG radiation and engineering characteristics assessment methodologies. 

 

3.5. Safety justification report  

50. The decommissioning project serves as a basis for the operating organisation to develop a report of 
justification of safe RTG decommissioning. No later than one month before the start of the field stage 
of work the report shall be submitted for approbation to the Service territorial authority exercising 
state supervision over the activity in the FUAE in the corresponding subject of the Russian Federation. 

51. If a large number of the RTGs operated in different environmental conditions is involved in the 
decommissioning process, safety justification reports shall be made for each area where operations are 
carried out .   

52. The report shall contain: 

а) general information about the operating organisation; 

b) general information about the area where the work is planned; 

c) RTG (RHS) technical characteristics; 

d) summarised design safety requirements; 

e) analysis of the retrospective data accumulated in the process of operation for each RTG 
planned to be decommissioned; 

f) list of mandatory requirements to be met during the work, including those set forth in НП-
053-04, section 1.2 «Basic provisions on safety assurance in transportation”. 

53. The report shall justify the observance of radiation safety principles and regulatory requirements at 
all the stages of decommissioning activities, specified in para. 7 of the Methodology, except for sub-
paragraph 7-e. 

  

IV. PRE-INSPECTION PREPARATORY ACTIVITIES  

4.1. Documents subject to be reviewed    

54. Prior to the inspection, the Service official (officials) shall review the regulatory documents that 
establish safety requirements during such inspections: 

a) federal and departmental regulatory documents that regulate the activity of organisations in 
the FUAE (Appendix № 1); 

b) permission documents entitling the organisation to perform decommissioning activity and 
specifying the terms of its performance; 

c) inspected organisation inspections background by the materials of previous inspections; 
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d) administrative and regulatory documentation regulating safety measures during the work; 

e) technical documentation representing the RTG (RHS) radiation and engineering 
characteristics; 

 f) operating documents containing information about the peculiarities of the RTG location and 
operation; 

g) deeds (reports) of investigation of the violations of the RTG proper operation; 

h) The Service regulatory guide specifying the procedure of inspections of the activity in the 
FUAE, including the given Methodology. 

55. The recommended list of basic regulatory documents subject to be reviewed, as the type of 
inspection requires, is provided in Table 2. 

 

Table 2 The documents used in the course of state supervision  
Types of inspections (Table № 1) 

Documents to be reviewed  tType 
1 

tType 
2 

tType 
3 

tType 
4 

Legislative deeds and regulatory documents listed in Appendix № 1 + + + + 
Service regulatory guide specifying the procedure of inspections 
activity  + – + + 

Permission documents issued by authorised state bodies (Service 
license and permission conditions, sanitary and epidemiological 
findings on compliance of the work being performed with state sanitary 
and epidemiological rules and standards) 

+ – + + 

Available certificates (permit-certificates) for radioactive material of 
special type, the RTG design as packages of B(U) type, for shipment 
(transportation) including shipment under special conditions  

+ – + – 

Inspection background of the organisation (violations revealed in the 
course of inspections, timeliness and completeness of their 
elimination) 

+ – + + 

Materials of investigation of the violations in the course of RTG 
operation  + – + + 

Documents formalised by the results of the RTG inspection prior to 
dismantling  + – + – 

Quality assurance program  + – + + 
Radiation protection program  + + + – 
RTG decommissioning program  + + – – 
RTG decommissioning project  + + – – 
Safety justification report  + + – – 

 

4.2. Recommendations for regulatory documents review 

56.  In reviewing the regulatory documents the following aspects should be specifically noted: 

а) conformance (difference) of planned operations process to the safety requirements established 
in the Legislative deeds and regulatory documents; 

b) limitations set forth in the Service license and permit conditions, sanitary and epidemiological 
findings, permits-certificates; 

c) availability and content of the insurance contract (insurance policy); 

d) justification of the established categories of radiation facilities according to the potential 
radiation hazard; 
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e) timeliness and completeness of information on compliance, within prescribed time periods, 
with the requirements, contained in license terms and conditions; 

f) current state of radiation safety in the organisation registered in radiation and sanitary passport 
(onward – RSP), findings of state sanitary and epidemiological supervision bodies on RSP 
content; 

g) content of radiation and ecological passport of the hazardous radiation facility; 

h) information on the radiation situation at the sites of RTG operation, disclosed facts of 
unauthorised  actions with regard to the RTG; 

i) information on the system of personnel training and test of knowledge at the organisation, 
including safety measures during RTG transportation by different kinds of transport; 

j) nature and reasons of the violations registered in the course of previous inspections, orders 
issued for their elimination, and trustworthiness of the information on fulfillment of the orders; 

k) information on the measures undertaken by the organisation to prevent radiation accidents 
and ensure preparedness to eliminate consequences thereof; 

l) content of the deeds (reports) on violation investigation of RTG proper operation (if any); 

m) information about the inspected radiation hazardous facility (facilities) contained in the 
operating organisation’s radiation safety analysis reports; 

n) materials of emergency response training. 

57. It is necessary to become familiar with the general characteristic of the organisation’s activity, as 
well as with: 

а) the peculiarities of decommissioning processes applied, including the types of transport 
facilities and the peculiarities of their use; 

b) operational documentation for main types of equipment, mechanisms and devices used for 
carrying out the processes (engineering specifications, operational, installation and dismantling 
instructions, logbooks and passports). 

58. Using the data registered in each RTG card, familiarise with its operation background. 

59. Review the general safety requirements in carrying out the entire complex of RTG-related works. 

60. If the process of decommissioning activities provides for usage of hoisting devices during RTG 
dismantling and movement, it should be noted that the above operations are falling under the effect of 
the regulatory document НП-043-03 (see Appendix № 1, para. 6). 

 

4.3. Order of RTG operation background review 

61. In the course of preparation for inspection one should get familiar with the results of the analysis 
carried out by the operating organisation with regard to the information collected during the period of 
RTG operation. Special attention should be paid to the products located nearby populated sites, 
especially, if in the course of operation, any unauthorised  actions were registered. 

If the operating organisation does not have the documentation (complete package or partially) 
escorting the product to be decommissioned, it is allowed to use other copies of the documents for the 
given RTG type. In such case the operating organisation drafts and submits the Deed of RTG 
operational documentation loss. 
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The analysis of information shall address the following factors: 

а) comparison of the values of dose rate generated by RTG, which are measured at the 
manufacturing plant and during the RTG operation. Special attention should be paid to the 
products where dose rate increase was noted even if the measured values were within the 
prescribed limits;  

b) estimate of geographical, geo-morphological and climatic characteristics of RTG operation 
locations (climate, relief, accessibility for unauthorised persons, remoteness from water area, 
excess, soil etc.) when selecting the decommissioning technology; 

c) correct analysis of the hazardous natural events, that may exert impact on the RTG, and the 
decommissioning process; 

d) analysis of RTG technical condition, in particular, notes in logbooks, deeds of shielding 
container inspection, availability of official reports, notes and memorandums and other evidence 
of RTG proper operation violations;  

e) documentation on the RTG movements from one operational station to another and the 
reasons for these movements. 

62. Analyse the RTG decommissioning program approved by the operating organisation head, paying 
attention to: 

а) administrative an engineering measures, envisaged to ensure the RTG safe decommissioning; 

b) quantity and qualification level of the personnel of the operating organisation branches and 
separate subdivisions, which participate in the work on decommissioning; 

c) approved RTG decommissioning action plan and information on the course of its completion. 

63. To become familiar with the safety instructions for transportation of hazardous freight class 7 
(radioactive substances), developed by the organisations rendering RTG (RHS) transportation  
services.  

The given instructions shall be: 

а) adopted to the method of transportation, to radiation and engineering characteristics of the 
transported freight; 

b) agreed on by the territorial body (structural unit of the territorial authority) of the Service 
which implements state supervision and monitoring at the location of transport organisation. 

64. Instructions should allow for the model safety requirements cited in chapter 6 of the present 
Methodology. 

65. Make sure that the air crew and drivers of the transport vehicles used for transportation of radiation 
packages with RTG (RHS), have the certificates (permits) for hazardous freight class 7 (radioactive 
substances) transportation, as well as permits for surface transport facilities for transportation of the 
indicated hazardous freight, drawn up in accordance with the established routine. 
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V. LIST OF ISSUES SUBJECT TO VERIFICATION  

5.1. General issues subject to verification 

66. Prior to the inspection, the inspectors shall be briefed, as appropriate, on the occupational safety, 
and, if required, be equipped with radiation monitoring and personal protective equipment. During the 
safety inspections (type 2) the usage of radiation monitoring equipment is obligatory. 

67. During inspections the inspectors shall focus primarily on verification of the following: 

67.1. Conformity with the terms and conditions of licenses, permissions and implementation of 
the previous orders. 

67.2. Conformity of existing procedure for personnel selection and training with the established 
requirements. 

67.3. Organisation and technical support of RTG mandatory survey prior to dismantling and 
radiation monitoring. 

67.4. Preparedness of the organisation to eliminate radiation accidents and incidents (radiation 
and non-radiation) during RTG decommissioning and preventive measures. 

67.5. Arrangements for and RTG (RHS) transportation. 

67.6. Compliance with radiation safety requirements during RTG decommissioning program and 
project implementation. 

67.7. State of physical protection of the radiation hazardous facilities which exercise storage of 
decommissioned RTG (RHS). 

67.8. State of RTG (RHS) accounting, control and storage. 

67.9. Arrangements for investigation of radiation and non-radiation incidents during RTG 
handling (if any). 

68. The list of issues subject to be verified depending on the type of inspection and the stage of RTG 
decommissioning activity, is given in Table 3. 

69. In the course of inspections of preparedness and safety, it is necessary to make sure about the 
availability of reserve shielding containers, conforming to the types of RTG intended for 
decommissioning, as well as the means of their delivery to the site of operations.  
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70. If the transportation scheme of RTG decommissioning operations suggests use of helicopter for 
RTG transportation (installation) to sea vessel on external load, it is necessary to make sure of 
availability of the lengthened cables  and “spiders” with  the total length  exceeding the maximal 
height of the ship masts by no less than 10 m.  

71. If in the course of decommissioning activities dismantling of the RTGs located at the distance less 
than 15 m from navigation aids (hereinafter NA)  is anticipated, make sure of availability of a 
lengthened cable system with the total length exceeding the maximal height of NA by 10 m, at least.  
 

5.2. Verification of conformity with permission documents conditions  

72. As provided for in sub-paragraph 67.1, inspection efforts are focused on: 

72.1. Conformity, in the course of RTG decommissioning, with the safety requirements preset in 
Service license conditions.  

72.2. Availability of the Service permissions for the right to perform the work in the FUAE by 
corresponding personnel of the organisation.  

72.3. Fulfillment of the Service permission conditions by the personnel of the organisation.  

72.4. Conformity with the restricting conditions specified in:  

а) the Service and Rosatom decision "On transportation of RTG packages (RHS-90, RHSu 
-90) by helicopter on external load" (see Appendix № 1, para. 18); 

b) permit-certificates for transport packages design and transportation; 

c) sanitary and epidemiological findings on compliance of the performed work with the 
state sanitary and epidemiological rules and standards. 

72.5. Conformity with the limitations established to ensure safety during transportation of 
hazardous freight class 7 (radioactive substances). 

73. Character of the detected violations of safety requirements, timeliness and completeness of 
implementation of the orders. 

74. The level of radiation safety achieved and registered in RSP for the previous two years. 

 

5.3. Verification of procedure of personnel selection and training  

75. As provided for in sub-paragraph 67.2, inspection efforts are focused on: 

75.1. Availability at the working stations of permission copies issued by the Service and 
certified by the organisation Head to carry out the activities in the FUAE. Organisation of 
control on compliance with the standards and rules in the FUAE and with permit conditions. 

75.2. Inspection of administrative orders on: 

а) the procedure for personnel training, work permission, testing of knowledge of 
radiation safety rules for radiation hazardous works and fulfillment of the established 
types of briefings; 

b) assignment of radiation safety unit or the person responsible for radiation safety control 
(radiation safety duty); 
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c) establishing the commission to test the knowledge of safe operation with RTGs by 
personnel  and legitimacy of the commission (its members) to arrange such tests of 
knowledge (as concerns necessary training for the members of the commission); 

d) determining the list of individuals referred to personnel of Group A and B; 

e) work permission for the personnel dealing with radiation sources (approved list of the 
individuals having permission to work with radiation source); 

f) assignment of a responsible representative of the operating organisation authorised to 
escort the radiation packages with RTG (RHS), including their transportation on 
helicopter external load (assignment of such specialist and his due authorisation should be 
envisaged in the instructions of transport organisations and, correspondingly, in the 
agreement for rendering transportation services)  

g) forming a commission for inspection of RTG radiation and engineering condition in the 
location of operation, and appointment оf the commission chairman; 

h) assignment of a person responsible for transfer of information about the violations 
taking place in the course of decommissioning work; 

i) availability of the programs for personnel training and initial briefing or re-briefing on 
the occupational safety and health agreed by the relevant state supervision bodies. 

75.3. Conformity with the preset periodicity of knowledge testing and availability of the relevant 
protocols. 

75.4. Inspection of logbooks (cards) of briefings, conformity with the preset periodicity of 
briefings on radiation safety measures during the work.  

75.5. Documents confirming special training of the person responsible for radiation safety.  

75.6. Theoretical and practical training of specialists of the operating organisation, including 
branches and separate subdivisions, for the work on decommissioning. Awareness of the 
personnel of: 

а) safe methods in conducting engineering process operations in the course of the work; 

b) requirements to the use of individual protection and sanitation means in the course of 
process operations; 

c) procedure of work with individual dosimeters; 

d) engineering and radiation characteristics of the RTG, its systems; 

e) requirements to the RTG as a radiation source; 

f) peculiarities of the RTG location at the sites of operation, including the approaches to 
above; 

g) procedure of operations on replacement of shielding containers for different RTG types; 

h) safety requirements at planned stages of decommissioning activity. 

76. The operating organisation personnel involved in the work on fastening (unfastening) the radiation 
packages on the external load of helicopter, should pass special program of theoretical and practical 
training and be provided with permits for operations with external load.  
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5.4. Organisation and technical support of RTG mandatory survey documents 
drafted by the results of above 

77. As provided for in sub-paragraph 67.3, inspection efforts are focused on the organisation and 
technical support of RTG survey in the locations of operation: 

77.1. Inspection commission for RTG survey in the locations of operation shall include the 
representatives of the operating organisation, executive authorities for the use of nuclear energy, 
RTG designer, state bodies for safety control during the use of nuclear energy, bodies of state 
authorities of the subject of the Russian Federation where the RTGs are located (upon 
agreement).  

77.2. Availability of the reserve shielding containers for each type of RTG planned for 
decommissioning. If the commission makes a decision that the engineering (strength) 
characteristics of standard shielding containers do not comply with preset requirements, it is 
necessary to ensure installation of  RTG in the reserve shielding containers before  
transportation is started. 

77.3. Verification of the inspection program. Availability in the program of the procedure to 
verify correspondence of radiation parameters for the case when the surveyed facility 
incorporates an RTG group. 

78. In case of sufficient retrospective information gathered in the course of RTG operation, the RTG 
inspection  program in the location of operation can be shortened by the decision of the operating 
organisation. Such decision shall be agreed with the RTG designer experts. 

79. It is recommended to make, in the process of survey, the photos of the RTG at NA site, of the 
detected RTG defects and shielding container structure. The photographs should illustrate the findings 
of the commission on possible or impossible dismantling and transportation of RTG. Photos shall be 
attached to the Inspection Deed, which contains reference to the photos. 

80. Organisation and technical support of radiation monitoring in the course of the work on 
decommissioning: 

80.1. List and technical characteristics of radiation monitoring facilities:  

а) conformity of technical characteristics of the applied measuring instruments with the 
monitored parameters range; 

b) type of devices or facilities, year of manufacture; 

c) availability of sufficient amount of individual dosimeters for the personnel of group А; 

d) technical condition of the measurement aids, availability of valid certificates on state 
metrological calibration test. 

80.2. Organisation of radiation monitoring in the zones determined in accordance with the 
category of potential radiation hazard and class of operations. 

80.3. Organisation of personal radiation monitoring. 

80.4. Verification of the accounting of radiation monitoring results (logbooks and cards for 
individual exposure dose record keeping, logbook for radiation monitoring data keeping) and 
procedure for keeping the staff informed about the summarised radiation monitoring results. 

81. The results of RTG radiation and engineering inspection for making a decision on its possible safe 
dismantling from the site of operation and further transportation. 
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82. In the course of inspections of safety (type 2) one should focus on: 

82.1. Conformity of the measured exposure rate with the limits established for the radiation 
packages of transport category «III-YELLOW on the exclusive use  terms». 

82.2. Lack of mechanical damages of RTG load-bearing elements (cracks in welded joints, in 
load-bearing elements of the structure intended for transportation of RTG, etc). If the above 
defects are revealed in the RTG shielding containers (with the exception of RTG of “Beta-M” or 
“Beta-C” type manufactured before 1986) the product should be installed in a reserve shielding 
container.  

82.3. Presence of hazardous natural factors which can have impact on safe RTG dismantling, 
installation in reserve shielding container, and also RTG loading on a transport facility or fixing 
on the external load of a helicopter. 

82.4. Conformity of the radiation parameters and engineering condition of RTG load-bearing 
elements with the criteria for making a decision on its possible evacuation from the site of 
operation (requirements of the operating documents and engineering specifications for 
manufacturing of this type of RTG). 

82.5. Radiation parameters are: 

а) presence or lack of removable radioactive contamination on the RTG elements; 

b) values of the equivalent dose rate at the RTG surface and at the distance of 1 m from 
the above. In the course of inspection, it is recommended to make at least 4 measurements 
at the frame surface and same - at the distance of 1 m; 

82.6. Engineering parameters are: 

а) availability, completeness and oxidation level of shielding containers; 

b) technical condition of load-bearing elements, sling units and RTG shielding containers; 

c) condition of RTG fixing elements and units of the transportation package  (shielding 
containers); 

d) technical condition of external elements of RTG structure; 

e) presence of any defects in RTG frame and the level of their impact on safety during 
dismantling and transportation of the given products; 

е) condition of the welded joints in the structure of the product and shielding containers; 

f) condition of the mechanical and lock joints in RTG frame. 

83. By the results of inspection of each RTG in the location of operation, the commission drafts a 
Deed which should contain unambiguous assessments –separately for the findings with regard to 
radiation inspection and with regard to engineering inspection of the RTG.  

84. Basing on the inspection results, the commission makes a decision on RTG dismantling and 
transportation to sea vessel or other type of transport provided for in the project. 

85. If RTG engineering and radiation characteristics conform with the requirements of engineering 
documents, the commission makes a decision on its possible dismantling and transportation 
(movement) from the site of operation. The operating organisation personnel dismantles the RTG, 
replaces the shielding containers (transportation package), if necessary, and fulfils the transportation 
(movement) of RTG, in accordance with the program of decommissioning. 
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86. If specified parameters do not comply with the preset criteria, the commission makes a decision on 
irrationality or impossibility of RTG dismantling and transportation. In such case, the inspection Deed 
provides recommendations on the dates and most safe method of evacuation of the given product. 
Decommissioning of the given product is carried our later, basing on permit-certificate for 
transportation under special conditions. Request for such permit-certificate shall be made by the 
operating organisation on the basis of the inspection Deed, recommendations of the commission and 
RTG designer.   

87. If commission states, in the course of inspection, that the dismantling and evacuation process flow 
sheet does not account (insufficiently accounts) for the impact from hazardous natural and/or 
technogenic factors, the RTG dismantling and transportation should not be carried out. Considering 
the recommendations of the commission with regard to the above factors the operating organisation 
shall redraft RTG decommissioning project and agree upon supplements to the project with authorised 
bodies, in the established routine.  

88. After dismantling, a record is made in the RTG card and a Deed of dismantling is formalised and 
signed by the individuals conducting dismantling. After that it is approved by the operating 
organisation leader. The Deeds of inspection and dismantling are sent to RTG designer, territorial 
authority of the Service, TU Rospotrebnadzor, Ministry of Interior, Rosatom and the departments 
operating with RTG (Ministry of Defence of Russia, Federal Agency of Sea and River Transport). 

 

5.5. Verification of preparedness for radiation accidents consequences 
liquidation    

89. As provided for in sub-paragraph 67.4, inspection efforts are focused on: 

а) conformity of radiation facility location and zoning with the project (sanitary and 
epidemiological findings); 

b) availability of the procedure of transfer of information on radiation accidents and incidents 
contained in the administrative and regulatory documents; 

c) the order (resolution) of the organisation on the assignment of the individual responsible for 
real-rime information exchange on radiation accidents  (incidents) during decommissioning 
activities ; 

d)  instruction on accident prevention and elimination during RTG handling in the course of 
decommissioning activities; 

e) list of possible violations in the course of decommissioning activities; 

f) prognosis of possible radiation accidents (depending on the distance between the facility and 
populated areas); 

g) the action plan to protect personnel and population  (for Category I and II facility depending 
on potential radiation hazard)) or action plan to protect personnel in case of radiation accident 
considering  the radiation accident consequences; 

h) instructions on personnel actions in case of emergencies; 

i) the program for training and methodologies for emergency response training of personnel to 
perfect the action under radiation accident; 

j) the emergency response training schedule for personnel in the current year; 

k) the deeds and other documents on personnel emergency response training results in the 
current year; 
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l) the order (resolution) on establishing special emergency response unit (team) for ensuring the 
decommissioning activities; 

m) the technical and engineered devices for radiation accident localisation and consequence 
elimination; 

n) availability of the memos in the premises of personnel permanent attendance containing the 
list of urgent measures to be undertaken in case of emergency, job descriptions shall contain the 
provisions for employee (personnel) actions in case of alarm signal; 

90. Verification of the efficient operation of personnel alert system in warning the personnel, 
population and state authorities in case of radiation accident. 

91. Availability and completeness of: 

а) emergency sets of personal protective equipment at the aircraft and special vehicle  to carry 
out personnel and population protection measures;  

b) emergency sets of engineered devices, first aid kits containing also spare sets for sanitary 
treatment of radioactive contamination zones; 

c) Measuring instruments  with expanded range of measurements allowing to measure the 
ionising radiation dose rate under conditions of design basis accidents;  

d) communication means ensuring the required communication distance  range. 

92. Procedure for informing about radiation and non-radiation incidents and compliance with the 
established requirements. 

93. Organisation of interactions between the operating organisation and the bodies of state authority of 
the subject of the Russian Federation (for Category I facility depending on potential radiation hazard) 
and units of the Ministry of the Russian Federation on Civil Defence, Emergencies and Natural 
Disaster Consequence Elimination. 

94. Level of awareness of the organisation personnel (officials) of: 

а) list of possible emergencies and related action plan  for liquidation of design basis accidents 
consequences; 

b) procedure for investigation and accounting of violations during operations in the FUAE. 

95. Availability, staffing and preparedness of special unit (emergency team) to the actions during 
radiation accidents and consequence elimination. 

96. Completeness and timely investigation of radiation accidents and incidents, implementation of 
measures to eliminate the causes. 

97. Compliance of actual periodicity of emergency preparedness training (exercises) with the 
methodology of their organisation and performance.  

 

5.6. Organisation and fulfillment of RTG (RHS) transportation 

98. As provided for in sub-paragraph 67.5, the organisation and fulfillment of RTG (RHS) 
transportation will be discussed in detail in section 6 of the Methodology. 
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5.7. Conformance with safety requirements in fulfillment of decommissioning 
program and project  

99. As provided for in sub-paragraph 67.6, inspection efforts are focused on the conformance of 
planned measures to the standard requirements and the available information on the RTG to be 
decommissioned.  

100. Verification of conformance with the requirements of RTG decommissioning program, includes: 

а) measures on fulfillment of justification and optimisation principles during realisation of the 
decommissioning process plan; 

b) implementation of quality assurance and radiation protection programs;  

c) measures to maintain the qualification skill of the personnel involved in the work;  

d) measures to reduce the personnel dose burden in the course of decommissioning activities; 

e) implementation of general organisational and technical measures to ensure  RTG safe 
decommissioning and the schedule of the work of  RTG decommissioning; 

f) fulfillment of the work program on RTG decommissioning by the branches and/or separate 
subdivisions of the operating organisation; 

g) realisation of the RTG decommissioning schedule planned for the current year. 

101. Verification of implementation of the RTG decommissioning project includes: 

а)  project accounting for restrictions specified in the permission documents issued by 
authorised federal executive bodies, state competent authority (see sub-paragraph 72.4); 

b) realisation of the conservative approach in producing a list of initiating events and analysis of 
design basis accident consequences; 

c) complete account of possible hazardous natural factors; 

d) efficiency of the administrative and engineering components of the physical protection 
system in the course of decommissioning activities; 

e) conformance of the administrative  and engineering measures taken in the course of RTG 
(RHS) radiation packages transportation with the standard safety requirements including those 
described in section 6 of the Methodology; 

f) technical support in RTG survey at the site of operation; 

g) conformance of the design data on geographical and geo-morphological conditions at the sites 
of RTG location with the data provided in operating documents.   

102. When checking the conformity of the work being fulfilled with the project and program, it is 
recommended to use the data contained in the report of justification of RTG safe decommissioning. 
 

5.8. Requirements to physical protection system  

103. As provided for in sub-paragraph 67.7, inspection efforts are focused on fulfillment of the 
requirements to organisation and support of operation of physical protection system: 
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103.1. Conformity of the administrative measures of physical protection system with the 
requirements of the regulatory documents and availability of the necessary documents related to 
administrative arrangements and physical protection: 

a) list of threats; 

b) protection and defence plan; 

c) orders on assignment of the official  responsible for physical protection system; 

d) provisions on security service of the organisation; 

e) document establishing the category of the facility by potential radiation hazard (as 
applied to the physical protection system organisation); 

f) provisions on the system of access for employees (personnel), seconded personnel, 
visitors and vehicles access to the secured premises, buildings and on the territory where 
RTG (RHS) management or storage is taking place; 

g) plan for interaction with the administration, security service, guard units and employees 
(personnel) of the organisation under normal situation and emergencies; 

h) provisions on self-protection; 

i) maintenance and efficiency schedule for engineered devices of physical protection 
system; 

j) document establishing the procedure for tempering detection device application; 

k) job description of organisation physical protection official; 

l) job descriptions of the employees managing security service; 

m) documents on certification of physical protection system engineered devices. 

103.2. Availability and condition of engineered devices of physical protection system: 

a) alarm ensuring continuous detection of the intruder; 

b) engineered device control console of physical protection system; 

c) radioactive substance detection devices at personnel control post; 

d) radioactive substance detection devices at vehicle control post; 

e) communication means, securing the required range of transmission reception; 

f) building and room tempering detection devices; 

g) supply system (electric power supply, electric lighting  etc.); 

h) backup power supply source ensuring performance of engineered devices of RTG 
(RHS) storage facility physical protection by automatic switch of main supply to standby 
system in case of electricity loss.  

103.3. Availability and condition of engineered devices of physical protection system: 

a) construction structures (walls, bars, gates, doors); 

b) specially developed structures (barriers, grate, reinforced doors, containers); 
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c) personnel control post and vehicle control post; 

d) counter-ram devices at vehicle control; 

e) conformity of guard unit actions at violator (unauthorised actions) detection with the 
requirements of the regulatory documents. 

104. The cited list of requirements to physical protection system organisation covers all inspection 
types defined in section II, including the inspections on storage conditions. During inspection types 1-
3 the list can be shortened depending on the specifics of the inspected organisation activity. 

105. The documents regulating RTG decommissioning (program, project, safety justification report, 
decommissioning schedule etc.) should envisage effective measures for restriction of disclosure of 
information about the schedule of planned works, implemented process diagrams. 

 

5.9. Requirements to organisation of RTG account, control and storage  

106. As provided for in sub-paragraph 67.8, inspection efforts are focused on fulfillment of the 
requirements for RTG account, control and storage: 

106.1. Availability and conformity with established requirements of: 

a) record-keeping logbook for RTG (RHS), including those delivered for temporary 
storage; 

b) passports for RTG (RHS) sent for long-term storage; 

c) RTG (RHS) acceptance deed. 

106.2. Compliance with the procedure to provide for the information on RTG (RHS) availability 
and movements to the information and analytical organisations and centers for state accounting 
and control system (at industrial and regional levels) data collection, processing and transfer.  

106.3. Inspection of: 

а) certified methodologies for safety analysis of RTG storage conditions in temporary 
storage specialised stations; 

b) certified methodologies for safety analysis of engineered devices used for RTG storage 
safety analysis; 

c) certified methodologies for taking measurements of radiation characteristics of the RTG 
kept in temporary storage; 

d) measurement of radiation package radiation characteristics at temporary storage sites; 

e) quality assurance (program) programs; 

f) procedure instructions on safe handling of radioactive wastes; 

g) the document setting up the order and periodicity of radiation characteristics and 
technical condition control of the RTG on storage. 

107. Responsibility for ensuring safety at RTG temporary storage is held by the organisation 
exercising the storage. The operating organisation is authorised to fulfill the internal control of quality 
assurance program during RTG temporary storage. 
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5.10. Organisation of investigation of radiation and non-radiation incidents 
during RTG handling  

108. As provided for in sub-paragraph 67.9 the inspection efforts are focused on the preparedness of 
the organisation for investigation of radiation and non-radiation events which may occur at any stage 
of RTG decommissioning:  

108.1. Availability of the orders: 

а) on assignment  оf a responsible person entitled to transfer the information messages, in 
established form, about violations of the proper work procedure (storage conditions); 

b) on establishing the Violation Investigation Commission. 

109. In case of radiation (non-radiation) incident, the following is to be inspected: availability, 
timeliness, trustworthiness and completeness of the information contained in: 

а) the operational, tentative information on the violations; 

b) deeds and reports issued by commissions on investigation of violations at the facility and 
their conformance with the established requirements. 

110. The  inspections of compliance are to verify the organisation and registration of all the violations 
occurring during RTG handling in the course of decommissioning, in accordance with the classes 
established by НП-014-2000 (see Appendix № 1, para. 5). 

 

5.11. Additional issues subject to verification 

111. Selection of additional issues is conducted in accordance with the inspection goals and 
considering the facility specifics. The list of additional issues is determined in the inspection working 
program. These issues could be, e.g., as follows: 

а) receipt of detailed information on engineered devices of physical protection system 
(considering the requirements of para.9); 

b) on supplementary safety measures during evacuation of the RTG which were damaged during 
operation; 

c) on characteristics and certification of transportation packages intended for evacuation of the 
RTG (RHS) damaged during operation; 

d) on availability of certificates/permissions for transportation under special conditions in case 
of RTG being damaged; 

e) detailed information about the organisations rendering engineering support to the work on 
RTG (RHS) decommissioning,  

and other issues directly or indirectly affecting radiation safety during  execution of RTG 
decommissioning activities. 
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VI. STANDARD SAFETY REQUIREMENTS DURING RTG TRANSPORTATION 
(SHIPMENT)  

6.1. General  

112. The below safety requirements are the generalised requirements established in the effective 
certificates/permissions (see Appendix № 6) and  inter-agency regulatory documents (see Appendix № 
1, paragraphs 2, 18, 20, 26-27). 

113. It is recommended that the Service officials would control, at the stage of agreement of 
transportation safety instructions, that the required safety requirements, indicated in the given section, 
are introduced in the administrative and regulatory orders (instructions) of transport organisations. 
 

6.2. Safety measures during RTG transportation on helicopter external load 

114. The use of helicopters external load for transportation of the dismantled RTG (RHS) radiation 
packages to sea vessel shipment area is the principal technological method applied in the course of 
RTG decommissioning process. 

115. Consignor should the report to FSUE “Department for nuclear and radiation safety of Rosatom” 
and FSUE “Emergency Technical Centre of St. Petersburg” on the starting time of transportation well 
in advance.  

116. Before helicopter take-off to NA for participation in the field stage of the work on RTG 
decommissioning it is necessary to provide: 

а) briefing of helicopter team and technical personnel on hazardous freight character, specifics 
and handling procedure; 

b) briefing of trained (see para.76) employees of the operating organisation participating in 
preparation of RTG radiation packages for transportation, as well as fixing (unfixing) for 
helicopter external load.  

117. During implementation of engineering and radiation inspection of the transported package, 
directly before fixing the package for helicopter external load, special attention should be paid to the 
condition of all slings fixing the freight, lack of transportation package visible defects and damages.  

118. Each sling used for RTG radiation package transportation should be furnished with a metal tag 
fixed at the place of rope ends fixing by “braiding”. The tag shall indicate:  

а) the name and trade mark of the manufacturer; 

b) the sling hoisting capacity; 

c) the date of next testing (month, year). 

119. Transportation route should be agreed on with the operating organisation. It should not pass over 
residential area and industrial works, and the flight time over the water surface should be minimal.  

120. The members of land team executing radiation package fixing (unfixing) on external load should 
be provided with overalls, chin-strapped helmets, closed-type protective goggles, gloves, respirators 
for protection of respiration organs against dust. The clothes should be tight-fitting, bright and contrast 
in color against the local background.  

121. Visual (photo-) control of the package fixed at load carrier prior to transportation, state of 
package fixing during and after transportation should be provided.  
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122. Additional requirements during transportation route over the water area: 

122.1. The aircraft should have onboard an emergency buoy which cable length exceeds the 
maximum sea depth along the flight route, by 5-10 m. The buoy is designated for registration of 
the point of radiation package fall in the water. Method of application of the emergency buoy is 
determined by the transport organisation. The buoy fixing on radiation package (if such method 
is chosen as the principal one) is conducted by the RTG designer expert (FSUE VNIITFA) upon 
agreement with the aircraft team. 

122.2. The aircraft should be equipped with operating GPS (Global Position System) receiver, 
ensuring the coordinates error of no less than ± 20 m. 

123. Additional safety measures during transportation: 

123.1. Transportation of no more than one RTG radiation package on external load is permitted. 

123.2. Just before start of transportation operations a confirmation of favorable weather 
conditions on the entire route, with favorable stable weather forecast up to the end of 
transportation, should be received. 

123.3. The radiation package should be accompanied by the consigner (consignee) 
representative responsible for radiation safety of work execution and providing for operational 
radiation monitoring during transportation, from the  moment the RTG radiation package is 
fixed on  external load and up to the moment of the package is unfixed at the destination point.  

124. Availability of radiation equipment on board and the preparedness of the escorting person to 
conduct operational radioactive control on board during transportation. 

 

6.3. Actions in emergency during transportation by external load 

125. In case of emergency threatening the crew and aircraft safety the RTG radiation package is 
subject to external load emergency release.  

126. In case of RTG emergency release the helicopter captain shall urgently report to the flight 
administrator when the situation is stabilised.  

127. In case of emergency during transportation over the land: 

127.1. The freight should be released from minimum height on to sand soil or any other soft soil. 
The team shall visually identify the release area, provide the photographing of released freight 
from 10-20 m height and ensure helicopter landing nearby.  

127.2. The escorting person and crew shall immediately undertake measures to ensure safety 
according to emergency card requirements (Appendix № 7). 

127.3. If RTG structure is not visibly damaged, the escorting person shall conduct initial 
examination of the radiation situation by measuring the equivalent radiation dose rate (onward- 
ERDR) at approaching the RTG to a distance up to 1 m from the side where the visible damage 
to external elements of the structure is the least: 

а) if, when approaching the RTG, the ERDR exceeds the maximum value obtained in the 
course of RTG radiation inspection in the location of operation before commencement of 
transportation (ERDRmax), further measurements shall not be conducted; 

b) if, when approaching the RTG, the measured ERDR does not exceed the ERDRmax, the 
escorting person shall take several measurements along the line at a distance of 
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approximately 1 m from RTG radiation package. It is recommended to take measurements 
on the side where RTG structure has visible damages;  

c) the maximum dose rate value obtained at a distance of 1 m is compared with ERDRmax:  
• The excess values mean that the RTG physical barrier is damaged; 
• In case of no excess, the physical barrier is supposed to have no damages. 

It is PROHIBITED to repeat external load for released RTG to continue transportation if no 
specialised studies are held at the released RTG area for “removable” radioactive contamination 
of RTG surface and radioactive contamination of the environment.  

127.4. If landing nearby the released RTG is impossible the team ensures helicopter hovering at 
a minimum but safe height above released RTG. The escorting person and team staff shall fix 
the coordinates using the helicopter GPS, and visually assess the engineering condition of 
released RTG, make photographing, and, if necessary, hold radiation monitoring measurements 
at hovering height.  

127.5. If upon reaching the ground, the radiation package falls on one side or is overturned, all 
possible measures should be taken to put the package back into vertical position as soon as 
possible. 

128. In case of transportation over the water area: 

128.1. After radiation package release to water area the following measures are to be provided: 

а) maximal fast (following flying safety requirements) helicopter lowering and hovering 
over released RTG location (during 1-2 minutes there is a spot generated by the bubbles 
released by the product structure  cavities); 

b) the emergency buoy release (if transported onboard the aircraft); 

c) determination by GPS and fixation of the coordinates of helicopter hovering over the 
release location; 

d) photographing of the buoy on the water surface; 

e) the helicopter heaving 30-50 m to the initial route of RTG transportation and hovering 
to make repeated (check) coordinates’ measurement by GPS. 

129. After return to the base after RTG radiation package emergency release all the persons 
participating in the transportation shall be questioned by commission, and, if necessary, shall state in 
writing the emergency release circumstances they know of.  

130. In case of crash of helicopter with external load, the reserve helicopter shall ensure urgent 
delivery of emergency response unit of consignor or consignee, equipped with radiation measurement 
instruments and necessary technical facilities.  

131. RTG radiation package emergency release should be classified as radiation accident class A. The 
released product is to be inspected by commission in accordance with the program developed for RTG 
inspection in locations of operation. Further transportation of the package is possible only by 
certificate/permission for the transportation under special conditions.  
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6.4. RTG transportation to fixing site by towing on external load fixing of RTG 
located near navigation aids  

132. The RTG radiation package transportation to the site of fixing on helicopter external load by 
towing is carried out in the cases when the product is located either in the immediate closeness (up to 
15 m) to the NA from which the RTG is evacuated, or within its land surface projection area.  

133. It is prohibited to use helicopter for RTG transportation by towing to a free place if the RTG is 
installed closer than 5 m from NA, and if the hovering height exceeds NA height by less than 10 m.  

134. For the purpose of movement, it is allowed to use wooden or metal levers with length of 2.5 m, at 
least. It is recommended to perform RTG movement in such a way that the workers would not 
approach RTG closer than 1 m.  

135. During RTG transportation by towing for fixing to external load, measures to exclude the 
possibility of RTG overturning, should be envisaged.  

136. RTG transportation from NA to a free place is allowed with use of helicopter equipped with 
lengthened cables and a “spider” for external load, subject to their total length exceeding the NA 
height by no less than 10 m. Helicopter shall hover over RTG radiation package at a height exceeding 
the NA height, the radiation package shall be fixed and the package transported on external load to a 
convenient place.  

137. If RTG transport package is to be loaded on ship for sea transportation, the load shall be 
transported to the ship on extended external load and installed on deck subject to compliance with the 
condition indicated in para.70.  

138. If further RTG transportation on helicopter external load to a significant distance is supposed:  

а) the aircraft shall land after RTG is moved and installed at the distance of 30-40 m from NA; 

b) the cable system shall be replaced for a shorter one to be applied for further transportation of 
RTG radiation package by air.  

 

6.5. RTG package loading to vessel and transportation by sea  

139. During RTG radiation package loading to vessel for subsequent transportation by sea with the use 
of helicopter external load it is necessary to make sure that the cable sling length, including “spider” 
cables, exceeds the maximal height of the vessel’s highest mast by no less than 10 m.  

140. The vessel crew members involved in RTG radiation package stowage should be trained 
according to para.76.  

141. The sea vessel crew members directly involved in RTG radiation package unfixing and on-deck 
positioning operations, should:  

а) be specially briefed; 

b) be equipped with personal protective equipment in compliance with p.91. 

142. In RTG loading to sea vessel it is recommended to unfix RTG at the open deck sector, only. 
Radiation package stowage in holds for further sea transportation is carried out by vessel crew using 
the vessel hoisting facilities. 

143. Each RTG after loading should be reliably secured inside the hold. It is not recommended to 
transport other freight in the compartment (-s) of the hold intended for RTG transportation. It is 
recommended to place massive items along the wall of the hold’s adjacent compartments on the side 
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of crew cabins to create additional shielding against ionising radiation (creation of additional physical 
barrier).  

144. Make sure that upon termination of the vessel loading with planned quantity of RTG radiation 
packages the following is done:  

а) radiation monitoring is carried out on the vessel deck and in the rooms adjacent to the hold, 
where RTG radiation packages are stowed; 

b) the vessel deck zone where ERDR exceeds 3 μSv/h, is fenced with radiation hazard signs; 

c) measures are taken to limit the time of presence of crew members and escorting persons in the 
zone specified in sub-paragraph 144-b;  

d) total radiation package transport  index shall not exceed 200; 

e) measures are taken to prevent RTG radiation package overheat during transportation: 

1) RTGs are not covered with any materials impairing the conditions of heat exchange to 
ambient air; 

2) no other RTGs or freight is placed on the RTG upper surface; 

3)  a gap of not less than 200 mm is left between the RTG and the hold walls. 

 

6.6. RTG transportation to vessel freight area by towing  

145. RTG radiation package transportation to sea vessel freight area by towing or with the help of a 
winch and cable equipment is allowed in exceptional cases, when neither helicopter nor hoisting 
facilities can be used.  

146. The application of the given method of transportation in the course of RTG decommissioning is 
accepted if the following conditions are fulfilled:  

а) availability of the commission conclusion stating the impossibility to apply other 
transportation methods; 

b) lack of relief differential over 0.5 m range between the site of RTG installation and the water 
cut-off line. (Before starting the transportation it is allowed to level artificially the relief surface 
on the way of RTG movement); 

c)  measures taken to prevent the RTG from overturning. 

147. The route of supposed RTG transportation by towing shall be photographed, the photo is to be 
attached to the inspection deed.  

148. RTG package transportation by towing is allowed only using a ready-made metal sheet: one edge 
of the sheet should be curved and have fittings (rings) for fixing  a hook.  

149. After pulling the metal sheet with radiation package to water cut-off line, the package shall be 
unfastened off the sheet and lifted onto the pontoon by the vessel rigging team using the vessel 
hoisting facilities.  
 

6.7. RTG (RHS) package transportation by motor cars  

During RTG (RHS) transportation by motor cars the following is to be inspected:  

 page C-29 



 

150. Availability of: 

а) sanitary and epidemiological findings on the compliance with sanitary rules for carriers and 
transportation packages used for RTG (RHS) transportation; 

b) the certificates for transportation packages and equipment subject to certification in 
accordance with the legislation of Russian Federation; 

c) the program for radiation protection of the personnel and population; 

d) the instructions for RTG (RHS) transportation and accident consequence elimination during 
transportation thereof; 

e) the action plan for the driver (escorting persons) in case of emergency; 

f) the transportation routes agreed on with the Road Police of the Ministry of Interior of Russia, 
permission for personnel and transportation means to transport hazardous freights, emergency 
cards and information boards; 

g) radiation protection shielding device on a special motor car, locking device, emergency kit, 
preventive signs placed at two external side walls and external back wall of the vehicle, 
radiation monitoring instrumentation, communication means to inform the administration and 
services ensuring elimination of accident and incident consequences during RTG (RHS) 
transportation. 

151. Condition of the transportation means and equipment used to transport RTG (RHS) and radiation 
packages.  

152. Preparedness of the escorting person (-s) responsible for radioactive freight convoy and the driver 
to transport RTG (RHS). 

153. Procedure for interaction with consignor (consignee), regional emergency units, other 
organisations involved in handling of RTG (RHS) radiation packages, in the course of possible 
accident consequence elimination. 

154. RTG (RHS) radiation package transportation by the roads of general use is recommended to be 
convoyed by an escort car with trained personnel, instrumentation and personal protection emergency 
kits.  

155. By resolution of state authority bodies of the subject of the Russian Federation where the 
transportation is conducted, the RTG (RHS) radiation packages may be escorted by motor cars of the 
Road Police of the Ministry of Interior of Russia.  

 

6.8. RTG transportation by trailer for loading onboard vessel  

156. The RTG radiation package delivery for loading to vessel should be scheduled so that pre-loading 
holding time would not exceed 3 hours. The parking site for RTG radiation package trailer should be 
remote from populated sites and from other transport facilities.  

157. During RTG package loading from trailer to vessel, safety measures stipulated in paragraphs 140-
144, should be implemented.  

158. Upon arrival of trailer with radiation package (-s) to sea port area, freight operations are to be 
handled by port personnel according to safety regulations for hazardous freight treatment in the given 
commercial sea port.  
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159. Before starting decommissioning activities, the administration of the sea port where the 
decommissioned RTGs are to be delivered, shall provide the operating organisation with the 
instructions on handling of hazardous freight class 7 (radioactive substances).  

 

6.9. RTG package loading (unloading) to special railway cars and transportation 
by railway 

160. RTG (RHS) package loading/unloading to special railway cars is to be carried out according to 
the process scheme adopted for loading special railway cars at the station of loading.  

161. If selected decommissioning plan suggests that RTG radiation package is delivered on helicopter 
external load, the RTG package shall be unfastened off the external load at the nearest temporary 
platform outside the populated settlement and loaded to the motor car (trailer). Loading can be carried 
out either directly from external load or using hoisting machinery of appropriate power-rating.  

162. The delivery of RTG radiation packages to railway station or railway station area should be 
carried out observing the requirements specified in para.156.  

163. Transportation of RTG radiation packages in freight cars is allowed under conditions of 
exceptional use, subject to compliance with the following terms: 

а) the issue is agreed on with the federal executive body operating with RTG, the state sanitary 
and epidemiological supervision bodies and the Ministry of the Russian Federation on Civil 
Defence, Emergencies and Natural Disaster Consequence; 

b) the summary transport index of transported packages does not exceed 50. 

164. During radiation package transportation, the safety rules established for railway transportation 
shall be followed.  

165. Special railway cars with loaded RTG (RHS) radiation packages shall be transported by direct 
trains.  

 

Conclusions 

The Regulatory Guide has been completed and is being promulgated: the next challenge will be to 
ensure its effective application. The following particular recommendations for future work have been 
identified: 

• Experimental implementation of the guidance by Rostechnadzor inspectors has indicated a clear 
need for training of inspectors in implementing the guidance, and information sessions for RTG 
operators and organizations rendering services on the purpose and application of the guidance. 

• Western experts recommend that a fifth type of inspections should be considered, namely 
‘reactive’ inspections to be performed following a possible incident or accident. Although these 
would in some respects be similar to compliance inspections, some other specific guidance could 
be added. 

• In cases where RTGs are to be kept in operation beyond their design lifetimes rather than 
decommissioned, specific regulatory inspections should be made before authorisation is granted 
for their continued operation. 
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APPENDIX 1 

 

LIST OF REGULATORY DOCUMENTS APPLIED TO RTG DECOMMISSIONING  

1. General safety provisions for radiation sources, NP -038-02. 

2. Rules of safety for transportation of radioactive materials, NP -053-04. 

3. Regulations on physical protection of radiation sources, storage facilities and radioactive substances  
НП-034-01. 

4. Requirements for planning and preparedness to mitigation of consequences of radiation accidents at 
transportation of nuclear materials and radiation substances, NP-XXX-06 (draft). 

5. Rules for investigation and accounting of violations at handling radiation sources and radioactive 
substances used in the national economy, NP -014-2000. 

6. Requirements for design and safe operation of hoisting cranes for the facilities of use of nuclear 
energy, НП-043-03.  

7. Requirements for justification of extension of the assigned service life of nuclear facilities, NP -
024-2000 

8. Radiation safety standards, NRB-99 

9. Basic sanitary rules of radiation safety, OSPORB-99. 

10. Composition and content of report of radiation safety at radiation hazardous facilities RB—12-04.  

11. Sanitary rules of design and operation of radioisotope power sources for independent coast and 
water area monitoring facilities, # 1901-78. 

12. Sanitary rules of radiation safety of the personnel and population during transportation of 
radioactive materials (substances), SanPiN 2.6.1.1281-03. 

13. Rules of establishing, functioning and funding of regional emergency response units of the 
operating organisations used for liquidation of accident consequences during transportation of nuclear 
materials and radioactive substances. Approved by resolution of the Government of the Russian 
Federation as of 20.06.1997 №761. 

14. Provision of state competent authority of nuclear and radiation safety during transportation of 
nuclear materials, radioactive substances and products thereof. Approved by resolution of the 
Government of the Russian Federation as of 19.03.2001 № 204. 

15. Radioisotope thermoelectric generators. Types, main parameters and general specifications, GOST 
18696-90. 

16. Planning of measures and preparedness for the case of transport accidents related to radioactive 
substances. Series of IAEA issues on safety № 87, 1989. 

17. Safety manual in design, manufacturing and use of RTG for some applications at land and sea. 
Series of IAEA issues on safety № 33, 1970 г.  

18. Decision # 04-05 "Regarding transportation of packages with RTG (RIT-90, RITu-90) by 
helicopter external load. Approved by the Deputy Director of the Federal Atomic Energy Agency and 
Acting Chairman of the Federal Environmental, Industrial and Nuclear Supervision Service, 2005. 
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19. Temporary provision on the procedure of issue of permit-certificates for special type radioactive 
substance, design and transportation of packages with radioactive substances (PBSR-92) (ПВСР-92). 
Approved by Gosatomnadzor of Russia and by Minatom of Russia in 1992 considering subsequent 
approved addendums  № 1, 2, 3. 

20. Rules of operation and decommissioning of radionuclide power generators based on strontium-90 
radionuclide heat sources, as approved by the First Deputy Minister of Atomic Energy, 1999.  

21. Quality assurance program during operation and decommissioning (dismantling and transportation 
to FSUE Atomflot, Murmansk) of RTGs with Sr-90 RHS, as approved by the Director General of FSD 
“Hydrographic Enterprise” of the Ministry of Transport of the Russian Federation, 2004. 

22. Decommissioning program (dismantling and transportation to FSUE Atomflot, Murmansk) of 
RTGs with Sr-90 RHS, as approved by the Director General of FSD “Hydrographic Enterprise” of the 
Ministry of Transport of the Russian Federation, 2004.  

23. The program and methodology of examination of RTG with Sr-90 RHS at their operation 
locations, as approved by the Director of FSUE VNIITFA of the Federal Atomic Energy Agency, 
2001. 

24. Rules of Hydrographic service № 23. Radioisotope power equipment. (PGS № 23), 1990. 

25. Rules of navigation aids maintenance (РТО-88), 1987. 

26. On measures to prevent accidents and incidents with radioisotope power equipment in the Navy 
Hydrographic service, instructions of Head of Chief Administration for Navigation and Oceanography 
№708/21/1185 of 03.09.1999. 

27. Instruction on transportation of cargo by helicopter external load. Approved by resolution of the 
Ministry of Transport of the Russian Federation of 08.01.2004 № Кр-2-р. 

28. Organisation and realisation of state supervision of radiation safety of radiation hazardous 
facilities. Guide for inspectors training. Federal Environmental, Industrial and Nuclear Supervision 
Service, 2004. 

29. Principles of supervision over activities with radioactive substances in military detachments and 
organisations of the armed forces of the Russian Federation Army.  Guide for inspectors training. 
Federal Environmental, Industrial and Nuclear Supervision Service, 2005. 
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APPENDIX 2 

 

RTG DECOMMISSIONING ALGORITHM 

 
 

 

BEGINNING: 
Decision-making on RTG 

decommissioning

Compilation of a list 
of RTGs to be 

decommissioned, 
decommissioning

schedule 

Development of 
approval of 

radiation safety and 
quality assurance 

programmes

Development and 
agreement of 

safety instructions 
for transportation

Obtaining of permit-
certificates for SFRM, 

design of RTG as 
transport package of 

B(U) type

Manufacturing of 
reserve shielding 

containers for each 
RTG type

Inspections of preparedness

RTG 
examination full 

program

Collection and 
analysis of 

information about 
location conditions 
and technical state 

of RTGs

Obtaining the 
permit-certificates 
for transportation

Is the information on RTG 
radiation and technical 
condition sufficient?

Does the activity exceed the 
limit for B(U) packages?No No

Compilation of the 
decommissioning 

programme

RTG examination 
short programme in 

the location of 
operation

Yes
Obtaining of permit-

certificates for 
transportation under 
special conditions

Yes

Agreement of 
instructions and 

approval of 
decommissioning 

safety analysis 
report by the 

Service territorial 

authorities 

Generation of the 
safety analysis 
report on RTG 

decommissioning

Development and 
agreement of the 
decommissioning 

project specification

The project specification is 
approved by authorized bodies?

Refining 
(supplements to) the 
project specification 

on RTG 
decommissioning 

No

Examination of 
RTGs in the 

operation location 
by the commission 

Inspections of safety

Radiometric survey of 
radiation parameters 

Engineering 
parameters survey 

Yes

Do the radiation parameters 

correspond to the criteria?  Logical “OR” No
Do the engineering 

parameters correspond to 

the criteria?  
No

Logical “AND” Yes Yes

Commission makes a 
decision on possible 

transportation

RTG dismantling and 
transportation in 
compliance with 
safety measures 

Commission makes a 
decision on impossible 

dismantling and 
transportation

Recommendations made by 
commission on changing the 

RTG decommissioning 

process 

Temporary 
(intermediate) storage 
of RTG in specialized 

organisation 

Safety measures 
during RTG 

transportation to 
FSUE PA Mayak

END: Shipment of 
decommissioned RTG

to PA Mayak 

Inspections of storage 
conditions 
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APPENDIX 4 

 

RTG DECOMMISSIONING STAGES 

The content, sequence of operations, as well as roles and functions of the participants of the RTG 
decommissioning are established at large in the inter-industry regulatory document “Rules of 
operation and decommissioning of radionuclide power generators based on strontium-90 radionuclide 
heat sources, as approved by the First Deputy Minister of Atomic Energy 22.12.1999”. 

Standard operation scheme includes 9 stages. 

WWOORRKK  SSTTAAGGEESS  
of RTG decommissioning 

9. Processing of RHS (RTG) 
at FSUE PA Mayak 

8. Transportation of RHS 
containers (RTG packages) in 
special railcars to FSUE PA 
Mayak 

5. Unloading of special railcars, 
transportation of RTG packages by road to 
FSUE VNIITFA for RHS removal 

7. Delivery of RHS 
packages to FSUE Izotop, 
loading of special railcars to 
ship packages to FSUE PA 
Mayak 

6. Unloading of trucks 
with RTGs and loading of RHS 
packages to trucks 

4. Transportation of 
RTG packages in special 
railcars to FSUE V/O Izotop, 
FSUE DalRAO or FSUE PA 
Mayak 

1. Examination of RTGs in 
their operation (presence) 
locations 

2. Dismantling of 
RTGs from their operation 
(presence) locations, their 
delivery for loading on a 
carrier ship  

3. Unloading of the 
carrier ship, loading of 
RTGs in special railcars or 
their temporary storage in 
the territory of a military 
base of the Pacific Fleet, 
RKBZ of the Northern 
Fleet, Leningrad SK Radon 

 

Scheme 1. RTG decommissioning stages 
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Detailed description of stages 

1. Examination of RTG in the place of its operation (presence) to identify whether it is possible to 
transport it in accordance with the existing regulatory and technical documents and RM transportation 
rules. 

This work is carried out by a Working Group of the Rosatom’s Central Commission (Minatom of 
Russia’s directive # 255-r of 14.05.2003). A record produced by the Working Group Акт is reviewed 
by the Central Commission and approved by the Head of the Department for Safety and Emergencies 
of Rosatom who also is the Chairman of the Central Commission.  

2. Dismantling of RTG and its placing on a vehicle to ship to a temporary storage, possibly, with a 
trans-shipment to the RTG assembling site. 

The temporary storage facilities for RTGs to support decommissioning projects are (see Appendix 
№ 3): 

In the Baltics – Leningrad SC Radon; 

In the North-West and Northern (up to 1050 long.E.) regions – FSUE Atomflot or a base of the 
Navy’s Northern Fleet’s RKBZ (settlement Rosliakovo, Murmansk region); 

In the Northern (from1050  long.E.) and the Far East regions – FSUE DalRAO. 

In the Baltics the delivery of decommissioned RTG to a temporary storage is planned to be fulfilled, 
primarily, by motor transport.   

Two activity options are considered for the two last projects.  

Option 1. A part of RTG packages is planned to load on the ship directly at their location and transport 
to the temporary storage facility by the same ship. 

This work is carried out by the operating organisations – the Hydrographic Service of the Northern 
and Pacific Fleets and FSD Gidrographicheskoye Predpriyatie.  

The process tooling and tools (rolls, flooring, crow-bars, ropes, jacks etc.) can be used to move RTG 
packages from the installation location to the coastline. 
 

After having been placed on the pontoon the package is attached with a buoy that helps to identify the 
RTG location in case emergency sinking. 

The RTG package is delivered to the ship on the pontoon. The pontoon personnel should be minimal. 
The ship should be anchored at a possibly close and safe distance from the RTG loading on the 
pontoon. 

About 10-12 RTGs can be placed on one vessel. The ship goes to berths of FSUE Atomflot or FSUE 
DalRAO. 

Option 2. Another part of the decommissioned RTG packages, which are impossible, in practical 
terms,  to be directly put on the ship are planned to be preliminarily delivered to the RTG assembling 
site by a helicopter external load and then to put on the ship from this assembling site and transport to 
the temporary storage facility.  

RTG packages are transported to the site by a helicopter with them being fixed on the helicopter 
external load.  
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Before fixing a RTG package on the helicopter load, a buoy should be attached to it that would help to 
identify the RTG location in case of its emergency drop into water. 

3. The unloading of the ship with delivered RTG packages into the temporary storage facility, 
temporary storage of packages, loading of RTG packages into special railcars. 

Special railcars for transportation of RTG packages are supplied by FSUE “Special Shipments” of 
Rosatom. At the temporary storage facility the acceptance of RTGs for shipment is carried out by a 
representative of FSUE VNIITFA who escorts the shipment.    

The shipment is carried out by the Ministry of Communications of Russia. 

4. Transportation of RTG packages in special railcars to FSUE V/O Izotop (the settlement of Staraya 
Kupavna, Moscow Region) or FSUE DalRAO (cape Sysoeva, Primorskyi region) or FSUE PA Mayak 
(Ozersk, Chelyabinsk Region). 

5. Unloading of the special railcar, placing of RTG packages on special trucks, delivery of RTG to 
FSUE VNIITFA for dismantling. 

The work is carried out by FSUE V/O Izotop. 

6. Unloading of RTG packages from the special trucks, temporary storage of RTG and removal of 
RHS, placing of RHT to handling containers for temporary storage or trans-portation containers for 
shipment to FSUE PA Mayak, loading of transportation containers on special trucks for shipment to 
FSUE V/O Izotop.  

The work on this project is carried out by FSUE VNIITFA. 

7. Transportation of RHS containers by special trucks from FSUE VNIITFA to FSUE V/O Izotop 
base, unloading of special trucks, loading of containers to a special railcar for RHS to FSUE PA 
Mayak ".  

The work is carried out by FSUE V/O Izotop. 

8. Transportation of RHS containers (or RTG containers from Leningrad SC Radon and FSUE 
DalRAO) in a special railcar to FSUE PA Mayak. 

Special railcars for the shipments are supplied by FSUE PA Mayak. RHS (RTG) acceptance 
inspection for shipment is carried out by a FSUE PA Mayak’s representative who is escorted the 
cargo.  

The shipment is carried out by the Ministry of Communications of Russia. 

9. Unloading of RHS containers at FSUE PA Mayak, RTG dismantling operations, temporary storage 
of containers, unloading RHS containers, placing of RHS for a long-term storage (the first stage of 
RHS disposal) in conditions that identical to those of a long-term storage of vitrified high-level waste 
produced by nuclear power facilities.  

The work is carried out by FSUE PA Mayak. 
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APPENDIX 5  

     

POSSIBLE ACCIDENTS AND SAFETY ANALYSIS FOR RTG DECOMMISSIONING 
WORK STAGES 

Possible impacts of a RTG (RHS-90) to the population and ecological characteristics of the 
environment are determined by its design and nature of impacts it can be affected by in the course of 
routine and anticipated accident conditions at their decommissioning work stages 

From the date of manufacturing, storage, transportation, loading of RHS-90 in RTG, testing, 
operation, return transportation until the source disposal RHS-90, RTG and their components can be 
affected by impacts of different factors, separately or in combination and taking into account possible 
accidents at each of these stages, which can be of thermomechanical, physico-chemical and radiation 
nature depending of their origin. 

With that, in terms of environmental safety the highest hazard is posed by accidents where RTGs 
(RHS-90) can be affected by a combined adverse effect of a number of factors, including those that 
can last for indefinitely long periods of time. For these conditions the ecological safety basis of RTGs 
(RHS-90) is the principle that the selected initial technical and process solutions are to reduce effects 
of total influence of possible impact factors down to the levels that ensure that the radioactive 
substance in the RHS-90 is securely confined under all circumstances 

Let us consider the assessment of possible emergency impacts to RTGs (RHS-90) and some safety 
analysis findings prepared by the materials of FSUE VNIITFA and RESCenter, carried out within the 
frames of RTG decommissioning activities. 

 

1. Impacts to RTG and RHS-90 under possible accidents  

It is necessary to anticipate the following emergency impacts to RTG and RHS-90 components, which 
would be certainly more rigid than impacts of standard operation conditions: 

• heat impacts of fire at all RTG and RHS-90 life stages; 

• heat shock when RHS-90 possibly gets into snow, ice, water as a result of accidental 
distraction of the RTG; 

• overheating due to possible RTG (RHS-90) getting into a low heat conductance environs 
(sand, clay) due to a vehicle accident; 

• shock impacts during accidents with vehicles (collision, explosion, drop from the helicopter 
load etc.) where destruction or damage to the RTG casing or integrity of its radiation shielding 
is possible; 

• external hydrostatic pressure at planned or emergency sinking of an RTG. 

Possible natural cataclysms in the RTG locations (landslides, earthfalls, floods, earthquakes, tsunami 
etc.) as extreme impacts to the item and its components, at least, do not exceed the above impacts of 
the man-made accidents in terms of their parameters. 

Therefore, extreme and highest potential hazards for ecological RTG and RHS-90 are fires, drop 
from a height and getting into the sea water, including great depths. 

In assessment of the potential hazard to RTG from radiation accidents at land it should be noted that 
complete or partial RHS capsule damage under the effect of external conditions is hardly probable; in 
practice it is possible only subject to premeditated action. However, even in case of capsule opening 
no strontium-90 or yttrium-90 will be released from the monolithic fuel composition (strontium 
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titanate) due to the fact that strontium titanate is characterised with high melting point, low  
evaporation rate at t -1200 C and very low leachability  Under radiation emergency conditions, with 
RHS falling out of RTG or RHS-90 seal failure at land the radiation impact on biological objects is 
possible exclusively by way of external irradiation with braking gamma-radiation of beta-particles 
(first of all, by yttrium-90 radionuclide) in case of close contact with the emergency RTG, RHS-90 or 
in case of staying in the zone of exposure to above irradiation. The approximate calculation shows that 
braking irradiation from the RHS lacking biological shielding with intensity of radioactivity ~ 
4,14×1015 Bq at the distance 1 m shall be equal to ~ 1,5×10-3 Sv/с, or ~ 5,4 Sv/час. So, the lethal 
radiation doze from external irradiation can be received after one hour nearby the RHS lacking 
biological shielding at the distance of approx. 1 m. The given ERDRmax value is the maximal value for 
single RHS lacking the biological shielding, which can be accepted for subsequent assessment of the 
ERDRmax received by personnel and population during various emergency situations possible in the 
course of RTG handling including the emergencies with loss of biological shielding (one or several 
RHS falling out of RTG, e.g. during its unauthorised dismantling). 

At the same time, considering the possibility of all factors’ combined effect on RHS-90 capsule in 
case of getting into the sea water and staying there for indefinite time, such RTG accident scenario 
should envisage the possibility of partial or full loss of sealing of the RHS-90 radioactive core leading 
to its contact with the environment. That is why strontium titanate was selected as the radioactive 
material, taking into account its lowest solubility in water. In such case a significant amount of 
strontium-90 may be released into the adjacent water basin resulting in radionuclide accumulation by 
marine organisms and finally in radionuclide consumption with sea food by people living in coastal 
areas. The analysis provided in the “Justification of ecological and radiation safety of RTG disposal 
activities”, approved by Deputy Minister of the Russian Federation for atomic energy of 12.03.2004 
shows that the maximal value of water radioactive contamination at the distance of about 10 m from 
the source (RHS-90) will be equal to ~ 1 Bq/l  for strontium-90, which is 5 times less than the impact 
from strontium-90 contained in water supplied to population, equal to 5 Bq/kg according to NRB-99. 
The total annual amount of strontium-90 consumed with sea food will make, in the most unfavorable 
conditions, the value ~ 1,1×103 Bq/year. The obtained figure is 12 times lower than intake of 
strontium-90 ПГП by a human organism with food, which is equal to 1,3×104 Bq/per year, according 
to NRB-99. It should be noted that the above assessments were obtained for the case of “plain” fuel 
tablets (i.e. without ampoule) getting  into the sea water, in reduced contact area of the fuel tablet with 
water by (20-30)%, i.e. in the most conservative conditions.  

2. Safety analysis during RTG handling. 

In the analysis of possible radiation emergency consequences during RTG delivery for disposal it is 
reasonable to take the collective doze received by personnel (and population), as the main risk index.  

Preparation for transportation of dismantled RTGs (according to 2004-2005 work practice) is carried 
out, as a rule, by expert team of 6 persons delivered to the site of RTG location. The team members 
arrive to the place of destination and dismantle the RTG using special tooling; after which they fulfill 
the work on preparation for transportation (fix the product on helicopter external load, deliver it to the 
coast by towing, load on pontoon, etc.) The estimated labor time is 20 man/hours.  

For the RTG in satisfactory (not emergency) condition the value ERDRmax at the distance of 1 m form 
RTG surface does not exceed 0,1 mSv/hour (10 mrem/hour). Considering that all installation 
operations of relatively long duration will be carried out at the above indicated distance from RTG the 
estimated collective dose received by personnel (CD) during RTG preparation for transportation will 
be equal to: 

Dcoll = 6×3×0,1×10-3 = 1,8×10-3  pers.- Sv (for one RTG). 

The collective dose received by the personnel during preparation of the entire RTG batch for 
transportation by helicopter (e.g., 21 units like in 2005), will equal to: 
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Dcoll  = 21× dcoll  = 21×1,8×10-3 ≈ 0,038  pers.- Sv 

ERDRmax assessment for the case of emergences  with RTG damage. 

The above analysis can be made basing on the available experience of liquidation the emergences 
consequences associated with RTG falling, when transported by helicopter, from the height ~ 100 on 
rocks.  With this, the RTG shall experience stresses close to the mechanical action stated in 
specifications for RTG as a special type of radioactive material.   

It is stated that if dropped from the altitude 40÷80 m on rocks the RTG package will experience a 
force equal to its being tested for radioactive material of special type which the RTG package should 
endure without losing its radioactive contents. 

The actual accident that occurred in September 2004 as a result of dropping two RTGs with RHS-90 
(radioactivity ~ 4,3×1015 Bq) on rocks from the altitude 100 m after emergency release from helicopter 
external load  (see Fig. 13), the level of gamma radiation from damaged shielding was equal, at the 
distance of 2 m from the emergency RTG, to  ~ 0,8 mSv/hour, and at the distance of 5 m  – to (52-55) 
μSv/hour. No radioactive strontium-90 release from the RTG was registered. 

Reference note:  In 2006 the operations on emergency liquidation were completed in full, the RTGs 
were evacuated and handed over for burial. 

In point source approximation the maximal ERDRmax at the distance of 1m will be ~ 3,2 mSv/hour, 
i.e. the ERDRmax at the distance of 1m from the emergency RTG is approximately 30 times higher that 
the value established by GOST  18696-90 and NRB-99. This value is taken for calculation of the 
emergency collective dose (CD) to which the personnel is exposed during operations with emergency 
RTGs. In such case, the repair team labor time for detection, repair, packing and preparations for 
transportation by helicopter will require about ~ 36 man/hours, and during operations at the distance of 
~ 1 m from the emergency RTG the collective dose received by personnel will be equal to: 

Dcoll (emergency) = 6×6×3,2×10-3 ≈ 0,12 pers.- Sv (for one emergency RTG). 

Handling of the RTG accepted as emergency ones   

Let us consider, for example, the option where operations are fulfilled through storage facility of the 
RHBZ of the Northern Fleet. 

The emergency RTGs are supposed to be delivered from settlement Rosliakovo in special railcar. The 
special railcar containing transportation container and required special and engineering equipment 
arrives in advance to the storage area. After that the container and equipment is delivered to the work 
platform where RTG undergoes preparation for transportation (RHS-90 reloading from emergency 
products into transportation container, according to the developed and approved procedure, final 
preparation of RTG for transportation according to III transportation category established for packages 
of B(U) type). 

Upon determination of the transportation category (not higher than III) and assessing the surface 
contamination with radionuclides, the packages will be loaded in special motor car and delivered to 
special railcar for reloading. 

The risk index in handling of the emergency RTG taken as the equivalent collective dose received by 
personnel in the course of repair, packing and preparation of all emergency RTGs for transportation, is 
calculated by formula as above, with a correction for radioactivity of the RHS-90, which is inside 
particular RTG.  

So, for the RTGs with RHS -90-230, generating without biological shielding, the ERDRmax  is equal to 
~ 1,8 mSv/s at the distance of 1m. RHS-90 installation in container should be fulfilled quickly and 
accurately, so that the personnel individual doze in such emergency situation would not exceed the 

 page C-42 



 

established by NRB-99 annual limit of 100 mSv. The operation can be fulfilled by two members of 
personnel (one for each RHS-90-230), and the time of each operation should be limited with 50 
seconds or less, subject to the use of a remotely operating instrument ~ 500 mm long. 

 

On possible emergency situations  during the work at FSUE Atomflot, FSUE DalRAO, Leningrad 
SK Radon. 

Initiating events: 

• gantry cranes de-energisation during RTG hanging on a hook. 

• failures in the work of gantry cranes. 

• mistakes of servicing personnel. 

Emergency situations: 

• RTG hanging on gantry hook. 

• RTG package dropped on ship structures, wharf area or car. 

Personnel actions in case of emergency situations: 

• evacuate the personnel beyond the radioactive freight irradiation zone; 

• cover the floor surface under the hanging freight with polyethylene film; 

• lower the freight manually to a prepared place, cover, if necessary, with removable shielding 
and  polyethylene film to protect against precipitation; 

• restore gantry crane serviceability; 

• move freight to the site of destination; 

• carry out radiation survey and decontamination, if necessary. 

 

3. To the issue of accident probability assessment during transportation and 
risk assessment  

At RTG decommissioning the main risk for people and environment will be from accidents during 
transportations. 

The probability assessment of radiation accidents associated with severe damage of transport facility 
and transported RTGs gives, according to various reference materials, the following values: 

• severe railway accident associated with damage of the special railcar carrying the RTG 
packages, prail ≈ 1,8×10-8 (year×km)-1; 

• severe car accident associated with damage of the special motor car carrying the RTG 
packages, pcar  ≈ 1×10-5 (year×km)-1; 

• accident associated with RTG sinking during transportation by special ship, pship  ≈ 1×10-6 
(year×km)-1; 

• accident associated with fall of helicopter carrying the RTG,                                pheli ≈ 1,0×10-

4 (year×km)-1; 

• accident associated with collision of the special ship carrying RTG packages to a temporary 
storage, with another ship, pwat  ≈ 1,5×10-3 year-1. 

As concerns the decommissioning transportation schemes the calculations are as follows: 
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The probability of helicopter accident  during RTG transportation to Atomflot temporary storage 
platform calculated for each RTG planned to be decommissioned in  2005-2006 in accordance with 
the route and the way length, and using the value Pheli ≈ 1,0×10-4 (year×km)-1  is from  1х10-2  to 1 - 
6х10-3   

The probability of radiation accident during emergency RTG transportation by special railcar to a 
temporary storage platform  is calculated taking account of the route of delivery to FSUE Atomflot 
and using the value Prail ≈ 1,8×10-8 (year×km)-1 and the route length. With the route length between 
s.Rosliakova – Atomflot collecting platform equal to ~ 20 km it is equal to  (pi) ≈ 3,6×10-7 per one 
transport by special railcar.  

The probability of severe radiation accident associated with complete breakdown of special railcar, 
using the value Prail ≈ 1,8×10-8 (year×km)-1 and the route length between «Atomflot platform  – 
Staraya Kupavna” ~ 2012 km, will be equal to  ≈ 3,6×10-5 per one transport by special railcar. 

At FSUE V/O Izotop, RTG are installed in special motor cars which deliver the RTGs to FSUE 
VNIIRFA for dismantling and withdrawal of RHS-90. Three car runs will be required to complete 
unloading of one railcar. The route length is ~ 80 km (taking into account moving by circular road). 

Upon withdrawal of RHS -90 in “hot” cell they are loaded in special containers UKT1B, which are 
used to form the packages of B(U) type, and can take, depending on the power, from one to three 
RHS-90. The containers with RHS-90 are transported back to FSUE V/O Izotop by special motor cars 
and loaded in a special railcar which delivers them to PA Mayak.  One special railcar can take up to 10 
containers with the RHS-90 of different power.  Three car runs will be required to fulfill loading of 
one railcar. So, for transportation of all RTGs from one special railcar to FSUE VNIITFA and return 
transportation of RHS-90 in the transportation packages fitting into one special railcar, about 6 car 
runs of ~ 80 km each, will be required.   

The probability of severe car accident in the course of such transportations, calculated using the 
value Pcar ≈ 1,0×10-5 (year×km)-1 and the route length will be  ≈ 8,0×10-4 (for one transportation). 

Three special railcar runs can fulfill the conveyance of all the RHS-90 withdrawn from 30 RTGs (this 
number is taken from plan for 2006). Further operations on unloading the containers with RHS-90, 
their long-term storage and disposal shall be fulfilled by PA Mayak. 

The minimal length of the railway route from FSUE V/O Izotop to PA Mayak is ~ 1830 km. Then, the 
probability of severe radiation accident associated with complete breakdown of special railcar 
obtained using the value Prail ≈ 1,8×10-8 (year×km)-1 and the route length will be  ~ 3,3×10-5 (per one 
transport by special railcar). 

The obtained data on emergency probability during RTG transportation were used in risk assessment. 
The results obtained by RESCenter (St.Petersburg) with regard to particular operations on RTG 
handling during transportation, collective doses and risk assessment (considering the probability of 
radiation accidents  calculated using the program sets СЗМА and АСМ 2001), are given in Table 4, 5. 

One of the possible transportation options envisages the RTG delivery by helicopters to Atomflot 
collecting platform. The risk of emergency during above method of delivery is the highest, as can be 
seen from the data of Table 5.  

The risk of consequent collective dose received by personnel during dismantling, repair and loading of 
emergency RTGs from s. Rosliakovo is significantly higher than in other situations and is equal to ~ 
0,70 pers.- Sv., while with RTG delivery from the White Sea it is– 0,37 pers.- Sv. 

The next, by accident risk probability, is the delivery of emergency RTGs from s. Rosliakovo to the 
platform, by railway transport which results from lower probability of railway accident and short route 
length. Nevertheless, the collective dose received during repair and preparation of emergency RTGs 
for transportation is the highest. 
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The lowest accident risk probability is noted for RTG delivery by special ship from the White Sea.  

For lack of any alternative (to railway and car transport) ways of RTG delivery for dismantling to 
FSUE VNIITFA, and RHS for disposal to PA Mayak, no detailed calculations of collective doses and 
risk for other transportation methods were made; however, tentative assessments show that the risk of 
emergency in such cases will not exceed the relevant values obtained for the stage of RTG 
transportation to the collecting platform of FSUE Atomflot.  
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APPENDIX 6 

STANDARD CONTENT OF PERMIT-CERTIFICATE FOR SHIPMENTS, RMO AND 
DESIGN OF PACKAGES 

According to the Rules of Safety of Radioactive Materials (NP-053-04), the following certificates 
(permit certificates) should be get to effect shipment of a radioactive material cargo in the Russian 
Federation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Only two types are permitted to be covered by one certificate, namely: the certificate for package 
design and certificate for shipment (para. 4.2.1 NP-053-04); it is a common practice. 

The development, agreement and issue of certificates is carried out in accordance with established 
procedure by the State Competent Authority appointed by the Government of the Russian Federation 
(para 4.1.2 NP-053-04). 

The Directive of the Government of RF # 204 of 19.03.2001 defines Rosatom as the SCA. 

The procedure for the development, agreement and issue of certificates is established in the 
Temporary Provisions for the Procedure for Issue of Permit-Certificates for a Special Form 
Radioactive Substance, Design and Shipment of Packages with Radioactive Substances (IPPC-92), 
considering supplements #1, 2, 3.  

TYPES OF CERTIFICATES 
(permit-certificates) 

(para 4.1.1 NP-053-04) 
 

Certificates for 
radioactive 

material 
________________ 
(SFRM – special form, 
LDRM – low dispersion) 
 Certificates for 

package design 
_________________ 
(types А, B(U), B(M), С, 
as well as all packages 
containing NM or  
≥ 0.1 kg of uranium 
hexafluoride) 
 

Certificates for 
transportation of 

packages 
_________________ 
(types А, B(U), B(M), С, IP-
2, IP-3, as well as NM 
containing packages) 
 

Certificates for 
shipment under 

special conditions 
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Generally, the identification signs of certificates look as below: 

RUS/100/B(U)-96, 

RUS/6062/Х, 

RUS/150/B(U)-96Т, 

RUS/245/B(U)-96(Rev.1), 

where RUS – the Russian Federation, 

number – assigned by SCA, 

code of the certificate type – can be I (IP industrial packages), А, B(U), B(M), С, S (it is for SFRM), 
T (it is for shipment), Х (it is for special conditions of shipment), LD (it is for LDRM). 

Besides code of the certificate type the SFRM and LDRM certificates contain "-96"; it means that the 
package design meets the IAEA requirements and "(Rev.1)" mean the first review of this certificate. 

Certificate should be issued for not more than 5 years. 

One of the permit-certificates is given below and gives a general impression of their standard structure 
and content. 
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RUS/6062/Х  

FEDERAL ATOMIC ENERGY AGENCY 

PERMIT-CERTIFICATE 

for transportation under special conditions of the radioisotopic thermoelectric generators RTG-90-
80/28-NSNU-S (RTG “Senostav”) serial number No 007 and serial number No 008 in transportation 

packages eI4.059.083 

RUS/6062/Х 

The Federal Atomic Energy Agency, being the state competent authority of the Russian Federation for 
shipments of nuclear materials, radioactive substances and products thereof, certifies that the 
shipment under special conditions of the radioisotopic thermoelectric generators RTG-90-80/28-
NSNU-S (RTG “Senostav”) serial number No 007 and serial number No 008 in transportation 
packages eI4.059.083 meets the Rules of Safety for Transportation of Radioactive Materials (NP-053-
04), the Sanitary Rules of Radiation Safety for the Personnel and Population during Transportation of 
Radioactive Materials (Substances) (SanPiN 2.6.1.1281-03), GOST 16327-88, Transportation 
Packages for Radioactive Substances. General Technical Conditions, the Rules of Safe 
Transportation of Radioactive Materials (Vienna, IAEA, Safety Series No ST-1, 1996). 

The Permit-Certificate has been issued by the FSUE All-Russia Research Institute of Technical 
Physics and Automation. 

The Permit-Certificate is valid from 03.11.2005 until 03.11.2006. 

 

 

 

Identification sign,                                                      Deputy Director of 

assigned by the competent                                                 Federal Atomic Energy 

authority                                                                   Agency 

 

 

RUS/6062/Х                                                                        _______________      

                                                                                            «___»__________200x 

 

 page C-50 



 

RUS/6062/Х  

1. Main purpose 

Transportation packages eI4.059.083 are designed for shipments of radioisotopic thermoelectric 
generators RTG-90-80/28-NSNU-S (RTG “Senostav”) manufactured to the technical conditions 
eI3.410.344 TU and being decommissioned. 

2. Permissible radioactive content 

The transportation packages eI4.059.083 are permitted to ship RTG “Senostav” serial number No 007 
and serial number No 008, of which each is fitted with six radionuclide heat sources RITu-90 based on 
radionuclide strontium-90 with a total activity at the moment of shipment of 7.52 PBq (203.2 kCi) and 
meets the requirements set forth for a special form radioactive material (SFRM). 

3. Description of transportation package eI4.059.083 

The transportation package eI4.059.083 (see Fig. 1) meets requirements set forth for B(U) type 
packages; it has the permit-certificate RUS/6062/B(U)-96Т and consists of their shielding containers 
and RTG “Senostav”. 

The shielding container is made as a steel welded frame (2) with hinged mesh panels fixed on four 
sides by bolts. The upper side of the shielding container is closed with a steel cap fixed by bolts. 

The bottom of the shielding container is made as a welded frame in the shape of “sleigh” (3) of steel 
channels; the RTG “Senostav” (4) on a support (1) is placed on it during shipment.  

 
                                   1 – support;                  3 – sleigh; 
                                   2 – frame;                    4 – RTG. 

Fig. 1 Transportation package eI4.059.083 

The RTG “Senostav” (see Fig. 2) is a leak tight structure which consists of: 

• heat transfer unit (1); 

• heat insulation (2); 

• three radionuclide heat sources RITu-90-64 (3); 

• radiation shielding made of depleted uranium (4); 

• aluminum heat radiator (5); 
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• unit of thermoelectric batteries (6); 

• tungsten radiation shielding (7); 

• three radionuclide heat sources RITu-90-513 (8); 

• supports (9). 

 
•        1 – heat transfer unit;          5 – heat radiator; 
•        2 – heat insulation;              6 – unit of thermoelectric batteries; 
•        3 – RITu-90-64;                   7 – radiation shielding; 
•        4 – radiation shielding;        8 – RITu-90-513; 
•                                                     9 – support. 

Fig. 2.  RTG “Senostav” 

 

The transportation package and RTG “Senostav” includes fixtures for lifting machinery and sealing. 

Sizes of the transportation package eI4.059.083 with RTG “Senostav”, not more, mm: 

length - 1470; 

width - 1100; 

height - 1450.  

Mass transportation package eI4.059.083 with RTG “Senostav”, not more, kg – 1600. 

 

3. Conveyances, shipment conditions and route 

The shipment of transportation packages eI4.059.083 with RTG “Senostav” serial number No 007 and 
serial number No 008 can be carried out by a helicopter if requirement are met as stipulated in the 
“Requirements for Transportation of Radiation Packages with RTG (RHS) on the Helicopter Load to 
Ensure Radiation Safety and Prevention of Possible Accidents” given in the appendix to the “Decision 
No 04-05 Regarding Transportation of RTG (RIT-90, RITu-90) Packages by Helicopter Load” as 
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approved by the Rosatom and Rostechnadzor’s management under the transportation category “III-
YELLOW” under the exclusive use conditions, with the equivalent radiation dose rate from the 
transportation package eI4.059.083 with RTG “Senostav” being not more than, mSv/h (mrem/h): 

in any point on the package outer surface – 2.0 (200) and at a distance of 1 m from the outer surface 
of the package – 0.1 (10). 

The following compensatory measures should be effected during the shipment: 

• the shipment should be escorted by the personnel trained in assessing conditions of the 
transportation packages eI4.059.083 with RTG “Senostav” and radiation situation in the event 
of an accident; the personnel should have the corresponding equipment; 

• in case of the emergency drop of the transportation packages eI4.059.083 with RTG 
“Senostav” the drop should be carried out at a minimum height on a sandy or other soft soil, 
as possible; 

• after the drop the helicopter should land in the drop region and the crew should immediately 
take initial safety measures as per the emergency card; 

• in case of an accident with the helicopter carrying the transportation package eI4.059.083 with 
RTG “Senostav” as a helicopter load an expedite delivery of the emergency personnel 
(consignor, consignee or carrier) equipped with the dosimetry instrumentation should be 
arranged for by another helicopter; 

• during the helicopter shipment the radio communication should be continuously maintained 
along with transmission of the helicopter location coordinates each 5 minutes; 

• the consignor should inform about the shipment commencement in advance the Department 
of Nuclear and Radiation Safety of Rosatom and FSUE ETC of St. Petersburg.  

The shipment route of the transportation packages eI4.059.083 with RTG “Senostav” serial number 
No 007 and serial number No 008 as a helicopter load under the special conditions is: 

• Lighthouse Letinsky – pad of Mishukovo settlement in Murmansk Region; 

• Route length – 40 km. 

The consignor and consignee of the transportation packages eI4.059.083 with RTG “Senostav” serial 
number No 007 and serial number No 008 is the military base 90719. 

5. Safety precautions 

Operations with the transportation package eI4.059.083 during loading and unloading of RTG 
“Senostav” at shipment and storage should be carried out with respect to the applicable Radiation 
Safety Standards (NRB-99), the Basic Sanitary Rules of Radiation Safety (OSPORB-99), the Safety 
Rules of Transportation of Radioactive Materials (NP-053-04), the Sanitary Rules of Radiation Safety 
of the Personnel and Population during Transportation of Radioactive Materials (Substances) (SanPiN 
2.6.1.1281-03), as well as in accordance with the technical description and operator’s manual. 

In the event of an accident during shipment of the transportation package eI4.059.083 with RTG 
“Senostav” the situation should be promptly reported on to: 

the dispatcher of the Industry Dispatcher Office of the FSUE Atomspetstrans (round-the-clock) by 
telephone No (495) 239-44-81; 

the FSUE SCC of Minatom of Russia by telephone No (495) 933-60-44, fax No (495) 933-60-45, 239-
24-35;  

the dispatcher of the FSUE ETC St. Petersburg (round-the-clock) by telephone No (812) 247-56-53;  
and be guided by the Emergency Card No 923, requirements of Section 7 of NP-053-04 and 
requirements of Section 3 of the Rules of Investigation and Accounting of Violations during Handling of 
Radiation Sources and Radioactive Substances Used in the National Economy (NP-014-2000). 

All issues related to the permit-certificate should be addressed to the Department of Nuclear and 
Radiation Safety (DNRS) of the Federal Atomic Energy Agency (24/26 B. Ordynka St., Moscow 
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119017; tel.: 239-48-28, 239-29-27) or to FSUE ETC St. Petersburg (28 2nd Michurinsky Proezd, St. 
Petersburg 194021; tel.: (812) 247-73-10, fax (812) 247-57-98). 

The valid copies are only the registered copies of the permit-certificate with the original seal of FSUE 
ETC St. Petersburg or DNRS of the Federal Atomic Energy Agency. 

Acting Chairman of Federal                    Head of Department for 
Environmental, Industrial and                    Nuclear and Radiation Safety  
Nuclear Supervision Service                    of the Federal Atomic Energy  
            Agency 

 

 

________________A.B. Malyshev                       _______________A.M. Agapov 

«___»___________2005                                         «___»__________2005 

                                                                            

                                 

Head of Division for Special                                Director of FSUE ETC    

             St. Petersburg  

Shipments of the Department for 
Decommissioning of Nuclear and 
Radiation Facilities 

_________________V.V. Ananiev                                            _______________V.I. Stovbur 

«___»____________2005                                                          «___»___________2005 
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APPENDIX 7 

(Reference) 

MINISTRY OF ATOMIC ENERGY OF RUSSIAN FEDERATION 

AGREED ON BY APPROVED BY 
First Deputy Minister of Interior of 
Russia 
Ref. letter # 
20/5/1061 V.I. Fedorov 
“07” December, 2000 

First Deputy Minister of Public 
Health of Russia –the State 
Head Sanitary Inspector of 
Russia 
Ref. letter #  
2510/248-02-23 
____G.G. Onischenko 
“11” January, 2002 

First Deputy Minister of Atomic 
Energy of Russia 
___ L.D. Ryabov 
25.01.2002 
 

Deputy Minister of Emergency of 
Russia 
Ref. letter # 
38-1212-9 M.I.Faleev 
“28” April, 2000 

  

Emergency card #923 

for transportation of radionuclide strontium-90 + yttrium-90 

(Effective by Minister Order as of 17.01.2002 #24) 

Head of 8 Chief Department of Ministry of Interior of 
Russia 

Ref. letter # 15/10-176 A.A. Terehov 

“23” May, 2000 

Head of Department of fertile cycle of 
Ministry of Atomic Energy of Russia 

________ V.V. Shidlovsky 

07.03.2000 

Head of the First Department of Chief Division of State 
Fire-prevention Service of Ministry of Interior of Russia 

Ref. letter # 20/5/779 V.T. Kishkurno 

“12” September, 2000 

Head of the Department for Safety and 
Emergencies of Ministry of Atomic Energy 
of Russia 

__________ A.M. Agapov 

07.03.2000 

Deputy State Head Sanitary Inspector of Russia on 
objects and territories serviced by MEDBIOEXTREM 
Federal Department  

_______ O.I. Shamov 

04.01.2002 

Head of Department for protection of 
information, nuclear materials and objects 
of Ministry of Atomic Energy of Russia 

________ V.I. Limonaev 

28.03.2000 

Head of State Sanitary and Epidemiological Supervision 
Department of Ministry of Public Health of Russia  

Ref. letter # 1100/84-2-112  

_________S.I.Ivanov 

“11” January, 2002 

Head of Transport Department of Ministry 
of Atomic Energy of Russia 

_________ S.I. Kaptelov 

03.04.2000 
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Emergency card # 923 

For transportation of radionuclide strontium-90 + yttrium-90 

1. Freight Information 

Emergency card is the mandatory initial executive document for radionuclide product transportation.  

Information on freight hazard class  

Class of hazard Hazard sign Urgent measures code 

7 “radioactive” 45 КЕ 

Physical and chemical properties of the substance 

Chemical 
composition 

State of 
aggregation  

Melting 
point, C° 

Boiling point, 
C° 

Volatility  Solubility 
in water 

Fire and 
explosion 
risk 

Strontium 
carbonate 

Powder 925 1340 None low None 

Strontium glass Granules - - None None None 

Strontium 
chloride 

Liquid - 100 None None None 

Radionuclide characteristics and types of risk according to NRB-99 

Type of 
emission 

Half-life 
period  

Radiation 
hazard 
group 

Annual  limit on 
intake with air 
MPIpub 
(maximum 
annual intake)
Bq/year 

Admissible 
volume 
activity in air, 
MPApub. 
Bq/m3  

Annual limit 
on intake 
with food, 
MPIpub 
Bq/year 

Intervention 
level, water, 
UV, Bq/kg 

β, γ, X, e 29.1 year B 2.0 x·10 4 2.7 1.3 x 104 5.0 

Ecological hazard: radioactive contamination of the territory is possible when strontium-containing 
compound is spread or spilled.  

The interaction of radioactive substances with the environment leads to its ionisation, destruction of 
organic matter molecules and change of compounds’ chemical structure. 

Long-time exposure to irradiation from a non-shielded radioactive material (strontium-90) may cause 
serious radiation injury. 

Direct contact with radioactive material may lead to contamination of skin and cloths. 

Breathing in the airborne particles may cause internal irradiation.  

1.1. The characteristics of transport package sets is given in the freight waybill. 

The level of radiation hazard is different depending on the type, quantity and form of the radioactive 
material.  

Biological hazard for man:  

With single intake of the dose above 50 ПГПнас the following symptoms are registered: hypoplasy of 
spinal cord, changes in the organs through which the isotopes are taken in and brought out: mucous 
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membrane of mouth, respiratory tract, mucous of the lower part of large intestine, bowels, pneumonia 
(if lungs are affected)  

2. Precautionary measures, fire-fighting measures 

2.1. Following the requirements of the “Basic sanitary rules of radiation safety”, OSPORB-99, all the 
works in the emergency zone are to be carried out subject to: 

-  availability of personal radiation monitoring of external and internal exposure of the person; 

- radiation monitoring using the instruments type DRGZ-04, RUP-1, DP-58, RKSB-104 or similar; 

- availability of special cloths and use of personal protective means (PPM) (protective goggles, aprons, 
oversleeves, respirators type “Lepestok”, ShB-1, ShB-200b, “Astra-2”, gas-masks GF, GP-5, GP-7); 

2.2. In case of package seal failure and contained substance release, the work should be carried out 
in plastic protective suit type LG-1, rubber or plastic footwear, rubber gloves. 

2.3. In fighting the fire use standard isolating PPM and all fire-extinguishing means: asbestos cloth, 
sand, special non-organic powders, water, foam and carbon-dioxide fire extinguishers of all types.  

Sewage during fire fighting activities or decontamination may lead to soil contamination.  

If radioactive substance gets on skin, it is necessary to wash it off with water or take a shower and 
change cloths.  

2.4. The number of people should be limited in the direct vicinity to the damaged package, it is 
necessary to stay on windward side, avoid touching the radioactive materials that fell out of transport, 
without using protective means and instruments. 

2.5. Follow the personal hygiene rules. Do not smoke, eat or drink in the emergency area.  

2.6. After leaving the emergency zone it is necessary to wash the skin thoroughly with warm water and 
soap, and, depending on radiation monitoring results, change cloths and place the one that was taken 
off at a special site. 

3. General requirements of emergency categories, initial actions and procedure of providing 
information 

3.1. Using Table 1 and the emergency liquidation plan as guides, the emergency category shall be 
defined urgently, urgent measures taken to inform about the category of emergency and initial actions 
for its liquidation - taken.  
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Table 1 

Emergency category Initial actions Order of providing information 

1 The emergency situation when 
radiation packages do not have 
visible damages as a result of 
mechanical action, have 
insignificant damages, loosening 
or breakage of separate 
elements of fastening to carrier, 
or if the packages were exposed 
to slight heating effect as a result 
of a fire that occurred outside the 
freight location or the carrier. 

1. Put on gas-mask and protection 
means. 

2. Exclude admittance of unauthorised 
persons into the 10 m zone of the 
transport facility (carrier). 

3. Conduct radiation monitoring. 

4. Conduct external survey of packages 
and arrange and fasten the packages 
on the carrier again. 

5. Check fitness of the carrier to continue 
transportation or organise reloading to 
a serviceable carrier.  

6. Continue transportation by the route. 

Take appropriate measures for 
immediate notification about the 
emergency by radio link, telephone, 
telegraph indicating: 

- The emergency category; 

- The emergency location, date 
and time; 

- surname of the person 
passing the information. 

Information shall be communicated 
to the consigner (consignee), 
carrier, Ministries and Departments 
by 24-hour telephones: 

Ministry of Atomic Energy of Russia 

(095) 239-24-28 

(095) 953-23-05 

(095) 239-44-81 

Ministry of Railways of Russia 

(095) 262-61-65 

(095) 262-31-08 

Ministry of Transport of Russia 

(095) 200-25-45 

Sea Fleet Department 

(095) 926-10-05 

2 The emergency when radiation 
packages were subjected to 
significant mechanical damages 
or the paint coating was burnt. 
Release of radioactive 
substances from package is 
possible, however radiation and 
radioactive contamination levels 
will not lead to exposure of 
people above the basic dose 
limits indicated in Table 5.1 of 
NRB-99. The package can be 
thrown out of the carrier or be 
inside the overturned difficult to 
access.  

1. Put on gas-mask and protection 
means. 

2. Exclude admittance of unauthorised 
persons into the 50 m zone of the 
carrier. 

3. Conduct radiation monitoring of the 
emergency site and determine its 
square area. 

4. Evacuate unauthorised persons to a 
separate zone on the windward side. 

5. Install danger signs of the emergency 
area. 

6. Collect radioactive substances in a 
hermetically sealed metal container, 
plastic bags or cover them with earth. 

7. Take the packages out of the damaged 
carrier, move them to a dry site, and 
set guard. 

8. Further actions are determined by 
special Emergency Special Units and 
Special Emergency Teams, the order 

Take appropriate measures for 
immediate notification about the 
emergency by radio link, telephone, 
telegraph indicating: 

- The emergency category; 

- The emergency location, date 
and time; 

- surname of the person 
passing the information. 

Information shall be communicated 
to the consigner (consignee), 
carrier, Ministries and Departments 
by 24-hour telephones: 

Ministry of Atomic Energy of Russia 

(095) 239-24-28 

(095) 953-23-05 

(095) 239-44-81 

(812) 247-56-53 
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of their work is specified in the 
“Emergency liquidation regulations” 
(ELR). 

Ministry of Railways of Russia 

(095) 262-61-65 

(095) 262-31-08 

Ministry of Transport of Russia 

(095) 200-25-45 

Marine Department 

(095) 926-10-05 

Ministry of Emergency Situations of 
Russia 

(095) 926-37-38 

Ministry of Public Health 

(095) 927-25-72 

(095) 923-84-06 

Federal Directorate for Problems of 
Ministry of Public Health of Russia 

(095) 190-33-25 

Territorial bodies of Ministry of 
Internal, of Federal Security 
Service, Civil Defence 
Headquarters 

3 The emergency situation when 
the radiation packages are 
partially or completely broken, 
and the contents is released. The 
packages or the carrier are 
buried in collapsed material, 
submerged in water or happen to 
be in durable fire zone. 

1. Put on gas-mask and protection 
means. 

2. Exclude admittance of unauthorised 
persons into the 100 m zone of the 
carrier. 

3. Conduct radiation monitoring of the 
emergency site and determine its 
square area. 

4. Evacuate unauthorised persons. 

5. Install danger signs of the emergency 
area. 

6. Collect radioactive substances in a 
hermetically sealed metal container, 
plastic bags or cover them with earth. 

7. Take the packages out of the damaged 
carrier, move them to a dry site, and 
set guard. 

8. Further actions are determined by 
special Emergency Special Units and 
Special Emergency Teams, which 
working order is specified by 
“Emergency liquidation regulations” 
(ELR). 

9. If radioactive substances get into the 
water basins, warn the local authorities 
of Sanitary / Epidemiological Station 
(SES) and of Ministry of Internal. 

Take necessary measures for 
immediate notification by the order 
indicated for emergency category 2. 
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3.2. All emergency-related reconstruction works, carried out after the emergency of 2 and 3 category, 
as well as decontamination activities connected with elimination of radiation after-effects as such, are 
conducted by Special Emergency Teams (SET) of organisations-consignors (consignees) and 
Emergency Special Units (ESU). The chief of SET, ESU shall be the person in charge (the manager) 
of elimination of emergency 2 and 3 category after-effects, while prior to his arrival to the emergency 
site the above shall be the responsibility of the person in charge of freight escort or the responsible 
person of the carrier. 

3.3. The actions of freight carrying technical staff by railway, motor transport, aircraft or sea (river) 
vessel shall be fulfilled in accordance with the departmental instructions and requirements of the 
present emergency card. 

3.4. In all the cases of emergencies of 2 and 3 category, all train and transport traffic is to be stopped. 
Regular traffic shall be recommenced after required restoration works and radiation monitoring is 
fulfilled.  

3.5. If the people involved in freight escort and transportation are injured – call the local first aid 
ambulance for the injured. 

3.6. In case of fire: 

• call the local fire service; 

• immediately start the liquidation of fire by all available fire-extinguishing facilities, indicated in 
section 2, prevent fire expansion and impact on packages, evacuate, where possible, 
transports with packages out of the fire zone; 

• if evacuation is not possible cool the packages with water. 

3.7. In case of emergencies of 2 and 3 categories the freight escorting person or SES radiologist (of 
carrier or of local region) shall: 

• monitor contamination of the emergency site and determine its square area using standard 
DPGZ-04, RKSB-104, RUP-1, DRL-5В or similar; 

• set danger signs of the emergency site; 

• arrange the freight watch. 

4. Actions of fire guard subdivisions during liquidation of fires on transport during freight 
transportation. 

4.1. Upon receiving the information about fire (emergency) on transport facility, the fire guard shall act 
according to the departmental documents. 

4.2. Upon arrival to fire (emergency) site, fire guard subdivisions shall establish communication with 
the manager of emergency liquidation and act by his instructions. 

4.3. The Head of fire guard subdivision shall receive the following information from emergency 
liquidation manager:  information on the current situation, characteristics of the transported freight, 
accident prevention measures during liquidation of emergency and the given emergency card. 

4.4. The required quantity of staff for fire extinguishing shall be defined. The fire guard personnel, 
which does not participate in fire extinguishing work, shall be immediately evacuated to a safe place. 

4.5. If the emergency liquidation manager is not at the site of emergency, fire guard subdivisions shall 
act in accordance with the instructions on fire extinguishing during transportation of radioactive 
substances and in accordance with the given emergency card. 

4.6. The work on fire extinguishing is to be carried out under constant radiation monitoring by freight 
escorting personnel or SES radiologist, using personal protection means (gas-masks, protective 
clothes and footwear). 

4.7. In fire extinguishing operations, the distance to transport and packages..., using water is not 
limited. 
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4.8. After liquidation of fire the personnel shall undergo radiation monitoring, and, if necessary, 
sanitary treatment, while fire-fighting instruments and technical equipment shall be exposed to 
decontamination. 

5. First medical aid 

5.1 Urgent evacuation of the staff and other involved persons from the emergency zone shall be 
fulfilled IMMEDIATELY after occurrence of personal hazards conditions. If the clothes are burning, 
fire shall be suppressed by all possible means.  

5.2. Urgent first medical aid is to be provided within the first 30 minutes (prior to arrival of the medical 
team). 

5.2.1. If injured persons are within the emergency zone, it is necessary to evacuate them outside the 
limits of the zone of possible environmental contamination.  

5.2.2. It is necessary to take out, dig out and free the injured persons from under the debris, collapsed 
materials. Apply a tourniquet, take measures for anaesthetisation, cooling of the injured zone. In case 
of penetrating chest wounds apply occlusive bandage (in order to eliminate air infiltration into thorax). 

5.2.3. Render medical aid as required to save life (elimination of all kinds of asphyxia, temporary 
stoppage of arterial bleeding, indirect heart massage and artificial respiration).  

Note: It is inadmissible to perform artificial breathing by “mouth-to-mouth”, “mouth-to-nose” method – 
there is a real danger for the person providing aid. It is necessary to use the Ambou bag or other 
appropriate medical equipment. 

5.2.4. Arrange the following special treatment to prevent radionuclide penetration into the organism: 

• Apply abundant and durable washing (up to 30 minutes) with water of wounded and burned 
areas; 

• Irrigate of the burned area with lioxazol, cover the burn or wound (if any) area by sterile 
bandages; 

• Rinse the mouth, throat and nose cavities with 2% soda solution; 

• Wash eye conjunctivas with cool (33-35oC) water during 5-10 minutes; 

• Take algisorber 0.5 g. 

The injured persons, who happened to be in the emergency zone at the time of container seal failure, 
are subject to skin decontamination with running water and soap.  Apply decontamination means 
(“Protection”) and wash abundantly with water in shower after that. 

5.2.5. If possible, dress the injured persons in clean clothes, warm them up, cover with cloaks, 
additional overalls. 

Note: In case of severe, possibly life-threatening injuries, the risk of potential radionuclide penetration 
is considerably lower than the risk from delay in specialised medical aid. Decontamination measures 
may be postponed to give priority to the urgent medical aid measures, especially those connected with 
vital requirements. 

5.3. The arrived ambulance team is not allowed to work in the emergency zone. The assistance to the 
ambulance team consists in providing all available and necessary information about the emergency 
and the injured. The first aid shall be rendered to the injured persons by the ambulance team 
according to the general rules and criteria stated in para. 5.2. 

5.4. In case of emergencies with radionuclide sources the following is to be done, in addition to the 
above: 

• To prevent radionuclide absorption by organism it is necessary to take perorally algisorber 0.5 
g or barium (absorber) 30.0 g with 2 glasses of water and irrigate the stomach after that. Give 
high purifying enemas; 

• Inject intravenously 5% pentacyne in the quantity of 10.0 ml; 
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• dilute isotope concentration by strontium lactate (perorally 500-1500 mg) or slow intravenous 
injection of strontium gluconate (600 mg in 500.0 ml of 5% glucose solution); 

• Calcium gluconate perorally (6-10 g by 3 doses a day) or slow intravenous injection of 10% 
calcium gluconate (1-520 g in 500.0 ml of 5% glucose solution). Give Polysurmine 4.0-200.0 
ml perorally, oxidate organism by taking peroral ammonium chloride ; 

5.5. To reduce the consequences of radiation contamination by external irradiation inject the 
desoxynate preparation 0.5% - 5.0 ml intramuscularly. 

If mucous membranes are injured, wash them and pour drops of cod-liver oil or peach oil, or 30% 
natrium sulfacille solution. 

If eyes are burning, pour 1-2 drops of 0.5% dicaine solution into the conjunctiva bag. 

If skin is injured (burn of 2 grade and higher), the burn areas are irrigated with lioxazol, the burn and 
wound (if any) areas are covered with sterile bandages (if not already done) and anaesthetic injections 
are made. The injured persons pertaining to this group need to be subject to immediate measures 
against emphysema and shock according to accepted programs of intensive therapy. 

5.6. The victims are to be evacuated to the nearest specialised medical institution, and be provided, if 
necessary, with the consultations of appropriate specialists. 

5.7. A medical registration card shall be started for each injured person, and biological analysis will be 
taken. 

6. Principal requirements for preparation of transport, special motor car drivers and escort 
staff 

6.1. The escort staff must be aware of the requirements of the regulatory documents regulating the 
transportation, have the knowledge of safe handling of transported freight, use radiometric devices, 
fire-extinguishing and communication facilities, be able to render first medical aid. 

6.2. Prior to freight shipment the transportation and storage service administration shall conduct: 

• Acceptance of carriers and transportation packages by commission; 

• Briefing of the escort staff according to the items of the emergency card. 

• Check that escort staff is supplied with overalls, personal protection means, personal 
dosimeters, verified radiometric devices, equipment (spade, claw tongs, rope, flashlight, 
decontaminators, signal flags or radiation hazard warning signs). 

Chief engineer of PA Mayak  

24.12.99       A.P.Suslov 
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APPENDIX 8 

HANDLING OF RHS (RTG) AT FSUE PA MAYAK 

A construction of the “hot cell” for dismantling of RTG is planned at FSUE PA Mayak; the RTG are 
to come from the Leningrad SC Radon and FSUE DalRAO (see work stages 3, 4, 8 of Appendix 4). 

At present, FSUE PA Mayak executes a long-term storage of RTGs that come from FSUE VNIITFA. 

The RIT-90 containers having arrived to FSUE PA Mayak are unloaded. The RIT-90 are removed 
from the containers, examined and their compliance with the accompanying documentation (the 
disposal certificate of a batch of radioactive waste issued by FSUE VNIITFA that accompanies the 
container) is established. After the compliance is established the received RIT-90 are categorised as 
high-level radioactive waste (HRW). It is disposed of similarly to the disposal of other high-level 
waste generated at the FSUE PA Mayak. It is necessary to note that RIT-90 converted into waste now 
is an essentially perfect way of disposal of high-level radioactive waste. 

Heat removal issues that influence selection of such parameters like heat load, specific energy release 
in waste, mechanical strength have a special place in the HLW disposal. Considering the hazard posed 
by radioactive waste and its quantities, the FSUE PA Mayak has adopted the technology of 
vitrification of highly radioactive solutions. 

Then the vitrified HLW is sent for a long-term storage in the especially equipped storage facility. The 
facility is on the ground surface above ground water. It is adjacent to the vitrification building 
(furnace) and is connected with it by a transportation corridor. Cans with vitrified waste are delivered 
to the storage facility by the remotely controlled crane. The storage facility consists of concrete bays 
with stands for vitrified waste vessels that arranged at a certain distance from each other. Each bay is 
designed to be filled with glass blocks during several years. Vessels (tubes with cans) are loaded into 
the stands through hatches which are closed with concrete plugs. Cans are placed in tubes in three 
pieces one on another and two filled tubes, in turn, are placed one on another into the storage stand. 

To maintain the temperature regime for cooling of vessels the cooling air is blown through the annulus 
between the tube and internal surface of the stand. Having passed through the stands the hot air (up to t 
≤ 90 °C) is collected in the upper channels running above the stands and, after clean-up on filters is 
released into the atmosphere. 

During the first year of operation of the storage facility the air circulation is arranged for by fans. 
Then, after the waste heat release is decreased it is possible to use natural convection (the use of the 
exhaust pipe). The natural circulation of air takes place within the existing gap between the walls of 
the tube and can. 
 

According to the present concept, after the 50-year holdup in the aboveground storage facility the 
vitrified waste is planned to send to an underground disposal. If necessary, the storage period of high-
level waste in the storage facility can be extended up to 100 years. 

The standard equipment used for storage of the vitrified HLW is also used for storage of RHS with 
ended service life and being returned to FSUE PA Mayak. According to the transportation and 
handling scheme, the spent RHS are transported to the vitrified waste storage facility for storage where 
they are placed in cans with glass. When the return items of different types are placed into cans with 
glass various criteria are taken into account; those are the permissible temperature of the storage 
facility concrete structures, heat release from glass and sources, duration of the sources’ holdup in the 
storage facility until the ultimate disposal along with glass in deep geological formations. 

According to conditions of disposal of the vitrified waste in deep geological formations, one can 
should contain such activity that before the can is put into a well or trench its energy release should 
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not be greater than 0.9 kW. The limitation of energy release from the can and tube is conditioned by 
limitations imposed by temperature conditions of the dry well or trench (the well wall temperature 
should not be more than 100°C). Considering these limitations, the time is calculated after which the 
cans with items can be put into deep geological formations. 

The same temperature limitations are adopted also for loading of cans with items into the storage 
facility (temperature of concrete walls of the storage cells should not exceed 90°C). 

The vitrified waste and returned items have a rather high energy release therefore, it was necessary to 
solve the problem of heat removal that is released due to radionuclides’ radioactive decay. 

The self-heating temperature of the vitrified waste of return items occurring during their storage is 
determined by their specific heat release and heat release conditions into the environment. One of a 
few ways of prevention of an increase of the composite material temperature above the level that 
determines their heat resistance under the existing heat removal conditions is the limitation of heat 
release of the vitrified waste and return RHS. 

The calculation of thermo-physical parameters of the storage facility is done proceeding from the 
condition that in any point of the working cell the temperature of concrete does not exceed the limiting 
value of 100°C and the temperature of air going out of the channel does not exceed 90°C. Temperature 
parameters of the cell have been obtained from the calculation of the load of the return sources in the 
last can of the upper channel of the cell against the glass mass of different volume activity. 

Considering the above circumstances, the calculations are done to determine limiting loads of the 
different types of return items in to one tube depending on the glass volume activity. 

Therefore, according to the concept of handling of high-level waste at FSUE PA Mayak, the cans with 
return items are stored jointly with glass in the vitrified waste storage facility with a prospect of their 
disposal in deep geological formations in 50 or 100 years. 
 

 page C-64 



 

 page D-1 

Appendix D 
Improvement of regulatory activities in the area of 

emergency preparedness (Task 4) 

D-1. Safety assurance in RTG decommissioning and prevention of emergency 
situations involving RTGs during transportation by different modes of 
transportation (Deliverable D6) 

1. Introduction 

The problem of assuring safety of works in decommissioning of radionuclide thermoelectric 
generators (hereinafter referred to as “RTG”) is among the priorities of cooperation between Norway 
and Russia, and governmental and public organisations of both countries keep an eye on it.  

The justification of ecological and radiological safety of works is contained in the “Ecological 
assessment of the impact on the environment and human being” which is submitted for the 
justification of ecological and radiological safety of the works in decommissioning of RTGs in March 
2004 by the following organisations which participate in performing the works: 

Federal State Unitary Enterprise “All-Russia Scientific and Research Institute of Technical Physics 
and Automation” of the Ministry of the Russian Federation for atomic energy (hereinafter referred to 
as FSUE VNIITFA);  

Federal State Unitary Enterprise “Production Association “Mayak” of the Ministry of the Russian 
Federation for atomic energy (hereinafter referred to as FSUE PO “Mayak”) 

Federal State Unitary Enterprise of nuclear icebreakers of the Ministry of transportation of Russia 
(hereinafter referred to as FSUE “Atomflot”); 

The Department of natural resources and environment protection of the Ministry of natural resources 
for Murmansk region (hereinafter – MPR Department for Murmansk region). 

The report presents the analysis of the measures to assure safety in decommissioning of RTG and 
RHS-90 and to prevent emergencies in handling of the items including transportation emergencies by 
different modes of transport.  

The assessment criteria are the requirements of normative documents presented in section 6, 
subsection 6.1.  

The documents subjected to analysis are named in section 6, subsection 6.2.  

The report uses acronyms, terms and definitions used in legislative and normative documents.  

 

2. RTG decommissioning stages – radiological hazard assessment  

The mechanism of RTG and RHS-90 radiological impact is described in sufficient detail in the 
Assessment of the impact on the environment and human being. It gives the idea of Sr-90 impact on 
human organism through the food chain and through inhalation. Minimum  absorbed dose which 
affects human organism is within the range of 42 – 50 Gray (5х103 rad).  

 

 



 
 

 page D-2 

2.1. RTG decommissioning – main stages of works  

The main stages of the works for decommissioning of RTGs, composition of the works and their 
production technology sequence, the performers of the works are determined by  inter-industrial 
normative document “The Rules for operation and decommissioning of radionuclide power 
installations on the basis of Sr-90 radionuclide thermal sources” and are presented in the Justification 
of ecological and radiation safety of works for RTG  disposal”.  The operating organisation is the 
Hydrographic Service of the Northern Fleet which has the permission of the Ministry of Defence to 
perform such works.   

Table 1 shows the generalised technological sequence of stages of RTG decommissioning basing upon 
the results of the analysis performed in 2004-2005. 

Table 1 
Stag
e # 

Work content Work performer Work results 

1.  Examination of RTG in the place of its operation to 
assess the condition and the possibilities for 
dismantling and transporting   

The working group of 
the Central 
Commission of 
Rosatom 

Report of  the WG 
to the Cenral 
Commission 

2. RTG dismantling, its transporting to the place of 
loading to the transport vehicle, loading and delivering 
to the point of provisional storage (interim collection 
site) 

Personnel of  
Chemical and 
Radiation protection 
service of Northern 
Fleet and Murmansk 
Aircompany Ltd. 

RTG delivery to the 
collection site 

3. RTG loading to the sea vessel VNIITFA and the 
personnel of 
Chemical and 
Radiation protection 
service of Northern 
Fleet  

Documents on RTG 
transfer 

4.  Vessel unloading in the provisional storage point – 
FSUE “Atomflot” , loading to specialised railcars 

FSUE “Atomflot” Documents on RTG 
transfer 

5. Transporting by specialised railcars (special 
transportation base of Rosatom) to FSUE “Isotope” 

Transportation – by 
Ministry of 
Transportation, 
acceptance and 
convoy by VNIITFA 

Documents on RTG 
transfer 

6. Specialised railcar unloading, RTG loading to 
specialised road vehicle, delivery to VNIITFA  

V/O “Isotope”  Documents on RTG 
transfer 

7.  Unloading of specialised road vehicles, interim 
storage, RTG disassembly and RHS-90 removal, 
placing RHS into transport containers, loading of 
transport containers to special road vehicles for the 
delivery to V/O “Isotope” base 

VNIITFA  Documents as per 
production 
technology stages 

8.  Transportation of containers with RHS by special road 
vehicles from VNIITFA to V/O “Isotope” base, 
unloading road vehicles, loading containers to 
specialised railcars for the delivery to PO “Mayak”  

V/O “Isotope”  Documents on RHS 
transfer 

9.  Transportation of RHSs to PO “Mayak by “Mayak” 
specialised railcars 

Acceptance – PO 
“Mayak”, 
transportation - 
Mintrans 

Documents on RHS 
transfer 

10.  Unloading containers with RHS at “Mayak”, interim 
storage, unloading RHSs from transportation 
containers, placing RHSs for long-term storage 

PO “Mayak” Documents as per 
production 
technology stages 
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With the consideration for the specifics of RTG disposal during the last two years the works may be 
subdivided into four groups: 

1. Works with RTGs in the locations of operation. 
2. Works with RTGs in satisfactory condition. 
3. Works with RTGs in emergency condition, which require for preliminary examination as 

well as performing preparatory works prior to transportation (installation of a radiator, 
replacement of components, protective package, issuing special permission for transportation 
(transportation certificate). 

4. Works with RTGs and RHS-90s sent for disposal by specialised railcars from the interim 
storage facility of FSUE “Atomflot”.   

The information on the works which are performed during the disposal of RTGs contains the list and 
the sequence of implementing organisational measures and works for dismantlement and 
transportation of the items which are determined by the normative document NP-038-02, p. 5.4.3.    

 

2.2. Analysis of accidents (emergency situations) during RTG decommissioning 
in 2001 – 2005    

Annex 1 gives the scenarios of accidents in performing technological operations for  RHS-90B - based 
RTGs decommissioning. The Table evaluates  32 technological operations which may be accompanied 
by 35 possible violations. The document made the assessment of possible condition of an RTG after 
an accident, of the consequences of accidents; the measures to mitigate the consequences are 
determined.  

Among all assessed accident the most severe consequences are caused by dropping RTG to the 
mainland when transported by a helicopter as the external load.  

In such kind of an accident the integrity and leak tightness of RHS-90 is retained and Sr-90 release 
into the environment is prevented. Radiation shielding disintegration is possible, as well as radiation 
“shooting” from RHS-90, growth of exposure dose on RTG surface up to the level of tens of rem/hr, 
oxidation of uranium, local contamination of RTG body and surrounding soil by powdered uranium 
oxides in the location of the drop.  

In all other technological operations and accident scenarios the integrity of RTG radiation shielding 
may be damaged, but the integrity and leak tightness of RHS is maintained and Sr-90 release into the 
environment is prevented.  

Practical work for the disposal of RTGs during 2004 – 2005 which was performed within the frames 
of cooperation between Norway and Russia, gave the opportunity to dismantle and to evacuate from 
the north-west region 58 RTGs for further disposal in VNIITFA and burial in PO “Mayak”  (see 
Annex 1).  

Totally, 39 RTGs in Murmansk region were dismantled and transported by helicopters as external load 
and 19 RTGs in Arkhangelsk region were dismantled and transported by ships.  

During the period of works performed in 2001 – 2005 there were three incidents associated with 
unauthorised access of outsiders to RTGs.  

• In May 2001 the authorities of the Ministry of Internal Affairs (MVD) have detained 5 civil 
persons who have confessed to destroy three RTGs of “Beta-M” type which are a part of 
navigational equipment of Kandalaksha sea port.   

RHSs from the destroyed RTGs were thrown away by the thieves at the water edge due to 
the high temperature of the items and obvious impossibility to sell them to the nonferrous 
scrap metal collector.  
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Further examination of the emergency site has revealed that the surface exposure dose of 
the orphaned RHSs was up to 1000 R/hr.   

In this case the work for mitigation of the consequences of the accident required for 
radiological survey of the accident sites, for searching for the radiation sources which 
were the part of the destroyed RTGs, manufacturing of non-standard special remotely 
operated tools and provisional transportation vehicles, as well as a number of other 
relevant operations up to loading of radiation sources into transport containers and 
sending them to the producer.   

Special difficulty in this particular case was caused by the necessity to carry out the whole 
set of works in the conditions of extremely high surface exposure doses.  

On June 9, 2001 all the above mentioned accidents were eliminated by the emergency 
response groups, which included the specialists from the chemical and radiation protection 
units of the Northern Fleet (the majority), as well as the specialists of Emercom 
(Emergency and Civil Defence Ministry) Murmansk regional unit and Kola NPP.   

• We’ll mention two incidents just from the statistical view point: 
• In September 2003, Arkhangelsk region, island Golets, RTG of “IEU-1” type is   

cannibalised;  
• In November 2003, Kola Bay, three RTGs of “Beta-M” type are cannibalised. 

In the process of decommissioning several more cannibalised RTGs were found with no damage to the 
radiation shielding. Dismantlement and transportation of the cannibalised units was performed without 
overdose to the personnel with no radioactive contamination of the environment.  

The development of EIA (the environmental impact assessment) in 2004 gave the opportunity : 

• To review and to assess alternative approaches to the objective and to chose  optimal variant 
in each particular case; 

• To determine and to analyse possible emergencies and consequences thereof; 

• To perform coordination of works among the performers and to demarcate their 
responsibilities; 

• To determine the requirements to organising and performing safe transportation of RTGs by 
helicopters as external load.  

The analysis of the dismantling works in the sites of operation during 2001 – 2005 and transportation 
of RTGs and RHS-90 to the producer shows that no emergencies are recorded. The analysis of the 
information on the emergencies with RTGs during handling of the items in the Eastern regions of 
Russia which will be useful for further work on Task 4, may be performed during further work with 
the report. 

2.3. Emergencies in RTG transportation by different modes of transport  

The following transportation schemes (combinations) were used for transportation and disposal of 
RTGs and RHS-90: 

First scheme: 

• relocation of an RTG from the site of operation to the shore line by improvised means;  

• loading to pontoon and fixing buoy to the RTG for the case of emergency pontoon sinking; 

• RTG transportation by pontoon to the vessel; 

• Reloading RTG from the pontoon to the vessel by the ship crane; 

• Locating and fixing RTG in the vessel hold or on the deck; 
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• Loading all RTGs to the vessel; 

• Transfer of the vessel to FSUE “Atomflot” berth. 

Second scheme: 

• organising an RTG interim storage pad on the shore of Kola Bay; 

• transportation of the dismantled RTGs with fixed buoys by helicopters as an external load to 
the interim storage pad; 

• after 10 RTGs are accumulated on the pad – loading to the vessel; 

• transportation of RTGs by the vessel to FSUE “Atomflot”. 

Third scheme: 

• Use of a specialised railcar with a certified transport container of UTK-1V(IEU-1) type with 
technological rigging by VNIITFA, supplied to the territory of the storage facility of 
radiological and chemical protection service of the Northern Fleet; 

• Reloading of the container with the rigging from the railcar to the specialised road vehicle and 
the delivery to the working area for reloading RHS-90 from damaged RTGs to the transport 
container; 

• Removing the container with the rigging from the road vehicle by a truck crane and  putting it 
into operational position; 

• Reloading of RHS-90s from the damaged RTGs to the certified container UTK-1V(IEU-1) by 
VNIITFA personnel;  

• Putting the container into transportation position, determining surface contamination and 
turning the container into III category condition, loading it to the special road vehicle and 
delivering it to the special railcar, loading it to the railcar;    

• Fixing of the damaged RTG by VNIITFA personnel by means of VNIITFA tooling, putting it 
into the condition which satisfies the requirements for radiation packages of В(U) type of 
transportation category in compliance with the certificate-permission. Loading of the fixed 
RTG to the specialised road vehicle, transportation to the specialised railcar and reloading the 
RTG to it; 

• Transportation of the specialised railcar to FSUE “Atomflot” for loading of other RTG for the 
delivery to the railcar.  

The reviewed transportation schemes to the RTGs which require for special handling due to their 
condition, allow to plan for and to implement the measures of safe performing of the above measures. 
However these schemes are characterised by the highest probability of emergencies as they differ from 
usual ones by greater number of operations associated with the works of increased radiation impact.   

Annex 2 presents the information on the quantity of RTGs, both decommissioned and planned for 
decommissioning within the frames of cooperation with Norway, as well as on the issued certificates-
permissions.  

Finally it should be noted that the absence of emergencies with RTGs and RHS-90s in transportation 
in the course of decommissioning is the evidence of high professionalism and responsibility of the 
involved personnel, satisfactory material supply and high level of management of the works.  
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3. Analysis of scenarios of possible radiological emergencies during RTG 
decommissioning 

The “Justification of ecological and radiation safety of RTG decommissioning”, Annex 1, gives the 
list of possible emergencies during the works for decommissioning of RTGs based on RHS-90s. The 
development of such document is determined by the requirements of Federal Norms and Rules [6.1.1] 
and [6.1.3]. 

The above list generally complies to the requirements determined by [6.1.3].  

The list comprises the initiating events op possible radiological emergencies, including: 

• Due to external impacts of man-caused nature; 

• Due to external impacts of natural origin; 

• Due to failures of the systems and components of radiation sources. 

The list of possible radiological emergencies envisages: 

• RTG dropping to the land; 

• RTG dropping to the sea; 

• RTG and helicopter falling to the land , 

• RTG and helicopter falling with consequent fire on the place of the catastrophe, 

• RTG dropping from the loading crane to the berth or the structures of the vessel; 

• Fire on board the vessel in the location of the RTG; 

• Sinking of the vessel; 

• RTG dropping to the berth or the structures of the vessel or the railcar; 

• RTG dropping from the pellet of the forklift truck from the height of 1…2 metres; 

• Fire, turnover of the pontoon and RTG falling into sea water. 

The presented list comprises the analysis of possible radiological accidents as per the above initiating 
events with the description of radiological consequences as it is applied to the stages of work in the 
following sequence:  

• kind of works for RTG decommissioning; 

• initial RTG condition as shown by the results of inspection; 

• initiating event and the scenarios of accident development; 

• possible condition of the item after the accident; 

• emergency consequences assessment, including radiological consequences, the borders of 
radiological contamination zones of the objects of the environment showing the levels of 
possible radioactive contamination; 

• measures to mitigate the consequences of an accident. 

However the requirements p. 7.3 NP-039-02 for the assessment of the collective and maximum 
individual dose of the personnel as well as the effective public collective dose are not taken into 
consideration.  

The Justification of ecological and radiation safety of works for RTG decommissioning does not give 
the analysis of the failures of RTG systems and components as well as the failures of the equipment 
for RTG handling. The analysis of the impact of such failures on the safety of the works is presented 
in Annex 1.  
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The following failures of the systems for packages handling are analysed:  

• Active components failures,  

• Passive components failures ,  

• Common cause failures resulting in RTG dropping.  

The following initiating events are analysed: 

• Package sticking; 

• Package dropping; 

• Fire starting in the zone of works; 

• Loss of power of the crane during the works; 

• Failure of the fastening of the package; 

• Equipment failures; 

• Personnel mistakes; 

• Earthquakes and hurricanes. 

The scenarios of emergencies development are given.  

The concrete digital values of calculation parameters are given which are verified experimentally and 
confirm that the package maintains the integrity of RTGs and RHS-90s and eliminate radioactive 
substances release beyond the designed barriers.  

It is important that the safety data are supported by the results of actual tests of the package 
mock-up dropping from the external suspension of the helicopter, of submersion of the package into 
water, of enveloping the package in fire, of loss of power of the crane, of failures of fastening of the 
package, of equipment failures, personnel mistakes, earthquakes and hurricanes.  

However: 

• In the presented materials mitigation of the consequences of radiological accidents is not 
reviewed to the full extent as it is prescribed by p. 7.5 NP-039-02, the means are not named: 

• for the decontamination of the equipment and production areas on the site of 
radiological accident; 

• for rendering help to the irradiated personnel and public; 
• for the decontamination of the environment. 

• In the “Justification of ecological and radiation safety of performing works on RTG disposal” 
the terms “minor” and “serious” radiation accidents are used, which are not defined and are 
not used in normative and project and design documents.  

 

4. The assessment of current notification schemes and systems in case of RTG 
emergency with radiological consequences  

The requirements to the personnel activities in case of radiation accidents and incidents are given by 
the “Program of RTG decommissioning from the facilities of hydrographic service of the Northern 
Fleet” issued in 2005 (see p.12.5[6.2.13]).  

Categorisation of the accidents is given, the levels of intervention for different categories of accidents 
are determined, the activities of the personnel in different categories of radiation emergencies are 
determined.  
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In accidents of the 1-st category the mitigation of the consequences is performed by the personnel 
which accompanies the cargo; it is also responsible for fixing the packages. The emergency report is 
compiled and the decision on further transportation is made by the person who accompanies the cargo 
in association with the officers of the transport organisation.  

P. 12.10 determines the actions in accidents of the 2-d and 3-d categories.  

The person who accompanies the cargo is responsible for the notification about the location and time 
of an accident and the degree of its hazard in the following succession: consignor (consignee), carrier 
organisation, police authorities, civil defence and emergency response authorities, nuclear safety 
regulating authority in the uses of atomic energy, nuclear energy authorities.  

P. 12.11 determines the routine for notification and the list of organisations to be notified.   

Annex №1 [6.2.6] presents the routine of emergency works in mitigation of a radiation incident in the 
region of the city of Kandalaksha and in Kola Bay; it names the organisations which participated in 
mitigation of the radiological consequences, namely: 

• Three services (units) of the Northern Fleet; 

• FSUE VNIITFA; 

• Kola NPP; 

• Civil defence and emergency response Department, Murmansk region;  

• Civil defence and emergency response Department of the city of Kandalaksha; 

• State Sanitary and Epidemiological Service; 

• Administration of the city of Kandalaksha; 

• Administration of Murmansk region. 

The Program for RTG decommissioning from the facilities of hydrographic service of the Northern 
Fleet in 2005 [6.2.8], p..8 gives just a reference to the document NP-014-2000  and the telephones of 
the inspectorate and of the district (command), the types of notifications are listed.  

FSUE VNIITFA Program [6.2.12] does not determine activities in an emergency. There are no 
references to other documents where these activities are described.  

Section 3 of “the Rules for Investigation and Accounting for violations in handling of radiation 
sources and radioactive substances used in the national economy” (NP-014-2000) determines the 
requirements to: 

• the information and determines the presentation of a prompt report on the violation, 
preliminary report on the violation, report on the investigation of the violation (p. 3.1.1). 

• the prompt report has to be transmitted within 1 hour after the violation was revealed 
(p.3.1.2.); 

• the content of the prompt report  (p.3.1.3.); 

• who is the addressee of the prompt report in accordance with class A  (p.3.1.4.); 

• the preliminary report is transmitted within 24 hrs. After the violation is revealed  (p.3.1.5.); 

• the contents of the information and the addressee are determined in p.3.1.6, p.3.1.7; 

• the requirements to the content of the report and the report on investigation of a violation are 
given in p. 3.1.8 and p. 3.1.9. 

The generalised scheme of actions is given below (translator’s note – the scheme is presented in a 
separate file).  
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Conclusions and recommendations 

1. The operating organisation and the organisations which perform the works in RTG dismantlement, 
transportation, disposal and burial of disposed RHS-90 have developed and are implementing in 
practice a highly efficient system of measures to assure ecological and radiation safety. This system of 
organisational and technical measures during the period of 2001 – 2005 has ensured no overdose to the 
personnel who performs radiation hazardous works and eliminated radioactivity release to the 
environment.  

2. However the necessity to improve the system should be pointed out as well as the need to assure its 
strict compliance to the requirements of the developing normative basis of assuring safety, including 
the General Regulations to assure radiation sources safety, Requirements to the contents of the report 
for the justification of the safety of a radiation source, Rules of investigation and accounting for 
violations in management of radioactive sources and materials used in national economy, Statute of 
Integrated State system of notification and mitigation of emergencies, which makes it necessary: 

• For the radioactive sources of the 1-st and 2-d categories of potential radiation hazard – for the 
operating organisation to develop radioactive source (RS) decommissioning program not later 
than one year before the end of the designed life of the source    (p.5.1.5. NP-038-02) 
including the Programs for 2006 and 2007); 

• On the basis of RS decommissioning project – for the operating organisation to develop safety 
justification report for RS decommissioning and to submit it in accordance with established 
routine to the authority for state regulation of safety in the area of uses of atomic energy  
(p.5.1.9. NP-038-02) including the report for 2004-2006 and 2007; 

• On the basis of RTG engineering and radiation examination  - for the operating organisation to 
develop RTG decommissioning program which should include the list and the sequence of 
organisational measures and works for the dismantlement and transportation of RTGs (p. 
5.4.3. NP-038-02), including the Programs for 2006 and 2007); 

• Dismantlement and transportation of RTGs from their locations should be performed by the 
trained personnel in compliance with the developed manual and in compliance with the 
requirements of technical documentation for the specific items (p.5.4.5. NP-038-02), the 
manuals should be submitted within the package of documents justifying the safety of the 
works.  

3. In the programs of organisations which participate in the works on RTG disposal, there should be 
given the information on emergency response in accordance with the requirements of NP-014-2000, 
reviewed with the consideration for the Statute of Integrated State system of notification and 
mitigation of emergencies approved by the Decrees of the Government of the Russian Federation on 
December 30, 2003 # 794 and of May 27, 2005 # 335. It is expedient to envisage “Emergency 
response” section in the programs in accordance with the established requirements or to make a 
reference to a specific document (if available) which provide this information.  

 

6. References for D-1 

6.1. List of normative documents 

6.1.1. General provisions to ensure radiation sources’ safety (NP-038-02). 

6.1.2. Rules of investigation of and accounting for the violations in management of radiation sources 
and radioactive substances used in the national economy (NP-014-2000). 

6.1.3. Requirements to the content of radiation sources safety justification report (NP-039-02). 

6.1.4. Safety rules in transportation of radioactive substances (NP-053-04). 
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6.1.5. Sanitary rules of radiation safety of the personnel And public in transportation of radioactive 
materials (substances) SanPiN 2.6.1. 1281-03. 

6.1.6. Radiation safety standards (NRB-99). 

6.1.7. The Statute of Integrated State system of notification and mitigation of emergencies (approved 
by the Decrees of the Government of the Russian Federation on December 30, 2003 # 794). 

  

6.2. List of departmental documents 

6.2.1. Rules of operation and decommissioning of radionuclide power installations on the basis of 
radionuclide thermal sources using Sr-90, 1999, Minatom. 

6.2.2. Program and methodology to examine RTGs on the basis of RHS-90 in the locations of 
operation. 

6.2.3. Technological scheme for evacuation of RTGs to disposal along the technological chain from 
the operation site in the Arctic to the berth of FSUE “Atomflot”   

6.2.4. Quality assurance program in operation and decommissioning (dismantlement and 
transportation to the territory of FSUE “Atomflot”, Murmansk) of RTGs based on RHS-90. 2004, Sankt-
Peterburg.     

6.2.5. Justification of ecological and radiation safety of performing the works for RTG disposal.  

Ecological assessment - assessment of the impact on the environment and human being (ROSATOM) 
2004. 

6.2.6. Justification of ecological and radiation safety of performing the works for RTG disposal. 
Ecological assessment - assessment of the impact on the environment and human being. Annex 1. 
RTG disposal in 2005.  

6.2.7. The list of RTGs planned for disposal in 2004 in the frames of Russia-Norway cooperation 
(Annex 1).    

6.2.8. Program of decommissioning of radionuclide thermoelectric generators from the facilities of 
hydrographic service of the Northern Fleet in 2005. (Hydrographic service of the Northern Fleet of 
11.04.2005).  

6.2.9. List of possible emergencies during the works for the disposal of RTGs based on RHS-90 
(Annex 7).    

6.2.10. Transportation schemes of delivering RTGa to FSUE “Atomflot” (Annex 3).  

6.2.11. Information on Murmansk region (Annex 4). 

6.2.12. Program of radiation protection in transportation of RTGs from the facilities of hydrographic 
service of the Northern Fleet to FSUE “VNIITFA” in 2005. (FSUE “VNIITFA”) 

6.2.13. Program of radiation protection in transportation of packages with RTGs from the facilities of 
hydrographic service of the Northern Fleet to the interim storage pads for loading to the specialised 
railcar (FSUE “VNIITFA” + hydrographic service of the Northern Fleet +Radiation and chemical 
protection service of the Northern Fleet)2005  

6.2.14. Legal addresses of the performers of the works in implementation of Russia-Norway project 
(Annex 2).    

6.2.15. Decision № 04-05 on transportation of a package with RTG (RHS-90, RHSu-90) as an external 
load (dated 29.07.2005 г.). 
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Annex 2 

Information on decommissioned RTGs and RTGs planned for decommission in 
cooperation with Norway and on the issued certificates-permissions 

The works for decommissioning and disposal have started in the planned manner in 2001.  

By the end of 2004 at the cost of all financing sources 204 items were dismantled and delivered to 
FSUE “VNIITFA” (including 19 items in 2004).  

210 items are disassembles and disposed at PO “Mayak”, out of this number 54 items were stored in 
the institute before 2001 and 156 items were delivered in 2001 – 2004.  . 

2005 – 39 items. 

RTGs decommissioning in 2005 was performed in compliance with the Contracts № 04-2668 dated 
29.04.2005, and № 04-2706 dated 18.10.2005, signed between FSUE “VNNITFA” and the 
Department of Economic Development, Murmansk region.  

RTGs shipping to FSUE “VNIITFA” was performed by four railcars (four batches).  

The first batch was shipped on June 14, 2005 from the territory of the storehouse of Radiation and 
Chemical Protection Unit of the Northern Fleet (settlement Rosliakovo of Murmansk region), 10 
RTGs totally: 1 RTG IEU-2; 2 RTG IEU-2M; 7 RTG “Beta-M”. 

Two RTGs “Beta-M” №№ 259 and 227 were partially disassembled; before shipping they were 
reassembled up to the designed condition.   

The second batch was shipped was shipped on June 24, 2005 from the territory of the storehouse of 
Radiation and Chemical Protection Unit of the Northern Fleet (settlement Rosliakovo of Murmansk 
region),8 RTGs  + 2 RHS: 3 RTG IEU-2; 1 RTG IEU-2M; 1 RTG IEU-1;  2 RTG REU-3-2К 
(Senostav) and one transport package UKT-1V; 1 RTG IEU-1 and two RHS-90 from completely 
disassembled RTGs “Beta-M” №№ 255 and 256. 

The third batch was shipped on August 12, 2005 from the territory of Kandalaksha commercial sea 
port (city of Kandalaksha), 11 pcs. totally:  2 RTG IEU-2; 2 RTG IEU-2M; 6 RTG “Beta-M”, 1 RTG 
IEU-1. 

RTG IEU-1 No. 13, subjected to unauthorised disassembly, was brought back before transportation to 
the requirements of III transport category.  

The fourth batch was shipped on November 9, 2005  from the territory of the storehouse of Radiation 
and Chemical Protection Unit of the Northern Fleet (settlement Rosliakovo of Murmansk region), 10 
RTGs totally: 3 RTG IEU-2; 1 RTG IEU-2M; 3 RTG “Beta-M”, 1 RTG IEU-1, 2 RTG REU-3-2K. 

All stages of RTG transportation from the operation sites to FSUE “VNIITFA” is performed on the 
basis of permissions-certificates issued by the state competent authority of the Russian Federation for 
nuclear and radiation safety in transportation of nuclear material, radioactive substances and items 
based on the above – by the Federal Agency for atomic energy and approved by the Federal Service 
for ecological, technical and nuclear supervision. In the process of RTG transportation no deviations 
from normal transportation were observed.  

2006   -  30 pcs.  

It is planned to decommission and to ship for disposal to FSUE “VNIITFA” 30 RTGs: 

• 17 RTGs from Kola peninsula -  13 RTGs “Beta-M”, 1RTG – IEU-2, 1 RTG -  IEU-2M, 
2RTG – “Garant-2’. 
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• 13 RTGs from the White Sea: – 8 RTGs “Beta-M”, 3 RTGs – IEU-1; 1 RTG – IEU-2; 1 RTG 
– IEU-2M. 

2007.  -  27 pcs.  

It is planned to decommission and to ship for disposal to FSUE “VNIITFA” 27 RTGs: 

• from the White Sea – 2 RTGs “Beta-M”; 

• from the South-East shore of the Barents Sea 21 RTGs: – 7 RTGs “Beta-M”; 6 RTGs IEU-2; 
6 RTGs IEU-2M; 2 RTGs – IEU-1; 

• from Novaya Zemlya – 4 RTGs “Beta-M”. 

2008   -  27 pcs.  

It is planned to decommission and to ship for disposal to FSUE “VNIITFA” 27 RTGs:from Nenetsk 
Autonomous County: 

• 16 RTGs “Beta-M”, 

• 5 RTGs - Gong, 

• 4 RTGs –“Efir” –MA; 

• 2 RTGs – “Gorn”. 

In the process of transportation no deviations from normal process were observed. 
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CERTIFICATES-PERMISSIONS  
 
For the design and transportation of different RTG under decommissioning 
RUS/number/code of the type 
 
 
RUS – international identification code of RF transportation vehicles  
Number – number given when certificate is issued 
Code type – designation of the type of the certificate (I, А, B(U), B(M), С, S, Т, Х, LD, H(U), H(M) 
«96» - compliance of the design of the packaging for special form radioactive material to IAEA 
Regulations 
«Rev 1» - information on the review of the certificate (first review) 
 
№  Designation and period of 

validity 
 

1 RUS/6052/B(U)-96Т 
from 03.08.2005  to 
03.08.2006 

Certificate-permission for the design of a transport package  
еИ4.175.058  and for the transportation of a radioisotope 
generator  
G-90-80/24 of an isotope power installation IEU-1 manufacturer 
No. 13 in it 

2 RUS/6052/Х 
from 03.08.2005  to  
03.08.2006 

Certificate-permission for the  transportation as a special 
arrangement of a radioisotope generator  
G-90-80/24 of an isotope power installation IEU-1 manufacturer 
No. 13 in a transport package еИ4.175.058 

3 RUS/6053/B(U)-96Т 
from 03.08.2005  to  
03.08.2006 

Certificate-permission for the design of transport packages 
еИ4.175.059 and for the transportation of radioisotope 
thermoelectric generators   «Efir-МА» manufacturer Nos. 04, 05 
in them 

4 RUS/6054/B(U)-96Т 
from 26.08.2005  to  
26.08.2006 

Certificate-permission for the design of a transport package 
еИ4.059.037 and for the transportation of radioisotope 
thermoelectric generators   «Beta-М» manufacturer No.341 in it 

5 RUS/6055/B(U)-96Т 
from 03.08.2005  to  
03.08.2006 

Certificate-permission for the design and transportation of 
radioisotope thermoelectric generators  «Efir-МА»   

6 RUS/6038/S-96(Rev.1) 
03.08..2005- 
03.08..2010 

Certificate-permission for special form radioactive material. 
Sealed radionuclide thermal sources RHS-90  

7 RUS/6056/B(U)-96Т 
from 26.08.2005  to  
26.08.2008 

Certificate-permission for the design of transport packages 
179.009-М and for the transportation of radioisotope 
thermoelectric generators RTG-90-NSNU-s (RTG “Horn”) in 
them   

8 RUS/6057/B(U)-96Т 
from 26.08.2005  по 
26.08.2008 

Certificate-permission for the design of transport packages 
еИ4.059.037 and for the transportation of radioisotope 
thermoelectric generators  «Beta-М» («Beta-S») in them 

9 RUS/6058/B(U)-96Т 
from 26.08.2005  to  
26.08.2008 

Certificate-permission for the design and transportation of 
radioisotope thermoelectric generators  «Beta-М» («Beta-S») 

10 RUS/6061/B(U)-96Т 
from 26.08.2005  to  
26.08.2008 

Certificate-permission for the design of transport packages 
еИ4.059.056 and for the transportation of radioisotope 
thermoelectric generators  RTG-90-18/14-NSNU-S (RTG 
«Gong») in them 

11 RUS/6062/B(U)-96Т 
from 26.08.2005  to  
26.08.2008 

Certificate-permission for the design of transport packages 
еИ4.059.083 and for the transportation of radioisotope 
thermoelectric generators   RTG -90-80/28- NSNU-S 
(RTG«Senostav») in them 
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12 RUS/6063/B(U)-96Т 
from 26.08.2005  to  
26.08.2008 

Certificate-permission for the design of transport packages 
eИ4.189.029 and transportation of radioisotope power sources 
IEU-2 in them  

13 RUS/6064/B(U)-96Т 
from 26.08.2005  to  
26.08.2008 

Certificate-permission for the design of transport packages 
еИ4.189.031 and transportation of radioisotope thermoelectric 
generators  IEU-2М and transportation of radioisotope 
thermoelectric generators  in them 

14 RUS/6065/B(U)-96Т 
from 26.08.2005  to  
26.08.2008 

Certificate-permission for the design of transport packages 
еИ4.189.010 and transportation of radioisotope thermoelectric 
generators  G-90-80/24 (IEU-1) in them  

15 RUS/6062/Х 
from 28.10.2005  to  
28.10.2006 

Certificate-permission for transportation under special 
arrangement of radioisotope thermoelectric generators RTG-90-
80-NSNU-S (RTG«Senostav») of radioisotope power sources 
IEU-2 007, 008 in a transport package еИ4.059.083 

16 RUS/6063/Х 
from 28.10.2005  to  
28.10.2006 

Certificate-permission for transportation under special 
arrangement of radioisotope power sources IEU-2  manufacturer 
№№ 27, 69, 70 in transport packages еИ4.189.029 

17 RUS/6064/Х 
from 28.10.2005  to  
28.10.2006 

Certificate-permission for transportation under special 
arrangement of a thermoelectric generator IEU-2М in a transport 
package И4.189.031 

18 RUS/6065/Х 
from  28.10.2005  to  
28.10.2006 

Certificate-permission for transportation under special 
arrangement of a transport package еИ4.189.010 with a 
radioisotope thermoelectric generator G-90-80/24 (IEUИЭУ-1) 
manuf. № 8227 

19 RUS/6070/B(U)-96T 
from  08.12.2005 to   
08.12.2010 

Certificate-permission for the design of transport packaging 
UKTIV-(IEU-1) and for the transportation of radionuclide thermal 
sources of the types                           RHS-90, TRIB-90 and 
RHSu-90 in them  

20 RUS/6071/B(U)-96T 
from  08.12.2005 to   
08.12.2010 

Certificate-permission for the design of a transport packaging 
UKTIV -90 and for the transportation of radionuclide thermal 
sources of the types IT-90, TRIB-90 and RHSu-90 in it 

21 RUS/6003/B(U)-96Т 
(Rev. 1) 
from  08.12.2005 to   
08.12.2010 
 

Certificate-permission for the design of a transport packagings 
UKTIV (IEU-2) and transportation of radionuclide thermal 
sources of the types RHS-90, TRIB-90 and RHSu-90 in them  
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D-2. Preparation of a draft of requirements for planning and ensuring of 
preparedness for elimination of consequences of radiation accidents 
during transportation of radioactive materials (Deliverable D7) 

1. INTRODUCTION 

Within the frameworks of D-7 report regarding Task 4 the purpose was: 

• to draw up a review of basic requirements necessary for planning and ensuring of 
preparedness for elimination of consequences of radiation accidents during transportation of 
nuclear materials (hereinafter referred to as NM) and radioactive substances (hereinafter 
referred to as RS)9; 

• to prepare a draft of a regulation – normative document (hereinafter referred to as ND) 
realising the above requirements in the Russian Federation. 

As the source data the legislative acts and regulatory documents of the Russian Federation and 
recommendations of international organisations regarding emergency response during transportation 
of radioactive materials (hereinafter referred to as RM) were defined, collected, reviewed and 
compiled. 

Then, taking into account the existing practice of emergency response during transportation of RM in 
the Russian Federation, the basic requirements necessary for planning and ensuring of preparedness 
for elimination of consequences of accidents during transportation of RM and the draft of federal 
norms and rules "Requirements for Planning and Ensuring of Preparedness for Elimination of 
Accident Consequences during Transportation of Nuclear Materials and Radioactive Substances" were 
developed. 
 

2. REVIEW OF BASIC REQUIREMENTS FOR PLANNING AND ENSURING OF 
PREPAREDNESS FOR ELIMINATION OF CONSEQUENCES OF RADIATION 
ACCIDENTS DURING TRANSPORTATION OF RADIOACTIVE MATERIALS  

2.1. Basic Requirements in the Russian Federation 

At present in Russia there are no any concrete normative document of the federal level, which 
stipulates the requirements for planning and ensuring of preparedness for elimination of consequences 
of radiation accidents exactly during transportation of RM. However it does not mean that there is a 
lack of such requirements in general, since they are defined in a number of laws, rules and standards, 
as well as in the documents of the agencies dealing with transport of RM. 

Below the most important Federal Laws and normative documents of the Russian Federation, which 
requirements must be taken into account at the planning of measures on and ensuring of preparedness 
for elimination of accidents with radiation consequences during transportation of RM, are given. 

Name General definition Including details 
Federal Laws 
"On the Use of 
Atomic Energy" 
dated from 
21.11.1995, No. 
170-FZ 

Defines legal basis and principles of 
regulation of relations arising during the use 
of atomic energy in Russia, the aim is to 
protect the peoples’ health and life, 
environment, property during the use of 
atomic energy, to promote  development of 
atomic science and technique, to contribute 
to strengthening of international regime of  
the safe use of atomic energy. 
The present law does not apply to the 
nuclear-powered facilities for military 

• Order of issuing  permits (licenses) on the right to 
perform works in the field of atomic energy use; 

• Legal statute of the operating organisation carrying 
out its activity in the field of atomic energy use; 

• The operating organisation’s responsibility for and 
duties on safety of nuclear facility, radiation source 
and storage point; 

• Duties of the operating organisation on protection of 
the staff  of the objects  of atomic energy use, 
population and the environment during an accident 
at the nuclear facility, in the radiation source and 

                                                      
9 Later on in the text the general term "Radioactive materials" (hereinafter referred to as RM) is used. 
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Name General definition Including details 
purposes. storage point; 

• Legal statute, responsibility and duties of the 
organisations fulfilling works and rendering services 
for the operating organisations; 

• Transport of NM and RS; 
• Prevention of transport incidents and accidents during 

transportation of NM and RS. 
 

"On Radiation 
Safety of 
Population" 
dated from 
9.01.1996, No. 3-
FZ 

Defines legal basis for ensuring radiation 
safety of population to protect their health. 

• Ensuring of radiation safety during radiation accident; 
• Protection of population and staff (personnel) against 

radiation accident; 
• Duties of the organisations carrying out activity with 

the use of ionising radiation sources on the ensuring 
of radiation safety during radiation accident. 

 
"On 
Environmental 
Protection" 
dated from 
10.01.2002, No. 
7-FZ 

Defines principles of environmental 
protection, ecological requirements during 
the use of radioactive materials, standards 
for maximum accessible level of radiation 
impact, etc. 

• Requirements in the field of environmental protection 
during the use of radioactive substances and 
nuclear materials. 

"On Protection of 
Population and 
Territories 
against Natural 
and Man-Induced 
Emergency 
Situations" dated 
from 12.12.1994, 
No. 68-ФЗ (in the 
edition from 
28.10.2002, No. 
129-FZ) 

Defines the organisational-legal norms, 
general for the Russian Federation, in the 
field of protection of population, the whole  
land, water, air space within the  Russian 
Federation or its part, objects for  production 
and social purpose, as well as the 
environment against natural and man-
induced emergency situations. 
The present law applies to the relations 
arising in the process of activity of the 
authorities of state power of the Russian 
Federation, authorities of local government, 
as well as enterprises, institutions and 
organisations irrespective of their  
organisational-legal form, and population  in 
the field of protection of population and 
territories against emergency situations. 
 

• Duties of the federal authorities of executive power in 
the field of protection of population and territories 
from emergency situations; 

• Duties of the organisations in the field of protection of 
population and territories from emergency situations; 

• Supervision and control in the field of protection of 
population and territories from emergency situations. 

"On Emergency-
Rescue Services 
and Status of 
Rescuers " dated 
from 14.07.1995, 
No. 151-FZ 

Defines general organisational-legal and 
economic basis for creation and activity of 
emergency-rescue services, emergency-
rescue forces on the territory of the Russian 
Federation, regulates relations in the above 
field between the authorities of state power, 
authorities of local government, as well as 
the enterprises, institutions, other juridical 
persons irrespective of their organisational-
legal forms and property forms, public 
associations, officials and citizens of the 
Russian Federation; establishes rights, 
duties and  responsibilities of rescuers; 
defines fundamentals for the state policy in 
the field of legal and social protection of 
rescuers, other citizens of the Russian 
Federation, who are taking part in elimination 
of emergency situations of natural and man-
induced character, and members of their 
families. 
 

 

"On Technical 
Regulation" 
dated from 
27.12.2002, No. 
184-FZ10 

Regulates relations arising during: 
• development, acceptance, application and 

execution of mandatory requirements 
for products, production processes, 
operation, storage, conveyance, 
realisation and disposal; 

• development, acceptance, application and 
execution, on a voluntary basis, of 
requirements for products, production 
processes, operation, storage, 
conveyance, realisation and disposal, 

Section "Atomic Energy" (18 in the Technical 
Regulations) includes: 
• Requirements for ensuring nuclear and radiation safety 

during transport of nuclear materials, radioactive 
substances and radioactive waste.  

 
Section "Medicine and Medicines" (2 in the Technical 
Regulations) includes: 
• On radiation protection. 
• On safety of radiation. 
 

                                                      
10 It will be put into effect within seven years. 
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Name General definition Including details 
performance of works or rendering 
services; assessment of compliance. 

The present Federal Law defines also the 
rights and duties of the participants, whose 
interrelations are regulated by the present 
law. 

Section "Ecology" (2 in the Technical Regulations) 
includes: 
• Monitoring of radioactive contamination. 
 

Decrees of the Government of the Russian Federation 
"On Approval of 
the Rules of 
Forming, 
Functioning and 
Financing of the 
Regional 
Emergency 
Forces of the 
Operating 
Organisations 
Being Used for 
Elimination of 
Accident 
Consequences 
during 
Transportation of 
Nuclear Materials 
and Radioactive 
Substances" 
dated from 
20.06.1997, No. 
761. 

The present Rules define the order of 
forming, functioning and financing of the 
regional emergency forces of the operating 
organisations being used for elimination of 
accident consequences during transportation 
of nuclear materials and radioactive 
substances. 

1. Organisation of works on elimination of accident 
consequences during transport of NM and RS, 
which are owned by the federal authorities of 
executive power and organisations on the territory of 
the Russian Federation, shall be entrusted to the 
Ministry for Atomic Energy of the Russian 
Federation11. 

The present Rules do not apply to the activity dealt with 
nuclear weapon and nuclear-powered facilities for military 
purposes. 
2. Professional emergency-rescue forces of Rosatom 

(hereinafter referred to as ERF), which are 
designated for elimination of emergency situations at 
the objects of nuclear industry of the Russian 
Federation, shall fulfill functions of the regional 
emergency forces of the operating organisations on 
protection of population and territories against 
emergency situations of a radiation character during 
transportation of NM and RS. 

3. The emergency-technical centres of Rosatom serve 
as ERF being used for elimination of accident 
consequences during transportation of NM and RS. 

ERF serve the regions and territories as per the List 
according to the Annex. If necessary, Rosatom shall 
introduce changes in the above List. 
ERF are included into the forces of permanent readiness 
of the federal level of the unified state system for 
prevention and elimination of emergency situations. 
4. Changes in ERF staff being used for elimination of 

accident consequences during transportation of NM 
and RS, as well as their location bases shall be 
defined by the Government of the Russian 
Federation upon Rosatom’s submission. 

5. The main ERF functions are as follows: 
• participation in performance of works on prevention of 

accidents during transportation of NM and RS; 
• organisation and ensuring of interaction with the 

transport organisations and enterprises of Rosatom 
for the purposes of safe transportation of NM and 
RS and elimination of accident consequences during 
transport; 

• providing for permanent readiness for performance of 
works on  elimination of accident consequences 
during transportation of NM and RS; 

• co-ordination of the plans of elimination of accident 
consequences during transportation of NM and RS, 
being developed by the organisation–consignor or -
consignee (if the latter transports the cargo); 

• participation in tracking of movement of NM and RS 
cargos; 

• creation and maintenance of reserves of material 
resources for elimination of accident consequences 
during transportation of NM and RS in the routine 
defined by the legislation of the Russian Federation; 

• participation in fulfillment of other  measures on 
ensuring the safe transportation of NM and RS. 

6. Works on prevention and elimination of accident 
consequences during transportation of NM and RS 
shall be carried out on the basis of contracts 
concluded between ERF and the organisation–
consignor or -consignee (if the latter transports the 
cargo). 

7. Rosatom jointly with the involved federal authorities 

                                                      
11 It is indicated as stipulated in the Government’s Decree, at present - Rosatom (hereinafter referred 
to as Rosatom). 



 
 

 page D-23 

Name General definition Including details 
of executive power shall approve statutes on the 
interaction with the organisations and enterprises 
participating in the works on elimination of accident 
consequences during transportation of NM and RS. 

8. Rosatom implementing functions of a state 
competent authority on nuclear and radiation safety 
during conveyance of NM, RS and products made 
thereof, shall issue a certificate (permit) on 
conveyances of the above materials in the transport 
packing sets, if the following is available: 

• contract signed by ERF with the organisation–
consignor or -consignee (if the latter transports the 
cargo); 

• plan of elimination of accident consequences during 
transportation of nuclear materials and radioactive 
substances, agreed with the relevant ERF. 

9. Financing of ERF activity on prevention of 
emergency situations during transport of NM and RS 
shall be carried out at the expense of funds 
envisaged by the contracts between ERF and the 
organisations–consignors or -consignees (if the 
latter transports the cargo). 

Financing of ERF activity on elimination of emergency 
situations during transportation of NM and RS shall be 
carried out at the expense of funds allocated in the 
routine established by the legislation of the Russian 
Federation on elimination of emergency situations. 
 

"Statute on the 
Unified State 
System of  
Prevention and 
Elimination of 
Emergency 
Situations" dated 
from 30.12.2003, 
No. 794 

The present Statute defines the order of 
organisation and functioning of the unified 
state system of prevention and elimination of 
emergency situations (RSChS), hereinafter 
referred to as the unified system. 

1. The unified system consolidates as follows: 
• Management authorities; 
• Manpower and means of the federal  authorities of 

executive power, authorities of executive power of 
the subjects of Russian Federation, authorities of 
local government and organisations making 
decisions in the field of protection of population and 
territories against emergency situations. 

2. The purpose is to accomplish the tasks envisaged 
by the Federal Law "On Protection of Population and 
Territories against Natural and Man-Induced 
Emergency Situations". 

3. The unified system comprises: 
• Functional systems; 
• Territorial systems. 
4. The levels of scope are as follows: 
• Federal; 
• Regional; 
• Territorial; 
• Local; 
• Object’s. 
5. Creation, by the federal authorities of executive 

power, of the functional subsystems for organisation 
of protection of population and territories against 
emergency situations in the zone of activity of the 
above authorities12. 

6. In the subjects of the Russian Federation creation of 
the territorial subsystems for prevention and 
elimination of emergency situations within the above 
territories (they consist of the parts corresponding to 
the administrative-territorial division of the above 
territories)13. 

7. At every level of the unified system creation of: 
• Co-ordination bodies; 

                                                      
12 Organisation, forces and means of the functional subsystems, as well as the order of their activity 
shall be defined by the statutes thereon, approved by the heads of the federal authorities of executive 
power upon co-ordination with the Ministry of the Russian Federation on the Affairs of Civil Defence 
and Emergency Situations and Elimination of Consequences of Natural Disasters (hereinafter refereed 
to as MChS). 
13 Organisation, forces and means of the territorial subsystems, as well as the order of their activity 
shall be defined by the statutes thereon, approved by the authorities of executive power of the 
Russian Federation subjects in the established routine. 
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Name General definition Including details 
• Standing management authorities; 
• Day-to-day management authorities; 
• Manpower and means; 
• Reserve of financial and material resources; 
• Communication, notification and information provision. 
 

"On Approval of 
the Statute on 
Licensing of 
Activity  in the 
Field of Use of 
Atomic Energy" 
dated from 
14.7.1997,  No. 
865 

The present Statute has been developed for 
the purposes of realisation of the 
requirements of the Federal Law "On the 
Use of Atomic Energy", and it establishes the 
order and conditions for the licensing of 
activity in the field of use of atomic energy. 

The Annex to the Statute on Licensing of Activity in the 
Field of Use of Atomic Energy defines the List of the 
Types of Activity in the Field of Use  of Atomic Energy, 
which are licensed by Gosatomnadzor of Russia14, 
including: 
• Management of NM and RS during transport; 
• Management of RW during transport. 
 

Federal Norms and Rules 
Rules of Safety 
during 
Transportation of 
Radioactive 
Materials. (NP-
053-04) 

The present Rules set the requirements for 
safety during transportation of radioactive 
materials. The requirements of the Rules 
cover transportation of RM by all types of 
transport vehicles. 
 

Section 7 "Measures during Accidents at Conveyance of 
RM" stipulates general provisions and requirements, 
classification of accidents and basic requirements for 
measures in case of an accident, as well as additional 
requirements for measures in case of an accident during 
conveyance by water transport. 

Norms of 
Radiation Safety. 
(NRB-99) 

NRB-99 shall be applied for the ensuring of 
man safety under all the conditions of impact 
thereon of ionising radiation of artificial or 
natural origin. 
Requirements and standards established by 
the Norms are mandatory for all the juridical 
persons, irrespective of their subordination 
and property form, which activity could lead 
to an exposure of people, as well as for the 
administrations of the Russian Federation 
subjects, local authorities, citizens of the 
Russian Federation, foreigners and stateless 
citizens residing on the territory of the 
Russian Federation. 
 

The present Norms are the fundamental document 
regulating requirements of the Federal Law "On Radiation 
Safety of Population" in the form of basic limits of doses, 
permissible levels of ionising radiation impact and other 
requirements for limitation of man exposure. 

Basic Sanitary 
Rules of 
Radiation Safety 
Ensuring. 
(OSPORB-99) 

OSPORB-99 set the requirements for 
protection of people from harmful radiation 
impact under all the conditions of exposure 
from ionising radiation sources covered by 
NRB-99. 
The Rules are mandatory at designing, 
construction, operation, reconstruction, 
changing of types of activity and 
decommissioning of radiation facilities. 
 

The Rules apply to all the organisations designing, 
extracting, producing, reprocessing disposing radioactive 
substances and other sources of radiation, the 
organisations carrying out mounting, repair and setup of 
instrumentation, equipment and installations, which 
operation is based on the use of ionising radiation, and 
equipment generating ionising radiation, as well as the 
organisations, which activity affects the level of man 
exposure from natural radiation sources, and the 
organisations performing works on the territory 
contaminated with radioactive substances. 
 

 
Agency’s Documents 
 
Statute on 
Organisation of 
Actions on  
Elimination of 
Accident 
Consequences 
during 
Conveyance of 
NM and RS by 
the Federal 
Railway 
Transport (PLA-
2001)15 

It defines: 
• Order of actions during the accident and 

elimination of its consequences; 
• Organisation of guidance and 

management  of works on elimination of 
accidents of categories II and III and 
their consequences; 

• Order of performance of emergency-
recovery works. 

It establishes: 
• Requirements for safety of personnel 

during actions on elimination of the 
accident and its consequences; 

• Requirements for forces and formations 
involved in elimination of the accident 

1. Planning of elimination of accident consequences. 
2. Phases of actions during elimination of accident 

consequences. 
3. General and special measures in the zone of 

accident. 
4. Notification of the accident. Schemes of notification. 
5. Actions of escort-personnel during the accident. 
6. Actions of escort-personnel during the accident of 

category I. 
7. Actions of escort-personnel during the accidents of 

categories II and III. 
8. Actions of sentry staff carrying out guard of the 

cargo, during the accident. 
9. Actions of employees of the railway transport during 

the accident with NM and RS. 
10.  Involving of Rosatom ERF during the accidents. 

                                                      
14 It is indicated as in the Government’s Decree, at present – the Federal Environmental, Industrial and 
Nuclear Supervision Service. 
15 Developed jointly with the Ministry of the Russian Federation for Atomic Energy (at present - 
Rosatom) and the Ministry of Communications of the Russian Federation (at present – RAO "RZhD") 
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Name General definition Including details 
and its consequences. 11.  Actions of Rosatom ERF on elimination of the 

accident and its consequences. 
12.  Urgent medical-preventive measures at the place of 

accident. 
13.  Order of actions during fires. 
14.  Implementation of radiation exploring at the place of 

accident. 
15.  Requirements for organisation and performance of 

decontamination works. Order of completion 
of works on elimination of accident 
consequences. 

16.  Ensuring of confidentiality and physical protection. 
17.  Requirements for norm-fixing of exposure, 

organisation and implementation of radiation 
monitoring. 

18.  Radiation protection measures. 
19.  Medical-sanitary support of works on elimination of 

the accident and its consequences. 
20.  Requirements for ERF staff. 
21.  Order of access to perform radiation-hazardous 

works at the place of accident. 
22.  Technical equipping of ERF. 
 

2.2. Recommendations of the International Organisations 

Below the documents of the international organisations are given, which recommendations have been 
taken into consideration (with due account of the Russian practice) at development of requirements for 
planning the measures on and ensuring the preparedness for elimination of accidents with radiation 
consequences during transportation of RM. 
Name General definition 
IAEA 
TS-R-1: "Standards and Regulations for Safe 
Transport of Radioactive Material" (2003 
version, with amendments), 2004. 
 

The document sets safety standards providing for an acceptable level of 
radiation control, criticality and thermal hazard for the personnel, property 
environment. Standards and Regulations TS-R-1 provide for a regulatory 
basis for all the categories of radioactive material, including SNF. 
 

TS-G-1.1: "Consultative Material for the 
Standards and Regulations for Safe Transport 
of Radioactive Material" (2002). 
 

The document gives clarifications and consultations on the application of 
the Standards and Regulations TS-R-1. 

TS-G-1.2 (ST-3) "Planning and Preparing for 
Emergency Response to Transport Accidents 
Involving Radioactive Material", 2002. 
 

The given guidance defines the structure for planning and preparation of 
actions in case of an accident during transport of radioactive materials, 
distribution of responsibility, order of emergency planning and preparation. 

EU 
European Agreement on International Motor 
Conveyance of Hazardous Cargos (ADR). 
 

 

International Standards and Regulations for 
Hazardous Cargo Transport by Railway (RID) 
 

 

92/3/Euratom’s Directive from February 3, 
1992, on Supervision and Control of 
Radioactive Waste Conveyance between the 
Member-States, inside and outside the 
Community. 
 

 

Standards and Regulations (Euratom) from 
June 8, 1993, on Conveyance of Radioactive 
Substances, between the Member-States. 
 

 

96/35/ЕК Directive on Appointment and 
Qualification of Consultants on Safe 
Conveyance of Hazardous Cargos by Motor 
and Railway Transport and by Water. 

 

The basic document defining recommendations on planning and preparing for actions in case of 
transport accident during radioactive material conveyance is the IAEA’s safety guidance series - 
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"Planning and Preparing for Emergency Response to Transport Accidents Involving Radioactive 
Material" No.  TS-G-1.2 (ST-3). 

The above safety guidance has been taken as a basis for development of an ND draft "Requirements 
for Planning and Ensuring of Preparedness for Elimination of Accident Consequences during 
Transportation of Nuclear Materials and Radioactive Substances". 
 

3. DRAFT OF REQUIREMENTS FOR PLANNING AND ENSURING OF PREPAREDNESS 
FOR ELIMINATION OF CONSEQUENCES OF RADIATION ACCIDENTS DURING 
TRANSPORTATION OF RADIOACTIVE MATERIALS  

A draft of the federal norms and rules, namely, "Requirements for Planning and Ensuring of 
Preparedness for Elimination of Accident Consequences during Transportation of Nuclear Materials 
and Radioactive Substances" has been prepared. 

The draft was developed in accordance with the existing procedure for ND elaboration established by 
the Federal Environmental, Industrial and Nuclear Supervision Service. 

The first edition of FNR was developed and sent for comments to the organisations and agencies 
dealing with transportation of RM and emergency response during RM transportation (15 
organisations as per the Technical Assignment - TZ). Summary of comments was drawn up as per the 
remarks and suggestions submitted by the above organisations, and then the conciliatory meeting was 
held. 

As per the outcomes of the conciliatory meeting the second draft of FNR edition was developed and 
again sent to the same organisations for comments. Summary of comments was drawn up as per the 
new (additional) remarks and suggestions submitted by the above organisations; and then the second 
conciliatory meeting was held. 

As per the outcomes of the second conciliatory meeting the final draft of FNR edition was developed 
and submitted to the expert commission of NRS SEC.  

As per the comments and suggestions made by the members of the NRS SEC expert commission the 
draft of the final FNR edition was completed and submitted to the working commission on normative 
documents of the Federal Environmental, Industrial and Nuclear Supervision Service. 

As per the comments and suggestions made by the members of the NRS SEC working  commission on 
normative documents of the Federal Environmental, Industrial and Nuclear Supervision Service the 
final edition of FNR draft was prepared and submitted to the Ministry of Transport /Mintrans/ and 
Rosatom  to make a conclusion regarding its publication in the open press. 

After receiving the conclusion on a possibility of FNR draft publication in the open press from the 
Ministry of Transport and Rosatom the document was submitted for its publication to the official 
printing body of NRS SEC. The FNR draft is planned to be published in 2006, III quarter. 

In case of any well-grounded remarks and suggestions, which are accepted by the Developer, after 
publication of FNR draft in the open press, the document will be completed and submitted to the Head 
of the Federal Environmental, Industrial and Nuclear Supervision Service for approval. 

Approval and putting of the given FNR into affect is planned in 2006, IV quarter. 

Below the FNR draft submitted for its publication to the official printing body of NRS SEC is given. 
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4. DRAFT FEDERAL NORMS AND RULES 
 
Federal Environmental, Industrial and Nuclear Supervision Service 
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UDK ХХХ.ХХ 
 
REQUIREMENTS FOR THE PLANNING AND ENSURING OF PREPAREDNESS FOR 
ELIMINATION OF ACCIDENT CONSEQUENCES DURING TRANSPORTATION OF NUCLEAR 
MATERIALS AND RADIOACTIVE SUBSTANCES. NP-ХХ-06 
 
 
Federal Environmental, Industrial and Nuclear Supervision Service 
Moscow, 2006 
 
 
 

The present normative document sets the requirements for the planning and ensuring of preparedness 
for elimination of accident consequences during transportation of nuclear materials and radioactive 
substances  by all types of transport means, and defines the routine of elaboration and approval of a 
Plan of Organisation of Actions on Elimination of Accident Consequences during Conveyance of 
Radioactive Material Cargo in accordance with the requirements of the Rules of Safety during 
Transportation of Radioactive Materials. 

Published for the first time∗. 

The document has been developed on the basis of the normative legal acts of the Russian Federation, 
federal norms and rules in the field of use of atomic energy, as well as the IAEA recommendations 
Safety Guide No. TS-G-1.2 (ST-3) Planning and Preparing for Emergency Response to Transport 
Accidents Involving Radioactive Material, 2002. 

                                                      
∗ The present normative document has been developed by the following team of authors: Bukrinskiy A.M., 
Kaliberda I.V., Kovalevich O.M., Slutsker V.P., Sharafutdinov R.B., Shempelev V.P., Shulgin A.Ya. (NTTs YaRB), 
Pluzhnikov I.M., Reka V.Ya., Ulanov S.A. (Federal Environmental, Industrial and Nuclear Supervision Service). 

The proposals of the experts of the Federal Agency for Atomic Energy, Federal Department of 
Medicobiological and  Extremal Problems of the Ministry of Health and Social Development of Russia, General 
Headquarters of Interior Troops of the Interior Ministry of Russia, Federal Agency for Sea and River Transport of 
the Ministry of Transport of Russia, Federal Agency for Air Transport of the Ministry of Transport of Russia, 
Department of the State Policy in the Field of Road Economy, Motor and Municipal Passenger Vehicles of the 
Ministry of Transport of Russia, Ministry of Emergency Situations of Russia, Department of Transportation 
Management JSC "Russian Railway Roads", FSUE "Kurchatovskiy Institute", JSC "Murmansk Shipping 
Company", SUE Moscow Scientific & Production Company"Radon", SC Scientific & Engineering Centre "Nuklon" 
have been taken into account during development of the document. 
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TERMS AND DEFINITIONS 

(used for the purposes of the present document  ) 

Intervention – an action aimed at reducing of exposure probability or dose or unfavourable 
consequences of exposure. 

Decontamination – removal or reduction of radioactive contamination from some surface or out of 
some media.  

Radioactive contamination – presence of radioactive substances on the surface, inside the material, 
in the air, man body or in other place in the quantity exceeding the levels established by the radiation 
safety norms. 

Removable (non-fixed) contamination of the surface – radioactive substances, which are transferred 
to other articles at contact or removed during decontamination. 

Zone for surveillance of radiation accident place – the territory around the accident place, outside 
the boundaries of radiation accident zone, where radiation monitoring is implemented and on which 
the measures on population protection could be needed in case of an accident involving RM cargo. 

Zone for surveillance of radiation accident place shall be established for the period till the completion 
of works on elimination of radiation consequences of the accident.  

Radiation accident zone – the territory, where the fact of radiation accident is fixed, and the levels of 
exposure of population or employees (personnel), caused by the accident, can exceed the dose limits 
established by the radiation safety norms for normal operation of technogenic sources of ionising 
radiation16. 

Elimination of radiation accident consequences during transport of radioactive materials – a 
complex of measures (works) directed at rendering aid to victims of the radiation accident, recovery of 
control over the radiation source, elimination of roots and (or) consequences of the radiation accident 
and normalisation of radiation state in the radiation accident zone 17. 

Emergency exposure – exposure as a result of the radiation accident. 

Potential exposure – exposure, which can be resulted from the radiation accident.  

Dangerous zone (area) – the territory (area) inside the radiation accident zone, where the levels of 
exposure caused by the accident for personnel of А group exceed the dose limits established by the 
radiation safety norms for the above category of exposed persons, and the emergency exposure is 
likely, and (or) the removable (non-fixed) radioactive contamination of the surface and (or) radioactive 
contamination of the locality18 took place.  

Radiation consequences of the accident during transport of radioactive materials – potential 
exposure of employees (personnel) and population over the established norms and (or) radioactive 
contamination of the surface and (or) the environment. 

Radiation accident during transport of radioactive materials – damage of RM cargo, caused by 
failure of equipment, wrong actions of employees (personnel), natural disasters or because of other 

                                                      
16 Presence of people not participating in the elimination of radiation consequences of the accident, in the 
radiation accident zone is forbidden. 
17 Actions (measures, works) on the elimination of radiation consequences of the accident shall be carried out 
according to the Plan of Organisation of Actions on Elimination of Accident Consequences during Conveyance of 
RM Cargo. 
18 Access to the dangerous zone (area) shall be carried out only according to the job-permit signed by the head of 
emergency works, through the temporary RMP located at the boundary of the dangerous zone (area). 
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reasons, which can or could lead to exposure of people over the established norms and (or) radioactive 
contamination of the environment. 

Radioactive contamination of the surface – presence of RM on the surface of transport vehicles, 
cargo containers, packages and other articles in the quantities exceeding 0.4 Bq/cm2 for the beta-, 
gamma- and alpha-radiators of low toxicity, and 0.04 Bq/cm2 for all other alpha- radiators. 

Radioactive material – a nuclear material and (or) a radioactive substance19. Hereinafter the RM is 
also referred to the products made on their basis. 

Radioactive material contained in the products – the radioactive material placed in the technogenic 
radiation source specially created for its beneficial use (for instance, the radioisotope thermoelectric 
generator) or being the by-product of the above activity. 

Urgent intervention – the necessary protection measures, if for the short period of time (2 days) the 
postulated exposure dose reaches the levels established by the radiation safety norms, for limitation of 
population exposure under the conditions of radiation accident. 

                                                      
19 The term is used as a generalising one in the present normative document, when there are no differences in 
the requirements for conveyance of radioactive substances and nuclear materials. 
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1. Purpose and Scope 

1.1. The present Rules "Requirements for the Planning and Ensuring of Preparedness for Elimination 
of Accident Consequences during Transportation of Nuclear Materials and Radioactive Substances" 
(hereinafter referred to as the Rules) have been developed in accordance with the requirements of the 
Rules of Safety during Transportation of Radioactive Materials, and have set forth: 

• requirements for the planning and ensuring of preparedness for elimination of accident 
consequences during transportation of nuclear materials and radioactive substances; 

• routine of elaboration and approval of a Plan of Organisation of Actions on Elimination of 
Accident Consequences during Transportation of RM Cargo (hereinafter referred to as the 
Plan of Actions on Elimination of Accident Consequences). 

1.2. The present Rules apply to the planning and ensuring of preparedness for elimination of accidents 
during transportation of RM, including those contained in the products, by all types of transport 
vehicles, by land, air and water ways, and are effective on the whole territory of the Russian 
Federation. 

1.3. The present Rules do not apply to the planning and ensuring of preparedness for elimination of 
accident consequences during transportation of the following: 

• RM in case of activity dealt with development, manufacturing, testing, operation and disposal 
of nuclear weapons and nuclear-powered facilities for military purposes; 

• RM being an integral part of a transport vehicle; 

• Natural materials and ore containing natural radionuclides either in their natural state or, 
which have been processed only for other purposes, except for radionuclide extraction, and 
which are not designated for reprocessing with the purpose to use the above radionuclides 
under the condition that the specific activity of these materials does not exceed the values 
specified in the Rules of Safety during Transportation of Radioactive Materials in 10 times 
more, or the effective specific activity thereof is not more than 10 Bq/g; 

• RM, which specific activity or the total activity of the cargo does not exceed the values 
specified in the Rules of Safety during Transportation of Radioactive Materials. 

1.4. The present Rules do not apply to the planning and ensuring of preparedness for elimination of 
accident consequences in case of inner movements (i.e. excluding the ways and roads for general use) 
of RM on the territory of the enterprises, where the above materials are produced, used and stored. 

1.5. The present Rules are mandatory for all the juridical and physical persons carrying out activity in 
the field of transportation of RM, including transit storage of RM (packages with radioactive 
materials) in the course of their conveyance, and involved for elimination of accident consequences 
during transportation of RM cargo. 

 

2. General Provisions 

2.1. For the purposes of elimination of accident consequences, which are likely during transportation 
of RM cargo, the operating organisation (consignor or consignee in case of conveyance of RM cargo) 
prior to RM transportation must develop and approve a Plan of Actions on Elimination of Accident 
Consequences. The routine of development and approval of this Plan is set in the present Rules. 

2.2. Plan of Actions on Elimination of Accident Consequences must be developed by the operating 
organisation (consignor or consignee in case of transport of RM cargo) taking into account the 
conditions of transportation and level of potential radiation hazard arising as a result of possible 
accident during transportation of RM cargo. 
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Except for the above, other hazardous properties of these materials or materials of the package must be 
taken into account, as well as a possibility of formation of products with hazardous properties, 
resulting from interaction of RM or package materials with atmospheric air, water, or impact of high 
temperatures or free flame because of the fire. 

During development of the Plan of Actions on Elimination of Accident Consequences the following 
must be taken into due account: 

• Rules of conveyance of hazardous cargos in the certain type of transport vehicle; 

• Design characteristics of TPS, containers used for transportation of RM; 

• Design characteristics of transport vehicles used for conveyance of RM cargo. 

2.3. Plan of Actions on Elimination of Accident Consequences must be agreed with: 

• Head of NRSD of the Federal Agency for Atomic Energy; 

• Head of the Department on Decommissioning of Nuclear and Radiation Hazardous Facilities 
of the Federal Agency for Atomic Energy; 

• Head of the organisation carrying out conveyance; 

• Head of SPb EEC; 

• Head of the territorial (regional) health authority; 

• Manager of the territorial (regional) management authority on affairs dealt with civil defence 
and emergency situations; 

• Manager of the territorial (regional) department of interior affairs; 

• Commander-in-Chief of Interior Troops of the Interior Ministry of Russia, who provides the 
guard; 

• Director of the territorial (regional) entity. 

2.4. Plan of Actions on Elimination of Accident Consequences must be approved by the Head of 
operating organisation. It enters into force after approval thereof and order on its putting into affect, 
which must be issued by the Head of operating organisation no late than a month before RM 
transportation. 

Prior to putting the Plan of Actions on Elimination of Accident Consequences into effect it must be 
logistically supported and ready for realisation. 

2.5. Plan of Actions on Elimination of Accident Consequences must envisage co-ordination of actions 
of the operating organisation (consignor or consignee in case of RM cargo transport), carrier and 
outsider organisations, including authorities of local government, management authorities on affairs 
dealt with civil defence and emergency situations, authorities of interior affairs, medical institutions 
for the whole route of RM transportation taking due account of economic, natural and other 
characteristics, peculiarities of territories (water areas) and level of hazard for accident situation 
origin. 

2.6. Development of a new Plan of Actions on Elimination of Accident Consequences, introduction of 
changes and supplements in the approved plan shall be made in case of changes in conditions of RM 
cargo transportation, as per prescriptions of the authorities of state safety regulation during the use of 
atomic energy, in case of introduction of new normative documentation and other necessity taking due 
account of the requirements stipulated in points 2.2 and 2.3 of the present Rules. 

2.7. Requirements of the Plan of Actions on Elimination of Accident Consequences cover departments 
(employees) of the operating organisation participating in emergency response activity, during 
planning and taking measures (actions) aimed at ensuring the preparedness and elimination of accident 
consequences, which are likely during RM cargo transportation. 
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Plan of Actions on Elimination of Accident Consequences must envisage measures (actions) on 
emergency response in case of an accident during transportation of RM cargo on the whole route of its 
conveyance. 

2.8. In case of potential and (or) emergency exposure of population, who is being and (or) can be 
within the zone of radiation accident, the protection thereof shall be carried out as per the Plan of 
Measures on Protection of Population, developed by the competent authorities of executive power in 
accordance with the legislation of the Russian Federation on protection of population and territories in 
case of ES of natural and man-induced character. 

2.9. For timeliness of putting the Plan of Measures on Protection of Population into effect, as well as 
for co-ordination of actions and mutual assistance in realisation of envisaged actions (measures, 
works) on elimination of radiation consequences of an accident and protection of population, the Plan 
of Actions on Elimination of Accident Consequences must envisage as follows: 

• Timely alert to a threat (case) of an accident with possible radiation consequences, informing 
the competent authorities of executive power, at which territory the accident took place; 

• Transmission of current information (with indication of scope and periodicity) about accident 
evolution and radiation situation in the zone of radiation accident. 

2.10. Plan of Actions on Elimination of Accident Consequences must envisage actions on elimination 
of failures and damages of transport vehicles, causing no impact on RM cargo, which must be 
eliminated in the established routine in every type of transport vehicle with the observance of 
requirements for radiation safety and under supervision of a person responsible for escorting the RM 
cargo, and (or) taking into account the data contained in the danger signs installed on the cargo and 
transport vehicles, as well as the requirements of sanitary rules during RM transportation, which must 
be reflected in the instructions for escort personnel. 

 

3. Requirements for Planning the Measures on Elimination of Accident 
Consequences During Transportation of Radioactive Material Cargoes 

3.1. In the course of planning of measures (actions, works) aimed at protection of people and 
elimination of accident consequences possible during transportation of RM cargo (elaboration of the 
Plan of Actions on Elimination of Accident Consequences and other documents defined by the above 
Plan), with the purpose of operative definition of a danger level, taking necessary primary measures by 
personnel escorting the RM cargo and adequate emergency response by the operating organisation 
(consignor or consignee, if they transport RM cargo) the Plan of Actions on Elimination of Accident 
Consequences must use the classification of accidents by categories according to the Rules of Safety 
during Transportation of Radioactive Materials. 

3.2. At elaboration of the Plan of Actions on Elimination of Accident Consequences in order to 
distribute duties and responsibilities between consignor, consignee, carrier and other organisations and 
agencies participating in RM transportation, the measures (actions, works) during elimination of 
accident consequences must be divided into three phases: 

• phase 1 – "Initial phase"; it lasts from the moment of accident origin till the moment of ERF 
(SET) arrival to the place of the accident; 

• phase 2 – "Phase of combating with the accident"; it lasts from the moment of ERF (SET) 
arrival to the place of the accident till the moment of recovery of control over the radiation 
source (RM cargo) and elimination of accident consequences; 

• phase 3 – "Post-accident phase"; it lasts from the moment of completion of works on phase 2 
and decision-making on a possibility for further conveyance of RM cargo till the rehabilitation 
of the territory undergone to radioactive contamination. 
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3.3. Depending on a category of possible accident the Plan of Actions on Elimination of Accident 
Consequences must envisage: 

3.3.1. In case of the accident of category I: 

3.3.1.1. Elimination of accident consequences by personnel (in case of presence and capability of 
the personnel escorting RM cargo) jointly with employees of the transport organisation, officers of 
the authorities of interior affairs and (or) rescue units of the territorial body of the department on 
civil defence and emergency situation affairs, arrived to the place of accident20. 

3.3.1.2. Elimination of accident consequences by employees of the transport organisation, officers 
of the authorities of interior affairs and (or) rescue units of the territorial management body on 
civil defence and emergency situation affairs arrived to the place of accident, in accordance with 
the requirements of emergency card21, taking into account information contained in the labels and 
signs of radiation danger on RM cargo and transport vehicles (in case of loss of capability by the 
personnel escorting RM cargo, or in case of absence thereof). Call for a representative of the 
consignor to the accident place (of the consignee, if the latter transports RM cargo) to define a 
possibility for further conveyance of RM cargo. 

3.3.1.3. Making decision on a possibility for further conveyance of RM cargo by a person 
escorting RN cargo, and in the case of his/her absence or incapacity – by the consignor’s 
representative (consignee’s one, if the latter transports RM cargo) jointly with employees of the 
transport organisation, after the transport vehicle and RM cargo are put in good order, and a 
protocol of the accident is drawn up. 

3.3.2. In case of the accident of categories II and III: 

3.3.2.1. In the "Initial phase" (phase 1) – actions performed by a person escorting RM cargo22, and 
in case of his/her absence or incapability – by employees of the transport organisation23: 

3.3.2.1.1. Immediate notification of the consignor, consignee, organisation-carrier, authorities of 
interior affairs, territorial management body on civil defence and emergency situation, authority 
of local government, authority of the state safety regulation during the use of atomic energy, 
authority of management of atomic energy use, about the fact and place of the accident, time and 
category thereof. 

3.3.2.1.2. Taking necessary and available measures on rendering the first medical (before-doctor 
examination) aid in case of the incidents, threat to life or overexposure of people. 

3.3.2.1.3. Prevention or extinguishing of fire. 

3.3.2.1.4. Primary definition of an accident radiation hazard and transmission of information 
about radiation state at the place of the accident. 

3.3.2.1.5. Taking out the people from the accident zone according to the requirements of 
emergency card and instructions of person escorting RM cargo; in case of absence of the 
emergency card and person escorting RM cargo – taking the people to the windward side at the 

                                                      
20 Actions of personnel escorting RM cargo, regarding transmission of information about an accident 
and elimination of its consequences must be stipulated in the instruction developed on the basis of the 
Plan of Actions on Elimination of Accident Consequences for the personnel escorting cargo. 
21 Emergency cards shall be developed in the routine defined by the federal authority of executive 
power in the field of atomic energy use. 
22 Actions of personnel escorting RM cargo during an accident must be stipulated in the instruction 
developed on the basis of the Plan of Actions on Elimination of Accident Consequences for the 
personnel escorting cargo. 
23 Actions of personnel of the transport organisation being performed in case of absence or 
incapability of the personnel escorting RM cargo, must be indicated in the emergency card. 
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distance (if possible) of no less than 100 m from the accident place till the arrival of experts on 
radiation monitoring with the relevant instrumentation. 

3.3.2.1.6. Installation of the signs of radiation danger at the boundary of radiation accident zone. 

3.3.2.1.7. Arrangement of cordoning off the radiation accident zone, additional guard of RM 
cargo (if necessary), public order ensuring. 

3.3.2.1.8. Visual examination and (if possible) radiation monitoring of RM cargo with the 
purpose to clarify an accident category and define the boundaries of dangerous zone (area). 

3.3.2.1.9. Installation of the signs of radiation danger at the boundary of dangerous zone (area) 
with the text: "Dangerous zone (area)", and (if possible) guard railing of dangerous zone (area). 

3.3.2.1.10. Transmission of refined information about a state at the accident place and required 
assistance in accordance with the established communication routine, instruction and emergency 
card. 

3.3.2.1.11. Taking of primary immediate measures on prevention of radiation accident evolution 
and its consequences. 

3.3.2.1.12. Registration of persons, who could be undergone to radiation impact during accident 
(exposure, contamination with RS), and their detention till arrival of experts on radiation 
monitoring with the relevant instrumentation (except for the persons, who need urgent medical 
aid at the hospital). 

3.3.2.1.13. Establishing (if possible) of radiation monitoring at the boundary of radiation 
accident zone from the windward side. 

3.3.2.2. In the "Phase of combating with the accident" (phase 2) actions (measures, works) being 
performed by the arrived forces of ERF (SET): 

3.3.2.2.1. Conduction of radiation and general survey of the accident place with the purpose to 
clarify radiation hazard, boundaries of radiation accident zone and dangerous zones (areas), 
condition of RM cargo and transport vehicle, and operative transmission of the results to the 
manager of emergency works at the emergency control point. 

3.3.2.2.2. Assessment of data about radiation and general survey of the accident place and 
transport vehicle by the manager of emergency works for making decision about recovery of 
control over radiation source (RM cargo), elimination of radiation consequences of the accident 
and measures on radiation protection of the staff (personnel) and population. 

3.3.2.2.3. Informing the head of the local government authority and the head of  the territorial 
(regional) management body on civil defence and emergency situation about the results of 
radiation survey of the accident place for making a decision on a necessity of urgent intervention 
(protection measures), including evacuation (temporary resettlement) of the population from the 
radiation accident zone in case of excess of the exposure levels established by the radiation 
safety norms, when urgent intervention is required. 

3.3.2.2.4. As per the results of radiation and general survey of the accident place – arrangement 
of restricted zones: zone of radiation accident with the dangerous zones (areas) therein and zone 
for surveillance of the radiation accident place. Installation of the signs of radiation danger at the 
boundaries of the zones with indication thereof. 

3.3.2.2.5. Fencing of the radiation accident zone and exclusion, jointly with the authorities of 
local government and interior affairs, of free access of people to the radiation accident zone. 
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3.3.2.2.6. Arrangement of entry to and exit from the radiation accident zone through RMP 
equipped at the boundary of radiation accident zone from the windward side. 

3.3.2.2.7. Arrangement of continuous radiation monitoring in the radiation accident zone and 
periodical monitoring of radiation state in the zone for surveillance of the radiation accident 
place. 

3.3.2.2.8. Equipping of the places at RMP for decontamination of transport vehicles, IPM, 
places for sanitisation of staff (personnel), places for collection and temporary storage of IPM 
and equipment contaminated with RS. 

3.3.2.2.9. Organisation of works on recovery of control over ionising radiation source (RM 
cargo) and elimination of radiation accident consequences in the dangerous zones (areas), which 
envisages as follows: 

• Fencing of dangerous zones (areas) along with installation of signs of radiation danger at 
the boundaries of dangerous zones (areas) with the text: "Dangerous zone (area)"; 

• Equipping of temporary RMP (for the period of staff (personnel) stay in the dangerous 
zone and performance of works therein) at the entrance to the dangerous zone (area) and 
exit from the dangerous zone (area) for the following purposes: 
- Access of  staff (personnel) to the dangerous zone (area) only in accordance with the 

job-permit signed by the manager of emergency works, with an individual dosimeter, 
in special overalls and with required IPM; 

- Constant monitoring of radiation state changes (of all the radiation factors, which 
impact is likely during the works with the given RM) at the place of work 
performance; 

- Control of fixed time for work performance; 
- Conduction of an obligatory (forced) radiometric examination of the staff (personnel)) 

at their exit from the dangerous zone (area); 
- Measurement and registration of individual exposure doses of the staff (personnel) 

obtained during their work, and immediate informing the manager of emergency 
works about persons with the individual exposure dose of more than 0.2 Sv; 

- Decontamination of equipment and IPM contaminated with RS or their removal for 
the next decontamination or burial; 

- Implementation of partial sanitisation with radiometric examination of  its 
completeness and informing the manager of emergency works about persons with the 
fixed contamination of derma with RS and (or) ingress of RS inside the body; 

- collection, registration and temporary storage of removed equipment, IPM and 
overalls, contaminated RS. 

3.3.2.2.10. Medical support of measures (works) on elimination of radiation accident 
consequences, which envisages as follows: 

• preparation of places for rendering medical (primary) aid to victims; 
• storing of medical means, medications and property, including individual counter-

radiation first-aid sets, control over their storage; 
• rendering medical (primary) aid to victims; 
• taking counter-radiation medical medications; 
• evacuation of victims from the radiation accident zone to the hospitals for rendering 

specialised aid; 
• urgent hospitalisation of victims with the individual exposure dose over 1 Sv; 
• appointing the persons with the individual exposure dose exceeding the dose limit 

established by the radiation safety norms in 5 time, for medical examination. 

3.3.2.2.11. Organisation of physical protection of RM cargo. 
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3.3.2.2.12. Organisation of protection of public order in the radiation accident zone, which 
envisages as follows: 

• stopping of movement of people and all the types of transport vehicles, except for those 
involving in accident consequences elimination, in the radiation accident zone; 

• blocking of the radiation accident zone by the officers of interior authorities; 
• patrolling of the territory round the radiation accident zone by the officers of interior 

authorities; 
• handling of traffic at the evacuation routes by the officers of interior authorities. 

3.3.2.2.13. Providing the ERF (SET) with required logistics, foodstuffs, water, fuel and 
lubricating materials, transport vehicles. 

3.3.2.3. Definition of the following conditions, under which the works on elimination of radiation 
consequences of the accident (phase 2) are considered as completed ones: 

3.3.2.3.1. Control over ionising radiation source (RM cargo) has been recovered. (Condition of?) 
TPS, containers, packages with RM shall allow to carry out further RM conveyance in 
accordance with the requirements of the Rules of Safety during Transportation of Radioactive 
Materials. 

3.3.2.3.2. Decontamination of the transport vehicle has been fulfilled; a sanitary-epidemiological 
protocol issued by the authority of state sanitary-epidemiological supervision about 
correspondence of conditions and methods of transportation of radioactive substances, nuclear 
materials, equipment and facilities with radiation sources and radioactive waste to the sanitary 
rules, is available. 

3.3.2.3.3. Traffic safety for the transport vehicle with RM cargo is provided and confirmed by a 
document of the transport organisation; and traffic on the route of conveyance has been 
recommenced. 

3.3.2.3.4. Decontamination of the territory and objects of the radiation accident zone has been 
fulfilled and its sufficiency has been confirmed by radiometric control. 

3.3.2.4. Actions (measures, works) in the "Post-accident phase" (phase 3): 

3.3.2.4.1. Commission draws up an act on elimination of radiation consequences of the accident. 
The following is enclosed to the act: 

• radiation-hygienic protocol of the authority of state sanitary-epidemiological supervision 
on completion of elimination of radioactive contamination; 

• document of the transport organisation confirming safety of conveyance of RM cargo by 
the indicated transport vehicle RM cargo in accordance with the rules of conveyance of 
hazardous cargos for the given type of transport vehicle; 

• protocol (map) of radiometric control of the territory and objects of the radiation accident 
zone undergone to contamination with RS. 

3.3.2.4.2. Decision making by the consignor or consignee (when they transport RM cargo) – the 
manger of emergency works about a possibility for further conveyance of damaged RM cargo 
provided that the safety level meets the Rules of Safety during Transportation of Radioactive 
Materials. Conditions for further conveyance must be agreed with the authority of management 
of atomic energy use, as well as (in case of conveyance by railway) – by the federal authority of 
executive power in the field of railway transport. 

3.3.2.4.3. Informing of the authorities of local government about the results of elimination of 
radiation accident and a lack of radiation hazard for the population.  

3.3.2.4.4. Submission of the lists of civil persons undergone, as a result of radiation accident, to 
radiation impact over the dose limits established by the radiation safety norms for the above 
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category of exposed persons (for appointing thereof to special medical examination) to the 
authorities of local government. 

3.3.2.4.5. Submission of the lists of persons undergone to radiation impact over the dose limits 
established by the radiation safety norms for the above category of exposed persons (for 
appointing thereof to special medical examination) to the heads of organisations and agencies, 
whose employees participated in conveyance of RM cargo and (or) elimination of radiation 
consequences of the accident. 

3.3.2.4.6. Appointing of the personnel undergone, as a result of the accident, to radiation impact 
over the dose limits established by the radiation safety norms for the above category of exposed 
persons to special medical examination. 

3.4. Actions of the person escorting RM cargo and concerning methodological management of the 
rescue forces of transport organisations arrived to the accident place, the transport vehicle with RM 
cargo, RM cargo handling during performance of rescue and (or) emergency recovery works must be 
stipulated in the instruction for escort-personnel developed on the basis of the Plan of Actions on 
Elimination of Accident Consequences24. 

3.5. In case of conveyance of RM cargo by water the following additional requirements for planning 
the measures on elimination of radiation accident must be fulfilled: 

3.5.1. Prior to conveyance of RM cargo the shipmaster and executive representative of the port must 
get familiarised with the relevant parts of the emergency card for the given cargo and with the 
Consignor’s (Consignee’s, when the latter transports RM cargo) Plan of Actions on Elimination of 
Accident Consequences. 

3.5.2. Ship regulations must define the actions of the ship crew at radiation accident during 
conveyance of RM cargo. Persons on board the ship must be trained for performance of works in 
case of radiation accident with RM cargo. 

3.5.3. Emergency works at the radiation accident on board the ship must be carried out under the 
supervision of the shipmaster or a person specially appointed by the shipmaster for the above 
purposes in accordance with the instruction for the carrier and the emergency card requirements. 

3.5.4. Works on elimination of radiation consequences of the accident during anchorage of the ship 
in the port or mooring of the ship in the port after the radiation accident shall be performed with 
involvement of ERF. 

 

4. Requirements for Ensuring the Preparedness tor Elimination of Accident 
Consequences During Transportation of Radioactive Material Cargos  

Measures on and responsibility for ensuring the preparedness for elimination of consequences of 
possible accidents during transportation of RM cargo must be defined by the Plan of Actions on 
Elimination of Accident Consequences and documents of the operating organisation, which are 
developed in accordance with the above Plan,  and must comprise as follows: 

4.1. Preparation of RM cargo for transportation, envisaging: 
                                                      
24 The emergency cards developed for the transport organisations must stipulate as follows: 1) rescue 
and (or) emergency-recovery works being performed by the rescue forces of transport organisations 
must be carried out taking due account of the instructions of the person escorting RM cargo, 2) as well 
as the order of actions on RM cargo handling in case of absence of  the person escorting RM cargo 
must be set therein, but for all that, the works dealt with handling of packages of В, С type and with 
fissionable NM must be carried out only as per instructions of the person escorting RM cargo, 
representative of the management authority for the use of atomic energy or head of ERF upon their 
arrival to the place of the accident. 
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4.1.1. Definition of a structural unit (division, shop, service) and (or) an official responsible for 
preparation of RM cargo for transportation. 

4.1.2. Fulfillment of a complex of measures for preparation of RM cargo for transportation, 
including: 

• verification of availability of certificate-permits on design and conveyance of the 
corresponding types of RM cargos; 

• verification of implementation of conditions for conveyance, stipulated in the above 
certificate-permits, including provisions of emergency response; 

• testing (verification) for correspondence to the safety requirements defined by the normative 
documents, maintenance documentation and specifications on package sets and transport 
vehicles; 

• verification of availability of required marking, labels, signs of danger defined by the norms 
and rules (marking thereof in case of a lack). 

4.1.3. Documenting (formalisation of an act) of the results of preparation of RM cargo for 
transportation. 

4.2. Training of escort-personnel, envisaging: 

4.2.1. Development of a programme of training, including an order of periodical verification of 
theoretical knowledge and co-ordination of actions in practice. 

4.2.2. Training and co-ordination of actions in practice on nuclear and radiation safety aspects, 
measures on rendering the first medical aid (before-doctor examination) to victims, measures of fire-
fighting and other measures defined by the programme of training, with verification of theoretical 
knowledge and co-ordination of actions in practice, including the use of emergency card, instruction 
for escort-personnel, instruction on handling with damaged RM cargo. 

4.2.3. Appointment of an official responsible for briefing of escort-personnel, and definition of its 
routine. 

4.2.4. Briefing of escort-personnel prior to the beginning of conveyance and verification of a 
complete set of emergency equipment as per the table (list) of equipping, approved by the head of 
the operating organisation, including communication means, availability of the emergency card, 
instruction for escort-personnel, instruction on handling with damaged RM. 

4.2.5. Documentary formalisation and drawing up an act of the results of escort-personnel briefing 
and verification of a complete set of emergency equipment till the beginning of conveyance. 

4.3. Training in the use of relevant emergency cards, development of instructions and training in the 
use thereof for escort-personnel, including the instructions on handling with damaged RM in 
accordance with the following basic requirements: 

4.3.1. RET head, duty-dispatcher and transport services of the operating organisation25 must have 
the emergency cards on all the types of shipped (received) RM cargos. 

4.3.2. Prior to the beginning of conveyance the emergency cards on a certain type of shipped RM 
cargos must be handed over by the transport service of the operating organisation to the following 
officials: 

                                                      
25 The order of development and approval of emergency cards, supplying therewith the transport 
organisations and territorial management authorities on affairs of civil defence and emergency 
situations and Interior Ministry of Russia shall be set by the federal authority of executive power in the 
field of use of atomic energy. 
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• person responsible for escorting RM cargo; 

• person responsible for carrying out of RM cargo conveyance on the given transport vehicle; 

• person responsible for guard of RM cargo during conveyance (if any). 

4.3.3. Instructions for escort-personnel in case of incidents and accidents during transportation of 
RM cargo and on handling with damaged RM must be detailed and similar to the emergency cards 
and must define necessary scope of actions by escort-personnel, routine and sequence of their 
implementation, and must be developed talking into account the available experience of emergency 
response. 

4.3.4. Instruction for escort-personnel must indicate an order of transmission of information about an 
accident during transportation of RM cargo and a list of channels (numbers) for communication in 
the process of conveyance. 

4.4. Control over transportation of RM cargos, comprising as follows: 

4.4.1. Advance notification of the consignee about forthcoming shipment of RM cargo with the 
packages of В, С types and (or) with fissionable materials and (or) uranium hexafluoride26. 

4.4.2. Organisation of  control over conveyance of RM cargo on the route of its transportation in 
accordance with the list approved by the head of the operating organisation, by the manpower of 
DDS in interaction with the ERF DDS of the Federal Agency for Atomic Energy and carrier’s  DDS 
(if necessary). 

4.4.3. Regime "Emergency Readiness" in case of non-arrival of RM cargo at the appointed place or 
a lack of established report (message) beyond the set terms, when the following must be envisaged: 

• informing of the head of the operating organisation (chief engineer); 

• informing of and call for the SET manager to the workplace; 

• clarification of information about a place of location and a state of RM cargo through ERF 
DDS and (or) carrier’s DDS; 

• reduction of SET forces and means into the "Emergency Readiness" state within the 
established terms. 

4.5. Organisation of functioning of DDS system, envisaging: 

4.5.1. Performance of duties providing for communication with the head (chief engineer) and SET 
manager of the operating organisation, DDS of SCC and SPb EEC (ERF), DDS of the organisation-
carrier and organisation-consignor (consignee)27. 

4.5.2. Regime "Accident"28 in case of receipt of information about an accident during RM cargo 
transportation, when the following must be envisaged: 

• informing of and permanent communication with the head (chief engineer) and SET manager 
of the operating organisation about the accident; 

• keeping of permanent connection with the personnel escorting RM cargo and those being at 
the accident place; 

• keeping of permanent connection with DDS of SCC and SPb EEC (ERF); 

                                                      
26 Shipment of the given RM cargo can be started only after obtaining a consignee’s confirmation 
regarding the possibility and readiness of receipt of the above type of RM cargo. 
27 As per the established list of RM cargos the duty and communication must be provided 24 hours a 
day. 
28 In case of the introduction of an "Accident" regime a category of the accident shall be indicated. 
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• keeping of permanent connection with DDS of the organisation-carrier and organisation-
consignor (consignee); 

• keeping of permanent connection with SET OG and SET manager in the course of emergency 
response; 

• keeping of permanent connection with the management authority on CD and ES affairs. 

4.6. Organisation of interaction with BCES, NRSD and ERF of the Federal Agency for Atomic 
Energy, envisaging: 

4.6.1. Establishment of the special regime of communication for transmission of information and 
instructions between the head and (or) chief engineer (through DDS) of the operating organisation 
and BCES and NRSD (through SCC) of the Federal Agency for Atomic Energy, ERF. 

4.6.2. Agreement of a Provision on SET, control over emergency response system, attestation of the 
manager and staff of SET of the operating organisation with and by NRSD of the Federal Agency 
for Atomic Energy. 

4.6.3. Involving of ERF in the measures on ensuring preparedness and the works on emergency 
response through SPb EEC. 

4.7. Workup of the routes for RM cargo29 transportation and organisation of interaction with the 
regional (territorial) management authorities on CD and ES affairs and IM of Russia with the purpose 
of operative response, envisaging: 

4.7.1. Appointment of an official responsible for workup and updating of data on the routes for RM 
cargo conveyance. 

4.7.2. Definition of a possibility and the ways of communication with escort-personnel on the routes 
of RM cargo conveyance. 

4.7.3. Definition of a possibility and the ways of transport of SET to the accident place. 

4.7.4. Clarification of the staff and means of the regional (territorial) management authorities on CD 
and ES affairs and their capabilities regarding elimination of consequences of the accident with RM 
cargo on its conveyance routes, and organisation of communication with the above staff. 

4.7.5. Definition of a possibility and the ways of communication with the regional (territorial) bodies 
of the Interior Ministry of Russia. 

4.8. Order of actions regarding emergency response, including: 

4.8.1. Initiation of conduction of measures on emergency response. 

4.8.2. Sequence of conduction of basic measures on emergency response (algorithm of actions). 

4.9. Order and periodicity of practical training in actions as per the Plan of Actions on Elimination of 
Accident Consequences in the process of training, exercises or studies. 

                                                      
29 Data as per the results of workup of conveyance routes for RM cargo must be included in the 
instructions for escort-personnel. 
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5. DRAFT OF A STANDARD CONTENT OF THE PLAN OF ORGANISATION OF 
ACTIONS ON ELIMINATION OF ACCIDENT CONSEQUENCES DURING 
CONVEYANCE OF RARIOACTIVE MATERIAL CARGO  

 

5.1. Preliminary Comment 

In accordance with the requirement of Art. 36 of the Law "On the Use of Atomic Energy" dated from 
21.11.1995, No. 170-FZ, the duties and order of actions of the operating organisation, as well as the 
order of interaction thereof with the authorities of state power, authorities of local government and 
authorities for the use of atomic energy on performance of measures on protection of employees of the 
objects for the use of atomic energy and population in case of an accident, including the one during 
RM transportation, must be envisaged by the plans of the indicated measures; with that, the Law 
stipulates that the order of development and approval of the above plans shall be established by the 
norms and rules in the field of use of atomic energy. 

This requirement of the Law is realised in the given FNR draft, in section 3 of the present report, 
where Art.1.1 stipulates that the Rules establish: 

• requirements for planning and ensuring of preparedness for elimination of accident 
consequences during transportation of nuclear materials and radioactive substances; 

• order of development and approval of the Plan of Organisation of Actions on Elimination of 
Accident Consequences during Conveyance of RM Cargo. 

FNR refer to the upper level of the system of regulating ND existing in Russia. They set the 
requirements mandatory for implementation both by operators and regulators. According to the 
practice existing in Russia for further development of FNR requirements the ND of a "soft" regulation 
– safety guide (hereinafter referred to as SG /RB/) are developed. SG shows the operator the opinion 
of the Federal Environmental, Industrial and Nuclear Supervision Service regarding implementation of 
FNR requirements and bears a recommendation character, it means that the operator may deviate from 
SG recommendations, with that, the operator must soundly prove to the regulatory authority that the 
proposed way would not  worsen safety. 

Thus, after approval and putting into effect of FNR "Requirements for Planning and Ensuring of 
Preparedness for Elimination of Accident Consequences during Transportation of Nuclear Materials 
and Radioactive Substances" the operating organisations, at development (correction) of their plans of 
emergency response, must be obliged to implement the requirements stipulated in the above FNR, but 
with that, the structure and content of the Plan will be defined thereof independently, whereas a lack of 
recommendations of the relevant SG, as, for instance, it was done in the joint document of Rosatom 
and OAO "RZhD" - "Statute on Organisation of Actions on Elimination of Accident Consequences 
during Conveyance of Nuclear Materials and Radioactive Substances by the Federal Railway 
Transport" (PLA-2001). 

Perhaps, at development of a programme of scientific-and-technical activity for 2007 the Federal 
Environmental, Industrial and Nuclear Supervision Service will make a decision to include the 
elaboration of SG into the programme, which develops the provisions of the above mentioned FNR 
and defines a standard content of the plan, duties and order of actions of the operating organisation, as 
well as the order of interaction thereof with the authorities of state power, authorities of local 
government and authorities for the use of atomic energy on performance of measures on protection of 
employees (personnel) and population in case of an accident during RM transportation by various 
types of transport vehicles (by railway, motor, sea, river, air). 

Below the recommendations on development of the standard content of the Plan of Organisation of 
Actions on Elimination of Accident Consequences during RM Cargo Conveyance are given. 
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During development of the standard content of the Plan of Organisation of Actions on Elimination of 
Accident Consequences during RM Cargo Conveyance, except for the documents listed in section 2 of 
the given report, the FNR "Standard Content of the Plan of Measures on Personnel Protection in Case 
of an Accident at the Nuclear Power Plant" (NP-015-2000), were used. 

 

5.2. Recommendations on Development of the Standard Content of the Plan of 
Organisation of Actions on Elimination of Accident Consequences during RM 
Cargo Conveyance 

The recommended structure and content of a standard Plan of Organisation of Actions on Elimination 
of Accident Consequences during RM Cargo Conveyance (hereinafter referred to as the Plan) are as 
follows: 

CONTENT 

I. LIST OF ACCEPTED ABBREVIATIONS 

Full name of all the abbreviations used in the test should be given. 

II. GENERAL PROVISONS 

It should be indicated for what purposes and on the basis of which documents the Plan is developed, 
the scope of the Plan and who is in charge to ensure readiness for implementation thereof. 

III. BASIC DATA FOR PLANNING OF MEASURES ON ELIMINATION OF ACCIDENT 
CONSEQUENCES 

The following should be specified: 

• Characteristics of the transported RM cargos taking into account their potential nuclear and 
radiation hazard in case of an accident during conveyance; 

• System of categorisation of accidents according to the degree of their severity and potential 
danger as per NP-053-04; 

• Design capabilities of transport vehicles regarding conveyance of RM cargos with indication 
of a number of staff providing the above conveyance, as well as availability and possibilities 
of means for radiation monitoring and fire-fighting; 

• Brief description of the route of transport (length in kilometres with indication of towns (built-
up areas, railway stations, ports, airports, places for transit storage and (or) transfer (trans-
shipment, reloading) of RM cargo from one transport vehicle to another; 

• Peculiarities of the natural environment and climatic conditions on the route of RM cargo 
transportation; 

• Main features of an accident with radiation consequences during transportation of RM cargo; 

• Criteria for regimes "Emergency Readiness" and "Accident"; 

• Determination of action phases at elimination of accident consequences (initial, combating 
with the accident and post-accident). 

Annexes to the section: 
1. Scheme of the route of RM transportation on a topographic map (plan). 
2. Plan (scheme) of RM cargo placement on the transport vehicle. 
3. Calculation – substantiation of the sizes of the zones of contamination with RS at the accident 

entailing RS and (or) NM release. 
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IV. BASIC MEASURES ON AND RESPONSIBILITY FOR EMERGENCY RESPONSE 
ENSURING   

IV.1. Preparation of RM Cargo for Conveyance 

The following should be specified: 

• Who is responsible for implementation of the safety rules during preparation of RM cargos for 
transportation; 

• What must be done during preparation of the corresponding types of RM cargos for 
transportation; 

• Who must formalise the results of implemented inspections and in what way. 

IV.2. Training of Escort-Personnel 

The following should be specified: 

• Order of training of escort-personnel for actions in case of an accident during RM cargo 
transportation; 

• Persons responsible for development of a programme of training and verification of 
knowledge of escort-personnel, organisation of their access to independent implementation of 
duties on escorting the RM cargos; 

• Persons responsible for briefing of escort-personnel before concrete conveyance of RM cargo 
and verification of their equipping with emergency property according to the approved list, 
including communication means, emergency cards, instructions for escort-personnel on 
handling with damaged RM cargo, which they must accompany; 

• Who must formalise the results of the above verifications and briefing, and in what way. 

IV.3. Emergency Cards and Instructions 

The following should be specified: 

• Order of development and approval of emergency cards on all the types of transported RM 
cargos; 

• Agencies, organisations and officials, which and who must be provided with the emergency 
cards, and order of submitting the cards thereto; 

• Order of development and approval of special instructions for escort-personnel on safe works 
with RM cargos and routine of required actions in case of an accident during transportation of 
RM cargos, with indication of channels (numbers) for communication with DDS and other 
participants of emergency response; 

• Where must be (and who must have) copies of instructions for escort-personnel; 

• Person responsible for timely development and review of instructions for escort-personnel. 

IV.4. System of Duty-Dispatcher Service 

The following should be specified: 

• Purpose, targets, objects and organisation of functioning of the Duty-Dispatcher Service 
(hereinafter referred to as DDS); 

• Actions of DDS on control over transportation of RM cargos; 

• Actions of DDS in case of non-arrival of RM cargo at the destination point or a lack of the 
established report (message) on passing RM cargo on the route beyond the fixed terms; 

• Actions of DDS on introducing the regime "Emergency Readiness"; 
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• Actions of DDS in case of receiving information about the accident during transportation of 
RM cargo and introducing the regime "Accident"; 

• Order and organisation of communication and notification at all the regimes of DDS system 
functioning (day-to-day, emergency readiness, accident); 

• Person responsible for DDS system functioning. 

IV.5. Interaction and Co-ordination of the Actions with the Organisations and Agencies 

The following should be specified: 

• Organisation of interaction with the branch commission on emergency situations (hereinafter 
referred to as BCES) the department on nuclear and radiation safety (hereinafter referred to as 
NRSD) of Rosatom; 

• Organisation of interaction with the transport organisation (carrier), co-ordination of actions 
and distribution of responsibility between the escort-personnel and carrier’s specialised 
emergency team (hereinafter referred to as SET) arrived to the accident place, at performance 
of actions (measures, works) on elimination of accident consequences, as well as the order of 
actions by carrier’s SET in case of a lack of escort-personnel or their incapability; 

• Order for involving the regional emergency-rescue forces (hereinafter referred to as ERF) of 
Rosatom for the elimination of accident consequences; 

• Organisation of interaction and co-ordination with the outside organisations, including the 
authorities of local government, management authorities on affairs of CD and ES, authorities 
of interior affairs, medical institutions on the entire route of transport. 

Annexes to the section: 
1. Scheme (schemes) of communication and notification at all the regimes of DDS system 

functioning. 

V. ORDER OF DECLARATION OF THE "EMERGENCY READINESS", "ACCIDENT" 
REGIMES AND PUTTING INTO EFFECT OF THE PLAN OF ACTIONS ON 
ELIMINATION OF ACCIDENT CONSEQUENCES 

The following should be specified: 

• Factors (criteria) being the basis for declaration of the "Emergency Readiness" and "Accident" 
regimes; 

• An official, who is granted the right to declare the "Emergency Readiness" and "Accident" 
regimes; 

• List of officials, organisations and agencies, who must be informed about introducing of the 
"Emergency Readiness" and "Accident" regimes, order of and a person responsible for 
notification; 

• Order of carrying out the measures on putting into effect of the Plan of Actions on Elimination 
of Accident Consequences; 

• An official responsible for putting into effect of the Plan of Actions on Elimination of 
Accident Consequences and  carrying out the measures on elimination of accident 
consequences envisaged by this Plan. 

Annexes to the section: 
1. Factors (criteria) for declaration of the "Emergency Readiness" and "Accident" regimes. 
2. Calendar plan-schedule (time-schedule) on putting into effect of the Plan of Actions on 

Elimination of Accident Consequences and carrying out the measures on elimination of 
accident consequences envisaged by this Plan. 
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VI. ORDER OF ACTIONS AT THE ACCIDENT AND ELIMINATION OF ITS 
CONSEQUENCES 

VI.1. Actions at the accidents causing no impact on RM cargo30 

The following should be specified: 

• Order of transmission of information about the accident; 

• Organisation of rendering aid to victims; 

• Organisation of elimination of malfunctions and breakages, with that, it is recommended to 
indicate that malfunctions and breakages of the transport vehicles must be eliminated at every 
type of transport in the established routine with the observance of the requirements for 
radiation safety under supervision of the person responsible for escorting the RM cargo, and 
(or) taking due account of information containing in the danger signs installed on the cargo 
and transport vehicles, as well as the requirements of sanitary rules at transport of RM; 

• Order of decision-making on continuation of RM cargo conveyance after elimination of 
malfunctions and breakages. 

VI.2. Actions of escort-personnel at the accident of category I 31 

The following should be specified: 

• Order of transmission of information about the accident; 

• Organisation of rendering aid to victims; 

• Order of implementation of radiation monitoring and use of individual protection means 
(hereinafter referred to as IPM); 

• Organisation of elimination of accident consequences jointly with the employees of the 
transport organisation, officers of the authorities of interior affairs and (or) rescue units of the 
territorial management authority on affairs of CD and ES, arrived at the accident place; 

• Organisation of elimination of accident consequences (in case of loss of capability by the 
personnel escorting RM cargo, or in case of their absence) by the employees of the transport 
organisation, officers of the authorities of interior affairs and (or) rescue units of the territorial 
management authority on affairs of CD and ES, arrived to the accident place32; 

• Order of documentary formalisation of the results regarding elimination of accident 
consequences and decision-making on continuation of RM cargo conveyance. 

VI.3. Actions of the escort-personnel at the accidents of categories II and III in the "Initial Phase 
of the Accident" (phase 1)33, and in case of absence or incapability thereof – actions of the 
employees of the transport organisation,34 

The following should be specified: 

• Order of actions on immediate informing the consignor, consignee, carrier-organisation, 
authorities of interior affairs, territorial management authority on affairs of CD and ES, 
authority of local government, authorities of the state safety regulation during the use of 

                                                      
30 It must be reflected in the instruction for escort-personnel and carrier’s emergency card. 
31 It must be reflected in the instruction for escort-personnel. 
32 It must be reflected in the emergency cards of these organisations. The emergency cards shall be 
developed in the routine defined by the federal authority of executive power in the field of use of 
atomic energy. 
33 It must be reflected in the instruction for escort-personnel. 
34 The transport organisation employees’ actions being carried out in case of absence or incapability of 
the personnel escorting RM cargo, must be indicated in the emergency card. 
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atomic energy, authority of management of the atomic energy use, about the fact and place of 
the accident, time and category of the accident; 

• Organisation of rendering aid to victims; 

• Order of actions on fire prevention or extinguishing; 

• Order of actions on primary definition of radiation danger of the accident and transmission of 
information about radiation state at the accident place; 

• Necessity in evacuation of people from the accident zone to the windward side at the distance 
of no less than 100 m from the accident place (if possible); 

• Need in installation of signs of radiation danger at the boundary of radiation accident zone; 

• Organisation of cordoning off the radiation accident zone, supplementary guard of RM cargo 
(if necessary), ensuring of public order; 

• Need in implementation of visual examination and (if possible) radiation monitoring of RM 
cargo with the purpose to clarify the accident category and to define the boundaries of 
dangerous zone (area); 

• Need in installation of radiation danger signs at the boundary of dangerous zone (area) with 
the text: "Dangerous Zone (Area)", and (if possible) installation of a guard railing of the 
dangerous zone (area); 

• Order of transmission of specified information about a state at the accident place and the 
required assistance in accordance with the established scheme of communication, instruction 
and emergency card; 

• Organisation of taking primary urgent measures on prevention of evolution/development of 
the radiation accident and its consequences; 

• Order of registration of persons, who could undergo to radiation impact during the accident 
(exposure, contamination with RS); 

• Order of establishment (if possible) of control over a radiation state at the boundary of 
radiation accident zone from windward side. 

VI.4. Actions at the accidents of categories II and III in the "Phase of combating with the 
accident" (phase 2) 

The following should be specified: 

VI.4.1. Main actions (measures, works) carrying out by ERF (SET) arrived to the accident place: 

• Implementation of radiation and general survey of the accident place with the purpose to 
clarify radiation hazard, boundaries of the radiation accident zone and dangerous areas, 
condition of the RM cargo and transport vehicle, and operative transmission of the results to 
the manager of emergency works at the point for control over emergency actions; 

• Assessment of data regarding radiation and general survey of the accident place and transport 
vehicle by the manager of emergency works for making decision on recovery of control over 
the radiation source (RM cargo), elimination of radiation consequences of the accident and 
measures on radiation protection of the employees (personnel) and population; 

• Informing the head of the local government authority and the manager of the  territorial 
(regional) management authority on affairs of CD and ES about the results of radiation survey 
of the accident place for making decision on a need in an urgent intervention (protection 
measures), including evacuation (temporary resettlement) of the population form the radiation 
accident zone in case of excess of the exposure levels established by the radiation safety 
norms, when an urgent intervention is required; 
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• Arrangement of restricted zones as per the results of radiation and general survey of the 
accident place: the zone of radiation accident with dangerous zones (areas) inside it and the 
zone for surveillance of the radiation accident place. Installation of signs of radiation danger at 
the boundaries of the zones with the name of the zone; 

• Fencing of the radiation accident zone and exclusion of free access of people to the zone of 
radiation accident with the help of the local government authority and authorities of interior 
affairs; 

• Organisation of entrance to (exit from) the radiation accident zone through RMP installed at 
the boundary of the radiation accident zone from the windward side; 

• Organisation of permanent radiation monitoring in the radiation accident zone and periodical 
control of the radiation state in the zone for surveillance of the radiation accident place; 

• Establishment of the places at RMP for decontamination of transport vehicles, IPM, for 
sanitisation of employees (personnel), for collection and temporary storage of IPM and 
equipment contaminated with RS; 

• Organisation of works on recovery of control over the ionising radiation source (RM cargo) 
and elimination of consequences of the radiation accident in the dangerous zones (areas), 
envisaging as follows; 

• Organisation of medical support of measures (works) on elimination of radiation accident 
consequences; 

• Organisation of physical protection of RM cargo; 

• Organisation of protection of public order in the radiation accident zone; 

• Organisation of logistical support of ERF (SET) with required logistics, foodstuffs, water, оil 
and lubricating materials, transport. 

VI.4.2. The works in the "Phase of combating with the accident" (phase 2) are considered as 
completed ones under the following conditions: 

• Control over the ionising radiation source (RM cargo) has been recovered. TPS, containers, 
where RM is placed, shall allow for further conveyance of RM in accordance with the 
requirements of the Rules of Safety during Transportation of Radioactive Materials; 

• Decontamination of the transport vehicle has been performed; the protocol issued by the 
authority of the state sanitary-epidemiological supervision on the correspondence of 
conditions and ways of  transport of radioactive substances, nuclear materials, devices and 
equipment with radiation sources and radioactive waste to the sanitary rules, is available; 

• Safety of traffic of the transport vehicle with RM cargo is provided and confirmed by the 
document of the transport organisation, and traffic on the route of conveyance has been 
recovered; 

• Decontamination of the territory and the objects of the radiation accident zone has been 
performed and its sufficiency has been confirmed by radiation monitoring. 

VI.4.3. Actions in the "Post-accident phase" (phase 3): 

• Formalisation of an act on elimination of radiation consequences of the accident by the 
commission; 

• Making a decision by the consignor or consignee (if the latter transports RM cargo) – by the 
manager of emergency works on a possibility for further conveyance of the damaged RM 
cargo, ensuring the safety level required by the Rules of Safety during Transportation of 
Radioactive Materials. Conditions of further conveyance must be agreed with the management 
authority for the use of atomic energy, as well as by the federal authority of executive power 
in the field of railway transport (in case of conveyance by railway); 
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• Informing of the local government authorities about the results of elimination of the radiation 
accident and absence of radiation hazard for the population; 

• Submission of the lists of persons from the population undergone to radiation impact as a 
result of the radiation accident, over the dose limits established by the radiation safety norms 
for the above category of exposed persons (for their further special medical examination), to 
the local government authorities; 

• Submission of the lists of persons undergone to radiation impact over the dose limits 
established by the radiation safety norms for the above category of exposed persons (for their 
further special medical examination), to the heads of the organisations and agencies involved 
in RM cargo conveyance and (or) elimination of radiation consequences of the accident; 

• Sending of the personnel undergone, as a result of the accident, to radiation impact over the 
dose limits established by the radiation safety norms for the above category of exposed 
persons, to the special medical examination. 

Annexes to the section: 
1. Organisational structure for notification of an accident during transportation of RM cargos and 

elimination of its consequences. 
2. Members and equipping of ERF (SET). 

VII. ORGANISATION OF GUIDANCE AND MANAGEMENT OF ACTIONS ON 
ELIMINATION OF THE ACCIDENTS OF CATEGORIES II AND III, AND THEIR 
CONSEQUENCES 

The following should be specified: 

• Who is in charge of all the forces and means involved in elimination of consequences of the 
accidents of II and III categories, and the order of the above person appointment in accordance 
with the legislation of the Russian Federation; 

• Who accepts and executes the powers of a manager of emergency works till his/her arrival to 
the accident place; 

• Order of transferring the leadership from the person carrying out the functions of a manager of 
emergency works at the initial phase of works to the appointed manager of emergency works, 
arrived to the accident place; 

• Rights of the manager of emergency works on management of the forces and means of ERF 
(SET) and other services arrived for elimination of accident consequences, and who is under 
his/her subordination; 

• Rights of and order of decision-making by the manager of emergency works about the 
measures on evacuation of population from the neighboring territory; suspension of activity of 
the organisations being in the accident zone; use of communication means, transport vehicles 
and other property of the organisations being in the accident zone; involvement of ERF being 
not on the regular staff, as well as population, certain rescuers and other persons in the works 
on elimination of accident consequences. 

• Order of informing of the relevant authorities of executive power and local government 
authorities about the accepted decisions and course of works on elimination of accident 
consequences. 

Annexes to the section: 
1. Scheme of guidance and management of the forces involved in elimination of accident 

consequences. 
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VIII. ORGANISATIONAL-AND-LEGAL DIRECTIONS FOR REALISATION OF THE 
PLAN OF ACTIONS ON ELIMINATION OF ACCIDENT CONSEQUENCES 

The following should be specified: 

• Order of familiarisation of the employees participating in transportation of RM cargos  (within 
her/his competence) with the provisions of the Plan; 

• Introducing of the requirements of the approved Plan in the statutes on structural units and 
duty regulations for personnel; 

• Order of tryout of the requirements of the Plan in the course of training, studies, teaching-and-
methodological training or exercises; 

• Organisation of verification of the system for notification of personnel and organisations, the 
communication channels with the organisations involved in transportation of RM cargos and 
emergency response; 

• Order of review (correction) of the Plan. 

ANNEXES 
1. Scheme of the route of RM transportation on a topographic map (plan). 
2. Plan (scheme) of RM cargo placement on the transport vehicle. 
3. Calculation – substantiation of the sizes of the zones of contamination with RS at the accident 

entailing RS and (or) NM release. 
4. Scheme (schemes) of communication and notification at all the regimes of DDS system 

functioning. 
5. Factors (criteria) for declaration of the "Emergency Readiness" and "Accident" regimes. 
6. Calendar plan-schedule (time-schedule) on putting into effect of the Plan of Actions on 

Elimination of Accident Consequences and carrying out the measures on elimination of 
accident consequences envisaged by this Plan. 

7. Organisational structure for notification of an accident during transportation of RM cargos and 
elimination of its consequences. 

8. Members and equipping of ERF (SET). 
9. Scheme of guidance and management of the forces involved in elimination of accident 

consequences. 

 

5.3. Final Comment for the Section 

At decision-making by the Federal Environmental, Industrial and Nuclear Supervision Service on the 
elaboration of a SR developing provision of FNR – the "Requirements for Planning and Ensuring of 
Preparedness for Elimination of Accident Consequences during Transportation of Nuclear Materials 
and Radioactive Substances" regarding definition of the structure and content of a standard Plan of 
Organisation of Actions on Elimination of Accident Consequences during RM Cargo Conveyance, the 
recommendations specified in subsection 4.2 of the given Report may become its draft. 

It should be pointed out that in accordance with the ND development procedure accepted in the 
Federal Environmental, Industrial and Nuclear Supervision Service the editions of developed SR will 
be distributed for comments to the organisations and agencies being involved in transportation of RM 
cargos and elimination of accident consequences during transportation of RM cargos. As per the 
obtained comments and results of conciliatory meetings the second and final editions of SR, which 
structure and content may differ from those suggested in the given Report, will be developed. For 
instance, there may be proposals to take due account of the peculiarities of transportation by concrete 
types of transport vehicles (by motor, railway, sea, air), etc., at development of the Plans. 
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6. CONCLUSION 

1. Selection and analysis of the normative-legal acts and documents, which requirements must be 
taken into account at planning and ensuring of preparedness for elimination of radiation consequences 
of the accident during transportation of radioactive materials, have been made. 

2. A draft of FNR "Requirements for Planning and Ensuring of Preparedness for Elimination of 
Accident Consequences during Transportation of Nuclear Materials and Radioactive Substances" has 
been developed. 

3. Recommendations on the structure and content of the standard Plan of Organisation of Actions on 
Elimination of Accident Consequences during RM Cargo Conveyance have been prepared. 

4. It is recommended to develop a safety guide to provide more detailed guidance on developing and 
implementing emergency plans for elimination of accident consequences during conveyance of 
radioactive material cargo. 

5. it is recommended, in order to benchmark the emergency arrangements against Western and 
international standards: 

• To present for review by Western and Russian experts a “Plan of Organisation of Actions on 
Elimination of Accident Consequences during RM Conveyance” developed by a consignor 
involved in the RTG decommissioning process on the basis of the safety guide. 

• To organise an emergency exercise based on a simulated accident during RTG transport, involving 
relevant Russian organizations and Western observers. 
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Appendix E 
Physical protection in RTG decommissioning (Task 5) 

E-1. Physical Protection in RTG decommissioning (Deliverable D8) 

“Under specific conditions RTGs represent a potential radiological hazard and require the 
development and functioning of the modern system of monitoring, alarm, physical protection and 
control of the operating RTGs, development and implementation of the transport and process scheme 
providing for safe RTG decommissioning and disposal of.”  

а) Analysis of distribution of duties and responsibility among bodies for control of the use of 
atomic energy, organisations operating RTGs (as regards physical protection) at the stages of 
RTG operation, decommissioning, transportation, temporary storage and disposal  

More than 700 Radioisotope Thermoelectric Generators (RTGs) which belong to the federal executive 
authorities are in operation in the Russian Federation. The service life of most of the RTGs has been 
already expired and now decommissioning works should be carried out.  

By the present time more than 200 RTGs have been decommissioned and disposed at FSUE “PA 
“Mayak”, including those decommissioned and disposed with the international financial assistance.  

RTGs in operation belong to two different authorities – Transport Ministry of Russia represented by 
Rosmorrechflot (Federal Sea and Inland Water Transport Agency) and Defence Ministry of Russian 
represented by Hydrographic Service of the North Fleet.  

Maintenance (technical support) related to RTG operation is implemented by one more authority – 
Rosatom as a RTG developer.   

Seven organisations which belong to different authorities are involved in RTG decommissioning 
works in the North-Western Region: 

1. Federal State Unitary Enterprise “All-Russia Scientific and Research Institute for Technical 
Physics and Automation” of the Federal Atomic Energy Agency (FSUE “VNIITFA”). 

2. Federal State Unitary Enterprise “Production Association “Mayak” of the Federal Atomic 
Energy Agency (FSUE “PA”Mayak”). 

3. Federal State Unitary Enterprise All-Regional Association “Isotope” of the Federal Atomic 
Energy Agency (FSUE VO “Isotope”). 

4. Federal State Unitary Enterprise “Base for Special Shipment” of the Federal Atomic Energy 
Agency (FSUE “Base for Special Shipment”). 

5. Federal State Unitary Enterprise of Atomic Fleet of the Transport Ministry of Russia (FSUE 
“Atomflot”),  

6. Federal State Unitary Engineering Works Enterprise “Zvezdochka” (FSUE EWE 
“Zvezdochka”). 

7. Hydrographic Service of the North Fleet of the Defence Ministry (HS NF). 
8. RHBZ Depot of the North Fleet of the Defence Ministry. 
9. Murmansk Aviation Company. 

It’s obvious that RTG decommissioning activity requires rather efficient interdepartmental 
coordination.   

Now Rosatom is in charge of the interdepartmental coordination of works. 
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In organisation of RTG decommissioning activities Rosatom is responsible for (as regards physical 
protection): 

• interdepartmental coordination of activities related to RTG monitoring, physical protection, 
decommissioning, disposal of, establishment of the infrastructure for the safe temporary 
storage; 

• establishment of the infrastructure for the safe temporary storage and transportation of RTGs; 

• dismantling and disposal of decommissioned RTGs. 

In accordance with the Federal Law “On the Use of Atomic Energy” the state control of the use of 
atomic energy is implemented by: 

Federal executive authorities implementing control of the use of atomic energy, Article 20 (for 
example, Rosatom). At that their competence includes (among others) state monitoring of the 
radiation situation, state control of technical safety of ships and other floating facilities with nuclear 
installations and radiation sources etc.; 

Federal executive authorities implementing state safety regulation in the use of atomic energy, Article 
24 (Rostechnadzor, Rospotrebnadzor, Ministry of Emergency of the Russian Federation, Federal 
Medical and Biological Agency – Decree of the Russian federation Government of 03.07.2006 N 
412). At that, their competence includes (among others) supervision of nuclear, radiation, technical 
and fire safety, supervision of physical protection etc. 

Bodies for control (the Defence Ministry and Transport Ministry) that include organisations 
operating RTGs are responsible for: 

• feasibility study, development of the design and plan to equip RTGs with monitoring and 
physical protection means; 

• equipping RTGs with monitoring means and construction (improvement) of RTG physical 
protection system; 

• providing for the functioning of the monitoring, security alarm, physical protection and 
control systems for the operating RTGs; 

• RTG decommissioning and delivery to the place of their temporary storage and transshipment; 

• providing for the temporary storage of decommissioned RTGs at subordinate enterprises. 

The term “physical protection” means a set of organisational measures, engineering means and actions 
taken by security divisions to prevent sabotages or theft of the nuclear materials and radioactive 
substances. 

Rostechnadzor is a body for state safety regulation in the use of atomic energy. Its authorities include, 
among others, supervision of physical protection of nuclear installations, radiation sources, storage 
facilities for nuclear materials and radioactive substances, supervision of the unified state accounting 
and control systems for nuclear materials, radioactive substances, radioactive waste.  

So, Rostechnadzor implements, among others, supervision of security of nuclear materials and 
radioactive substances.  

Rostechnadzor is responsible for regulatory control of safe RTG handling. Safety regulation in RTG 
decommissioning includes the following aspects:   

• development of radiation safety requirements for RTG decommissioning and disposal of; 

• development of requirements to the package and contents of documents related to RTG 
operation and decommissioning, and licensing of the mentioned activity; 

• supervision of safety in RTG operation and disposal of. 
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According to the approved transport diagrams for RTG decommissioning works most of RTGs are 
transported by sea and road to the territory of RHBZ Depot of the North Fleet (Ministry of Defence, 
Roslyakovo of the Murmansk region). Some RTGs are emplaced on the territory of Kandalaksha 
commercial port. 

After the RTG batches have been formed they are transported by railway to FSUE VO “Isotope” 
(Kupavna of the Moscow region) followed by road transportation to FSUE “VNIITFA” for 
dismantling (disassembling). RHSs removed from RTGs are transported to FSUE VO “Isotope” to be 
loaded and shipped by railway to PA “Mayak” for long-term storage.    

For information:  

39 RTGs were decommissioned in 2005. The decommissioning was implemented in accordance with 
the contractual agreements between FSUE “VNIITFA” and Department of economic development of 
Murmansk region. 

Another 30 RTGs are planned to be decommissioned and transported to FSUE “VNIITFA” in 2006. 

Responsibility for physical protection at different RTG decommissioning stages is distributed in the 
following way.  

At the stages of operation and decommissioning RTGs are under the jurisdiction of 
Rosmorrechflot and Ministry of Defence of the Russian Federation, whose competence covers the 
physical protection of radiation sources, storage facilities and radioactive substances. 

In accordance with Article 35 of the Federal Law “On the Use of Atomic Energy” an operating 
organisation bears full responsibility for safety of radiation source and storage facility as well as for 
appropriate use of radioactive substances. If the operating organisation is not capable of ensuring 
safety of these facilities an appropriate body for control of the use of atomic energy bears the 
responsibility for safety and appropriate handling.    

Article 34 states that the operating organisation shall mean an organisation established in accordance 
with the Russian Federation legislation and recognised by an appropriate body for control of the use of 
atomic energy as an organisation capable of operating the radiation source or storage facility and 
implementing the activity related to sitting, design, construction, operation and decommissioning of 
the radiation source and storage facility, as well as activity on radioactive substances handling with its 
own forces or involving other organisations.   

According to the Statue of the Federal Sea and Inland Water Transport Agency (Rosmorrechflot): 

• Rosmorrechflot is a federal executive authority implementing the functions on rendering state 
services and managing the state property in the field of sea and inland water transport;  

• Rosmorrechflot  is a competent authority in the field of sea and inland water transport to 
implement the commitments under the international treaties of the Russian Federation as 
regards rendering state services and managing the state property;  

• Rosmorrechflot is subordinate to the Transport Ministry of the Russian Federation.   

It should be noted that Rosmorrechflot is not a body for state safety regulation.  

The state-of-the-art of the RTG physical protection in most of the operating locations is considered by 
Rostechnadzor as being in non-compliance with the current requirements (see a picture below). As a 
rule, the RTG operating locations are equipped only with disciplinary barriers (fences with “radiation 
hazard” signs). Such requirements are provided for by documents published earlier in seventies. It’s an 
urgent task to bring the physical protection system in compliance with the requirements of NP-034-01.  

At the stage of transportation a carrier (consignor and consignee) is responsible for physical 
protection.   
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During the temporary storage and preparation for RTGs disposal implemented in FSUE “VNIITFA” 
the administration of this organisation is responsible for the physical protection.  

Administration of FSUE PA “Mayak” is responsible for the physical protection during RTGs storage 
and disposal of in FSUE PA “Mayak”. 

b) Analysis of the Russian regulatory basis that establishes physical protection requirements and 
a possibility to apply this basis to RTG decommissioning and disposal   

Requirements for RTG physical protection established in the existing Russian regulatory documents 
do not differ from requirements imposed on other radiation sources of the same radiation hazard 
category.  

Laws, legal acts and regulations of the President and the Government of the Russian Federation, 
subjects of the Russian Federation; federal norms and rules in the field of the use of atomic energy, 
guidelines of the state safety regulatory authorities; standards and rules of bodies for control of the use 
of atomic energy comprise the system of the legal acts and regulatory documents of the Russian 
Federation. 

Structure of the system of legal acts and regulatory documents used to regulate the activity in the field 
of use of atomic energy is shown in Figure 1 

Fig.1 
Laws 
Presidential Acts and Governmental Decrees of the Russian 
Federation 
Federal standards and rules in the field  
Of use of atomic energy  
Guiding documents of  
the state safety regulatory authorities  
Standards and rules of the state bodies for control of the use of atomic 
energy 

As regards the physical protection of radiation sources and radioactive substances the following laws 
can be mentioned:  

• Federal Law “On the Use of Atomic Energy” - 1995;  

• Federal Law “On Radiation Safety of Population” - 1995; 

• Federal Law “On Environmental Protection” – 1991; 

• Federal Law “On Combating Terrorism” - 1998;  

• Federal Law “On the Internal Troops of the Interior Ministry of Russia” - 1997; 

• Federal Law “On Weapons” - 1996; 

• Federal Law “On Departmental Security” - 1999; 

• Code of the Russian Federation on the Administrative Violations– 2001.  

The Federal Law “On the Use of Atomic Energy” is the basic document. It does not include any 
detailed physical protection requirements but determines general areas to be covered by the physical 
protection system. The rest of the above mentioned documents detail the provisions of this Federal 
Law.    

The Law (Article 35) defines that the physical protection shall be ensured by operating organisations 
fully responsible for its ensurance. 

According to Article 49 the areas to be covered by the physical protection system are the following: 
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• prevention of unauthorised access to the territory of a nuclear facility, nuclear materials and 
radioactive substances, prevention of their theft and damage; 

• detection and suppression of infringements of integrity and security of nuclear materials and 
radioactive substances; detection and suppression of acts of sabotage and terrorism; 

• finding and returning of missing or stolen nuclear materials and radioactive substances; 

• physical protection shall be ensured at all the stages of design, construction and operation of 
nuclear facilities, including the transportation of nuclear materials and radioactive sources. 

As regards radiation sources (RS) Article 39 of the Federal Law establishes that the physical 
protection of RS is ensured by the operating organisations and appropriate federal executive 
authorities within their competence. 

Bodies for the state safety regulation are responsible for supervision of the physical protection of RS. 

Article 50 (physical protection requirements for nuclear installations, RS, storage facilities, nuclear 
materials and radioactive substances) determines that the physical protection requirements for RS are 
established by standards and rules in the field of use of atomic energy.  

And: it is forbidden to operate RS and also to carry out any works related to the use of radioactive 
substances present in any form and at any stage of production, use, processing, transportation or 
storage, if measures have not been taken to meet the physical protection requirements for the 
mentioned nuclear facilities. 

The Law also regulates some other issues related to the physical protection: 

• limitation of the persons’ rights related to the work or visit to the site of radiation-hazardous 
facilities (in terms of the persons’ entrance check including the check using special tools) – 
Article 51; 

• check of reliability, qualification requirements and absence of medical contra-indications – 
Article 52; 

• liability for violation of the Russian legislation in the field of use of atomic energy (Article 
61). As per the Law such violations in the field of the physical protection include non-
compliances with the conditions of the permit to carry out work, non-compliances with RS 
and RadS physical protection requirements.  

Operating organisations in the field of use of atomic energy and organisations rendering services to 
them in this field carry out their activities on the basis of permits and licenses issued by the state safety 
regulatory authorities. 

List of activities in the field of use of atomic energy, which are subjected to licensing, is established by 
the “Provisions for Licensing in the Field of Use of Atomic Energy”. 

As for the present moment, Rostechnadzor performs functions of the state regulation in the field of 
physical protection by including appropriate physical protection requirements into the license 
conditions of licenses issued to supervised facilities for carrying out activities. An individual license to 
carry out physical protection activities is not issued to the operating organisations.  

Presidential Acts and Governmental Decrees of the Russian Federation  

These documents are:  

• Statute of Rostechnadzor, approved by Decree of the Government of the Russian Federation 
№ 401 dated the 30th of July 2004, which defines tasks, functions and rights of Rostechnadzor 
as the federal executive authority; 
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• Provisions for licensing of activities in the field of use of atomic energy, approved by Decree 
of the Government of the Russian Federation №865 dated the 14th of July 1997; 

• Provisions for visits to nuclear facilities by the citizens of the Russian Federation, approved by 
Decree of the Government of the Russian Federation №1516 dated the 18th of December of 
1996, which defines the procedure for visiting the nuclear facilities by the citizens of the 
Russian Federation for familiarisation purposes; 

• List of positions of personnel working for nuclear facilities who shall obtain permits to work 
in the field of use of atomic energy issued by the Federal Nuclear and Radiation safety 
Authority of Russia approved by Decree of the Government of the Russian Federation of 
03.03.1997 N 240. This list includes a managerial staff of facilities responsible for physical 
protection: Deputy Head of a facility for physical protection, Division Head for physical 
protection (Security Service Head);  

• Statute of extra-departmental (external) security service under Interior Bodies of the Russian 
Federation, approved by Decree of the Government of the Russian Federation №589 dated the 
14th of August 1992; 

Federal standards and rules in the field of use of atomic energy  

Federal standards and rules are developed in accordance with the Provisions for development and 
approval of the federal standards and rules in the field of use of atomic energy, approved by Decree of 
the Government of the Russian Federation № 1511 dated the 1st of December 1997, and included in 
the special List.  

Federal standards and rules are approved by the federal executive authorities carrying out state 
regulation of safety in the use of atomic energy and establish requirements for radiation, technical and 
fire safety, physical protection, accounting and control of radiation sources and radioactive wastes.  

Federal standards and rules are developed in the form of general provisions, standards and rules. 

Standards regulate the maximum (critical) permissible values of parameters and conditions under 
which these parameters are met, as well as establish equations, ratio and computation methods to 
determine these values. 

Rules establish safety (physical protection) requirements for activities in the field of use of atomic 
energy or requirements for operation of systems and elements being the part of the nuclear facility. 

While regulating nuclear and radiation safety Rostechnadzor also uses federal standards and rules 
developed by the other regulatory authorities. 

Physical Protection Rules for Radiation Sources, Storage Facilities, Radioactive Substances (NP-034-
01) effective since the 1st of June 2002, can be, first of all, attributed to this level of the documents as 
regards NM, RS and RadS. 

These Rules are the first regulatory document of the federal level establishing the uniformed physical 
protection requirements for radiation sources and radioactive substances on the whole territory of the 
Russian Federation, which are mandatory for all legal entities carrying out nuclear activities. 

Physical Protection Rules for Radiation Sources, Storage Facilities, Radioactive Substances (NP-
034-01) do not apply to physical protection of nuclear materials and radioactive substances 
during their transportation.  

RS and RadS physical protection rules determine: 

• objectives of physical protection; 

• physical protection requirements for radiation sources, radioactive substances and storage 
facilities; 
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• procedure to set up requirements for RS and RadS physical protection system; 

• categorisation of radiation hazardous facilities in terms of their potential hazard; 

• notification procedure in case of unauthorised actions involving radiation sources and 
radioactive substances; 

Rules establish a set of requirements to the physical protection system of radiation hazardous facilities 
(RHF) taking account of its category in terms of the potential radiation hazard. 

As per the Rules the operating organisation shall determine the RHF category in terms of its potential 
hazard in accordance with the established categorisation and define the requirements to the physical 
protection system of the given RHF on the basis of these Rules.  

The Guidelines for Inspections being developed under Contract N М8-05/11 (Task 3, Deliverable D5) 
provides for the check of compliance with requirements to maintenance of physical protection system 
functioning in accordance with NP-034-01 requirements.  

The following documents are also attributed to the federal standards and rules: 

• Basic Sanitary Rules for Radiation Safety, OSPORB-99;   

• Sanitary Rules for Radioactive Waste Management, SPORO-85; 

• Radiation Safety Standards, NRB-99.  

• Collection, Reprocessing, Storage and Conditioning of Liquid Radioactive Waste. Safety 
Requirements. NP-020-2000; 

• Collection, Reprocessing, Storage and Conditioning of Solid Radioactive Waste. Safety 
Requirements. NP-024-2000; 

• Rules for Investigation and Recording of Violations in Management of Radiation Sources and 
Radioactive Substances Applied in the National Economy, NP-014-2000. 

• General Safety Provisions for Radiation Sources, NP-038-02. 

• Requirements to Contents of Safety Analysis Report for Radiation Sources, NP-039-02. 

• Safety Rules for Transportation of Radioactive Materials, NP-053-04; 

• Physical Protection Rules for Radioactive Substances and Radiation Sources during their 
Transportation, NP-ххх-06 (draft). 

The last four documents from the mentioned standards and rules should be addressed in more detail.  

NP-038-02. Section 3 “Safety requirements to siting, design, manufacturing and construction of RS” 
outlines that RS design shall define and justify physical protection systems of RS in accordance with 
the RS radiation hazard category and existing rules for RS protection. 

NP-039-02. Section 6 (RS Physical Protection) outlines that independently from the RS radiation 
hazard category there shall be main organisational and technical measures to prevent unauthorised 
actions taken by the personnel or other persons as regards RS or systems important for RS safety that 
may directly or indirectly cause radiation accidents, as well as measures to prevent and suppress acts 
of sabotage and terrorism at RS. Sub-section “Physical Protection Constituents and Requirements” 
shall list and briefly describe engineering sub-systems: security alarm, access control, operative 
communication, engineering security means, auxiliary systems and means providing for functioning of 
physical protection system. Description of organisational measures shall include description of RS 
security arrangements including training of security personnel, as well as organisation of personnel 
access and presence at RS. The Section shall describe the provided procedure of interaction with local 
interior authorities in routine and emergency situations.     



 
 

 page E-8 

NP-053-04. To ensure physical protection during transportation of radioactive substances it is required 
to: 

• limit, as much as possible, total time when radiation materials are on route; 

• minimise a number of reloading operations from one conveyance to another, and storage time 
expecting a conveyance to arrive; 

• inform a consignee about shipment and consigner about receipt;  

• choose a transport route that will not go through the regions of emergency situation, natural 
disaster, other extreme situations etc; 

• limit, as much as possible, a circle of officials being aware of the route and dates of shipments 
of radioactive substances; 

• grant a permit to implement transportation, escort and security of radioactive substances to 
individuals from those persons who passed the preliminary exams. 

NP-ххх-06 (draft). It is at a final development stage. Its approval is planned for the 4-th Quarter of 
2006. While developing the regulatory document federal laws “On the Use of Atomic Energy”, “On 
Radiation Safety of Population”, Basic Sanitary Rules for Radiation Safety SP 2.6.1.799-99, Physical 
Protection Rules for Nuclear Materials, Nuclear Installations and Storage Facilities for Nuclear 
Materials, Physical Protection Rules for Radiation Sources, Storage Facilities, radioactive Substances, 
IAEA recommendations “Physical Protection of Radioactive Sources“-TECDOC-1355, 
“Categorization of Radioactive Sources” IAEA-TECDOC-1344 and “Method for Developing 
Arrangements for Response to a Nuclear or Radiological Emergency” IAEA-TECDOC-953 were 
used. 

The regulatory document is issued for the first time. 

c) Assessment for possible improvement of the regulatory basis for RTGs (as regards physical 
protection) mainly during their transportation and emplacement on special accumulation sites 
and in temporary storage facilities taking account of IAEA recommendations and European 
experience. 

To improve the Russian regulatory basis it is reasonable to: 

• finalise (revise) the “Physical Protection Rules for Radiation Sources, Storage Facilities, 
Radioactive Substances” (NP-034-01) to put the categorisation of radiation sources in terms of 
their radiation hazard in consistency with the IAEA recommendations (in particular, the 
IAEA-TECDOC-1344 – “Categorization of Radioactive Sources”). 

• put into effect the above mentioned Physical Protection Rules for Radioactive Substances and 
Radiation Sources during their Transportation in the 4-th Quarter of 2006; 

• complete the development and put into effect the regulatory document “Requirements to 
Planning of Measures to Provide for Preparedness to Eliminate Radiation Consequences of 
Accidents during Transportation of Nuclear Materials and Radioactive Substances” in the 4th 
Quarter of 2006. 

Finalisation of the “Physical Protection Rules for Radioactive Substances and Radiation Sources 
during their Transportation” and “Requirements to Planning of Measures to Provide for Preparedness 
to Eliminate Radiation Consequences of Accidents during Transportation of Nuclear Materials and 
Radioactive Substances” in underway according to the established procedure. It is planned to put then 
into effect at the end of 2006. 
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Regarding the Issue of “Safety” and “Security/Physical protection” addressed in the comments 
on the first draft deliverable D8  

Historically it was so that as regards radionuclide sources (both open and sealed) their radiation safety 
was in the first place. Responsibility of persons in charge of radiation protection was to guarantee 
that radionuclide sources were used for the good purposes with no harm to a human being.    

Measures to ensure security were an integral, but at the same time a small part of safe use of sources 
which was used to prevent inadvertent (accidental) exposure of people either if they had a direct 
access to the sources or if radioactive material came to their hands somehow.   

The article “Safety and security of radioactive sources: conflicts, commonalities and control” by Brian 
Dodd states that at one of the conferences one of the participants described safety-security 
interrelations in the following way: “Safety keeps sources away from people, whereas security keeps 
people away from sources”.  

If it’s borne in mind that people are different in each case (ordinary public - in the first case, people 
with criminal intentions – in the second case), this resume is rather short and memorable. 

There are four possible models of safety-security interface that were tabled to experts in these fields 
for discussion (Fig.1). 
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Fig. 1. Possible models of safety - security interface 
 

Most of experts agreed that the first model is wrong. Safety and security are not independent and 
isolated, but shall be interconnected somehow.  

Many experts also considered models 3 and 4 to be not quite correct.    

So, the most correct model is model 2.  One of the arguments for this model is that as regards 
radionuclide sources there are such safety aspects that do not have any relation to security as, for 
example, individual dosimetry, and also such security aspects that do not have any relation to safety 
as, for example, threat assessment. However, there are such areas as, for example, access control 
(especially, in the form of physical barriers), where obvious overlapping can be observed. It is evident 
that emplacement of a high-level radiation source within a lock-up shielded container located in 
a lock-up room with thick concrete walls relates both to safety and security.    
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Appendix F 
Environmental impact assessment review for RTG 

dismantling, transportation, temporary storage and 
disposal (Task 6) 

F-1. Environmental review for RTG dismantling, transportation, temporary 
storage and disposal (Deliverable D9) 

1. Introduction and objectives 

At present, about 700 Radioisotope Thermoelectric Generators (RTG) are in use in the Russian 
Federation, but service lifetime of 30 % from this number has been already expired.    

RTGs themselves represent a high potential radiological hazard. Sealed ionising radiation sources with 
the activity level amounting to tens of thousands of Curies (possibly up to 15,000 TBq) are used as a 
part of an electrical equipment. Thus, as per IAEA requirements they shall be classified as “first 
category” radioactive sources, i.e. sources that could cause exposures at levels that might lead to death 
within a relatively short period of time. In conjunction with that, a decision was made in the Russian 
Federation that obliges organisations, which own or control the use of RTGs, to make up a full RTG 
inventory, perform technical examination, take measures to improve physical protection and carry out 
all activities required for subsequent RTG decommissioning and disposal.       

This problem became particularly urgent after several cases occurred when a responsible organisation 
lost separate RTGs followed by possible attempts of their unauthorised use. The most outstanding case 
is an emergency flooding of installations happened in different years during RTGs transportation by 
air to the Eastern coast of the Island of Sakhalin.   

As the first step of activities related to decommissioning and disposal of RTGs located on the costs of 
the White and Barents seas, the Norwegian Radiation Safety Authority provided financial support of 
the industrial project targeted to develop the basis for the safe RTGs decommissioning and disposal 
from the environmental and radiological point of view. 

Rostechnadzor reviewed the results of this project and revealed some weak points within some very 
important areas, for example, assessment of radiological risks in case of possible emergency situations 
at all operation stages including violations of the processes, accidents during transportation and non-
compliances with the established procedures.  

Also a conclusion was made to improve the regulatory framework for the safe RTGs decommissioning 
and disposal taking into account the scope of the task and high risk of future activities related to their 
decommissioning and disposal, as well as lack of experience in this field. 

Review of the environmental impact assessment for RTGs dismantling, transportation, temporary 
storage and disposal is one of the important areas of these activities and an effective instrument to 
prevent and minimise possible radiological consequences. 

Documentation related to RTGs dismantling, transportation, temporary storage and disposal should 
include the environmental feasibility study as regards safety to assess environmental risk that may be 
caused by planned activities, provide for timely accounting of ecological, social and economical 
consequences of the environmental impact of the mentioned activities and prevention of their negative 
impact on the environment.    

At that, the suggested solutions shall guarantee the ecological safety of the population, minimum 
damage to the natural environment and population, favourable ecological conditions for habitation of 
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population, conservation of biological variety, air purity, water supply sources and other natural 
objects, historical heritage of the nation.    

Environmental feasibility study for the economical or other activity addressed in the documentation 
shall be made in accordance with the requirements of the Russian legislation in the field of the 
environmental protection and environmental review and is an integral part of the international projects 
on the rehabilitation of radiation-hazardous facilities on the territory of the Russian Federation.   

While developing this report the authors took into account the fact that the information presented in 
the report should be of interest to specialists involved in the project activities related to RTGs 
dismantling, transportation, temporary storage and disposal in terms of quality assurance to provide 
for effective implementation of the projects and exclude possible delays in review of the licensing 
documentation.  

 

2. Terms and definitions 

National procedure for the potential environmental impact assessment of the planned 
economical and other activity shall mean environmental impact assessment of the national and other 
activity and environmental review related to the documentation justifying the planned economical and 
other activity. 

Environmental impact assessment of the planned economical and other activity (hereinafter 
referred to as the “environmental impact assessment”) shall mean a process implemented by a 
customer (initiator) of the economical or other activity, that facilitates the decision-making of a 
managerial level from the point of the environment, which relates to the implementation of the 
planned economical and other activity by determining potential unfavourable impacts, assessing 
ecological consequences, taking account of the public opinion, developing measures to reduce and to 
prevent the impacts. 

Environmental review shall mean determination by a body for state safety regulation whether the 
planned economical or other activity meets ecological requirements and whether the activity subjected 
to the environmental review is acceptable in terms of prevention of the possible unfavourable 
environmental impacts of this activity and associated social, economical and other consequences of 
this activity.   

Studies for the environmental impact assessment shall mean analysis and documenting of 
information for the purposes of the environmental impact assessment.  

Planned economical and other activity shall mean an activity capable of producing the impact on the 
natural environment and being subjected to the environmental impact assessment. 

Customer shall mean a legal entity or physical person responsible for preparing the documentation 
related to the planned activity in accordance with the regulatory requirements imposed on the given 
type of the activity and submitting the documentation related to the planned activity for the 
environmental review.  

Executor of works related to the environmental impact assessment shall mean a legal entity or 
physical person who performs the environmental impact assessment (a customer or physical (legal) 
person entitled by the customer to carry out work related to the environmental impact assessment). 

Materials related to the environmental impact assessment shall mean a set of documentation 
developed during the environmental impact assessment of the planned activity. This set of 
documentation is an integral part of the documents submitted for the environmental review.   

Public discussions shall mean a complex of activities implemented within the frames of the 
environmental impact assessment which are targeted to provide the public with the as full as possible 
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information about the planned economical and other activity and its possible impact on the 
environment with the purpose to identify public preferences and proposals and take them into account 
during the decision-making as regards the planned economical or other activity.  

Environment shall mean a combination of components of the natural environment, natural, natural 
and anthropogenic objects, and also anthropogenic objects.  

Components of the natural environment shall include the population, ground, soils, interiors of the 
Earth, surface and underground water, ambient air, flora, fauna and other organisms as well as ozone 
layer of the atmosphere and near-Earth space environment that being in combination provide the 
favourable conditions for life on the Earth.   

Anthropogenic object shall mean a man-made object to meet human social needs which does not 
have properties specific for natural objects.  

Natural ecological system shall mean an impartially existing part of the natural environment which 
has space and territorial boundaries and within which its living (plants, animals, other organisms) and 
dead components interact as a single functional whole and are connected between each other by the 
energy and matter exchange. 

Environmental protection shall mean an activity implemented by the governmental authorities of the 
Russian Federation, governmental authorities of the subjects of the Russian Federation, local 
authorities, public and other non-commercial associations, legal entities and physical persons which is 
aimed at conservation and rehabilitation of the natural environment, rational use and reproduction of 
the natural resources, prevention of the negative environmental impact of the economical and other 
activity and elimination of the activity’s consequences (hereinafter referred to also as the 
“environmental activity”).  

Environmental quality shall mean a state of the environment which is characterised by physical, 
chemical, biological and other properties and (or) their combination. 

Environmental impact shall mean consequences for the environment and population caused by the 
implemented economical and other activity.   

Negative environmental impact shall mean the consequences for the environment and population 
that are considered or defined as negative and unfavourable change of the environment by politicians, 
authorities, decision-makers, individuals or the public (changes and effects on sustainability, variety, 
reproducibility, natural resources, health, economy, well-being, etc.) or shall mean such situations 
when probability of reaching or exceeding such changes and effects are considerable.  

Environmental pollution shall mean release of the matter (substance) and (or) energy into the 
environment, whose location or amount causes a negative environmental impact.    

Pollutant shall mean a substance or mixture of substances whose amount and (or) concentration 
exceeds standards established for the chemical substances including radioactive and other substances 
and microorganisms and causes a negative environmental impact.    

Standards in the field of environmental protection shall mean established standards for the 
environmental quality and standards for permissible environmental impact. Should these standards be 
complied with, steady functioning of the natural ecological systems is ensured and biological variety is 
conserved. 

Standards for the environmental quality shall mean standards established in accordance with the 
physical, chemical, biological and other properties to assess the state of the environment. Should these 
standards be complied with, favourable environment is ensured.  

Standards for the maximum permissible concentrations of chemical substances including 
radioactive and other substances and microorganisms (hereinafter referred to also as the 
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“standards for the maximum permissible concentrations”) shall mean standards established in 
accordance with the values of the maximum permissible content of chemical substances including 
radioactive and other substances and microorganisms in the environment. Non-compliances with these 
standards may cause the environmental pollution, degradation of the natural ecological systems. 

Environmental monitoring shall mean an integrated system for the surveillance of the state of the 
environment, assessment and forecast of changes to the state of the environment caused by the impact 
of the natural and anthropogenic factors.  

Requirements in the field of the environmental protection (hereinafter referred to as the 
“environmental requirements”) shall mean mandatory conditions, limitations or their combination 
placed on the economical and other activity which are established in accordance with laws, other legal 
acts and regulatory documents, environmental standards, state standards and other regulatory 
documents in the field of the environmental protection.  

Damage to the environment shall mean negative change to the environment caused by its pollution 
and followed by the degradation of the natural ecological systems and depletion of natural resources. 

Environmental risk shall mean a probability of the event which has unfavourable consequences for 
the natural environment and is caused by the negative impact of the economical and other activity, 
natural and man-induced emergency situations.  

Environmental safety shall mean a state of protection of the natural environment and life-important 
human interests against a possible negative impact of the economical and other activity, natural and 
man-induced emergency situations, their consequences.   
 

3. Significance of the environmental impact assessment 

The objective of the environmental impact assessment is to prevent or mitigate the environmental 
impact of the activity and associated social, economical and other consequences. At that, the 
environmental impact assessment is carried out as regards the planned economical and other activity. 
Justifying documents related to this activity are subject to the environmental review (as per the Federal 
Law of 23.11.95 N 174-FZ “On Environmental Review”). 

The sequence and scope of works, package of documentation related to the environmental impact 
assessment are defined by the existing Russian legislation in accordance with the types and (or) 
specific characteristics of the planned activity as per the established procedure.  

An emphasis on the rigid administrative function assigned to EIA in the Russian Federation is not 
incidental. During the whole modern history of the Russian industrial development the environmental 
issues occupied the last place among the priorities taken into account in selection and implementation 
of the huge economical projects. And, moreover, the environmental problems were not the urgent ones 
while selecting the design solutions. As a rule, design and commissioning activities for the 
environmental equipment were funded under the leftover principle.  

Results of such relation to the environmental problems are well known and rather sad. Russia is a 
leader for the releases into the atmosphere, discharges into the water bodies and accumulation of waste 
per a unit of the output, as well as for a number of settlements where the maximum permissible levels 
of the atmospheric pollution, water bodies, soil, flora etc. are permanently exceeded.   

That is why, the adoption of a set of legal acts in the field of the environmental protection (and this is 
the protection of the atmospheric air, water bodies, interiors of the Earth, woods, flora and fauna) and 
protection of the population health enabled the environmental authorities to prevent the decision-
making that might cause irreversible negative environmental impact to the environmental objects. 
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Taking into account these principles it’s obvious that the process of environmental review shall be 
organised so that before a decision related to this or that economical activity or project is made, all 
available information about potential negative impacts of this activity or project on the environment 
shall be collected, systematised and analysed. Such information is required, first of all, to establish 
possible conditions targeted to exclude or mitigate negative impacts. Thus, it can be stated that EIA is 
not only of administrative importance but is one of the planning elements. 

But, besides, it should not be forgotten that EIA is one of the elements of the support system for the 
decision-making. And these decisions, as a rule, are made during the licensing process and while 
making financial and investment decisions, as well as decisions related to safety and pursuance of the 
strategic interests of the state.   

Thus, EIA is a function of the state regulation and, first of all, state regulation in the field of the 
environmental protection. 

 

4. Comparison of IEA systems in the Russian Federation and other states 

EIA in Russia 

Legal and regulatory EIA basis in the Russian Federation is grounded on Federal Laws “On 
Environmental Protection” (2002) and “On Environmental Review” including decrees and resolutions 
of the Russian Federation Government subjected to a state registration according to the established 
procedure.  

Main legal acts and regulatory documents related to EIA in Russia are:  

• Order of the State Committee for the Environmental Protection of the Russian Federation of 
16 May 2000 N 372 “On Approval of Provisions for Environmental Impact Assessment of the 
Planned Economical and Other Activity in the Russian Federation”;  

• Order of the Ministry for the Environment and Natural Resources of the Russian Federation of 
29 December 1995 N 539 “On Approval of the Guide for Environmental Feasibility Study of 
Economical and Other Activity”;  

• Decree of the Russian Federation Government of 11 June 1996 N 698 “On Approval of 
Provisions for State Environmental Review Procedure”.  

In accordance with the mentioned legal acts for the environmental impact assessment, mandatory 
requirements to the arrangements for the EIA process itself are established. 

From the conceptual point of view it’s reasonable to list basic principles which serve as a basis of the 
environmental review in the Russian Federation: 

• presumption of the potential environmental hazard of any planned economical and other 
activity; 

• mandatory performance of the state environmental review before a decision related to the 
implementation of the activity subjected to the environmental impact assessment has been 
made; 

• complexity of the environmental impact assessment for the economical and other activity and 
its consequences; 

• mandatory compliance with the environmental safety requirements for the environmental 
review 

• reliability and completeness of information submitted for the environmental review; 

• independency of the environmental review experts in implementing their authorities in the 
field of the environmental review; 
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• scientific foundation, objectivity and legacy of the environmental review statement; 

• openness, participation of public organisations (associations), taking account of the public 
opinion; 

• responsibilities for the organisation, implementation, quality of the environmental review 
assigned to the environmental review participants and persons concerned. 

Comprehensive implementation of these principles by all participants of the process- politicians, 
executives, decision-makers, individuals or public – shall guarantee the most environmentally justified 
solutions. 

Implementation of the presumption principle of the potential environmental hazard of any planned 
economical and other activity excludes any alternatives for the Customer in its age-long desire to 
reduce its costs (time and money). The conditions have been already created under which 
implementation of legal procedures is more beneficial that neglect of these procedures. 

The environmental impact assessment is mandatory at all stages of the development of the documents 
justifying the economical and other activity before they are submitted for the state environmental 
review (the principle of the mandatory performance of the state environmental review). At that, the 
documents submitted for review include the documentation related to the environmental impact 
assessment of the planned and other activity subjected to the environmental review. 

It is required to provide for the prevention of potential unfavourable impacts on the environment and 
associated social, economical and other consequences caused by the planned economical and other 
activity. And, as a matter of fact, it’s one of the main tasks in planning of this or that project. At that, 
accounting of all consequences enables to make an objective estimation whether the planned activity is 
acceptable. 

During the environmental impact assessment a customer (executor) shall consider alternative options 
to reach the objective of the planned economical and other activity. It is provided for, that the 
customer (executor) should detect, analyse and take into account the environmental and associated 
consequences of all considered alternative options to reach the objective of the planned economical 
and other activity including the “zero” option (refusal from the activity).  

It is required to provide for participation of the public in the development and discussion of the 
documents related to the environmental impact assessment of the planned and other activity subjected 
to the environmental review as an integral part of the environmental impact assessment (the principle 
of openness, participation of the public organisations (associations), taking account of the public 
opinion during the environmental review). At that, it is determined that the participation of the public 
including provision of the public with the information about the planned economical and other 
activities and its involvement in the environmental impact assessment should be carried out by the 
customer at all stages of this process starting from the development of the terms of reference for the 
environmental impact assessment. The customer jointly with the local authorities shall arrange for the 
public discussions of the review subject including the documents related to the environmental impact 
assessment of the planned economical and other activity in accordance with the Russian legislation.   

The documents related to the environmental impact assessment shall be justified from the scientific 
point of view, reliable and reflect results of studies carried out taking into account the interface of 
different environmental, and social and economical factors (the principle of scientific foundation, 
objectivity and legacy of the environmental review statement).   

The customer shall give all the participants of the environmental review a possibility to receive 
complete and reliable information in due time (the principle of reliability and completeness of 
information submitted for the environmental review).  

The results of the environmental impact assessment serve as a basis for the monitoring, post-project 
analysis and environmental monitoring of the planned economical and other activity. 
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If the planned economical and other activity can cause transboundary impact, studies and development 
of documents related to the environmental impact assessment shall be carried out taking into account 
the provisions of the UNO Convention on Environment Impact Assessment in a Transboundary 
Context. 

The EIA structure itself, as well as the requirements of the Russian legislation for the determination 
and ranking of the activities subjected to the environmental review, its procedure, responsibilities of 
the participants are not significantly changed after the Report ISBN 82-995962-0-3 “The Russian 
System of the Environmental Impact Assessment for the Radiation-Hazardous Facilities. Comparison 
with the Norwegian and other Western Systems”, May 2001 has been published. Appendix 1 presents 
exemplary contents of the EIA report. 

At the same time during the recent period significant changes occurred to the system of the executive 
authorities of the Russian Federation, distribution of their functions and responsibilities.  

Now the main functions of the state regulation in the area of prevention of the negative anthropogenic 
impact on the environment, including administrator’s functions to organise the state environmental 
review are assigned to the Federal Environmental, Industrial and Nuclear Supervision Service 
(Rostechnadzor).  

Rostechnadzor organises and carries out the state environmental review in accordance with the 
procedure established by the Russian Federation legislation. The state environmental review applies 
to: 

• draft legal acts, international agreements of the Russian Federation that may lead to negative 
environmental impact, regulatory, technical and methodological documents regulating 
economical and other activities that may affect the environment (excepting the review of 
facilities in the sphere of nature management) to be approved by the governmental authorities 
of the Russian Federation; 

• draft intergovernmental investment programs involving the Russian Federation , and federal 
investment programs; 

• feasibility study reports  and projects of construction, reconstruction, expansion, backfitting, 
closure or liquidation of organisations and other facilities of economical activity of the 
Russian Federation  which may produce an impact on the environment, including the 
environment of the contiguous states; 

• documents justifying safety of the activities subject to licensing capable of producing a man-
induced environmental impact; 

• draft technical documentation for new technologies or equipment; 

• other types of documentation regarding economical and other activities capable of producing 
direct or indirect negative impact on the environment (excepting review of facilities in the 
sphere of nature management). 

EIA in other states 

All states of the European Union or state-participants of the European Agreement on the 
Environmental Protection shall follow the Council Directive 85/337/ЕЕС оf 27.06.1985 (as amended 
by the Council Directive 97/11/ЕС of 03.03.1997 and 2004/35/ЕC of 21.04.2004) on the 
environmental impact assessment of the state and private projects.  

At that, the mentioned Directives establish that the EIA procedure is common for all states-
participants. Each state shall undertake all measures to provide for EIA before a permit to implement 
projects that may cause considerable environmental impact due to their specifics, scales or place of 
implementation is issued. These projects include construction of such installations as heat power 
electric stations and other heat installations with heat production of 300 MW and higher, nuclear 
power plants and nuclear reactors (excluding research installations for production and conversion of 
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fissile and combustible materials with maximum heat power of not more than 1 kW); installations 
designed for permanent storage and disposal of radioactive waste.  

If the states-participants deem it necessary, EIA may be performed as regards installations designed 
for production and enrichment of nuclear materials, processing of irradiated fuel assemblies of nuclear 
reactors, collection and reprocessing of radioactive waste. 

Common provisions for EIA consist in the fact that all direct and indirect impacts of the project shall 
be detected, described and analysed in each specific case. These are impacts on:   

• people, flora and fauna; 

• soil, atmospheric air, water bodies, climate and landscapes; 

• interaction between the objects and existing factors presented in the first and second 
paragraphs; 

• material resources and cultural heritage. 

Of course, it should be noted that guides regulating EIA for specific types of radiation-hazardous 
installations are not available both in most of the EU states and the Russian Federation. Consequently, 
EIA for such installations is carried out similar to EIA for other types of the activity.  

Taking into account that EIA shall be an integrated assessment of the impact of the planned facility or 
activity on the environment, health of the population and natural resources and other significant 
aspects, the most important is availability of the adequate criteria and regulatory basis providing for 
the objective consideration of the role of all factors of the potential or actual environmental impact 
during EIA for the radiation-hazardous installations. 

At that, the foreign experience in this field is worth mentioning.  

A Law on radiation safety and use of ionising radiation (SHD 2000) is adopted in Norway. The 
objective of this Law is to ensure radiation safety of personnel and population and the environmental 
protection against possible harmful impacts conditioned by the ionising radiation effect. Now 
international studies on the development of the environmental protection principles are underway. 

 A Law on protection against radiation covering both issues of radiation safety of a person and issues 
of the environrmental protection is adopted in Sweden in 1988. However, some EIA documents for 
the radiation-hazardous installations have not been approved yet, since the required practical 
experience is being gained.   

The similar situation is observed in the Russian practice of the development of regulations and 
implementation of project works. It should be noted that works related to different aspects of 
radiation-hazardous activities have been intensified during the last years. 

 

5. Analysis of the compliance with EIA requirements for RTG decommissioning 
and disposal stages in the Russian Federation  

The Russian experience in EIA for the potentially radiation-hazardous installations relates to dozens of 
projects. These are the projects for construction of new NPP units (Volgodonsk NPP Unit 1 and 
Kalinin NPP Unit 3 are commissioned); nuclear material storage facility at FSUE “Mayak”, SNF 
storage facility at Smolensk NPP, low- and medium-level radioactive waste storage facility at Novaya 
Zemlya Archipelago, a complex of surface storage facilities for radioactive waste at Radon; projects 
for decommissioning of some nuclear submarines; radioactive waste reprocessing complexes at FSUE 
“Zvezdochka”, FSUE “Zvezda”, Smolenskaya NPP and many others less recourse-intensive projects.   

Analysis of the main trends in EIA for the radiation-hazardous installations allows to describe briefly 
approaches used. 
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Pre-design / design documents for the potentially radiation-hazardous installations submitted for the 
state environmental review address a complex of possible radiation and non-radiation impacts. Along 
with the common analysis of characteristics of the installation’s location region and installation itself 
which are important for setting restrictions to the nature management and assessing acceptability of 
the forecasted impact of the installation on the environment and health of population, vast majority of 
projects covers a detailed analysis of radiation hazard sources related to its operation.  

Usually design documents include the following additional sections:  

Radiation monitoring. This section presents information about arrangements for the radiation 
monitoring, including: 

• objectives and tasks of the radiation monitoring taking into account the radiation hazard level 
of the planned types of the activity under normal operation conditions and in case of accidents; 

• description of functions performed by the radiation situation monitoring system and the scope 
of the radiation monitoring with separate description of information on radiation process 
monitoring systems, radiation monitoring of the occupational exposure level, radioactive 
contamination monitoring of the environmental objects, monitoring of releases and discharges 
of radioactive substances into the environment; 

• list of engineering means and organisational measures to monitor the radiation situation 
related to the operation of the radiation-hazardous installation in question. 

Radiation protection. This section includes information specific for on-site radiation protection 
systems designed to minimise the level of radiation impact on personnel, population and the 
environment, including:   

• characteristics of the ionising radiation sources that may cause external and internal exposure 
(through pollution of air and other media);   

•  requirements to the radiation protection of personnel with indication of regulated level of 
occupational exposure, requirements to radiation protection of processes, limitations for 
radioactive contamination, classification of the radioactive waste generated and radiation 
protection measures for radioactive waste;   

• project of protection against ionising radiation with general principles of arrangements for 
radiation protection during the installation operation including protection during transport and 
process operations, air protection inside the premises against radioactive pollution etc. and 
documents justifying the efficiency of protection. 

Radiation safety. This section includes: 

• requirements related to the protection of the population and environment against the radiation 
impact during operation of radiation-hazardous installation under a nominal mode and in case 
of the design basis and beyond design basis accidents; 

•  limitations for releases and discharges of the radioactive substances into the environment 
during normal operation and accidents; 

• radioactive waste management system and justification of its safety. 

Sections which contain justifications of design solutions for radiation situation monitoring, radiation 
protection and radiation safety shall include comprehensive information on radiation impact of the 
radiation-hazardous installations on the environment, personnel and population during the 
construction, operation under nominal and emergency modes and decommissioning of the installation, 
as well as information justifying the proposed selection of the environmental activities.    

Additionally, the justifying documents shall present the program for the local radiation and 
environmental monitoring which provides for the timely detection of possible negative consequences 
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caused by the operation of the radiation-hazardous installation on the environment, personnel and 
population.  

It is planned to use these approaches in developing documentation related to the environmental impact 
assessment for operation and subsequent decommissioning and disposal of radiation installations and 
sources, including RTG.  

For the purposes of this work, it should be taken into account that the RTG decommissioning activity 
itself has been being implemented during several decades, and, consequently, justifying documents for 
this activity are not the subject of the state environmental review, development of a separate 
document, which use would be accompanied by implementation of the legal procedures, is not 
required.   

 

6. Conclusion and follow-up work  

Environmental impact assessment principles and methods in Norway, Sweden and European Union 
countries and in Russia have much in common. The environmental impact assessment procedures are 
based everywhere on the principles generally recognised at the international level (for example, 
prevention, openness, mandatory environmental impact assessment for all projects that are capable of 
causing considerable environmental impact). 

Existing differences relate mainly to the level and forms in which these principles are implemented 
and are conditioned to a great extent by differences in the state structure and institutional specifics of 
each country.     

Nevertheless, certain reserves for convergence and unification of the regulatory basis, environmental 
impact assessment procedures and criteria used in Scandinavian and EU countries, and the Russian 
Federation exist. Further work in this area is required, especially, as regards installations and types of 
activity that may cause considerable radiation impact on the environment and population. It is 
connected with the broad planned international co-operation targeted to solve the most acute problems 
related to radiation and environmental safety in the North-West of Russia, and also with possible 
transboundary impacts caused by accidents at potentially radiation-hazardous installations. This is also 
important for implementation of such activities as RTG dismantling and disposal. 

It’s very important to ensure that criteria include criteria for protection of the ecological systems and 
objects of flora and fauna themselves and not only in relation to a human protection against the 
ionising radiation, as it is practiced in the legislation of practically all countries up to now. In 
particular, it is considered to be necessary to develop reference radionuclide concentrations in different 
media, marine environment, soil and some indicator species of marine and ground flora and fauna. The 
reference concentrations could be used to assess the actual environmental conditions of the territories 
in question, consequences of the projects’ implementation and operation of radiation-hazardous 
installations. 

Application of the methodology for health and environmental risk assessment in development of the 
emergency scenario for different works involving RTG gives a real possibility to make an objective 
assessment of hypothetical consequences and to adjust processes and minimise a probability of 
negative consequences in advance. It is planned that this methodology will be a mandatory instrument 
of the EIA methodology.  

It’s very important to provide for the close interaction between developers of the projects, especially, 
those that are devoted to rehabilitation of the radiation-hazardous installations and state regulatory 
bodies responsible for the health protection, environmental protection, nuclear and radiation safety at 
the design stage of the potentially radiation-hazardous operations. Also it’s important that all EIA 
participants have been familiar with the necessary information and authorisation system as regards the 
planned activity. Only in such a way the achievement of the main EIA objective can be ensured, i.e: 
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optimal selection of the site, application of this or that technology, implementation of the project 
related to the economical activity in terms of the environmental and human health protection can be 
guaranteed. 
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Appendix 1 Exemplary contents of EIA report 

Taking into account the common approaches to the environmental assessment for RTG handling at all 
life cycle stages it would be reasonable to specify requirements to EIA documents for other types of 
the activity, which can be applied to RTG at different work stages.  

Requirements to the contents of the EIA report as a part of pre-design and design 
documentation for construction of a facility of the economical and other activity 

1. Justifying documents related to siting of a facility shall be developed on the alternative basis and 
based on the detailed analysis of the input information about the impact sources, natural features of the 
territory, its historical and cultural heritage, and the state of ecosystems within the area of the facility’s 
impact as regards each location site.   

2. For justification of the facility location site, sources of the input information may be published 
documents of specially authorised state authorities in the filed of the environmental protection and 
their territorial offices and library materials of scientific organisations and institutions, statistical 
reporting and environmental monitoring data, engineering survey and environmental data as regards 
the facilities – prototypes, calculations and prediction models. Also the following should be used as 
the input information: 

• cadastral map of natural resources, maps and maps-diagrams of the components of the natural 
environment (soil, geobotanical, fauna, etc.), underground water protection map, etc.);     

• database for production and consumption waste. 

3. The package of the justifying documents for the facility site shall include: 

• data on the facility site, location of the site to be allotted for the temporary or permanent use;  

• description of natural conditions of the territory within the facility site region, assessment of 
the added value of economical activity on this territory; 

• brief information on the current and perspective use of the territory (in accordance with the 
development diagrams and programs) including information on the use of natural resources 
while implementing the planned activity; 

• limitations in nature management; 

• information on the natural and historical features of the territory within the area of the possible 
facility’s impact, state of components of the natural environment; 

• description of the planned activity;  

• information about the impact sources – planning and other construction violations, releases, 
discharges, production waste (indicating toxicity of contaminations ingressed into the 
environment), physical and other impacts;   

• preliminary assessment of the environmental impact caused by the planned activity, including 
the impact on specially secured facilities; 

• recommended set of the environment measures which is determined on the basis of optimal 
(optimised) values of the permissible releases and discharges; 

• preliminary environmental risk assessment of the facility siting. 

4. Preliminary environmental impact assessment during the facility siting includes: 

• assessment of the level of study of the territory and adequacy of the input information on the 
natural and historical features of the territory, state of the components of the natural 
environment; 
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• assessment of the possible nature management on the basis of the environmental potential of 
the territory (in accordance with the facility needs) and state of the ecosystems; 

• assessment of the impact scale and level under the normal operating mode of the facility and 
in case of the emergency situations; 

• predictive estimation of changes in the natural environment – state of the components of the 
natural environment, activity of natural processes, and consequences of these changes for a 
human being. 

5. Environmental measures shall be determined in terms of each component of the natural 
environment and include proposals on efficient use of natural resources, prevention of their exhaustion 
and pollution of the ecosystems.   

6. An option which provides for a minimum predictive environmental risk of the planned activity shall 
be a priority one in selecting the facility location site. 

7. In addition to the justifying documents related to the facility siting it is required to present: 

• recommendations on the development of the environmental feasibility study report in the 
design documentation; 

• proposals on the study of the natural features of the territory at the subsequent design stages (if 
the input information is not adequate); 

• proposals on the organisation of the local (production) environmental monitoring. 

8. As regards the development of the technical, process and other design solutions the justifying 
documents shall be developed for the one (single) location site approved by the authorities (if 
necessary, they can be developed also for other possible options of the location site). 

9. Documents justifying the design solutions shall contain the comprehensive information about the 
environmental impact caused by the facility during construction and normal operating mode 
(maximum load of the equipment) and in case of possible burst and emergency releases (discharges), 
as well as argumentation for the selection of the environmental measures.   

The documents shall include:  

• description of ecosystems in the area of the facility impact, assessment of the state of the 
components of the natural environment, resistance of the ecosystems against the impact and 
restoration capability; 

• information about objects of the historical and cultural heritage; 

• estimation of changes in the ecosystems caused by replanning of the territory and 
implementation of construction operations; 

• assessment of the process and technical solutions related to the efficient use of the natural 
resources, mitigation of the environmental impact caused by the facility (treatment facilities, 
production and consumption waste neutralisation facilities, etc.); 

• list of waste, information about waste amount, environmental hazard, emplacement (storing) 
and use;   

• prediction of changes to the natural environment (as regards each of its components) during 
construction and operation of the facility;  

• justification of the environmental measures related to the environmental restoration and 
sanitation, conservation of biological diversity;  

• integrated assessment of the environmental impact caused by the planned activity – 
consequences of the possible impact (taking into account the planned environmental 
measures);  
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• justification of capital investments in the environmental measures (by the types);  

• charge for the nature management. 

10. Additionally to the justifying documents it is required to submit a program for organisation of the 
local environmental monitoring and relevant funding plan. 

11. As regards the facility decommissioning (abandonment, conversion), additionally the following 
should be included: 

• justification of the necessity in abandonment (conversion) of the facility; 

• assessment of changes to the natural environment caused by the facility operation;   

• assessment of the consequences caused by the environmental degradation within the area of 
the facility location to the population health;   

• justification of the set of measures targeted to restore the natural environment and create 
favorable conditions for the life of the population. 

Requirements to the environmental justification of the technique, technology, materials  

1.  Justification of the process solution requires to specify: 

• resource consumption and resource-saving features of the technologies; 

• technical indicators characterising the environmental impact level of the products, used 
materials, i.e.: data on the material and energy balance of the process (consumption – waste) 
indicating the waste types (gaseous, liquid, solid), waste amount (volume);   

• principles and diagrams of the processes, treatment facilities for releases and discharges, 
calculated and experimental characteristics of release and discharge sources (volumes, 
concentrations, temperatures, flow rates of the mixtures, etc.), characteristics of the specific 
releases and discharges (comparing  the mentioned characteristics with similar technologies 
used at other facilities); 

• information whether the technologies meet the requirements related to low-waste level and 
wastelessness of concrete processes;  

• data on accident rate of the process diagrams and specific productions in using concrete types 
of resources (energy, natural) and materials, accident probabilities (including characteristics of 
the forecasted releases and discharges under different accident propagation scenario);   

• efficiency assessment of measures targeted to prevent emergency situations under specific 
natural conditions during the use of the recommended technologies; 

• environmental safety assessment for elimination of the technique and proposed technologies 
(if necessary); 

• characteristics of noise, oscillation, electromagnetic and ionising radiation levels, their 
compliance with maximum permissible levels; 

• specific factors of natural resources consumption per a unit of the output; 

• justified conclusions on disposal and elimination methods for the products after the treatment; 

• justified conclusions on the environmental impact assessment caused by the used engineering 
means and technologies, as well as used materials and produced items; 

• monitoring means and methods to assess the environmental impact of the technologies 
planned to be applied. 

2. Environmental hazard (risk) assessment documents related to the used and manufactured products 
shall include information on the actual and potential hazard caused by the use of the products 
including: 
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• toxicological hazard caused by impurities generated in the process of manufacturing of new 
products and hazard caused by by-products generated during operation of the products, their 
transformation, decomposition or interaction with the environment; 

• conditions of distribution and proliferation of toxic impurities and by-products within the 
regions where the products are used – mobility, migration, resistance, stability, lifetime;   

• conditions of transformation, decay (decomposition) of the by-products in the environment, 
duration of their transformation;   

• monitoring of proliferation and detection of toxic impurities in the products and by-products 
(assessment of the current level and proposed measures);  

• negative environmental consequences caused by ingress of the toxic impurities and by-
products into the environment, food, habitation, process premises. 
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Appendix G: 
 

List of Acronyms and Abbreviations 
BCES Branch commission on emergency situations 

CD Civil defence 

DalRAO Far Eastern Federal Enterprise for the Management of Radioactive 
Waste 

DDS Duty dispatch service 

DU  Depleted uranium 

EIA Environmental impact assessment 

ERF Emergency rescue forces 

ES Emergency situation 

FGUP See FSUE 

FNR Federal norms and rules 

FSUE Federal State Unitary Enterprise (Russian FGUP) 

HLW High level waste 

IAEA International Atomic Energy Agency 

ICRP International Commission on Radiological Protection 

IPM Individual protection means 

IRSN Institut de radioprotection et de sûreté nucléaire. France 

JSC "RZhD" Joint Stock Company "Russian Railways" 

Mintrans Ministry of Transport 

MChS Ministry of affairs on civil defence, emergency situations and 
elimination of consequences of natural disasters 

ND Normative document 

NM Nuclear material 

NRB-99 Russian Federation Norms of Radiation Safety 

NRPA Norwegian Radiation Protection Authority 

NRSD Nuclear and Radiation Safety Department 

NRS SEC Scientific & Engineering Centre for Nuclear and Radiation Safety 

OG Operative group 

OSPORB-99 Russian Federation Basic Sanitary Rules of Radiation Safety 

RadS Radioactive substance 

RHS Radioisotope heat source 

RM Radioactive material 

RMP Radiation monitoring point 

Rosatom Federal Agency for Nuclear Energy 

Rosgidromet Federal Service for Hydrometeorology and Environmental Monitoring 

Rosmorrechflot Federal Agency for Sea and River Transport 
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Rospotrebnadzor Federal Service for Supervision in the Area of Consumer Rights and 
Welfare Protection 

Rostechnadzor Federal Environmental, Industrial and Nuclear Supervision Service 

RS Radiation source 

RTG Radioisotope thermoelectric generator 

SCC Situation-Crisis Centre 

SET Specialised emergency team 

SevRAO Northern Federal Enterprise for the Management of Radioactive 
Waste 

SG Safety Guide 

SNF Spent nuclear fuel 

SPb EEC Emergency-Engineering Centre of the Federal Agency for Atomic 
Energy 

SPORO-2002 Russian Federation Sanitary Rules for Radioactive Waste 
Management 

Sr-90 Strontium-90 

SSI Statens strålskyddsinstitut (Swedish Radiation Protection Authority) 

TPS Transport packing set 

VNIITFA All-Russia Scientific and Research Institute for Technical Physics and 
Automation 

 



 
 

 
 
 
 
 
 
 
 
 
 
 

 

 

Fig.1. Examination of RTG in the place of its operation (presence) to identify whether it is possible to 
transport it (Monitoring of gamma radiation dose rate on the RTG surface and at 1 m from the RTG 
surface and monitoring of shielding containers condition). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Fig.2. Preparation of RTG to dismantling. These operations are carried out by trained personnel of 
the operating organisation. A work permit is to be issued to execute this work. 
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Fig. 3. RTG dismantling and its placing on a vehicle to deliver to the place where it is put on a 
pontoon. Each RTG dismantling shall be formalised in a deed signed by personnel involved in 
dismantling operations and approved by Head of operating organisation. 

 

 

 

 
 
 
 
 

 

 

Fig.5. The decommissioned RTG package is placed on pontoon (for delivery to ship). The pontoon 
personnel should be minimal. 
 

 

 

 

 

 

 

Fig. 6. The anchored ship for transportation of dismantled RTGs. 
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Fig. 7. The RTG packages are unloaded from the pontoon by the ship’s crane. RTG packages are 
placed and fixed in the ship’s hold or on deck in locations that are the most distant from the ship’s 
crew temporary or permanent attendance of the personnel. 

Fig. 8. The transportation of the dismantled RTGs from their installation locations to the coastline 
where it is possible to place them on a pontoon. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Fig. 9. Unloading of the ship with delivered RTG packages and their putting on the extension platform 
of a special railcar at FSUE Atomflot. 
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Fig. 10. Reloading of RHS from RTG to 
transportation containers in “hot” cell at 
VNIITFA. 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
Fig. 11. External view of RHS of different 
types (RHS mock-ups) 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
Fig12 The Radioactive Isotope Plant of 
FSUE PA Mayak. It receives RHS 
transportation packages coming from 
FSUE VNIITFA. 
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Picture 12. RHS are stored for a long term in these cells 

 

 
 
 
 
 
 
 
 
 
 

 

 

 

Fig. 13. Photo of the two dropped RTGs of the type Efir-МА, Tiksi hydroraphic base. 
 
 
Photos: Rostechnadzor, NRPA and County Govenor of Finnmark. 
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